
SDMS Doc ID 2006535

W A R N I N G

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended,
§ 104. Unless and until EPA makes a determination that the document is
not confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code arid CERCLA, as
amended, §104(e){7)(B) provide penalties for disclosure off confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.



REGION IX - MONTHLY STATUS REPORT

SUPERFUND TECHNICAL
ASSESSMENT & RESPONSE TEAM

April 1998

Prepared for:

U.S. Environmental Protection Agency
Region IX

Ms. Karen Nelson
Project Officer
Ms. E. J. Holler

Contracting Officer

Contract No. 68 - W6 - 0010

01 May 1998

Prepared by:

Ecology and Environment, Inc.
Region IX - Superfund Technical Assessment & Response Team

ecology and environment, inc.
International Specialists in the Environment

350 Sansome Street #300
San Francisco, California 94104
Tel (415) 981-2811, Fax (415) 981 0801



ecology and environment, inc.
International Specialists in the Environment

SJ 350 Sansome Street #300,
San Francisco, California 94104
Tel (415)981-2811, Fax (415)981-0801
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U.S. Environmental Protection Agency TDD#: 09-9706-0014
75 Hawthorne Street PAN#: 0204-SGAP-XX
San Francisco, CA 94105 START#: 09-9802-S-001

Attention: Karen Nelson, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the April 1998 reporting period which covers March 29, 1998 through
May 2,1998. This report is a consolidated monthly report containing the monthly invoice, and the
contract mandated financial and technical monthly reports. Detailed reports of hours and dollars
expended versus TDD authorized spending levels has been (and will continue to be) provided to you
on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager

Attachment

cc: File
Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary

In the accounting month of April 1998, the U.S. Environmental Protection Agency (EPA) Region IX
Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks as well as project work on 91 open TDDs. The START maintained on-call readiness
and full coverage of the regional spill phone.

There was one emergency response call-out this reporting period from the San Francisco Office. START
mobilized to assess the Coray and Sons Plating Shop in Pittsburg, California.

During April, START worked extensively on the McFarland Drinking Water and McFarland Soil
investigations. Work included revisions of the Field Sampling Plans, analytical statement of work
documents, performance evaluation samples, and analytical sub-contracts. Also during this period, the
START revised the draft final report for the Quality Printed Circuit investigation.

Work continued on a number of on-going removal projects during April. The START assisted the EPA
with on-site removal efforts at Lagoon Drive Chemicals and Syntrum Corp. Activities included
inventory assessment, health and safety surveillance, waste consolidation, removal records management,
and overall removal support. Field work was conducted at the India Basin site in April. For the Byers
Bomb site in New River, Arizona, the START prepared for a temporary project shutdown. Work at the
Arcadia and Charnock MTBE sites continued with oversight activities and meetings.

Ongoing site assessment work continued on a number of sites including five federal facility reviews,
three HRS packages and three site inspections.

Brownsfields project work for the month continued for the North Fork Mill, City of Mt. Shasta,
California, and the City of Yurna, Arizona sites. START received preliminary data for the North Fork
site and completed field work at the City of Yuma site. For the Mt. Shasta site, the START scoped and
prepared the sampling plans.

The START conducted two CAMEO workshops, one in Los Angeles County and one in Siskiyou
County. Four more workshops are planned for June and July.

The remainder of START contract activities this reporting period involved overall program and office
management activities including equipment maintenance, work plans, health and safety plans, and
program quality assurance.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during March 29, 1998 through May 2,1998:

EPA Task Monitor: Philip Armstrong

TDD#: 09-9703-0008 LAWRENCE BERKELEY LAB-FFR
PAN#: 0165-LBSA-XX SITE ASSESSMENT
STATUS: INTERIM BERKELEY, CALIFORNIA

Work Progress: The START addressed EPA's comments on the draft report and submitted a revised draft on April
27, 1998.
Schedule: The START is waiting to receive comments on the revised draft.
Pending Issues: None.

TDD#: 09-9705-0007 FORT IRWIN NATIONAL TRAINING CENTER
PAN#: 0184-FISA-XX SITE ASSESSMENT
STATUS: INTERIM FORT IRWIN, CALIFORNIA

Work Progress: The START addressed EPA's comments on the draft report and submitted the revised report April
28, 1998. Word processing charges were accrued in March.
Schedule: The START is waiting for EPA's decision to accept the revised report or request additional comments.
Pending Issues: None.

TDD#: 09-9802-0012 AURORA CANYON MILLSITE
PAN#: 0286-ACST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN BRIDGEPORT, CALIFORNIA

Work Progress: The START received EPA comments on the draft memorandum on April 21 and will provide
revisions in mid-May.
Schedule: The START expects this TDD to be completed by the end of May.
Pending Issues: None.

TDD#: 09-9802-0014 FLORENCE RANGE - AZ ARMY NATIONAL GUARD
PAN#: 0288-FRFS-XX SITE ASSESSMENT
STATUS: OPEN FLORENCE, ARIZONA

Work Progress: Hours billed reflect initial administration charges.
Schedule: On schedule.
Pending Issues: None.

TDD#: 09-9804-0004 MCMINN STATE SUPERFUND SITE
PAN#: 0303-MMST-XX SITE ASSESSMENT
STATUS: OPEN SANTA ROSA, CALIFORNIA

Work Progress: The START has been tasked by Dana Barton of the EPA to assist the Regional Water Quality
Control Board in developing a workplan for the McMinn State Superfund Site (aka West Avenue Site). Upon
receipt of the current workplan, the START will provide technical review and comment to work proposed.
Sampling at the site is expected to commence in June 1998.
Schedule: The START will submit written comments to EPA by May 29, 1998.
Pending Issues: Receipt of the workplan and document review.
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TDD#: 09-9804-0006 PLUMAS NATIONAL FOREST (PONDEROSA RESERVOIR)
PAN#: 0305-PNST-XX SITE ASSESSMENT
STATUS: OPEN QUINCY, CALIFORNIA

Work Progress: Charges billed during this reporting period were for administrative activities.
Schedule: Not Applicable.
Pending Issues: Not Applicable.
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EPA Task Monitor: Mark Calhoon

TDD#: 09-9606-0001 McFARLAND - COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START finalized and submitted to EPA four Open House binders
containing copies of presentation materials that have been used at previous community meetings. These binders
will be placed in the information repositories for the site.
Schedule: During the next reporting period, the START will work on a fact sheet announcing the beginning of
Phase II of the drinking water sampling.
Pending Issues: None.

TDD#: 09-9610-0005 McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START continued to provide management of the nine TDDs with close coordination of the
EPA Task Monitor.
Schedule: Work is proceeding on schedule.
Pending Issues: The START'S role, if any, for air sampling in McFarland will need to be defined.

TDD#: 09-9610-0006 McFARLAND - DRINKING WATER
PAN#: 0094-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: START has been working on finalizing the Phase II Field Sampling Plan. START has also been
preparing for field activities.
Schedule: Phase II sampling activities are currently scheduled for the first or second week in June. START expects
Phase IIFSP will be finalized prior to any sampling activities. START will need to schedule a trip to McFarland
before sampling activities begin in order to determine if a plumber will be needed to modify sampling ports.
Pending Issues: This TDD has not been fully funded.

TDD#: 09-9610-0008 McFARLAND RISK ASSESSMENT SUPPORT
PAN#: 0096-MFSA-XX SITE ASSESSMENT
STATUS: INTERIM KERN COUNTY, CALIFORNIA

Work Progress: Final revisions of the risk-based concentration spread sheet have been completed. Four hours were
mistakenly charged to this TDD.
Schedule: The task is on schedule.
Pending Issues: This TDD is in interim status pending further direction from EPA and an extension of the
completion date.

TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: Worked on analytical quality assurance issues regarding Phase II groundwater sampling. Continued
work related to new subcontract laboratories. A document requesting consent from the US EPA to subcontract
analytical services was developed and submitted to the START contract officer (for subcontracts greater the
$ 25,000.00). Methods development was completed for Ziram, Bromediolone, and MIC. Successful methods for
ethephone and Mepiquat could not be developed. Method identification and SOW document preparation for the
soil sampling has also been initiated. Plan for method performance evaluation using performance evaluation
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samples was submitted and approved by the US EPA. Performance evaluation sample manufacturer was
requisitioned to develop and deliver sample to laboratories contracted to support the project.
Schedule: Work is proceeding on schedule.
Pending Issues: Coordination with EPA on the required analyte lists and method identification for soil sample
analysis is being determined. Formal consent to subcontract for analytical services is anticipated.

TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During the month of April, the START produced MS Excel files that summarized pesticide use data
for the McFarland study area. These data were obtained from both the Department of Pesticide Regulation and
Kern County. We also updated the Access database tables of risk-based concentration.
Schedule: Work is proceeding on schedule.
Pending Issues: Need to get a "world" file (to geo-reference) for the aerial photos that we received from the EPA
contractor. Need to investigate geo-referencing and mosaicing the aerial photos ourselves. Need to finalize the
procedure for getting the validated data from the labs in an electronic format that can be easily imported into a
database (will probably do this by sending them an electronic version of a spreadsheet with pre-defined columns).
Need to develop an interface for producing reports from the database.

TDD#: 09-9610-0012 McFARLAND - SOIL
PAN#: 0100-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: In April, START acquired 1996 and 1997 pesticide use reports from the Kem County Agricultural
Commissioner's Office. START compiled the data from these reports with the data from the 1990-1995 reports into
Excel spreadsheets and submitted the spreadsheet to the Task Monitor [TM]. In addition, START completed the
analysis of historical aerial photographs of the residential area in the northeastern quadrant of McFarland to
determine the potential locations of pits, agricultural return sumps, and other disturbed areas that may have been
present prior to residential development. START continued to: (1) assist the TM in developing a list of analytes for
the soil sampling and air monitoring plans; (2) develop the Field Sampling Plan [FSP]; and (3) develop the Quality
Assurance Project Plan.
Schedule: A draft of the FSP (not including laboratory SOWs) will be submitted to the TM in June.
Pending Issues: EPA needs to finalize the FSP analytes list. A geophysical survey of McFarland Park and
Browning Road Park needs to be scheduled and conducted before the soil sampling activities begin. The
management of investigation-derived wastes and the arrangement of access to the sampling sites are issues that still
need to be resolved.
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Task Monitor: Carolyn Douglas

TDD#: 09-9706-0013 PEMECO
PAN#: 0203-PESA-XX HRS/NPL PACKAGE
STATUS: INTERIM MAYWOOD, CALIFORNIA

Work Progress: The only charges incurred this month are delivery charges incurred in February.
Schedule: The task is complete.
Pending Issues: None.

TDD#: 09-9708-0004 LAVA CAP MINE
PAN#: 0216-LCSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN NEVADA CITY, NEVADA

Work Progress: The START met with DTSC personnel in Sacramento to get additional data. The START
completed the initial draft of the Documentation Record for this package and submitted it for internal review.
Schedule: A draft of this HRS package will be submitted to EPA on May 15, 1998.
Pending Issues: None.

TDD#: 09-9708-0006 OMEGA CHEMICAL CO. a.k.a. OMEGA SERVICES
PAN#: 0218-OCSA-XX HRS/NPL PACKAGE
STATUS: OPEN WHITTIER, CALIFORNIA

Work Progress: The START worked on completing the HRS package and sent out the completed document to the
EPA.
Schedule: The TDD completion date was extended to May 15, 1998.
Pending Issues: None.

TDD#: 09-9712-0008 LEVIATHAN MINE
PAN#: 0259-LMSS-XX HRS/NPL PACKAGE
STATUS: OPEN MARKLEEVILLE, CALIFORNIA

Work Progress: The START continued work on the Documentation Record for this package. Source descriptions
were prepared and the Surface Water Pathway documentation has been started.
Schedule: A draft of this HRS package will be submitted to EPA by May 28, 1998.
Pending Issues: The START has not received information from their data request of the Washoe Tribe, but this has
not affected completion of the Documentation Record.

TDD#: 09-9801 -0010 ECOLOGICAL ASSESSMENT TRAINING
PAN#: 0274-EATN-XX TRAINING
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: HRS lecture finished. Letters were sent out informing everybody who received a brochure of the
scheduling changes.
Schedule: Waiting on EPA to set a new date for the class. Continued to work on class textbook.
Pending Issues: None.

TDD#: 09-9801-0010 HRS SCREENING MEMORANDA
PAN#: 0291-HRSS-XX HRS/NPL PACKAGE
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START abbreviated HRS screening for five sites to assist in planning for the EPA Regional
Decision Team.
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Schedule: Additional work will be done under this TDD in preparation of the HQ technical assistance visit the week
of July 20.
Pending Issues: None.

2-7



EPA Task Monitor: Tom Dunkelman

TDD#: 09-9706-0003 PEMECO REMOVAL SITE
PAN#: 0193-PERS-XX REMOVAL SUPPORT
STATUS: OPEN MAYWOOD, CALIFORNIA

Work Progress: During this reporting period, the START visited the site to oversee the installation of additional
wells needed for use with the soil vapor extraction system. The START also observed the EPA Environmental
Response Team conducting stack emissions testing of the soil vapor extraction system. The START prepared and
implemented a Quality Assurance Sampling Plan for the sampling of the soil vapor extraction system and various
associated wells.
Schedule: This site is currently on schedule. The START is expected to conduct intermittent site work which is
anticipated to extend through the end of 1998.
Pending Issues: None.

TDD#: 09-9710-0011 ENVIROPUR/PRC WEST, INC. (PATTERSON)
PAN#: 0248-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PATTERSON, CALIFORNIA

Work Progress: The TDD was amended and work will be done in the future with the ERS contractor regarding the
disposal of the materials at the site. Orders were issued by the EPA to two PRPs for two of the tanks, S3 and the
Vemalis tank. Hours charged this month were for administrative and organizational work on the files for the site.
Schedule: The START will await further direction from the OSC regarding future work at this site.
Pending Issues: None.

TDD#: 09-9802-0013 GAMBONINI MERCURY MINE
PAN#: 0287-GMRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN PETALUMA, CALIFORNIA

Work Progress: During this reporting period, the START prepared and executed a subcontract for on-site drilling
activities, provided on-site oversight of drilling operations, conducted an evaluation of XRF field screening
capabilities for delineation of the mercury mine tailings, researched historical aerial photograph archives, and
attended a meeting with USGS representatives. This project involves investigations at a former mercury mine site
in Marin County, California.
Schedule: None.
Pending Issues: None.
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EPA Task Monitor: Loren Henning

TDD#: 09-9706-0012 SAN GABRIEL VALLEY-PUENTE VALLEY
PAN#: 0202-SGTL-XX ENFORCEMENT GENERAL
STATUS: OPEN CITY OF INDUSTRY, CALIFORNIA

Work Progress: Completed revision of 53 in-house findings of fact.
Schedule: Will deliver hard copies and electronic versions of 53 findings of fact.
Pending Issues: Awaiting the remaining 37 findings of fact; preparing revised cost estimate to complete the
revisions.
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EPA Task Monitor: Jeff Inglis

TDD#: 09-9804-0005 INTER-TRIBAL COUNCIL OF ARIZONA
PAN#: 0304-ITTN-XX TRAINING
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The only work performed under this TDD during this period was administrative.
Schedule: Training is scheduled for June 3, 1998. Hazards analysis training module will be updated and modified
for this training. Contact with the TM will be on-going.
Pending Issues: None.
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EPA Task Monitor: Jeri Johnson

TDD#: 09-9705-0012 HASSAYAMPA/LYNX CREEK
PAN#: 0190-HLTD-XX SITE DISCOVERY PROGRAMS
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: No activity was performed during this period. Invoice costs are for previous ODCs.
Schedule: A TDD amendment to extend the due date is required to continue work on this project. The final task to
complete is the site map.
Pending Issues: A TDD amendment to extend the due date is required to continue work on this project.

TDD#: 09-9801-0004 SAN FRANCISCO RIVER MINE TRAILINGS
PAN#: 0268-SFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period data were gathered to further refine the site's HRS score. Also, the
following deliverables were prepared and/or delivered to the EPA: the Site Briefing Memo, Site Briefing Summary,
HRS Sensitivity Analysis, and HRS Screening Memo.
Schedule: Begin preparations for the Field Sampling Plan and scoping for field work this summer.
Pending Issues: Preparation of the Field Sampling Plan and keeping the EPA project manager informed.

TDD#: 09-9801-0005 MISSION LINEN
PAN#: 0269-MLST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START constructed a site screening summary report and a site briefing report for the Task
Monitor at the EPA. These will be reviewed by the EPA and discussions will occur regarding the continuance of
the PA/SI and a possible HRS package for the site. The START will continue work on the PA/SI for the site unless
otherwise directed.
Schedule: START will await direction from the TM at the EPA regarding possible HRS package work for the site.
Pending Issues: None.
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EPA Task Monitor: Kathryn D. Lawrence

TDD#: 09-9706-0006 PHYTOREMEDIATION TECHNOLOGY EVALUATION
PAN#: 0196-PETG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM BAKERSFIELD, CALIFORNIA

Work Progress: The START researched phytoremediation technologies and compiled this information to present to
the OSC. Costs incurred this reporting period were for TDD administration only. This TDD closed March 31, 1998.
Schedule: None at this time.
Pending Issues: None at this time.

TDD#: 09-9710-0001 K&L PLATING-PEARMAIN
PAN#: 0238-KLRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM OAKLAND, CALIFORNIA

Work Progress: A report has been completed and submitted to EPA. No further work was performed on this
project.
Schedule: None.
Pending Issues: None.

TDD#: 09-9710-0008 K&L PLATING 89™ AVENUE
PAN#: 0245-KLRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM OAKLAND, CALIFORNIA

Work Progress: A report has been completed and submitted to EPA. No further work was performed on this
project.
Schedule: This project has been AOC'd interim closed.
Pending Issues: None.

TDD#: 09-9710-0010 R & D FOR RESPONSE RELATED INTERNET RESOURCES
PAN#: 0247-RDTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Four of the START members have collected Web sites which would be of use to ERO and START.
A database was developed on Lotus Notes to act as a central storage area for these Web sites.
Schedule: A meeting with the task monitor will be setup to go over future action under this TDD.
Pending Issues: None.

TDD#: 09-9712-0004 BAKERSFIELD CHROME & BUMPER
PAN#: 0255-BCRS-XX REMOVAL SUPPORT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

Work Progress: No site work was conducted during this reporting period. The START is currently coordinating
final project deliverables with the OSC. Other charges billed this month are associated with project management,
and previously incurred non-labor costs (travel, ODC's).
Schedule: The site is currently on schedule. The START is in the process of completing the final data validation
report associated with previously collected surface and subsurface soils and water samples.
Pending Issues: None.
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EPA Task Monitor: William E. Lewis

TDD#: 09-9709-0001 GILA RIVER INDIAN COMMUNITY TIRE FIRE
PAN#: 0232-GRRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM COOLIDGE, ARIZONA

Work Progress: The TDD was AOC'd. All hours charged this month were administrative for TDD close-out.
Schedule: None.
Pending Issues: None.

TDD#: 09-9709-0004 SYNTRUM CORP.
PAN#: 0235-SCSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM LOS ANGELES, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Site activities are now being performed under a removal TDD# 09-9801-0006.

TDD#: 09-9709-0005 BYERS BOMB SITE
PAN#: 0236-BBRZ-XX EMERGENCY RESPONSE
STATUS: OPEN NEW RIVER, ARIZONA

Work Progress: On April 9, 1998, the START attended a Byers Bomb Site debriefing at the U.S. District Attorney
Mike Johns' office in Phoenix, Arizona. The EPA, ATF and ADEQ briefed the Los Angeles Corp. of Engineer
representatives with a Byers Bombs site history and projected work plans. The Concerned Citizens of New River
(CCNR) lawyers were later allowed to present their questions and concerns to the group. The following week the
Corp. Project Manager decided that a full blown risk assessment would need to be performed before any site
activities could occur. The START is preparing all site plans/materials for a temporary shut down.
Schedule: No on-site activities are planned at this time.
Pending: The site has been placed in a dormant phase until the Corp. Of Engineers and the CCNR complete their
reports.

TDD#: 09-9803-0001 LAGOON DRIVE CHEMICALS
PAN#: 0289-LDRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM CHULA VISTA, CALIFORNIA

Work Progress: In this reporting period, the START completed response activities associated with this abandoned
chemicals site in San Diego County, California. The START assisted the Task Monitor with inventory assessment,
health and safety surveillance, waste consolidations and removal records management. The final removal report
and interim AOC were also delivered in this period.
Schedule: Not applicable.
Pending Issues: Not applicable.

TDD#: 09-9803-0004 CRUZ RANCH SUBPOENA
PAN#: 0292-CRTL-XX ENFORCEMENT - GENERAL
STATUS: INTERIM AUBURN, CALIFORNIA

Work Progress: The START testified in court for activities which occurred at the Cruz Ranch site in Auburn, Placer
County, CA. Costs incurred this reporting period are for administrative labor hours, travel to Placer County and
computer usage. This TDD closed April 30, 1998.
Schedule: None at this time.
Pending Issues: None at this time.
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TDD#: 09-9804-0001 POMONA PLATING
PAN#: 0300-PPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN POMONA, CALIFORNIA

Work Progress: In this reporting period, the START researched and reported on the Los Angeles County
enforcement history of this defunct plating facility in Pomona, California. The START also conducted two site-
drive-bys to gather logistical information for planned site assessment activities and assisted the Task Monitor with
potentially responsible party information gathering.
Schedule: A facility site assessment is planned for early May 1998.
Pending Issues: Finalization of a commercial laboratory subcontract for expected site assessment samples.
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EPA Task Monitor: Steve Linder

TDD#: 09-9705-0003 ARCADIA MTBE SITE
PAN#: 0180-AMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, START attended meetings and telephone conferences, reviewed technical
documents and other incoming correspondence, and prepared review comments.
Schedule: Meetings and technical document reviews under this TDD will continue as above.
Pending Issues: None.

TDD#: 09-9705-0004 CHARNOCK MTBE SITE
PAN#: 0181-CMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, START reviewed and prepared comments regarding regulatory agency
documents and PRP- generated documents. START conducted field oversight for activities which included soil
boring installations and well installations, and collected and arranged for analysis split samples of soil and water at
individual PRP investigation sites. In addition, START attended meetings and teleconferences regarding the
Charnock MTBE issue, and provided continued technical support on a variety of issues related to the PRP
investigation.
Schedule: Field work continues for investigations being conducted at individual PRP sites in the vicinity of the
Chamock well field. START will continue to conduct field oversight and split sampling. Field work for pipeline
investigations may initiate in the next reporting period. Document reviews, generation of comments, and attendance
at meetings will continue.
Pending Issues: None.
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EPA Task Monitor: Rachel Loftin

TDD#: 09-9705-0013 DTSC DOCUMENT REVIEWS #1
PAN#: 0191-DTTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN BERKELEY/GLENDALE, CALIFORNIA

Work Progress: START is conducting a second review of the Victoria Golf Course and Martin Adams Dump. ESIs
were prepared by DTSC. Per the Task Monitor's direction, the START will revise the documents rather than
provide written review comments.
Schedule: On schedule.
Pending Issues: None.

TDD#: 09-9710-0006 KNOLL'S LODGE MOBIL HOME PARK
PAN#: 0243-KLSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM TORRANCE, CALIFORNIA

Work Progress: The START completed the Field Sampling Report.
Schedule: The project is completed.
Pending Issues: None.

TDD#: 09-9712-0011 GAO SURVEY
PAN#: 0262-GATX-XX SITE SCREENING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: Charges billed this reporting period are previously incurred non-labor costs for postage and
delivery.
Schedule: Not Applicable.
Pending Issues: Not Applicable.
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EPA Task Monitor: Robert Mandel

TDD#: 09-9611-0016 DC METALS
PAN#: 0125-DCRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START continued to collect and submit samples from the groundwater treatment system.
Samples from the treatment system were analyzed by the START on the Photovac GC. Preparations were made for
groundwater sampling the week of April 27, but the sampling was postponed until May.
Schedule: Sampling of the treatment system will continue for the duration of the project. The START will continue
to conduct all treatment system sampling, quarterly groundwater sampling, additional radius of influence studies,
and evaluate, input, and disseminate treatment system sampling data.
Pending Issues: None.

TDD#: 09-9802-0001 SIERRA CHEMICAL PLANT
PAN#: 0275-SCRZ-XX EMERGENCY RESPONSE
STATUS: OPEN MUSTANG, NEVADA

Work Progress: START did not complete the letter report due to other site priorities.
Schedules: START expects to complete a letter report by the end of May.
Pending Issues: None.

TDD#: 09-9804-0002 CORAY & SONS CHROME PLATING
PAN#: 0301-CSRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM PITTSBURG, CALIFORNIA

Work Progress: On April 10, 1998, START responded to a potential release at a plating shop. A site evaluation and
an investigation were conducted. A letter report was submitted to the USEPA at the end of April. The TDD was
AOC'd at the end of April. All LOE charges are from the above activities. ODC charges were primarily computer
usage.
Schedule: No other activities are expected under this TDD. ODC charges for consumables, vehicle usage, photo
development and graphics are expected to come through within the next two or three months.
Pending Issues: None.
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EPA Task Monitor: Richard Martyn

TDD#: 09-9610-0018 ENVIROPUR WEST, INC./REMOVAL
PAN#: 0106-EPRZ-XX EMERGENCY RESPONSE
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Work Progress: In this reporting period, the START began to structure and outline the final Phase II activities
report.
Schedule: A final formal report describing all initial (Phase I) activities was submitted in January 1998. Phase II
activities will be reported in June 1998.
Pending Issues: All on-site EPA sponsored activities have now been completed. The START will assist the Task
Monitor in the transfer of site control to city and state government officials.

TDD#: 09-9704-0005 PALAU REMOVAL
PAN#: 0172-PRSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PALAU

Work Progress: On-island removal operations were completed in October 1997. In this reporting period, the
START continued with Administrative Record reconciliation, removal reporting and coordination with the ERRS
contractor, Task Monitor and EPA Region X officials regarding vessel transport of the accumulated hazardous
wastes.
Schedule: All wastes are scheduled for receipt in the U.S. by June 1998.
Pending Issues: Letter authorization from Regional and Headquarters level officials enabling the waste receiving
facility to handle and broker the contents of the TSCA PCB waste box is pending.
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EPA Task Monitor: Matthew Mitguard

TDD#: 09-9611-0012 NEW IDRIA MERCURY MINE
PAN#: 0121-NISA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PACINES, CALIFORNIA

Work Progress: The START has submitted a final report to the EPA and awaits final instruction from the EPA
concerning report distribution assistance. All comments made previously by EPA staff involved with the project
have been implemented.
Schedule: The TDD has been amended to reflect the extended due date of June 1998.
Pending Issues: Report distribution.

TDD#: 09-9803-0005 ORLAND CLEANERS
PAN#: 0293-OCST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN ORLAND, CALIFORNIA

Work Progress: The START reviewed the EPA files and discussed the scope of work with the Task Monitor.
Schedule: The proposed schedule may be difficult to meet given the following: the required level of coordination
with state and local officials, the time required to scope and plan sampling, and the time required by the QAO to
review plans and validate data.
Pending Issues: See schedule above.

TDD#: 09-9803-0011 SITE SCREENING
PAN#: 0299-SSTX-XX SITE SCREENING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START prepared Site Briefing Reports and Site Briefing Summaries for 12 sites (both federal
facilities and private sites). Site location maps were also provided.
Schedule: The project is on schedule.
Pending Issues: More sites are expected in the future to support the upcoming Regional Decision Team meeting.
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EPA Task Monitor: Tom Mix

TDD#: 09-9711 -0001 CITY OF YUMA, ARIZONA - W. RIVERFRONT DEVELOPMENT
PAN#: 0250-CYST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: Three START members drove to Yuma, AZ to conduct sampling and assessment activities at the
site during the week of April 13, 1998. The Geoprobe was used on-site. A second trip was made to the site on
April 29, 1998 by START project manager to retrieve passive soil-gas modules. Sampling activities were
completed on schedule.
Schedule: None.
Pending Issues: None.

TDD#: 09-9801-0002 CITY OF MT. SHASTA, CA - ROSEBURG
PAN#: 0266-MSST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN MT. SHASTA, CALIFORNIA

Work Progress: START received documents and maps from the City of Mt. Shasta. A project scoping meeting was
held to develop an outline for the sampling plan. START met with EPA QAMS to discuss the sampling plan
strategies. The sampling plan was started and is expected to be completed by the beginning of May.
Schedules: A completed sampling plan is expected in the beginning of May, with field work to be completed by the
end of May. Analytical results would be received by mid-June and the report completed by the end of July.
Pending Issues: None.

2-20



EPA Task Monitor: Karen Nelson

TDD#: 09-9601-0001 EPA SPILL PHONE
PAN#: 0001-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START answered the EPA Region DC Spill Phone Monday
through Friday from 0700 to 1700 hours at the E & E office in San Francisco. In April 1998, the START processed
499 spill reports. The START has continued working with ISSI on the CA. O.E.S. Hazardous Materials Spill
Reports electronic datalink templates.
Schedule: The EPA Region IX Spill Phone is an on-going project. The START is responsible for the Spill Phone
during business hours. No significant changes have occurred in the last reporting period nor are they anticipated
next month.
Pending Issues: Continued access control issues for the mail-in OES/EPA/E&E database. All other computer link
problems have been resolved.

TDD#: 09-9601-0002 ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Work Progress: The START provides 24-hour on-call and emergency response capabilities out of both the Long
Beach and San Francisco offices. Two START members are always on-call in each office. There was one
emergency response call out this reporting period. San Francisco START members mobilized to Pittsburg,
California, to assess a closed plating shop. The START performed air monitoring, field screening of liquids from
vats and drums, and assessed the overall stability of the situation Details are discussed in the site specific TDD
summary.
Schedule: START will continue to provide 24-hour on-call and emergency response capabilities.
Pending Issues: START will use the Lotus Notes system to link with the California Response Information
Management System (RIMS) system, once the OES updates their operating system.

TDD#: 09-9604-0007 START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Regional Safety Coordinator continued on-going compliance activities which
included: 1) tracking employees physicals, notifying employees and medical facility of required exams, auditing and
approving invoices, and updating computerized medical records, 2) tracking employees training status, setting up
and administering required training courses, and updating computerized training records, 3) reviewing and
approving site safety plans and updates for all new and continuing sites. Preparations began for a START
Emergency Response course (40 hours) to be conducted the week May 4. The training schedule was set and course
instructors were selected and began lecture preparation.
Schedule: START members will take a self-study DOT class over the next several months. The START will
conduct a 40-hr START/Emergency Response Training in May.
Pending Issues: None.

TDD#: 09-9604-0008 START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Under this TDD, the START provides virus prevention and elimination services, as well as
software updating, coordinating, training, purchasing, and installation. The START continues to maintain the
START Lotus Notes server. The START has hired a non-dedicated person to begin GIS input of START projects.
The START has requested the purchasing a CD burner to provide backup and deliverables to the EPA of
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documents. As the START has incorporated large image files, such as complicated tables and photos, the need to
store digital files which are greater than 1.4 megs has arisen. Storage on CD is a very permanent and easily
implemented option. The START computer coordinator in the San Francisco office has met with each dedicated
START member to review computer issues.
Schedule: The START will continue to provide the above described services on an on-going basis.
Pending Issues: None.

TDD#: 09-9607-0001 COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, as requested by EPA, the START completed cost summary
information packages for Sparks Solvent / Fuel Plume - Sparks Nevada (Site ID Number W6), San Jon Barranca Oil
Spill - Ventura, California and for Lagoon Drive Chemical - Chula Vista, San Diego County, California (Site ID
Number EK).
Schedule: START continues to complete cost summary information as requested by EPA.
Pending Issues: None.

TDD#: 09-9706-0014 ON-GOING START PROGRAM SUPPORT
PAN#: 0204-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Program Manager and other assistant managers (key personnel) expended TDD hours
this month for overall program and office management activities, which included: project staffing, required contract
reporting, invoice development, accounting reconciliations, TDD administration, health and safety oversight,
subcontract administration, capital inventory maintenance, overall program and deliverable QA/QC, technical
training, C.O.I, determinations, and personnel/team development. Additional program support activities in April
included: receipt of contract modifications Nos. 26-28, adjusting Other Direct Costs budget ceilings, reassigning
contract personnel at EPA, and increasing incremental funding, respectively; the START Program Manager and
Long Beach Satellite Manager participating in a week long (E&E sponsored) management retreat in Buffalo, N.Y.;
developing a new analytical Basic Ordering Agreement (BOA) for 1998; filling a dedicated staff vacancy in the
Long Beach office; and, providing information for ongoing EPA enforcement, QA, and cost recovery audits.
Schedule: Work under this TDD is ongoing and is on schedule in terms of interim deadlines, and hour and dollar
ceilings specified in the TDD. Burn rate of hours and dollars is anticipated to increase slightly due to added time for
hiring and orientation of new hires in both offices, CERCLIS database input at the request of the EPA Task
Monitor, additional time required to facilitate TDD file reviews for EPA and DOJ cost recovery actions, respond to
incoming subpoenas, and to provide information for ongoing EPA I.G. QA and enforcement audits.
Pending Issues: Routine management meetings were held between E&E and EPA program personnel (including the
CO, PO, DPOs, and Removal Office Chief) to discuss issues such as: executing contract options, contract funding,
invoice questions and resolutions, general operations, subcontracting, and responses to (a significant increase in)
audits and subpoenas.

TDD#: 09-9706-0015 START EQUIPMENT MANAGEMENT
PAN#: 0205-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Vehicle maintenance was performed on both GSA and EPA owned vehicles. Charges to this TDD
include vehicle rental, parking spaces, computer rental, expendables, etc. Mandatory yearly maintenance was
required on some of the response equipment. Excess equipment disposition is currently being addressed in the Long
Beach office.
Schedule: Lots which were not bid on and have been formally abandoned need to be disposed of. A complete
equipment evaluation/maintenance needs to be performed.
Pending Issues: None.
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TDD#: 09-9712-0007 START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0258-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Basic order agreement (BOA) sub-contracts were executed and are being implemented. Work on
updating the BOA database and analytical support program . Work on program issues involving Quality Assurance
Plans, Sampling Plans, and analytical services was performed. The START assisted US EPA in various
investigations regarding analytical quality assurance as requested.
Schedule: Will continue to coordinate activities with the EPA quality assurance office.
Pending Issues: Need to revise the Emergency Response Office's Quality Assurance Project Plan to address new
EPA guidance and requirements. Need to revise the START Generic Quality Assurance Project Plan to address new
EPA guidance and requirements.

TDD#: 09-9801-0007 BROWN & BRYANT (ARVIN) SUBPOENA
PAN#: 0271-BBTL-XX ENFORCEMENT -GENERAL
STATUS: OPEN ARVIN, CALIFORNIA

Work Progress: START members had to research site activities and review material from the time period in
question. Two dedicated START members and one non-dedicated START member were deposed by PRP lawyers.
Schedule: TBD.
Pending Issues: None.

TDD#: 09-9802-0003 ERCC SCOPING/PLANNING (SO. CA)
PAN#: 0277-ESTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LONG BEACH, CALIFORNIA

Work Progress: No activities occurred under this TDD in this reporting period.
Schedule: A scope of work for reestablishing the Southern California ERCC will be completed in early summer
1998.
Pending Issues: Higher priority field assignments have postponed activity under this TDD. An extension request
has been submitted.

TDD#: 09-9802-0007 8-HOUR RADIATION TRAINING
PAN#: 0281-RTTN-XX TRAINING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: All work is completed on this TDD.
Schedule: A final letter report will be prepared to close the project.
Pending Issues: None.
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EPA Task Monitor: Nancy Riveland-Har

TDD#: 09-9612-0011 QUALITY PRINTED CIRCUITS - TECHNICAL
PAN#: 0136-QPSA-XX SITE ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The Draft Final Report was revised based on EPA comments. START met with EPA on April 30,
1998 to discuss Sections 4 and 5 of the report in detail.
Schedule: Revised Final Report is scheduled to be submitted to EPA in late May. A final community meeting will
be held in June.
Pending Issues: EPA comments, if any, on revised Final Report.
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EPA Task Monitor: Vicki Rosen

TDD#: 09-9612-0002 QUALITY PRINTED CIRCUITS-COMM RELATIONS
PAN#: 0127-QPTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: During this period, the START produced presentation materials for meetings with stakeholders held
on April 21 and 22. The START also produced a card to announce to residents the postponement of the community
meeting, and generated mailing labels to send them. The START also performed administrative tasks.
Schedule: A community meeting is planned for sometime in June. The START will produce additional materials
needed for the community meeting, including fact sheets, slides, and handouts.
Pending Issues: The TDD expires on June 30, 1998. It will need to be amended for continued support on this
project.
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EPA Task Monitor: Daniel Shane

TDD#: 09-9706-0011 FRESNO DRUM SITE REMOVAL #2
PAN#: 0201-FDRS-XX REMOVAL SUPPORT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress; The labor hours charged for the month of April were for the revision of the QASP, contacting the
OSC, and planning the site mobilization for soil removal.
Schedule: Field work will begin again on May 26, 1998.
Pending Issues: A TDD amendment for hours and for completion date will be needed prior to mobilization.

TDD#: 09-9708-0013 MESA PESTICIDES
PAN#: 0225-MPRZ-XX EMERGENCY RESPONSE
STATUS: OPEN MESA, ARIZONA
Work Progress: START continued telephone contact with RP representatives and ADEQ. The START has
reviewed the RP's final report and is preparing the START final report.
Schedule: All field work is complete. The START has reviewed the final report from the owners representative
and is preparing the final deliverable for the site.
Pending Issues: The final deliverable due date has been amended to May 15, 1998.

TDD#: 09-9710-0003 EAGLE 1 MILL SITE
PAN#: 0240-EMRS-XX REMOVAL SUPPORT
STATUS: INTERIM NELSON, NEVADA

Work Progress: During the reporting period, the START prepared the final report. Data validation was
subcontracted to the teaming contractor. Costs incurred include computer usage and administrative labor hours.
The final deliverable was submitted and this TDD closed April 15,1998.
Schedule: None at this time.
Pending Issues: None at this time.

TDD#: 09-9801-0001 ALCO PACIFIC
PAN#: 0265-APRS-XX REMOVAL SUPPORT
STATUS: OPEN GARDENA, CALIFORNIA

Work Progress: In this reporting period, the START assisted the EPA in researching additional responsible parties
to reimburse the EPA for the clean-up/removal at ALCO.
Schedule: An EPA lead removal is anticipated to begin in early summer.
Pending Issues: EPA is currently awaiting a final funding determination from the responsible party steering
committee.

TDD#: 09-9802-0006 ESTERO BAY TANK FARM
PAN#: 0280-EBRZ-XX EMERGENCY RESPONSE
STATUS: OPEN MORRO BAY, CALIFORNIA

Work Progress: The START is preparing the letter report for site activities. Maps and figures are being generated
for the report. Costs incurred this reporting period are for administrative labor hours, communications charges and
computer usage.
Schedule: A letter report is being prepared for the OSC.
Pending Issues: None at this time.
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TDD#: 09-9803-0010 ASCON LANDFILL
PAN#: 0298-ALRZ-XX EMERGENCY RESPONSE
STATUS: OPEN HUNTINGTON BEACH, CALIFORNIA

Work Progress: In this reporting period, the START conducted follow-up information gathering efforts associated
with this inactive landfill. The START gathered information from local agencies and conducted a follow-up site
visit to check on current site conditions.
Schedule: The site is currently on schedule.
Pending Issues: None.
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EPA Task Monitor: Brad Shipley

TDD#: 09-9601-0010 DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL SUPPORT
STATUS: OPEN CRESCENT CITY, CALIFORNIA

Work Progress: LOE charges are for writing the trip report and TDD administration. ODCs were for computer
usage
Schedule: Submit data packages for non-definitive validation. Talk with TM about a 1998 sampling event.
Pending Issues: None.

TDD#: 09-9612-0001 TRUCKEE RIVER HAZMAT PLAN
PAN#: 0126-TRRZ-XX CONTINGENCY PLANNING
STATUS: OPEN TRUCKEE, CALIFORNIA

Work Progress: The START attended the March 31,1998 meeting in Truckee. The START also compiled the
minutes from the meeting and forwarded them to EPA for distribution. The START has met with other contractors
involved with the production of the Truckee River Geographic Response Plan and specific duties and
responsibilities have been assigned. The START began work on these assignments. Costs incurred during this
reporting period include travel for the 3/31/98 meeting, copies and outside services, and computer usage.
Schedule: The next group is tentatively scheduled for June 1, 1998.
Pending Issues: None.

TDD#: 09-9712-0002 BHP PINTO VALLEY
PAN#: 0253-PCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM GILA, ARIZONA

Work Progress: Work conducted during this reporting period included calls to the OSC and John Hillenbrand at
USEPA regarding the content of the final report. Most of the hours charged related to preparation of the final
report, graphics, and data validation of analytical results.
Schedule: Work is underway to complete the final report for this site.
Pending Issues: The TDD expired on March 10, 1998. The following activities are on hold pending the TDD
amendment: completion of final report, maps, and photo documentation, validation of analytical results, and
finalization of billing for analytical results.

TDD#: 09-9712-0010 TYPHOON PAKA RESPONSE
PAN#: 0261-TPTF-XX FEDERAL DISASTER ASSISTANT
STATUS: INTERIM GUAM, SAIPAN, PACIFIC ISLANDS

Work Progress: A final report regarding the emergency response to Guam due to damage and hazardous materials
releases caused by Typhoon Paka has been submitted to the EPA. An acknowledgment of completion has been
written.
Schedule: None.
Pending Issues: None.
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EPA Task Monitor: Steve Simanonok

TDD#: 09-9802-0008 NORTH FORK MILL SITE
PAN#: 0282-NFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN NORTH FORK, CALIFORNIA

Work Progress: Data from the March sampling was received. Review and validation of the data has begun. The
final report was started.
Schedule: Data validation will be completed in May and the final report will be submitted in June.
Pending Issues: None.

2-29



EPA Task Monitor: Daniel B. Suter

TDD#: 09-9605-0008 T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA INFO. MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: STARTs Shaeffer and Randall worked on reducing the views and the development of a format that
is user-friendly. START worked on the design format of the database.
Schedule: START will continue to work on the development of the database and will await further direction from
the OSC regarding the CD-ROM deliverables.
Pending Issues: None.

TDD#: 09-9702-0001 LAB-PACK RESEARCH NEW TECHNOLOGY
PAN#: 0149-LPTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LONG BEACH, CALIFORNIA
Work Progress: Office efforts for this project involved research of opportunities available to evaluate the
effectiveness, cost savings and contribution of real-time databases for facilitating lab packing operations at removal
sites. The START is evaluating vendor applications, custom programs and in-house developed databases during
this research project. Field data collection and reporting mechanisms will also be addressed under this project.
Schedule: The project is on schedule.
Pending Issues: None.

TDD#: 09-9709-0006 LEVIATHAN MINE REMOVAL
PAN#: 0237-KMRS-XX REMOVAL SUPPORT
STATUS: OPEN MARKLEEVILLE, CALIFORNIA

Work Progress: Labor charges are for TDD administration and for meetings with ARCO regarding summer field
activities. START compiled treatment effluent standards for the OSC and ARCO. ODCs are for travel costs
associated with trustees meeting and computer usage.
Schedule: START will meet with Trustees next month in Reno.
Pending Issues: None.

TDD#: 09-9712-0001 LEVIATHAN AMD TREATMENT TECHNOLOGY
PAN#: 0252-LATG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN MARKLEEVILLE, CALIFORNIA

Work Progress: LOE charges were for TDD administration. ODCs are for computer usage and past travel. The
TDD expiration date was amended.
Schedule: START will begin preparing a deliverable for the EPA Task Monitor.
Pending Issues: None.

TDD#: 09-9801-0006 SYNTRUMCORP.
PAN#: 0270-SCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN GARDENA, CALIFORNIA

Work Progress: In this reporting period, the START and ERS completed chemical inventory operations. The
START characterized all unknown chemicals and sorted each into the appropriate hazard classes for disposal. The
START continues to conduct air monitoring and functions as the chemical safety officer for the project. In addition,
the START is assisting the Task Monitor with cost documentation, reporting and administrative records
management.
Schedule: Removal operations are scheduled to be completed in mid-June 1998.
Pending Issues: None.
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TDD#: 09-9802-0010 LANCASTER RAD MUNITIONS
PAN#: 0284-LRRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM LANCASTER, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable.
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EPA Task Monitor: Christopher C. Weden

TDD#: 09-9606-0002 INDIA BASIN
PAN#: 0059-IBSA-XX PRELIMINARY ASSESSMENTS
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The START has been delayed in completing the final removal report due to other site priorities.
Schedules: A final removal assessment report is expected to be completed by July 30,1998.
Pending Issues: None.

TDD#: 09-9710-0012 LEUNG PROPERTY
PAN#: 0249-LPSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM GILROY, CALIFORNIA

Work Progress: Labor hours in April 1998 were for administration.
Schedule; The final report has been completed and delivered to EPA.
Pending Issues: Not Applicable.

TDD#: 09-9803-0006 WASTE DISPOSAL, INC. - TANK ASSESSMENT
PAN#: 0294-WDSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SANTE FE SPRINGS, CALIFORNIA

Work Progress: In this reporting period, START refined the quality assurance sampling plan and conducted field
sampling at the WDI site. In addition, START maintained liaison with the analytical laboratory to ensure proper
analytical and quality assurance protocols were followed.
Schedule: The generated data is currently undergoing validation by START, and a close-out report with appended
data will be forwarded to EPA and ERT.
Pending Issues: None.

TDD#: 09-9803-0009 WEST CAP TUCSON AIRPORT PROJECT
PAN#: 0297-WCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN TUCSON, ARIZONA

Work Progress: The START has been tasked by OSC Donn Zuroski to assist the RPM in conducting several
removal tasks at the West Cap Tucson Airport Superfund Site. Activities include the development of a QASP for
collecting groundwater from monitoring wells which will be installed by the ERRS contractor. The START will
also provide RP oversight and technical assistance to the RPM during drilling activities. The START visited the site
on April 4, 1998 to meet with the OSC and several agency representatives in an effort to coordinate site activities.
The START will monitor drilling activities, conduct ambient air monitoring, assist in conducting pump tests, and
operate the RCMS program.
Schedule: Field Work Proposed to commence May 27, 1998.
Pending Issues: QASP, Laboratory procurement and Site Safety Plan.
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EPA Task Monitor: Gordon Woodrow

TDD#: 09-9610-0003 CAMEO TRAINING PROGRAM
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START conducted two CAMEO workshops. One workshop was
held in Los Angeles County and the other took place in Siskiyou County, California. Other office hours charged
during this period were involved with coordination efforts for future training events.
Schedule: There are four training classes pending. The START will instruct these classes in June and July 1998;
one class will be held in Tehama County, California, two classes will be held in Arizona, and the other will be held
in Kings County, California.
Pending Issues: None.

TDD#: 09-9610-0011 PEMACO
PAN#: 0099-PESA-XX SITE ASSESSMENT
STATUS: INTERIM MAYWOOD, CALIFORNIA

Work Progress: All ESI activities were completed during a previous reporting period. EPA requested electronic
copies of all Pemaco ESI documents including figures. Time was spent gathering these report files and a computer
usage expense was incurred. In addition, an outside service expense was incurred for copy services performed
during a previous reporting period.
Schedule: ESI Report completed.
Pending Issues: None.

TDD#: 09-9712-0003 FEATHER RIVER PLAN OUTREACH
PAN#: 0254-FRPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA
Work Progress: In April, START continued to: (1) develop the Feather River Plan Training Exercise; (2) assist the
Task Monitor [TM] in revising the Plan; and (3) mail copies of the Plan to interested agencies, per the TM's
instructions. Costs listed under "Expendables" and "Temporary Help" were delayed billings for the plan
reproduction activities conducted in February.
Schedule: START will continue to develop the training exercise and to assist the TM hi revising the Plan.
Pending Issues: None.
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EPA Task Monitor: Donn Zuroski

TDD#: 09-9601-0011 CASMALIA RESOURCES
PAN#: 0011-CRRA-QO REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

Work Progress: The START continued work on the pond release report.
Schedule: The START QA Officer will review the data validation reports. The final report is pending.
Pending Issues: None.

TDD#: 09-9601-0012 SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

Work Progress: The START continues to maintain oversight activities at the Sparks Solvent site at the request of
the OSC. At this tune, the City of Sparks has begun implementation of slope stabilization measures in the area
adjacent to west-bound Interstate 80. This has included grading and compaction in the area of previous slope failure
affecting this portion of 1-80. The City of Sparks plans on developing Helms Lake as a public park which will
include a marina with public boat access and possibly a casino. The PRP consultants (Camp Dresser & McKee) will
concurrently install additional groundwater monitoring wells adjacent to previous wells which have become
nonfunctional due to the flooding in January 1997. The START received a recent quarterly monitoring report from
COM and will review it and submit comments to the OSC. Additionally, the START attended a meeting in Reno on
March 23, 1998 attended by the OSC, state and county health officials and a representative from the RP group. The
content of the meeting included an update from the RP group concerning current site activities and the schedule for
additional pilot scale treatability studies.
Schedule: Review and present comments in recent quarterly report by May 30,1998.
Pending Issues: Above.

TDD#: 09-9704-0008 WATERBOARD ENTOMBMENT SITE INVENTORY
PAN#: 0175-WETG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The TDD was AOC'd per direction of the OSC. All hours charged this month were for
administrative hours for closing the TDD.
Schedule: None.
Pending Issues: None.

TDD#: 09-9712-0013 K&L ANODIZING
PAN#: 0264-KLRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM BURBANK, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9801 -0009 ONE CAMELBACK/PHOENIX HYDROCARBON
PAN#: 0273-OCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM PHOENIX, ARIZONA

Work Progress: All field work is complete. A report was not requested by the TM. An AOC has been submitted.
Schedule: Not Applicable.
Pending Issues: None.
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TDD#: 09-9802-0002 CALS-TRANS/LAKE MERRITT
PAN#: 0276-CTRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM OAKLAND, CALIFORNIA

Work Progress: All work has been completed for this TDD.
Schedule: None.
Pending Issues: None.

TDD#: 09-9802-0009 SAN JON BARRANCA OIL SPILL
PAN#: 0283-SJRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM VENTURA, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
final TDD file closure and previously incurred costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9803-0007 INDIA BASIN REMOVAL SUPPORT
PAN#: 0295-IBRS-XX REMOVAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Site activities took place April 15 - May 1, 1998. The START provided field analytical services to
assist in the removal. The START also subcontracted the data validation for the assessment phase to the teaming
contractor. Costs incurred include labor, postage, computer usage and expendables.
Schedule: The START will prepare a report of removal activities.
Pending Issues: None at this time.

TDD#: 09-9803-0008 PESCADERO DRUG LAB
PAN#: 0296-PDRZ-XX EMERGENCY RESPONSE
STATUS: OPEN PESCADERO, CALIFORNIA

Work Progress: The labor hours charged for the month of April 1998 were for field work (groundwater and soil
sampling), report writing and contacting the OSC.
Schedule: Final report to be completed pending data validation, and TDD completion date amendment.
Pending Issues: Sample results are being validated by Ninyo and Moore.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 05/26/1998

Site Name: EPA REGION IX SPILL PHONE Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SAN FRANCISCO County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

358,577.50

.00

.00

.00

3,289.50

.00

2,178.00

364,045.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

7,240.00

Total Dollars
Spent:

162,568.37

9,702.34

227.71

.00

3,067.34

.00

.00

2,140.68

60.35

$177,766.79

Labor Hours
Spent

268.00

317.75

3,706.00

82.00

377.00

6.00

33.00

4,789.75

Balance:

196,009.13

-9,702.34

-227.71

.00

222.16

.00

2,178.00

$186,278.21

Balance

-268.00

-317.75

-3,706.00

-82.00

-377.00

-6.00

-33.00

2,450.25

Estimated
Dollars

Required:

358,577.50

.00

.00

.00

3,289.50

.00

2,178.00

$364,045.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

7,240.00

Dollars per
LOE hour
delivered:

36.84

2.20

.05

.00

.70

.00

.00

.49

.01

$40.28
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 05/26/1998

Site Name: EPA REGION IX SPILL PHONE Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SAN FRANCISCO County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

456.00

28.00

24.00

1.00

130.50

639.50

Dollars per
LOE hour
delivered:

Balance

-456.00

-28.00

-24.00

-1.00

-130.50

-639.50

Estimated
Hours

required

.00

.00

.00

.00

.00

7,240.00

TOTAL Direct Labor $20,525.16 $32.15
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601 -0002 TDD Activity Type: START Site General Project

TDD Title: On-Call Response Call Out Report Date: 05/26/1998

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SAN FRANCISCO County: State: CA

CERCLIS ID: SSID : 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

200,149.86

15,730.00

3,025.00

.00

13,158.00

.00

.00

232,062.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

4,619.00

Total Dollars
Spent:

123,294.25

7,070.38

1,388.93

.00

2,139.34

.00

.00

1,830.09

39.85

$135,762.84

Labor Hours
Spent

436.21

1,427.55

1,737.30

118.78

42.00

3,761.84

Balance:

76,855.61

8,659.62

1,636.07

.00

11,018.66

.00

.00

$96,300.02

Balance

-436.21

-1,427.55

-1,737.30

-118.78

-42.00

857.16

Estimated
Dollars

Required:

200,149.86

15,730.00

3,025.00

.00

13,158.00

.00

.00

$232,062.86

Estimated
Hours

required

.00

.00

.00

.00

.00

4,619.00

Dollars per
LOE hour
delivered:

32.77

1.88

.37

.00

.57

.00

.00

.49

.01

$36.09
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0002 TDD Activity Type: START Site General Project

TDD Title: On-Call Response Call Out Report Date: 05/26/1998

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SAN FRANCISCO County: State: CA

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

152.70

30.99

.00

.50

5.00

189.19

Dollars per
LOE hour
delivered:

Balance

-152.70

-30.99

.00

-.50

-5.00

-189.19

Estimated
Hours

required

.00

.00

.00

.00

.00

4,619.00

TOTAL Direct Labor $5,716.47 $30.30
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 05/26/1998

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 02/28/1998

Site Location: Estimated Completion Date: 02/28/1998

City: SAN FRANCISCO County: State: CA

SSID: 00CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Budgeted
Labor
Hours

.00

.00

.00

.00

76.00

Total Dollars
Spent:

3,353.52

259.33

.00

.00

.00

.00

.00

58.70

.00

$3,671.55

Labor Hours
Spent

14.00

19.00

56.00

10.00

99.00

Balance:

1,108.72

3,370.67

.00

.00

.00

.00

.00

$4,420.69

Balance

-14.00

-19.00

-56.00

-10.00

-23.00

Estimated
Dollars

Required:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Estimated
Hours

required

.00

.00

.00

.00

76.00

Dollars per
LOE hour
delivered:

77.99

6.03

.00

.00

.00

.00

.00

1.37

.00

$85.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 05/26/1998

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 02/28/1998

Site Location: Estimated Completion Date: 02/28/1998

City: SAN FRANCISCO County:

SSID : 00CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: WOODROW, GORDON

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.00

1.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^ulred

-1 .00 .00

-1.00 76.00

TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0010 TDD Activity Type: NONE

TDD Title: Del Norte Pesticides Report Date: 05/26/1998

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 08/30/1998

City: CRESENT CITY County: DEL NORTE

CERCLIS ID: CAD000626176 SSID: 33

Project Manager: DUNCAN, WILL

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

33,942.00

2,420.00

6,655.00

.00

.00

.00

3,630.00

$46,647.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

750.00

Total Dollars
Spent:

18,131.76

3,195.14

3,357.99

.00

.00

.00

.00

1,446.45

.00

$26,131.34

Labor Hours
Spent

24.50

109.00

325.50

20.00

20.00

499.00

Balance:

15,810.24

-775.14

3,297.01

.00

.00

.00

3,630.00

$20,515.66

Balance

-24.50

-109.00

-325.50

-20.00

-20.00

251.00

Estimated
Dollars

Required:

33,942.00

2,420.00

6,655.00

.00

.00

.00

3,630.00

$46,647.00

Estimated
Hours

required

.00

.00

.00

.00

.00

750.00

Dollars per
LOE hour
delivered:

36.34

6.40

6.73

.00

.00

.00

.00

2.90

.00

$52.37
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0010 TDD Activity Type: NONE

TDD Title: Del Norte Pesticides Report Date: 05/26/1998

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 08/30/1998

City: CRESENT CITY County: DEL NORTE

CERCLIS ID: CAD000626176 SSID: 33

Project Manager: DUNCAN, WILL

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

2.00

30.00

.25

32.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ulred

-2.00 .00

-30.00 .00

-.25 .00

-32.25 750.00

TOTAL Direct Labor $2,443.87 $76.37
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 05/26/1998

Site Name: CASMALIA RESOURCES Completion Date: 06/30/1998

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 06/30/1998

City: CASAMALIA County: SANTA BARBARA

CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Data Management

Data Validation

NO SUBTASK USED

NO SUBTASK USED

Data Management

Data Validation

NO SUBTASK USED

Data Management

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P1

P1

P2

P3

P3

P3

P4

P4

SS

T2

TOTAL

Dollars
Budgeted:

268,877.30

39,325.00

75,020.00

.00

19,082.67

.00

.00

402,304.97

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,584.00

Total Dollars
Spent:

148,702.48

12,666.27

61,528.94

.00

41,586.79

.00

.00

16,779.39

709.17

$281,973.04

Labor Hours
Spent

898.50

17.00

17.00

1,615.00

1 ,929.50

191.00

1.00

31.00

2.00

4.50

47.00

4,753.50

Balance:

120,174.82

26,658.73

13,491.06

.00

-22,504.12

.00

.00

$120,331.93

Balance

-898.50

-17.00

-17.00

-1,615.00

-1,929.50

-191.00

-1 .00

-31.00

-2.00

-4.50

-47.00

1,830.50

Estimated
Dollars

Required:

268,877.30

39,325.00

75,020.00

.00

19,082.67

.00

.00

$402,304.97

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,584.00

Dollars per
LOE hour
delivered:

31.31

2.67

12.96

.00

8.76

.00

.00

3.53

.15

$59.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 05/26/1998

Site Name: CASMALIA RESOURCES Completion Date: 06/30/1998

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 06/30/1998

City: CASAMALIA County: SANTA BARBARA State: CA

CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

752.00

344.50

7.25

182.75

1,286.50

Dollars per
LOE hour
delivered:

Balance

-752.00

-344.50

-7.25

-182.75

-1,286.50

Estimated
Hours

required

.00

.00

.00

.00

6,584.00

TOTAL Direct Labor $54,582.62 $42.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0012 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 05/26/1998

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SPARKS County: WASHOE

CERCLIS ID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,500.25

1,210.00

1,815.00

.00

1 ,530.00

1 ,000.00

.00

$56,055.25

Budgeted
Labor
Hours

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

30,764.80

3,103.50

5,495.46

.00

2,000.00

.00

.00

1,900.52

40.00

$43,304.28

Labor Hours
Spent

250.00

470.00

19.00

23.00

762.00

Balance:

19,735.45

-1,893.50

-3,680.46

.00

-470.00

1 ,000.00

.00

$12,750.97

Balance

-250.00

-470.00

-19.00

-23.00

238.00

Estimated
Dollars

Required,:

50,500.25

1,210.00

1,815.00

.00

1,530.00

1,000.00

.00

$56,055.25

Estimated
Hours

required

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

40.37

4.07

7.21

.00

2.62

.00

.00

2.49

.05

$56.83
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0012 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 05/26/1998

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SPARKS County: WASHOE

CERCLIS ID: NVD986768778 SSID : W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.50

.25

1.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-1.50 .00

-.25 .00

-1.75 1,000.00

TOTAL Direct Labor $56.24 $37.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 05/26/1998

Site Name: YAVAPAI PENTA POND Completion Date: 06/15/1998

Site Location: Estimated Completion Date: 06/15/1998

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

700.00

Total Dollars
Spent:

27,141.59

2,567.28

4,081 .84

.00

246.75

.00

.00

1,474.73

4.93

$35,517.12

Labor Hours
Spent

28.00

53.50

462.00

26.00

19.00

588.50

Balance:

7,793.54

-1 ,357.28

1,000.16

.00

-246.75

2,500.00

.00

$8,210.01

Balance

-28.00

-53.50

-462.00

-26.00

-19.00

1 1 1 .50

Estimated
Dollars

Required:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Estimated
Hours

required

.00

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

46.12

4.36

6.94

.00

.42

.00

.00

2.51

.01

$60.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 05/26/1998

Site Name: YAVAPAI PENTA POND Completion Date: 06/15/1998

Site Location: Estimated Completion Date: 06/15/1998

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec"uired

-.25 .00

-.25 700.00

TOTAL Direct Labor $6.55 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 05/26/1998

Site Name: GIBSON - BAKERSFIELD Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Bakersfield County: Kern State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Budgeted
Labor
Hours

.00

.00

.00

.00

340.00

Total Dollars
Spent:

3,762.67

193.30

329.88

.00

.00

.00

.00

121.34

.00

$4,407.19

Labor Hours
Spent

62.50

14.50

12.00

15.00

104.00

Balance:

9,676.68

48.70

638.12

.00

.00

.00

.00

$10,242.16

Balance

-62.50

-14.50

-12.00

-15.00

236.00

Estimated
Dollars

Required:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Estimated
Hours

required

.00

.00

.00

.00

340.00

Dollars per
LOE hour
delivered:

36.18

1.86

3.17

.00

.00

.00

.00

1.17

.00

$42.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 05/26/1998

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

215,048.36

31,278.50

6,897.00

.00

4,111.88

.00

.00

257,335.74

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

4,446.00

Total Dollars
Spent:

97,259.25

12,742.29

2,706.26

.00

3,488.10

.00

.00

3,309.85

65.08

$119,570.83

Labor Hours
Spent

193.00

1 ,769.50

637.00

77.00

1.00

9.00

27.00

2,713.50

Balance:

117,789.11

18,536.21

4,190.74

.00

623.78

.00

.00

$137,764.91

Balance

-193.00

-1,769.50

-637.00

-77.00

-1.00

-9.00

-27.00

1,732.50

Estimated
Dollars

Required:

215,048.36

31,278.50

6,897.00

.00

4,111.88

.00

.00

$257,335.74

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

4,446.00

Dollars per
LOE hour
delivered:

35.86

4.70

1.00

.00

1.29

.00

.00

1.22

.02

$44.08
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 05/26/1998

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

P4 .00

SS .00

TOTAL .00

Total Dollars
Spent:

37.00

21.00

30.50

139.50

62.00

290.00

Dollars per
LOE hour
delivered:

Balance

-37.00

-21 .00

-30.50

-139.50

-62.00

-290.00

Estimated
Hours

required

.00

.00

.00

.00

.00

4,446.00

TOTAL Direct Labor $20,446.53 $89.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 05/26/1998

Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

138,475.75

44,770.00

.00

.00

10,697.61

.00

14,520.00

208,463.36

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

3,200.00

Total Dollars
Spent:

79,587.33

32,112.18

345.03

.00

667.78

.00

.00

7,035.65

11.82

$119,759.79

Labor Hours
Spent

61.00

51.50

1,696.00

33.00

.50

3.00

31.00

1 ,876.00

Balance:

58,888.42

12,657.82

-345.03

.00

10,029.83

.00

14,520.00

$88,703.57

Balance

-61 .00

-51.50

-1,696.00

-33.00

-.50

-3.00

-31.00

1,324.00

Estimated
Dollars

Required:

138,475.75

44,770.00

.00

.00

10,697.61

.00

0,714,520.00

0,908,463.36

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,200.00

Dollars per
LOE hour
delivered:

42.44

17.12

.18

.00

.36

.00

.00

3.75

.01

$63.85
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 05/26/1998

Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

60.50

2.00

903.50

3.00

5.00

974.00

Dollars per
LOE hour
delivered:

Balance

-60.50

-2.00

-903.50

-3.00

-5.00

-974.00

Estimated
Hours

required

.00

.00

.00

.00

.00

3,200.00

TOTAL Direct Labor $60,148.28 $61.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.L.E.S. Database Report Date: 05/26/1998

Site Name: T.A.L.E.S. DATABASE Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Budgeted
Labor
Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

7,487.03

349.05

.00

.00

.00

.00

.00

74.72

.00

$7,910.80

Labor Hours
Spent

31.00

147.00

14.00

12.00

204.00

Balance:

12,959.57

-349.05

.00

.00

.00

.00

1,600.00

$14,135.80

Balance

-31.00

-147.00

-14.00

-12.00

196.00

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1 ,600.00

$22,046.60

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

36.70

1.71

.00

.00

.00

.00

.00

.37

.00

$38.78
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.L.E.S. Database Report Date: 05/26/1998

Site Name: T.A.L.E.S. DATABASE Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: SUTER, DANIEL

State: CA

Re9ion: 9 Budgeted
Subtask Description: LaborK Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

5.00

5.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-5.00 .00

-5.00 400.00

TOTAL Direct Labor $152.09 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9606-0001 TDD Activity Type: NONE

TDD Title: McFarland - Community Relations Report Date: 05/26/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN State: CA

CERCLIS ID: CA0001118603

Project Manager: LADD, KAREN

EPA Project Monitor: CALHOON, MARK

SSID: BZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

265,933.40

41,140.00

8,470.00

.00

101.35

.00

.00

315,644.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

3,710.00

Total Dollars
Spent:

9,374.39

20,637.67

1,451.12

.00

1,253.05

.00

.00

4,732.27

25.06

$37,473.56

Labor Hours
Spent

7.00

148.00

26.00

39.00

13.00

233.00

Balance:

256,559.01

20,502.33

7,018.88

.00

-1,151.70

.00

.00

$278,171.19

Balance

-7.00

-148.00

-26.00

-39.00

-13.00

3,477.00

Estimated
Dollars

Required:

265,933.40

41,140.00

8,470.00

.00

1,031.35

.00

.00

$316,574.75

Estimated
Hours

required

.00

.00

.00

.00

.00

3,710.00

Dollars per
LOE hour
delivered:

48.32

106.38

7.48

.00

6.46

.00

.00

24.39

.13

$193.16
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9606-0001 TDD Activity Type: NONE

TDD Title: McFarland - Community Relations Report Date: 05/26/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: LADD, KAREN

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

47.50

539.75

504.50

56.25

1,148.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-47.50 .00

-539.75 .00

-504.50 .00

-56.25 .00

-1,148.00 3,710.00

TOTAL Direct Labor $71,699.35 $65.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 05/26/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 12/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: CAD000067603 SSID: 9G

Project Manager: PALLADINO, CARL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,731.94

605.00

363.00

.00

.00

5,000.00

.00

.

$19,699.94

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

2,549.69

406.09

2.00

.00

.00

.00

.00

87.34

.00

$3,045.12

Labor Hours
Spent

19.50

23.00

10.00

10.00

62.50

Balance:

11,182.25

198.91

361.00

.00

.00

5,000.00

.00

$16,654.82

Balance

-19.50

-23.00

-10.00

-10.00

187.50

Estimated
Dollars

Required:

13,731.94

605.00

363.00

.00

.00

5,000.00

.00

$19,699.94

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

40.80

6.50

.03

.00

.00

.00

.00

1.40

.00

$48.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 05/26/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 12/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: CAD000067603 SSID: 9G

Project Manager: PALLADINO, CARL

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

o
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

20.00

.00

5.50

25.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-20.00 .00

.00 .00

-5.50 .00

-25.50 250.00

TOTAL Direct Labor $1,087.49 $42.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9607-0001 TDD Activity Type: START Site General Project

TDD Title: Region IX Cost Summary Information Report Date: 05/26/1998

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 06/30/1998

Site Location: San Francisco Estimated Completion Date: 06/30/1998

City: San Francisco

CERCLIS ID:

Project Manager: CRUZ, MARIA

EPA Project Monitor: NELSON, KAREN

County: San Francisco

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Budgeted
Labor
Hours

.00

.00

.00

295.00

Total Dollars
Spent:

3,674.94

68.46

1 ,786.70

.00

.00

.00

.00

397.04

.00

$5,927.14

Labor Hours
Spent

22.00

34.00

44.00

100.00

Balance:

17,214.76

536.54

-334.70

.00

.00

.00

.00

$17,019.56

Balance

-22.00

-34.00

-44.00

195.00

Estimated
Dollars

Required:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Estimated
Hours

required

.00

.00

.00

295.00

Dollars per
LOE hour
delivered:

55.68

1.04

27.07

.00

.00

.00

.00

6.02

.00

$89.81

Page 14 of 120 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9607-0001 TDD Activity Type: START Site General Project

TDD Title: Region IX Cost Summary Information Report Date: 05/26/1998

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 06/30/1998

Site Location: San Francisco Estimated Completion Date: 06/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: NELSON, KAREN

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

14.00

14.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret>uired

-14.00 .00

-14.00 295.00

TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 05/26/1998

Site Name: CAMEO TRAINING PROGRAM Completion Date: 08/01/1998

Site Location: Estimated Completion Date: 08/01/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

87,951.92

3,751.00

23,101.32

.00

.00

.00

10,648.00

125,452.24

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,013.00

Total Dollars
Spent:

48,684.57

4,397.45

14,017.85

.00

.00

.00

.00

3,940.88

.00

$71,040.75

Labor Hours
Spent

429.50

1.00

935.00

10.00

11.50

24.00

1,411.00

Balance:

39,267.35

-646.45

9,083.47

.00

.00

.00

10,648.00

$54,411.49

Balance

-429.50

-1.00

-935.00

-10.00

-11.50

-24.00

602.00

Estimated
Dollars

Required:

87,951.92

3,751.00

23,101.32

.00

.00

.00

10,648.00

$125,452.24

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,013.00

Dollars per
LOE hour
delivered:

34.79

3.14

10.02

.00

.00

.00

.00

2.82

.00

$50.76
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 05/26/1998

Site Name: CAMEO TRAINING PROGRAM Completion Date: 08/01/1998

Site Location: Estimated Completion Date: 08/01/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

52.00

7.00

4.00

63.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-52.00 .00

-7.00 .00

-4.00 .00

-63.00 2,013.00

TOTAL Direct Labor $2,480.28 $42.04
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 05/26/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

168,077.66

Budgeted
Labor
Hours

.00

.00

.00

.00

650.00

Total Dollars
Spent:

2,250.83

703.28

303.16

.00

.00

.00

.00

215.39

.00

$3,472.66

Labor Hours
Spent

29.00

1.00

16.00

7.00

53.00

Balance:

48,148.87

5,346.72

48,096.84

.00

61,200.00

.00

2,027.96

$164,605.00

Balance

-29.00

-1.00

-16.00

-7.00

597.00

Estimated
Dollars

Required:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

$168,077.66

Estimated
Hours

required

.00

.00

.00

.00

650.00

Dollars per
LOE hour
delivered:

42.47

13.27

5.72

.00

.00

.00

.00

4.06

.00

$65.52
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 05/26/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN State: CA

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

.00

10.00

282.50

14.00

306.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*uired

.00 .00

-10.00 .00

-282.50 .00

-14.00 .00

-306.50 650.00

TOTAL Direct Labor $18,115.09 $61.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 05/26/1998

Site Nam®: MCFARLAND KERN COUNTY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: DUNCAN, WILL

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

95,849.99

4,840.00

10,890.00

605.00

5,100.00

364,693.33

.00

481,978.32

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

1,355.00

Total Dollars
Spent:

34,274.66

10,099.95

5,229.81

.00

99,974.40

.00

.00

3,280.49

1,913.29

$154,772.60

Labor Hours
Spent

10.00

536.25

.00

365.00

12.00

28.75

14.00

966.00

Balance:

61 ,575.33

-5,259.95

5,660.19

605.00

-94,874.40

364,693.33

.00

$327,205.72

Balance

-10.00

-536.25

.00

-365.00

-12.00

-28.75

-14.00

389.00

Estimated
Dollars

Required:

95,849.99

4,840.00

10,890.00

605.00

5,100.00

364,693.33

.00

$481,978.32

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

1,355.00

Dollars per
LOE hour
delivered:

36.57

10.78

5.58

.00

106.67

.00

.00

3.50

2.04

$165.13
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 05/26/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: McFarland County: KERN State: CA

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: DUNCAN, WILL

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

.00

118.25

59.00

569.50

186.25

2.00

935.00

Dollars per
LOE hour
delivered:

Balance

.00

-118.25

-59.00

-569.50

-186.25

-2.00

-935.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,355.00

TOTAL Direct Labor $51,959.51 $69.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 05/26/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

P4

T2

TOTAL

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

Dollars
Budgeted:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

430.00

Total Dollars
Spent:

783.84

964.81

.00

.00

.00

.00

.00

206.48

.00

$1,955.13

Labor Hours
Spent

1.50

8.00

1.00

6.00

4.00

20.50

Balance:

29,301.41

-964.81

.00

.00

.00

.00

.00

$28,130.12

Balance

-1.50

-8.00

-1.00

-6.00

-4.00

409.50

Estimated
Dollars

Required:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Estimated
Hours

required

.00

.00

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

38.24

47.06

.00

.00

.00

.00

.00

10.07

.00

$95.37
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 05/26/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

8.50

6.00

.00

14.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-8.50 .00

-6.00 .00

.00 .00

-14.50 430.00

TOTAL Direct Labor $617.47 $42.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 05/26/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1997

Site Location: Estimated Completion Date: 12/30/1997

City: McFarland County: KERN State: CA

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

29,604.80

26,855.10

.00

.00

.00

.00

- .00

$56,459.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

480.00

Total Dollars
Spent:

3,673.89

87.94

.00

.00

449.25

.00

.00

18.82

8.98

$4,238.88

Labor Hours
Spent

3.00

100.00

.00

2.00

2.00

107.00

Balance:

25,930.91

26,767.16

.00

.00

-449.25

.00

.00

$52,221.02

Balance

-3.00

-100.00

.00

-2.00

-2.00

373.00

Estimated
Dollars

Required:

29,604.80

26,855.10

.00

.00

.00

.00

.00

$56,459.90

Estimated
Hours

required

.00

.00

.00

.00

.00

480.00

Dollars per
LOE hour
delivered:

34.34

.82

.00

.00

4.20

.00

.00

.18

.08

$39.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 05/26/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1997

Site Location: Estimated Completion Date: 12/30/1997

City: McFarland County: KERN State: CA

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

146.00

190.50

336.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance . rec"uired

-146.00 .00

-190.50 .00

-336.50 480.00

TOTAL Direct Labor $21,260.50 $63.18
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 05/26/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CALHOON, MARK

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T1

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 105,619.10

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage • .00

SGA

SubHandling Charge

TOTAL 105,619.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

1,500.00

Total Dollars
Spent:

34,270.17

7,698.01

126.23

.00

6,199.96

.00

.00

1,674.36

118.69

$50,087.42

Labor Hours
Spent

18.00

59.50

654.50

10.00

120.00

2.50

4.00

868.50

Balance:

71,348.93

-7,698.01

-126.23

.00

-6,199.96

.00

.00

$55,531.68

Balance

-18.00

-59.50

-654.50

-10.00

-120.00

-2.50

-4.00

631.50

Estimated
Dollars

Required:

105,619.10

.00

.00

.00

.00

.00

.00

$105,619.10

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

1,500.00

Dollars per
LOE hour
delivered:

45.79

10.28

.17

.00

8.28

.00

.00

2.24

.16

$66.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report: Date: 05/26/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

32.50

106.75

348.00

63.50

5.00

555.75

Dollars per
LOE hour
delivered:

Balance

-32,50

-106.75

-348.00

-63.50

-5.00

-555.75

Estimated
Hours

required

.00

.00

.00

.00

.00

1,500.00

TOTAL Direct Labor $33,887.30 $68.84
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 05/26/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 74,560.90

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $74,560.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1 ,000.00

Total Dollars
Spent:

9,345.55

7,720.71

1,291.24

.00

90.63

.00

.00

1,928.52

1.36

$20,378.01

Labor Hours
Spent

2.50

38.00

146.00

19.00

6.00

211.50

Balance:

65,215.35

-7,720.71

-1,291.24

.00

-90.63

.00

.00

$54,182.89

Balance

-2.50

-38.00

-146.00

-19.00

-6.00

788.50

Estimated
Dollars

Required:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

44.19

36.50

6.11

.00

.43

.00

.00

9.12

.01

$96.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 05/26/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

64.50

272.00

23.00

32.00

391.50

Dollars per
LOE hour
delivered:

Balance

-64.50

-272.00

-23.00

-32.00

-391.50

Estimated
Hours

required

.00

.00

.00

.00

1,000.00

TOTAL Direct Labor $22,736.97 $61.70
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMECO Report Date: 05/26/1998

Site Name: PEMECO INC. Completion Date: 03/13/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 03/13/1998

City: MAYWOOD County: LOS ANGELES

CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

100,628.70

7,048.25

7,101.37

.00

73,128.12

1,600.00

605.00

190,111.44

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,636.00

Total Dollars
Spent:

1 1 ,057.67

6,191.16

5,795.40

.00

59,477.42

.00

.00

2,565.11

1,189.56

$86,276.32

Labor Hours
Spent

18.00

137.00

37.50

17.00

92.00

17.00

318.50

Balance:

89,571 .03

857.09

1,305.97

.00

13,650.70

1,600.00

605.00

$103,835.12

Balance

-18.00

-137.00

-37.50

-17.00

-92.00

-17.00

1,317.50

Estimated
Dollars

Required:

100,628.70

7,048.25

7,101.37

.00

73,128.12

1,600.00

605.00

$190,111.44

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,636.00

Dollars per
LOE hour
delivered:

48.82

27.33

25.59

.00

262.59

.00

.00

11.32

5.25

$380.91
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMECO Report Date: 05/26/1998

Site Name: PEMECO INC. Completion Date: 03/13/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 03/13/1998

City: MAYWOOD County: LOS ANGELES

CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

P4

SS

T1

TOTAL

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

10.00

936.75

321.00

1.00

158.00

140.00

1,566.75

Dollars per
LOE hour
delivered:

Balance

-10.00

-936.75

-321.00

-1.00

-158.00

-140.00

-1,566.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,636.00

TOTAL Direct Labor $67,853.00 $48.17
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil Report Date: 05/26/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

80,655.80

.00

.00

.00

.00

.00

.00

$80,655.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,210.00

Total Dollars
Spent:

4,652.25

2,653.41

962.07

.00

.00

.00

.00

773.62

.00

$9,041.35

Labor Hours
Spent

2.50

29.25

58.50

8.00

8.00

106.25

Balance:

76,003.55

-2,653.41

-962.07

.00

.00

.00

.00

$71,614.45

Balance

-2.50

-29.25

-58.50

-8.00

-8.00

1,103.75

Estimated
Dollars

Required:

80,655.80

.00

.00

.00

.00

.00

.00

$80,655.80

Estimated
Hours

required

.00

.00

.00

.00

.00

1,210.00

Dollars per
LOE hour
delivered:

43.79

24.97

9.05

.00

.00

.00

.00

7.28

.00

$85.10
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil Report Date: 05/26/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

630.75

33.50

53.00

717.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ulred

-630.75 .00

-33.50 .00

-53.00 .00

-717.25 1,210.00

TOTAL Direct Labor $26,293.94 $36.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Air Report Date: 05/26/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN
State: CA

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

103,327.85

.00

.00

.00

.00

.00

.00

103,327.85

Budgeted
Labor
Hours

.00

.00

1,450.00

Total Dollars
Spent:

617.64

27.20

.47

.00

.00

.00

.00

5.91

.00

$651.22

Labor Hours
Spent

8.00

4.00

12.00

Balance:

102,710.21

-27.20

-.47

.00

.00

.00

.00

$102,676.63

Balance

-8.00

-4.00

1 ,438.00

Estimated
Dollars

Required:

103,327.85

.00

.00

.00

.00

.00

.00

$103,327.85

Estimated
Hours

required

.00

.00

1 ,450.00

Dollars per
LOE hour
delivered:

51.47

2.27

.04

.00

.00

.00

.00

.49

.00

$54.27
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Air Report Date: 05/26/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN State: CA

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

23.00

23.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-23.00 .00

-23.00 1,450.00

TOTAL Direct Labor $1,590.24 $69.14
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, Inc./PRC Report Date: 05/26/1998

Site Name: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL) Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Signal Hill County: Los Angeles

CERCLIS ID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

113,936.70

7,260.00

363.00

.00

.00

3,000.00

.00

124,559.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,745.00

Total Dollars
Spent:

81,618.07

6,182.14

165.29

.00

132.00

.00

.00

1,358.36

1.98

$89,457.84

Labor Hours
Spent

99.00

1,302.50

696.00

8.00

21.50

14.00

2,141.00

Balance:

32,318.63

1,077.86

197.71

.00

-132.00

3,000.00

.00

$35,101.86

Balance

-99.00

-1,302.50

-696.00

-8.00

-21 .50

-14.00

604.00

Estimated
Dollars

Required:

113,936.70

7,260.00

363.00

.00

.00

3,000.00

.00

$124,559.70

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,745.00

Dollars per
LOE hour
delivered:

38.51

2.92

.08

.00

.06

.00

.00

.64

.00

$42.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, Inc./PRC Report Date: 05/26/1998

Site Name: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL) Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Signal Hill County: Los Angeles

CERCLIS ID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

100.50

1.00

101.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance . rec'uired

-100.50 .00

-1 .00 .00

-101.50 2,745.00

TOTAL Direct Labor $3,586.85 $35.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 05/26/1998

Site Name: HAWAII EXERCISES FY '97 Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 11/30/1998

City: Honolulu County: Oahu
State: HI

CERCLIS ID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

57,300.00

3,388.00

21,864.70

.00

.00

.00

.00

$82,552.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

970.00

Total Dollars
Spent:

17,543.00

4,211.34

12,741.81

.00

.00

.00

.00

3,627.90

.00

$38,124.05

Labor Hours
Spent

293.50

155.00

10.00

3.50

11.00

473.00

Balance:

39,757.00

-823.34

9,122.89

.00

.00

.00

.00

$44,428.65

Balance

-293.50

-155.00

-10.00

-3.50

-11.00

497.00

Estimated
Dollars

Required:

57,300.00

3,388.00

21,864.70

.00

.00

.00

.00

$82,552.70

Estimated
Hours

required

.00

.00

.00

.00

.00

970.00

Dollars per
LOE hour
delivered:

37.37

8.97

27.14

.00

.00

.00

.00

7.73

.00

$81.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 05/26/1998

Site Name: HAWAII EXERCISES FY'97 Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 11/30/1998

City: Honolulu County: Oahu State: HI

CERCLIS ID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

10.50

380.00

390.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<*uired

-10.50 .00

-380.00 .00

-390.50 970.00

TOTAL Direct Labor $35,397.03 $90.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 05/26/1998

Site Name: NEW IDRIA MERCURY MINE Completion Date: 06/15/1998

Site Location: Estimated Completion Date: 06/15/1998

City: Idria County: San Benito

CERCLIS ID: CA0001900463 SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

49,273.55

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.79

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,165.00

Total Dollars
Spent:

34,703.06

6,599.26

953.77

.00

6,041.45

.00

.00

1,616.32

120.83

$50,034.69

Labor Hours
Spent

75.50

767.50

19.50

13.00

39.50

18.00

933.00

Balance:

14,570.49

-5,691 .76

3,523.23

.00

932.80

6,000.00

930.49

$18,528.10

Balance

-75.50

-767.50

-19.50

-13.00

-39.50

-18.00

232.00

Estimated
Dollars

Required:

49,273.05

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.29

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.11

Dollars per
LOE hour
delivered:

38.84

7.39

1.07

.00

6.76

.00

.00

1.81

.14

$56.00
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9611 -0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 05/26/1998

Site Name: NEW IDRIA MERCURY MINE Completion Date: 06/15/1998

Site Location: Estimated Completion Date: 06/15/1998

City: Idria County: San Benito

CERCLIS ID: CA0001900463 SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

111.00 -111.00

141.50 -141.50

30.75 -30.75

283.25 -283.25

Dollars per
LOE hour
delivered:

.00

.00

.00

.11

TOTAL Direct Labor $13,710.52 $54.30
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 05/26/1998

Site Name: DC METALS Completion Date: 09/29/1998

Site Location: 1414 Third Street Estimated Completion Date: 09/29/1998

City: Oakland County: Alameda
State: CA

CERCLIS ID: SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

60,835.54

4,840.00

1,815.00

.00

1,315.80

5,000.00

1,815.00

$75,621.34

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1 ,504.00

Total Dollars
Spent:

31,039.62

4,809.88

645.35

.00

350.71

.00

.00

1,167.36

7.02

$38,019.94

Labor Hours
Spent

10.00

653.25

172.50

12.00

16.00

863.75

Balance:

29,795.92

30.12

1,169.65

.00

965.09

5,000.00

1,815.00

$37,601.40

Balance

-10.00

-653.25

-172.50

-12.00

-16.00

640.25

Estimated
Dollars

Required:

60,835.54

4,840.00

1,815.00

.00

1,315.80

5,000.00

1,815.00

$75,621.34

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,504.00

Dollars per
LOE hour
delivered:

35.94

5.57

.75

.00

.41

.00

.00

1.35

.01

$44.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 05/26/1998

Site Name: DC METALS Completion Date: 09/29/1998

Site Location: 1414 Third Street Estimated Completion Date: 09/29/1998

City: Oakland County: Alameda State: CA

CERCLIS ID: SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

42.00

13.00

11.00

66.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance . ^quired

-42.00 .00

-13.00 .00

-11.00 .00

-66.00 1,504.00

TOTAL Direct Labor $2,863.25 $43.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 05/26/1998

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: Truckee

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHIPLEY, BRAD

County: Nevada
State: CA

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

42,506.60

18,150.00

2,904.00

.00

6,000.00

.00

.00

$69,560.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1 ,000.00

Total Dollars
Spent:

22,371.65

6,744.56

2,197.15

.00

2,072.78

.00

.00

1,913.42

41.45

$35,341.01

Labor Hours
Spent

56.00

669.50

10.00

20.00

7.00

20.00

782.50

Balance:

20,134.95

11,405.44

706.85

.00

3,927.22

.00

.00

$34,219.59

Balance

-56.00

-669.50

-10.00

-20.00

-7.00

-20.00

217.50

Estimated
Dollars

Required:

42,506.60

18,000.00

2,904.00

.00

6,000.00

.00

.00

$69,410.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

29.34

8.85

2.88

.00

2.72

.00

.00

2.51

.05

$46.35

Page 29 of 120 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazrnat Plan Report Date: 05/26/1998

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: Truckee

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHIPLEY, BRAD

County: Nevada

SSID: ZZ

TOTAL .00

Total Dollars
Spent:

165.50

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 92.00 -92.00

.00 59.50 -59.50

.00 14.00 -14.00

.00

.00

.00

-165.50 1,000.00

TOTAL Direct Labor $7,424.49 $49.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 05/26/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Phoenix

CERCLIS ID: AZD074440470

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

County: Maricopa State: AZ

SSID: DM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1 ,030.00

Total Dollars
Spent:

1,917.12

7,577.21

1,934.15

.00

.00

.00

.00

2,035.46

.00

$13,463.94

Labor Hours
Spent

.00

10.00

17.00

3.50

12.00

42.50

Balance:

75,517.78

1,981.79

4,720.85

.00

.00

.00

.00

$80,184.96

Balance

.00

-10.00

-17.00

-3.50

-12.00

987.50

Estimated
Dollars

Required:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,030.00

Dollars per
LOE hour
delivered:

49.16

194.29

49.59

.00

.00

.00

.00

52.19

.00

$345.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 05/26/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

16.50

388.25

336.50

2.25

743.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-16.50 .00

-388.25 .00

-336.50 .00

-2.25 .00

-743.50 1,030.00

TOTAL Direct Labor $48,535.86 $65.48
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/0271998

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 05/26/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LICHENS, CHRIS

EPA Project Monitor: RIVELAND-HAR, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

436,475.19

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

3,028.00

Total Dollars
Spent:

31,535.51

35,003.45

19,282.22

.00

104,876.12

90,310.00

.00

11,617.28

1,664.76

$294,289.34

Labor Hours
Spent

180.25

649.00

14.00

60.50

8.00

32.00

943.75

Balance:

160,242.69

-10,803.45

4,917.78

.00

-99,776.12

94,690.00

6,196.99

$142,185.85

Balance

-180.25

-649.00

-14.00

-60.50

-8.00

-32.00

2,084.25

Estimated
Dollars

Required:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

$436,475.19

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,028.00

Dollars per
LOE hour
delivered:

35.70

39.63

21.83

.00

118.74

102.25

.00

13.15

1.88

$333.19
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 05/26/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LICHENS, CHRIS

EPA Project Monitor: RIVELAND-HAR, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

T2 .00

TOTAL .00

Total Dollars
Spent:

118.00

313.00

2,138.50

213.00

88.50

27.00

2,898.00

Dollars per
LOE hour
delivered:

Balance .

-118.00

-313.00

-2,138.50

-213.00

-88.50

-27.00

-2,898.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,028.00

TOTAL Direct Labor $188,774.65 $70.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project

TDD Title: Lab-Pack Research New Technology Report Date: 05/26/1998

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco

CERCLIS ID:

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

County: San Francisco

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,876.80

423.50

.00

.00

.00

.00

.00

$17,300.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

320.00

Total Dollars
Spent:

7,158.56

366.54

.00

.00

123.38

.00

.00

78.45

2.47

$7,729.40

Labor Hours
Spent

3.50

26.00

138.50

8.00

6.00

182.00

Balance:

9,718.24

56.96

.00

.00

-123.38

.00

.00

$9,570.90

Balance

-3.50

-26.00

-138.50

-8.00

-6.00

138.00

Estimated
Dollars

Required:

16,876.80

423.50

.00

.00

.00

.00

.00

$17,300.30

Estimated
Hours

required

.00

.00

.00

.00

.00

320.00

Dollars per
LOE hour
delivered:

39.33

2.01

.00

.00

.68

.00

.00

.43

.01

$42.47
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project

TDD Title: Lab-Pack Research New Technology Report Date: 05/26/1998

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

30.50

30.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-30.50 .00

-30.50 320.00

TOTAL Direct Labor $1,082.35 $35.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9702-0002 TDD Activity Type: START Site Specific Project

TDD Title: Tosco Refinery - Chemical Safety Audit Report Date: 05/26/1998

Site Name: TOSCO REFINERY Completion Date: 02/27/1998

Site Location: SolanoWay Estimated Completion Date: 02/27/1998

City: Martinez County: Contra Costa

CERCLIS ID: CAD00072751 SSID : DU

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

45,000.00

1,800.00

1,800.00

.00

.00

.00

.00

$48,600.00

Budgeted
Labor
Hours

.00

.00

.00

.00

682.00

Total Dollars
Spent:

7,136.75

976.77

689.65

.00

.00

.00

.00

356.56

.00

$9,159.73

Labor Hours
Spent

111.00

8.00

26.50

12.00

157.50

Balance:

37,863.25

823.23

1,110.35

.00

.00

.00

.00

$39,440.27

Balance

-111.00

-8.00

-26.50

-12.00

524.50

Estimated
Dollars

Required:

46,845.80

1,200.00

2,000.00

.00

.00

.00

.00

$50,045.80

Estimated
Hours

required

.00

.00

.00

.00

682.00

Dollars per
LOE hour
delivered:

54.48

7.46

5.26

.00

.00

.00

.00

2.72

.00

$69.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9702-0002 TDD Activity Type: START Site Specific Project

TDD Title: Tosco Refinery - Chemical Safety Audit Report Date: 05/26/1998

Site Name: TOSCO REFINERY Completion Date: 02/27/1998

Site Location: Sofano Way Estimated Completion Date: 02/27/1998

City: Martinez County: Contra Costa

CERCLIS ID: CAD00072751 SSID: DU

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

2.50

433.50

26.50

462.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-2.50 .00

-433.50 .00

-26.50 .00

-462.50 682.00

TOTAL Direct Labor $40,424.30 $92.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 05/26/1998

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 04/30/1998

Site Location: 1 Cyclotron Road Estimated Completion Date: 04/30/1998

City: Berkeley County: Alameda

CERCLIS ID: CA4890008986 SSID: 75

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

7,920.78

218.41

.00

.00

.00

.00

.00

$8,139.19

Budgeted
Labor
Hours

.00

.00

.00

.00

105.00

Total Dollars
Spent:

1 ,752.97

711.25

.00

.00

.00

.00

.00

152.22

.00

$2,616.44

Labor Hours
Spent

28.00

6.00

1.00

10.00

45.00

Balance:

6,167.81

-492.84

.00

.00

.00

.00

.00

$5,522.75

Balance

-28.00

-6.00

-1.00

-10.00

60.00

Estimated
Dollars

Required:

7,920.78

218.41

.00

.00

.00

.00

.00

$8,139.19

Estimated
Hours

required

.00

.00

.00

.00

105.00

Dollars per
LOE hour
delivered:

39.84

16.16

.00

.00

.00

.00

.00

3.46

.00

$59.46
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 05/26/1998

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 04/30/1998

Site Location: 1 Cyclotron Road Estimated Completion Date: 04/30/1998

City: Berkeley County: Alameda

CERCLIS ID: CA4890008986 SSID: 75

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

110.00

10.25

120.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance . rec«uired

-110.00 .00

-10.25 .00

-120.25 105.00

TOTAL Direct Labor $7,669.81 $69.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 05/26/1998

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNT Completion Date: 12/31/1998

Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 12/31/1998

City: Sacramento County: Sacramento

CERCLIS ID: CAD980637466 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

Budgeted
Labor
Hours

.00

33.00

Total Dollars
Spent:

182.85

62.71

.00

.00

.00

.00

.00

13.42

.00

$258.98

Labor Hours
Spent

6.00

6.00

Balance:

2,217.15

-23.99

.00

.00

.00

.00

.00

$2,179.74

Balance

-6.00

27.00

Estimated
Dollars

Required:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

Estimated
Hours

required

.00

33.00

Dollars per
LOE hour
delivered:

30.48

10.45

.00

.00

.00

.00

.00

2.24

.00

$43.16
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 05/26/1998

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNT Completion Date: 12/31/1998

Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 12/31/1998

City: Sacramento County: Sacramento

CERCLIS ID: CAD980637466 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

15.00

3.25

18.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance r**ulrod

-15.00 .00

-3.25 .00

-18.25 33.00

TOTAL Direct Labor $1,026.12 $68.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9704-0005 TDD Activity Type: START Site Specific Project

TDD Title: Palau Removal Report Date: 05/26/1998

Site Name: PALAU CHEMICAL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: KOROR County: PALAU

CERCLIS ID: TT0000464453 SSID: AP

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: "FT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

880.00

Total Dollars
Spent:

34,025.74

2,455.08

13,429.88

.00

.00

.00

.00

3,399.32

.00

$53,310.02

Labor Hours
Spent

20.00

140.50

529.00

6.00

9.50

10.00

715.00

Balance:

6,205.06

-35.08

5,688.12

.00

.00

.00

.00

$8,458.78

Balance

-20.00

-140.50

-529.00

-6.00

-9.50

-10.00

165.00

Estimated
Dollars

Required:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

880.00

Dollars per
LOE hour
delivered:

48.23

3.48

19.04

.00

.00

.00

.00

4.82

.00

$75.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9704-0005 TDD Activity Type: START Site Specific Project

TDD Title: Palau Removal Report Date: 05/26/1998

Site Name: PALAU CHEMICAL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: KOROR County: PALAU

CERCLIS ID: TT0000464453 SSID: AP

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: TT

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

3.00

3.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-3.00 .00

-3.00 880.00

TOTAL Direct Labor $125.24 $41.75
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9704-0008 TDD Activity Type: START Site Specific Project

TDD Title: Waterboard Entombment Site Inventory Report Date: 05/26/1998

Site Name: WATERBOARD ENTOMBMENT SITE INVENTOR Completion Date: 03/30/1998

Site Location: Estimated Completion Date: 03/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID : ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

1,527.24

1,331.00

48.40

.00

65.79

.00

.00

$2,972.43

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

40.00

Total Dollars
Spent:

644.94

14.16

.00

.00

.00

.00

.00

3.02

.00

$662.12

1.00

4.00

12.00

17.00

Balance:

882.30

1,316.84

48.40

.00

65.79

.00

.00

$2,310.31

Balance

-1.00

-4.00

-12.00

23.00

Estimated
Dollars

Required:

1 ,527.24

1,331.00

48.40

.00

65.79

.00

.00

$2,972.43

Estimated
Hours

required

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

37.94

.83

.00

.00

.00

.00

.00

.18

.00

$38.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9704-0008 TDD Activity Type: START Site Specific Project

TDD Title: Waterboard Entombment Site Inventory Report Date: 05/26/1998

Site Name: WATERBOARD ENTOMBMENT SITE INVENTOR Completion Date: 03/30/1998

Site Location: Estimated Completion Date: 03/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

17.00

.25

17.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance . rec»uired

-17.00 .00

-.25 .00

-17.25 40.00

TOTAL Direct Labor $560.79 $32.99
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDD Title: Arcadia MTBE Site Report Date: 05/26/1998

Site Name: ARCADIA MTBE SITE Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Santa Monica County: Los Angeles

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

55,992.50

3,630.00

2,541.00

.00

63,263.97

.00

.00

125,427.47

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,225.00

Total Dollars
Spent:

29,367.44

2,767.13

267.84

.00

68,579.88

.00

.00

649.44

1,208.97

$102,840.70

Labor Hours
Spent

3.00

93.00

680.25

8.00

12.50

13.00

809.75

Balance:

26,625.06

862.87

2,273.16

.00

-5,315.91

.00

.00

$22,586.77

Balance

-3.00

-93.00

-680.25

-8.00

-12.50

-13.00

1,415.25

Estimated
Dollars

Required:

55,992.50

3,630.00

2,541.00

.00

63,263.97

.00

.00

$125,427.47

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,225.00

Dollars per
LOE hour
delivered:

36.84

3.47

.34

.00

86.02

.00

.00

.81

1.52

$128.99
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDD Title: Arcadia MTBE Site Report Date: 05/26/1998

Site Name: ARCADIA MTBE SITE Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Santa Monica County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

p1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

204.00

436.50

461.75

38.00

1,140.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<lulred

-204.00 .00

-436.50 .00

-461.75 .00

-38.00 .00

-1,140.25 2,225.00

TOTAL Direct Labor $2,009.18 $1.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project

TDD Title: Charnock MTBE Site Report Date: 05/26/1998

Site Name: CHARNOCK MTBE SITE Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Santa Monica County: Los Angeles

CERCLIS ID: SSID : ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

139,423.10

12,100.00

10,458.03

.00

335,412.41

6,080.00

.00

503,473.54

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

6,723.00

Total Dollars
Spent:

57,121.82

6,610.80

1,366.80

.00

247,984.49

.00

.00

1,525.24

4,353.04

$318,962.19

Labor Hours
Spent

.50

423.50

1,006.25

20.00

33.50

16.00

1,499.75

Balance:

82,301 .28

5,489.20

9,091.23

.00

87,427.92

6,080.00

.00

$184,511.35

Balance

-.50

-423.50

-1,006.25

-20.00

-33.50

-16.00

5,223.25

Estimated
Dollars

Required:

139,423.10

12,100.00

10,458.03

.00

335,412.41

6,080.00

.00

$503,473.54

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

6,723.00

Dollars per
LOE hour
delivered:

38.96

4.51

.93

.00

169.13

.00

.00

1.04

2.97

$217.54
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project

TDD Title: Charnock MTBE Site Report Date: 05/26/1998

Site Name: CHARNOCK MTBE SITE Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Santa Monica County: Los Angeles

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

p1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

974.00

666.00

1,390.75

179.25

6.50

3,216.50

Dollars per
LOE hour
delivered:

Balance

-974.00

-666.00

-1,390.75

-179.25

-6.50

-3,216.50

Estimated
Hours

required

.00

.00

.00

.00

.00

6,723.00

TOTAL Direct Labor $19,787.95 $6.52
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9705-0007 TDD Activity Type: START Site Specific Project

TDD Title: Fort Irwin National Training Center - Fort Ir Report Date: 05/26/1998

Site Name: FORT IRWIN NATIONAL TRAINING CENTER - FO Completion Date: 04/30/1998

Site Location: Estimated Completion Date: 04/30/1998

City: Fort Irwin County: San Bernardino

CERCLIS ID: CA5213790038 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 5,991 .70

Other Direct Costs 288.95

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage . .00

SGA

SubHandling Charge

TOTAL $6,280.65

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,848.76

330.76

.00

.00

.00

.00

.00

70.78

.00

$3,250.30

Labor Hours
Spent

2.00

38.00

8.00

12.00

8.00

68.00

Balance:

3,142.94

-41.81

.00

.00

.00

.00

.00

$3,030.35

Balance

-2.00

-38.00

-8.00

-12.00

-8.00

12.00

Estimated
Dollars

Required:

5,991.70

288.95

.00

.00

.00

.00

.00

$6,280.65

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

50.87

5.91

.00

.00

.00

.00

.00

1.26

.00

$58.04
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9705-0007 TDD Activity Type: START Site Specific Project

TDD Title: Fort Irwin National Training Center - Fort Ir Report Date: 05/26/1998

Site Name: FORT IRWIN NATIONAL TRAINING CENTER - FO Completion Date: 04/30/1998

Site Location: Estimated Completion Date: 04/30/1998

City: Fort Irwin County: San Bernardino

CERCLIS ID: CA5213790038 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

22.00

8.25

30.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance . re<'uired

-22.00 .00

-8.25 .00

-30.25 80.00

TOTAL Direct Labor $1,804.35 $82.02
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9705-0012 TDD Activity Type: START Site Specific Project

TDD Title: Hassayampa/Lynx Creek Report Date: 05/26/1998

Site Name: HASSAYAMPA - LYNX CREEK FFR Completion Date: 05/31/1998

Site Location: 5 mi S.E. of Prescott Estimated Completion Date: 05/31/1998

Prescott Ntl. Forest

City: Yavapai County: Prescott

CERCLIS ID: AZ5120090068 SSID: B8

Project Manager: LADD, KAREN

EPA Project Monitor: JOHNSON, JERI

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

6,890.75

508.20

726.00

.00

.00

.00

.00

$8,124.95

Budgeted
Labor
Hours

.00

.00

.00

120.00

Total Dollars
Spent:

1,323.92

320.87

.00

.00

.00

.00

.00

68.68

.00

$1,713.47

Labor Hours
Spent

20.00

4.00

7.00

31.00

Balance:

5,566.83

187.33

726.00

.00

.00

.00

.00

$6,411.48

Balance

-20.00

-4.00

-7.00

89.00

Estimated
Dollars

Required:

6,890.75

508.20

726.00

.00

.00

.00

.00

$8,124.95

Estimated
Hours

required

.00

.00

.00

120.00

Dollars per
LOE hour
delivered:

42.71

10.35

.00

.00

.00

.00

.00

2.22

.00

$55.27
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9705-0012 TDD Activity Type: START Site Specific Project

TDD Title: Hassayampa/Lynx Creek Report Date: 05/26/1998

Site Name: HASSAYAMPA - LYNX CREEK FFR Completion Date: 05/31/1998

Site Location: 5 mi S.E. of Prescott Estimated Completion Date: 05/31/1998

Prescott Ntl. Forest

City: Yavapai County: Prescott State: AZ

CERCLIS ID: AZ5120090068 SSID: B8

Project Manager: LADD, KAREN

EPA Project Monitor: JOHNSON, JERI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.00

78.00

4.00

82.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

.00 .00

-78.00 .00

-4.00 .00

-82.00 120.00

TOTAL Direct Labor $5,224.89 $63.72

Page 40 of 113 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9705-0013 TDD Activity Type: START Site General Project

TDD Title: DTSC Document Reviews #1 Report Date: 05/26/1998

Site Name: DTSC DOCUMENT REVIEWS #1 Completion Date: 06/30/1999

Site Location: DTSC Berkeley/Glendale Estimated Completion Date: 06/30/1999

City: Berkeley/Glendale County: Alameda/Los Angel

CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

32,540.07

319.44

.00

.00

.00

.00

.00

$32,859.51

Budgeted
Labor
Hours

.00

.00

.00

.00

656.00

Total Dollars
Spent:

987.86

250.32

.00

.00

.00

.00

.00

53.57

.00

$1,291.75

Labor Hours
Spent

9.00

6.00

8.50

2.00

25.50

Balance:

31,552.21

69.12

.00

.00

.00

.00

.00

$31,567.76

Balance

-9.00

-6.00

-8.50

-2.00

630.50

Estimated
Dollars

Required:

32,540.07

319.44

.00

.00

.00

.00

.00

$32,859.51

Estimated
Hours

required

.00

.00

.00

.00

656.00

Dollars per
LOE hour
delivered:

58.11

14.72

.00

.00

.00

.00

.00

3.15

.00

$75.99
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9705-0013 TDD Activity Type: START Site General Project

TDD Title: DTSC Document Reviews #1 Report Date: 05/26/1998

Site Name: DTSC DOCUMENT REVIEWS #1 Completion Date: 06/30/1999

Site Location: DTSC Berkeley/Glendale Estimated Completion Date: 06/30/1999

City: Berkeley/Glendale County: Alameda/Los Angel State: CA

CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

12.00

38.50

34.50

85.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-12.00 .00

-38.50 .00

-34.50 .00

-85.00 656.00

TOTAL Direct Labor $4,996.49 $58.78
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0003 TDD Activity Type: START Site Specific Project

TDD Title: Pemaco Removal Site Report Date: 05/26/1998

Site Name: PEMECO INC. Completion Date: 12/31/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 12/31/1998

City: MAYWOOD County: LOS ANGELES

CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: WALDER, STEVEN

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

171,165.82

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

2,620.00

Total Dollars
Spent:

60,223.34

8,470.60

3,780.97

.00

27,799.42

.00

.00

2,601.88

449.57

$103,325.78

Labor Hours
Spent

497.50

544.50

5.00

567.50

4.00

21.50

16.00

1,656.00

Balance:

37,821.56

-2,420.60

4,689.03

.00

-18,878.50

40,000.00

9,680.00

$67,840.04

Balance

-497.50

-544.50

-5.00

-567.50

-4.00

-21.50

-16.00

964.00

Estimated
Dollars

Required:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

$171,165.82

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,620.00

Dollars per
LOE hour
delivered:

36.85

5.18

2.31

.00

17.01

.00

.00

1.59

.28

$63.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0003 TDD Activity Type: START Site Specific Project

TDD Title: Pemaco Removal Site Report Date: 05/26/1998

Site Name: PEMECO INC. Completion Date: 12/31/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 12/31/1998

City: MAYWOOD County: LOS ANGELES

CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: WALDER, STEVEN

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

264.00

44.50

39.00

3.50

351.00

Dollars per
LOE hour
delivered:

Balance .

-264.00

-44.50

-39.00

-3.50

-351.00

Estimated
Hours

required

.00

.00

.00

.00

2,620.00

TOTAL Direct Labor $13,337.76 $38.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0006 TDD Activity Type: START Site General Project

TDD Title: Phytoremediation Technology Evaluation Report Date: 05/26/1998

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATI Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 03/31/1998

City: Seattle

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: LAWRENCE, KAY

County:

SSID: 00

State: WA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,065.64

719.95

1 ,089.00

.00

.00

.00

.00

$4,874.59

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

1,456.48

47.37

.00

.00

.00

.00

.00

10.14

.00

$1,513.99

Labor Hours
Spent

25.00

6.00

10.00

41.00

Balance:

1,609.16

672.58

1 ,089.00

.00

.00

.00

.00

$3,360.60

Balance

-25.00

-6.00

-10.00

39.00

Estimated
Dollars

Required:

3,065.64

719.95

1,089.00

.00

.00

.00

.00

$4,874.59

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

35.52

1.16

.00

.00

.00

.00

.00

.25

.00

$36.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0006 TDD Activity Type: START Site General Project

TDD Title: Phytoremediation Technology Evaluation Report Date: 05/26/1998

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATI Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 03/31/1998

City: Seattle County:

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

SSID: 00

Budgeted
Labor
Hours

Labor Hours
Spent

State: WA

Estimated
Hours

Balance re('uired

NO SUBTASK USED P1 .00 3.00 -3.00 .00

TOTAL .00 3.00 -3.00 80.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $92.77 $30.92
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0011 TDD Activity Type: START Site General Project

TDD Title: Fresno Drum Site Report Date: 05/26/1998

Site Name: FRESNO DRUM SITE Completion Date: 06/30/1998

Site Location: 733 South Hughes Avenue Estimated Completion Date: 06/30/1998

City: Fresno County: Fresno State: CA

CERCLIS ID: CA0001576511 SSID: DG

Project Manager: WALTER, JOHN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,625.40

121.00

1,331.00

.00

.00

.00

.00

$15,077.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

3,982.97

575.47

25.50

.00

4,552.55

.00

.00

128.63

68.63

$9,333.75

Labor Hours
Spent

116.50

109.75

5.00

4.00

9.00

244.25

Balance:

9,642.43

-454.47

1 ,305.50

.00

-4,552.55

.00

.00

$5,743.65

Balance

-116.50

-109.75

-5.00

-4.00

-9.00

105.75

Estimated
Dollars

Required:

13,625.40

121.00

1,331.00

.00

.00

.00

.00

$15,077.40

Estimated
Hours

required

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

16.31

2.36

.10

.00

18.64

.00

.00

.53

.28

$38.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0011 TDD Activity Type: START Site General Project

TDD Title: Fresno Drum Site Report Date: 05/26/1998

Site Name: FRESNO DRUM SITE Completion Date: 06/30/1998

Site Location: 733 South Hughes Avenue Estimated Completion Date: 06/30/1998

City: Fresno

CERCLIS ID: CA0001576511 SSID: DG

Project Manager: WALTER, JOHN

EPA Project Monitor: SHANE, DANIEL

County: Fresno State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

2.00

2.50

1.50

6.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«ulred

-2.00 .00

-2.50 .00

-1.50 .00

-6.00 350.00

TOTAL Direct Labor $279.48 $46.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0012 TDD Activity Type: START Site Specific Project

TDD Title: San Gabriel Valley-Puente Valley Report Date: 05/26/1998

Site Name: SAN GABRIEL VALLEY - PUENTE VALLEY Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: City of Industry County: Los Angeles

CERCLIS ID: CAD980818579 SSID: 2C

Project Manager: COLLINE, CHRISTIAN

EPA Project Monitor: HENNING, LOREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,806.73

2,422.90

.00

.00

14,013.40

.00

.00

$94,243.03

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1 ,605.50

Total Dollars
Spent:

10,504.46

3,559.52

.00

.00

14,883.10

.00

.00

761.77

255.87

$29,964.72

Labor Hours
Spent

524.50

34.00

4.00

197.50

10.00

770.00

Balance:

67,302.27

-1,136.62

.00

.00

-869.70

.00

.00

$64,278.31

Balance

-524.50

-34.00

-4.00

-197.50

-10.00

835.50

Estimated
Dollars

Required:

77,806.73

2,422.90

.00

.00

14,013.40

.00

.00

$94,243.03

Estimated
Hours

required

.00

.00

.00

.00

.00

1,605.50

Dollars per
LOE hour
delivered:

18.35

6.22

.00

.00

26.00

.00

.00

1.33

.45

$52.34
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0012 TDD Activity Type: START Site Specific Project

TDD Title: San Gabriel Valley-Puente Valley Report Date: 05/26/1998

Site Name: SAN GABRIEL VALLEY - PUENTE VALLEY Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: City of Industry County: Los Angeles

CERCLIS ID: CAD980818579 SSID: 2C

Project Manager: COLLINE, CHRISTIAN

EPA Project Monitor: HENNING, LOREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

419.00

1.00

478.25

265.50

1,163.75

Dollars per
LOE hour
delivered:

Balance .

-419.00

-1.00

-478.25

-265.50

-1,163.75

Estimated
Hours

required

.00

.00

.00

.00

1 ,605.50

TOTAL Direct Labor $60,540.52 $67.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0013 TDD Activity Type: START Site Specific Project

TDD Title: Pemeco Report Date: 05/26/1998

Site Name: PEMECO INC. Completion Date: 02/28/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 02/28/1998

City: MAYWOOD County: LOS ANGELES

CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 28,146.74

Other Direct Costs 1 ,421 .88

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $29,568.62

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

430.00

Total Dollars
Spent:

4,639.18

1,702.48

.00

.00

.00

.00

.00

364.33

.00

$6,705.99

Labor Hours
Spent

92.00

4.50

8.00

13.00

5.00

122.50

Balance:

23,507.56

-280.60

.00

.00

.00

.00

.00

$22,862.63

Balance

-92.00

-4.50

-8.00

-13.00

-5.00

307.50

Estimated
Dollars

Required:

28,146.74

1,421.88

.00

.00

.00

.00

.00

$29,568.62

Estimated
Hours

required

.00

.00

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

42.37

15.55

.00

.00

.00

.00

.00

3.33

.00

$61.24
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0013 TDD Activity Type: START Site Specific Project

TDD Title: Pemeco Report Date: 05/26/1998

Site Name: PEMECO INC. Completion Date: 02/28/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 02/28/1998

City: MAYWOOD County: LOS ANGELES

CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

n
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

10.50

309.00

12.00

331.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»ulred

-10.50 .00

-309.00 .00

-12.00 .00

-331.50 430.00

TOTAL Direct Labor $21,682.02 $67.86
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0014 TDD Activity Type: START Site General Project

TDD Title: On-Going Program Support Report Date: 05/26/1998

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P2

P3

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

440,097.00

116,160.00

6,292.00

.00

13,158.00

.00

4,840.00

580,547.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,710.00

Total Dollars
Spent:

301,011.75

68,630.67

7,239.80

.00

3,979.46

.00

.00

16,235.84

73.66

$397,171.18

Labor Hours
Spent

183.00

1,562.00

1.00

1,691.00

52.00

880.00

2,724.75

72.00

748.00

7,913.75

Balance:

139,085.25

47,529.33

-947.80

.00

9,178.54

.00

4,840.00

$183,375.82

Balance

-183.00

-1,562.00

-1.00

-1,691.00

-52.00

-880.00

-2,724.75

-72.00

-748.00

-203.75

Estimated
Dollars

Required:

440,097.00

116,160.00

6,292.00

.00

13,158.00

.00

4,840.00

$580,547.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,710.00

Dollars per
LOE hour
delivered:

58.01

13.23

1.40

.00

.77

.00

.00

3.13

.01

$76.54
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0014 TDD Activity type: START Site General Project

TDD Title: On-Going Program Support Report Date: 05/26/1998

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

215.50

33.50

392.75

5.00

1 ,325.75

.50

1,973.00

Dollars per
LOE hour
delivered:

Balance

-215.50

-33.50

-392.75

-5.00

-1,325.75

-.50

-1,97300

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

7,710.00

TOTAL Direct Labor $88,796.95 $137.19
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0015 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 05/26/1998

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: COHN, HOWARD

EPA Project Monitor: NELSON, KAREN

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T1

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 200,000.00

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts • .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL 200,000.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

3,535.00

Total Dollars
Spent:

57,694.81

58,454.89

29,766.62

.00

5,556.44

.00

.00

18,879.51

92.08

$170,444.35

Labor Hours
Spent

637.00

1,021.00

243.50

6.00

70.50

11.00

21.00

2,010.00

Balance:

142,305.19

-58,454.89

-29,766.62

.00

-5,556.44

.00

.00

$29,555.65

Balance

-637.00

-1,021.00

-243.50

-6.00

-70.50

-1 1 .00

-21.00

1,525.00

Estimated
Dollars

Required:

200,000.00

.00

.00

.00

.00

.00

.00

$200,000.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,535.00

Dollars per
LOE hour
delivered:

29.75

30.14

15.35

.00

2.86

.00

.00

9.73

.05

$87.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0015 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 05/26/1998

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: COHN, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

612.00

60.50

18.00

690.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance . recluired

-612.00 .00

-60.50 .00

-18.00 .00

-690.50 3,535.00

TOTAL Direct Labor $23,840.55 $34.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9707-0004 TDD Activity Type: START Site Specific Project

TDD Title: UNOCAL-Avila Beach Report Date: 05/26/1998

Site Name: UNOCAL-AVILA BEACH Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 03/31/1998

City: Avila

CERCLIS ID:

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

County: San Luis Obispo

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

14,600.00

302.50

907.50

.00

.00

.00

.00

$15,810.00

Budgeted
Labor
Hours

.00

.00

.00

.00

294.00

Total Dollars
Spent:

4,263.41

172.39

366.58

.00

.00

.00

.00

115.34

.00

$4,917.72

Labor Hours
Spent

95.50

4.00

1.50

4.00

105.00

Balance:

10,336.59

130.11

540.92

.00

.00

.00

.00

$10,892.28

Balance

-95.50

-4.00

-1.50

-4.00

189.00

Estimated
Dollars

Required:

14,600.30

302.00

907.50

.00

.00

.00

.00

$15,809.80

Estimated
Hours

required

.00

.00

.00

.00

294.00

Dollars per
LOE hour
delivered:

41.19

1.67

3.54

.00

.00

.00

.00

1.11

.00

$47.51
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9707-0004 TDD Activity Type: START Site Specific Project

TDD Title: UNOCAL-Avila Beach Report Date: 05/26/1998

Site Name: UNOCAL-AVILA BEACH Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 03/31/1998

City: Avila

CERCLIS ID:

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

County: San Luis Obispo

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

13.00

.50

1.00

14.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-13.00 .00

-.50 .00

-1.00 .00

-14.50 294.00

TOTAL Direct Labor $566.36 $41.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9708-0002 TDD Activity Type: START Site Specific Project

TDD Title: Crafton-Redlands Area aka Lockheed Propulsion Report Date: 05/26/1998

Site Name: CRAFTON-REDLANDS AREA (LOCKHEED PROP Completion Date: 06/30/1998

Site Location: 1500 Crafton Avenue Estimated Completion Date: 06/30/1998

near Riverside

City: Redlands County: San Bernadino

CERCLIS ID: CAD981997638 SSID : 7H

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P4

T2

TOTAL

Dollars
Budgeted:

19,092.00

2,686.81

.00

.00

.00

.00

.00

$21,778.81

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

1 ,748.62

90.64

.00

.00

.00

.00

.00

19.40

.00

$1,858.66

Labor Hours
Spent

48.00

6.00

4.00

58.00

Balance:

17,343.38

2,596.17

.00

.00

.00

.00

.00

$19,920.15

Balance

-48.00

-6.00

-4.00

342.00

Estimated
Dollars

Required:

19,092.00

2,686.81

.00

.00

.00

.00

.00

$21,778.81

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

30.15

1.56

.00

.00

.00

.00

.00

.33

.00

$32.05
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9708-0002 TDD Activity Type: START Site Specific Project

TDD Title: Crafton-Redlands Area aka Lockheed Propulsion Report Date: 05/26/1998

Site Name: CRAFTON-REDLANDS AREA (LOCKHEED PROP Completion Date: 06/30/1998

Site Location: 1500 Crafton Avenue Estimated Completion Date: 06/30/1998

near Riverside

City: Redlands County: San Bernadino State: CA

CERCLIS ID: CAD981997638 SSID: 7H

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

p
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

33.00

.25

33.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance - ret'ulred

-33.00 .00

-.25 .00

-33.25 400.00

TOTAL Direct Labor $2,156.09 $65.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9708-0004 TDD Activity Type: START Site Specific Project

TDD Title: Lava Cap Mine Report Date: 05/26/1998

Site Name: LAVA CAP MINE Completion Date: 06/06/1998

Site Location: 14501 Lava Cap Mine Road Estimated Completion Date: 06/06/1998

City: Nevada City County: Nevada

CERCLIS ID: CAD983618893 SSID: 3Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

15,185.32

703.01

.00

.00

6,250.05

.00

.00

$22,138.38

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

703.28

631.50

.00

.00

.00

.00

.00

135.14

.00

$1,469.92

Labor Hours
Spent

4.50

6.00

4.00

14.50

Balance:

14,482.04

71.51

.00

.00

6,250.05

.00

.00

$20,668.46

Balance

-4.50

-6.00

-4.00

385.50

Estimated
Dollars

Required:

15,185.32

703.01

.00

.00

6,250.05

.00

.00

$22,138.38

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

48.50

43.55

.00

.00

.00

.00

.00

9.32

.00

$101.37
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9708-0004 TDD Activity Type: START Site Specific Project

TDD Title: Lava Cap Mine Report Date: 05/26/1998

Site Name: LAVA CAP MINE Completion Date: 06/06/1998

Site Location: 14501 Lava Cap Mine Road Estimated Completion Date: 06/06/1998

City: Nevada City County: Nevada

CERCLIS ID: CAD983618893 SSID: 3Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

159.00

52.00

.25

211.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-159.00 .00

-52.00 .00

-.25 .00

-211.25 400.00

TOTAL Direct Labor $13,060.57 $61.90
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9708-0005 TDD Activity Type: START Site Specific Project

TDD Title: Alark Hard Chrome Report Date: 05/26/1998

Site Name: ALARK HARD CHROME Completion Date: 08/06/1998

Site Location: 2777 Main Street Estimated Completion Date: 06/06/1998

City: RIVERSIDE County: RIVERSIDE

CERCLIS ID: CAD098229214 SSID: 4Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

24,400.00

.00

.00

.00

.00

.00

.00

$24,400.00

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

376.37

1.45

.00

.00

.00

.00

.00

.31

.00

$378.13

Labor Hours
Spent

.00

4.00

4.00

8.00

Balance:

24,023.63

-1.45

.00

.00

.00

.00

.00

$24,021.87

Balance

.00

-4.00

-4.00

392.00

Estimated
Dollars

Required:

24,400.00

.00

.00

.00

.00

.00

.00

$24,400.00

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

47.05

.18

.00

.00

.00

.00

.00

.04

.00

$47.27
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9708-0005 TDD Activity Type: START Site Specific Project

TDD Title: Alark Hard Chrome Report Date: 05/26/1998

Site Name: ALARK HARD CHROME Completion Date: 08/06/1998

Site Location: 2777 Main Street Estimated Completion Date: 06/06/1998

City: RIVERSIDE County: RIVERSIDE

CERCLIS ID: CAD098229214 SSID: 4Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

o
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

19.00

.25

19.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rw»uiped

-19.00 .00

-.25 .00

-19.25 400.00

TOTAL Direct Labor $1,242.91 $65.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9708-0006 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Co (aka Omega Services) Report Date: 05/26/1998

Site Name: OMEGA CHEMICAL CO (AKA OMEGA SERVICES Completion Date: 05/15/1998

Site Location: 12504 E. Whittier Blvd. Estimated Completion Date: 05/15/1998

City: Whittier County: Los Angeles

CERCLIS ID: CAD042245001 SSID : BC

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

25,748.90

1 ,800.48

1,815.00

121.00

3,122.32

.00

121.00

$32,728.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

12,084.81

773.22

.00

.00

.00

.00

.00

165.50

.00

$13,023.53

Labor Hours
Spent

14.00

291.00

6.00

9.00

6.00

326.00

Balance:

13,664.09

1,027.26

1,815.00

121.00

3,122.32

.00

121.00

$19,705.17

Balance

-14.00

-291 .00

-6.00

-9.00

-6.00

274.00

Estimated
Dollars

Required:

25,748.90

1,800.48

1,815.00

.00

3,122.32

.00

121.00

$32,607.70

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

38.12

2.44

.00

.00

.00

.00

.00

.52

.00

$41.08
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9708-0006 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Co (aka Omega Services) Report Date: 05/26/1998

Site Name: OMEGA CHEMICAL CO (AKA OMEGA SERVICES Completion Date: 05/15/1998

Site Location: 12504 E. Whittier Blvd. Estimated Completion Date: 05/15/1998

City: Whittier County: Los Angeles

CERCLIS ID: CAD042245001 SSID: BC

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

87.00

14.00

Balance .

-87.00

-14.00

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

101.00

Dollars per
LOE hour
delivered:

-101.00 600.00

TOTAL Direct Labor $6,610.23 $75.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9708-0008 TDD Activity Type: START Site Specific Project

TDD Title: Pena Blanca Watershed

Site Name: PENA BLANCA WATERSHED

Site Location: 9 mis NW Nogales-Colorado

National Forest

City: Nogales

CERCLIS ID: AZ0002001642 SSID

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

Report Date: 05/26/1998

Completion Date: 06/30/1998

Estimated Completion Date: 06/30/1998

County: Santa Cruz

ZZ

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted
Labor
Hours

.00

80.00

Total Dollars
Spent:

67.35

1.11

.00

.00

.00

.00

.00

.24

.00

$68.70

Labor Hours
Spent

2.00

2.00

Balance:

3,792.75

1,286.44

.00

.00

.00

.00

.00

$5,078.95

Balance

-2.00

78.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

80.00

Dollars per
LOE hour
delivered:

33.68

.56

.00

.00

.00

.00

.00

.12

.00

$34.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9708-0008 TDD Activity Type: START Site Specific Project

TDD Title: Pena Blanca Watershed

Site Name: PENA BLANCA WATERSHED

Site Location: 9 mis NW Nogales-Colorado

National Forest

City: Nogales

CERCLIS ID: AZ0002001642 SSID

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

Report Date: 05/26/1998

Completion Date: 06/30/1998

Estimated Completion Date: 06/30/1998

County: Santa Cruz

ZZ

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

8.00

1.50

1.00

10.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-8.00 .00

-1 .50 .00

-1.00 .00

-10.50 80.00

TOTAL Direct Labor $435.03 $45.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9708-0009 TDD Activity Type: START Site Specific Project

TDD Title: Sabino Canyon Shooting Range Report Date: 05/26/1998

Site Name: SABINO CANYON SHOOTING RANGE Completion Date: 06/30/1998

Site Location: Township13 So/Range14Ea Estimated Completion Date: 06/30/1998

Section 9

City: Tucson County: Pima

CERCLIS ID: AZ0002001840 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted
Labor
Hours

.00

80.00

Total Dollars
Spent:

67.35

.00

.00

.00

.00

.00

.00

.00

.00

$67.35

Labor Hours
Spent

2.00

2.00

Balance:

3,792.75

1 ,287.55

.00

.00

.00

.00

.00

$5,080.30

Balance

-2.00

78.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

80.00

Dollars per
LOE hour
delivered:

33.68

.00

.00

.00

.00

.00

.00

.00

.00

$33.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9708-0009 TDD Activity Type: START Site Specific Project

TDD Title: Sabino Canyon Shooting Range Report Date: 05/26/1998

Site Name: SABINO CANYON SHOOTING RANGE Completion Date: 06/30/1998

Site Location: Township13 So/Range14Ea Estimated Completion Date: 06/30/1998

Section 9

City: Tucson County: Pima State: AZ

CERCLIS ID: AZ0002001840 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-2.00 .00

-2.00 80.00

TOTAL Direct Labor $122.24 $61.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9708-0010 TDD Activity Type: START Site Specific Project

TDD Title: Mansfield Canyon Mines Site Report Date: 05/26/1998

Site Name: MANSFIELD CANYON MINES SITE Completion Date: 06/30/1998

Site Location: Township21 So/Rang15 Ea Estimated Completion Date: 06/30/1998

Sections 6,7,8,9&10

City: Nogales County: Santa Cruz

CERCLIS ID: AZ0002001857 SSID : ZZ

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted
Labor
Hours

.00

80.00

Total Dollars
Spent:

67.35

.00

.00

.00

.00

.00

.00

.00

.00

$67.35

Labor Hours
Spent

2.00

2.00

Balance:

3,792.75

1,287.55

.00

.00

.00

.00

.00

$5,080.30

Balance

-2.00

78.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

80.00

Dollars per
LOE hour
delivered:

33.68

.00

.00

.00

.00

.00

.00

.00

.00

$33.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9708-0010 TDD Activity Type: START Site Specific Project

TDD Title: Mansfield Canyon Mines Site Report Date: 05/26/1998

Site Name: MANSFIELD CANYON MINES SITE Completion Date: 06/30/1998

Site Location: Township21 So/Rang 15 Ea Estimated Completion Date: 06/30/1998

Sections 6,7,8,9&10

City: Nogales County: Santa Cruz State: AZ

CERCLIS ID: AZ0002001857 SSID: ZZ

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

17.00

.50

.75

18.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>uired

-17.00 .00

-.50 .00

-.75 .00

-18.25 80.00

TOTAL Direct Labor $677.54 $38.72

Page 56 of 113 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9708-0011 TDD Activity Type: START Site Specific Project

TDD Title: North Fork Mill Site Report Date: 05/26/1998

Site Name: NORTH FORK MILL SITE Completion Date: 02/15/1998

Site Location: Estimated Completion Date: 02/15/1998

City: North Fork County: Madera
State: CA

CERCLIS ID: SSID: ZZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

T2

TOTAL

Dollars
Budgeted:

8,291.03

3,235.96

1,815.00

.00

986.85

.00

.00

$14,328.84

Budgeted
Labor
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,264.20

1,602.77

364.42

.00

580.00

.00

.00

420.93

11.60

$7,243.92

Labor Hours
Spent

16.00

103.00

6.00

4.00

129.00

Balance:

4,026.83

1,633.19

1 ,450.58

.00

406.85

.00

.00

$7,084.92

Balance

-16.00

-103.00

-6.00

-4.00

21.00

Estimated
Dollars

Required:

8,291 .03

3,235.96

1,815.00

.00

986.85

.00

.00

$14,328.84

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

33.06

12.42

2.82

.00

4.50

.00

.00

3.26

.09

$56.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9708-0011 TDD Activity Type: START Site Specific Project

TDD Title: North Fork Mill Site Report Date: 05/26/1998

Site Name: NORTH FORK MILL SITE Completion Date: 02/15/1998

Site Location: Estimated Completion Date: 02/15/1998

City: North Fork County: Madera State: CA

CERCLIS ID: SSID: ZZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.50

31.00

.25

31.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret>uired

-.50 .00

-31 .00 .00

-.25 .00

-31.75 150.00

TOTAL Direct Labor $1,880.94 $59.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9708-0013 TDD Activity Type: NONE

TDD Title: Mesa Pesticides Report Date: 05/26/1998

Site Name: MESA PESTICIDES Completion Date: 05/15/1998

Site Location: Estimated Completion Date: 05/15/1998

City: Mesa County: Maricopa State: AZ

CERCLIS ID: SSID : ZZ

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

19,334.00

.00

1,694.00

.00

.00

.00

.00

$21,028.00

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

13,814.69

1,522.08

3,192.12

.00

.00

.00

.00

1 ,008.84

.00

$19,537.73

Labor Hours
Spent

391.25

9.00

6.00

14.00

420.25

Balance:

5,519.31

-1,522.08

-1,498.12

.00

.00

.00

.00

$1,490.27

Balance

-391.25

-9.00

-6.00

-14.00

79.75

Estimated
Dollars

Required:

19,334.00

.00

1 ,694.00

.00

.00

.00

.00

$21,028.00

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

32.87

3.62

7.60

.00

.00

.00

.00

2.40

.00

$46.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9708-0013 TDD Activity Type: NONE

TDD Title: Mesa Pesticides Report Date: 05/26/1998

Site Name: MESA PESTICIDES Completion Date: 05/15/1998

Site Location: Estimated Completion Date: 05/15/1998

City: Mesa County: Maricopa State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHANE, DANIEL

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

3.00

3.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-3.00 .00

-3.00 500.00

TOTAL Direct Labor $91.26 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9709-0001 TDD Activity Type: NONE

TDD Title: Gila River Indian Community Tire Fire Report Date: 05/26/1998

Site Name: GILA RIVER INDIAN COMMUNITY TIRE FIRE Completion Date: 03/30/1998

Site Location: Blackwater Industrial Dev Estimated Completion Date: 03/30/1998

City: Coolidge County: Pinal State: AZ

CERCLIS ID: SSID : ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,366.17

2,722.50

7,932.76

.00

5,017.13

7,000.00

3,630.00

$46,668.56

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

589.00

Total Dollars
Spent:

5,170.35

1,871.14

1,502.86

.00

1,664.76

2,600.00

.00

722.08

24.98

$13,556.17

Labor Hours
Spent

133.00

20.00

9.00

6.00

9.00

177.00

Balance:

15,195.82

851.36

6,429.90

.00

3,352.37

4,400.00

3,630.00

$33,112.39

Balance

-133.00

-20.00

-9.00

-6.00

-9.00

412.00

Estimated
Dollars

Required:

20,366.17

2,722.50

7,932.76

.00

5,017.13

7,000.00

3,630.00

$46,668.56

Estimated
Hours

required

.00

.00

.00

.00

.00

589.00

Dollars per
LOE hour
delivered:

29.21

10.57

8.49

.00

9.41

14.69

.00

4.08

.14

$76.59
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9709-0001 TDD Activity Type: NONE

TDD Title: Gila River Indian Community Tire Fire Report Date: 05/26/1998

Site Name: GILA RIVER INDIAN COMMUNITY TIRE FIRE Completion Date: 03/30/1998

Site Location: Blackwater Industrial Dev Estimated Completion Date: 03/30/1998

City: Coolidge County: Pinal State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

42.50

58.50

4.00

6.50

111.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-42.50 .00

-58.50 .00

-4.00 .00

-6.50 .00

-111.50 589.00

TOTAL Direct Labor $2,934.67 $27.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9709-0004 TDD Activity Type: NONE

TDD Title: Syntrum Corp. Report Date: 05/26/1998

Site Name: SYNTRUM CORP. Completion Date: 03/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 03/31/1998

City: Gardena County: Los Angeles

CERCLIS ID: CA0002268837 SSID: EH

Project Manager: BENSON, CRAIG

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

SS

T2

TOTAL

Dollars
Budgeted:

17,118.60

484.00

2,420.00

.00

.00

2,000.00

1,210.00

$23,232.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

425.00

Total Dollars
Spent:

10,546.15

1,407.86

655.84

.00

1,794.00

.00

.00

441.58

35.88

$14,881.31

Labor Hours
Spent

8.50

220.50

49.00

2.00

.50

1.00

9.00

290.50

Balance:

6,572.45

-923.86

1,764.16

.00

-1,794.00

2,000.00

1,210.00

$8,351.29

Balance

-8.50

-220.50

-49.00

-2.00

-.50

-1.00

-9.00

134.50

Estimated
Dollars

Required:

17,118.60

484.00

2,420.00

1,210.00

.00

2,000.00

.00

$23,232.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

425.00

Dollars per
LOE hour
delivered:

36.49

4.87

2.27

.00

6.21

.00

.00

1.53

.12

$51.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9709-0004 TDD Activity Type: NONE

TDD Title: Syntrum Corp. Report Date: 05/26/1998

Site Name: SYNTRUM CORP. Completion Date: 03/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 03/31/1998

City: Gardena County: Los Angeles

CERCLIS ID: CA0002268837 SSID : EH

Project Manager: BENSON, CRAIG

EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

74.00

30.50

104.50

Dollars per
LOE hour
delivered:

-74.00

-30.50

-104.50

.00

.00

425.00

TOTAL Direct Labor $4,515.63 $43.21
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9709-0005 TDD Activity Type: START Site Specific Project

TDD Title: Byers Bomb Site Report Date: 05/26/1998

Site Name: BYERS BOMB SITE Completion Date: 12/31/1998

Site Location: near 1-17 Estimated Completion Date: 12/31/1998

City: New River County: Maricopa

CERCLIS ID: AZ0002014306 SSID: 1B

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: LEWIS, WILLIAM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

130,791.40

1,210.00

12,100.00

.00

.00

60,000.00

9,680.00

213,781.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Total Dollars
Spent:

38,428.22

4,788.17

7,624.17

.00

560.18

630.00

.00

2,656.32

8.68

$54,695.74

Labor Hours
Spent

25.50

.00

177.00

.00

882.50

9.00

5.00

17.00

1,116.00

Balance:

92,363.18

-3,578.17

4,475.83

.00

-560.18

59,370.00

9,680.00

$159,085.66

Balance

-25.50

.00

-177.00

.00

-882.50

-9.00

-5.00

-17.00

1,584.00

Estimated
Dollars

Required:

130,791.40

1,210.00

12,100.00

.00

.00

60,000.00

9,680.00

$213,781.40

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Dollars per
LOE hour
delivered:

34.59

4.31

6.86

.00

.50

.57

.00

2.39

.01

$49.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9709-0005 TDD Activity Type: START Site Specific Project

TDD Title: Byers Bomb Site Report Date: 05/26/1998

Site Name: BYERS BOMB SITE Completion Date: 12/31/1998

Site Location: near 1-17 Estimated Completion Date: 12/31/1998

City: New River County: Maricopa

CERCLIS ID: AZ0002014306 SSID: 1B

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: LEWIS, WILLIAM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P1 .00

P2 .00

P3 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.00

82.00

166.50

.00

20.75

269.25

Dollars per
LOE hour
delivered:

Balance

.00

-82.00

-166.50

.00

-20.75

-269.25

Estimated
Hours

required

.00

.00

.00

.00

.00

2,700.00

TOTAL Direct Labor $10,809.34 $40.15
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9709-0006 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Removal Report Date: 05/26/1998

Site Name: LEVIATHAN MINE Completion Date: 07/31/1998

Site Location: 1 mile NE of Markleeviile Estimated Completion Date: 07/31/1998

City: Markleeviile County: Alpine

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

33,455.60

4,840.00

4,840.00

.00

.00

.00

2,420.00

$45,555.60

Budgeted
Labor
Hours

.00

.00

.00

.00

780.00

Total Dollars
Spent:

17,364.31

2,522.28

4,717.43

.00

557.41

.00

.00

1,549.21

11.15

$26,721.79

Labor Hours
Spent

472.50

24.50

8.00

12.00

517.00

Balance:

16,091.29

2,317.72

122.57

.00

-557.41

.00

2,420.00

$18,833.81

Balance

-472.50

-24.50

-8.00

-12.00

263.00

Estimated
Dollars

Required:

33,455.60

4,840.00

4,840.00

.00

.00

.00

2,420.00

$45,555.60

Estimated
Hours

required

.00

.00

.00

.00

780.00

Dollars per
LOE hour
delivered:

33.59

4.88

9.12

.00

1.08

.00

.00

3.00

.02

$51.69
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9709-0006 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Removal Report Date: 05/26/1998

Site Name: LEVIATHAN MINE Completion Date: 07/31/1998

Site Location: 1 mile NE of Markleeviile Estimated Completion Date: 07/31/1998

City: Markleeviile County: Alpine

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

5.00

7.00

1.00

.50

13.50

Dollars per
LOE hour
delivered:

Balance .

-5.00

-7.00

-1.00

-.50

-13.50

Estimated
Hours

required

.00

.00

.00

.00

780.00

TOTAL Direct Labor $103.41 $7.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9710-0001 TDD Activity Type: START Site Specific Project

TDD Title: K&L Plating - Permain Report Date: 05/26/1998

Site Name: K&L PLATING - PERMAIN Completion Date: 03/30/1998

Site Location: 10323 Permain Street Estimated Completion Date: 03/30/1998

City: OAKLAND County: ALAMEDA

CERCLIS ID: CAD066568130 SSID: EB

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

55,902.50

3,630.00

3,872.00

.00

15,127.01

3,500.00

.00

$82,031.51

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1 ,400.00

Total Dollars
Spent:

30,317.96

10,129.78

580.92

.00

12,564.64

.00

.00

2,292.09

238.01

$56,123.40

Labor Hours
Spent

172.00

242.50

483.00

6.00

13.00

916.50

Balance:

25,584.54

-6,499.78

3,291.08

.00

2,562.37

3,500.00

.00

$25,908.11

Balance

-172.00

-242.50

-483.00

-6.00

-13.00

483.50

Estimated
Dollars

Required:

55,902.50

3,630.00

3,872.00

.00

15,127.01

3,500.00

.00

$82,031.51

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,400.00

Dollars per
LOE hour
delivered:

33.08

11.05

.63

.00

13.71

.00

.00

2.50

.26

$61.24
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9710-0001 TDD Activity Type: START Site Specific Project

TDD Title: K&L Plating - Permain Report Date: 05/26/1998

Site Name: K&L PLATING - PERMAIN Completion Date: 03/30/1998

Site Location: 10323 Permain Street Estimated Completion Date: 03/30/1998

City: OAKLAND County: ALAMEDA

CERCLIS ID: CAD066568130 SSID: EB

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

334.00

132.50

10.50

.25

477.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-334.00 .00

-132.50 .00

-10.50 .00

-.25 .00

-477.25 1 ,400.00

TOTAL Direct Labor $11,686.02 $24.50
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9710-0003 TDD Activity Type: START Site Specific Project

TDD Title: Eagle 1 Mill Site Report Date: 05/26/1998

Site Name: EAGLE 1 MILL SITE Completion Date: 04/15/1998

Site Location: T26S, R64E, Sec 14 Estimated Completion Date: 04/15/1998

City: Nelson

CERCLIS ID: NV0001995604

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

County: Clark

SSID: Z9

State: NV

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor .00

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

8,970.75

1,173.53

1,882.04

.00

.00

.00

.00

653.94

.00

$12,680.26

Labor Hours
Spent

1.00

171.00

115.00

2.00

9.00

298.00

Balance:

-8,970.75

-1,173.53

-1,882.04

.00

.00

.00

.00

$-12,680.26

Balance

-1.00

-171.00

-115.00

-2.00

-9.00

-298.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

30.10

3.94

6.32

.00

.00

.00

.00

2.19

.00

$42.55

Page 65 of 120 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9710-0003 TDD Activity Type: START Site Specific Project

TDD Title: Eagle 1 Mill Site Report Date: 05/26/1998

Site Name: EAGLE 1 MILL SITE Completion Date: 04/15/1998

Site Location: T26S, R64E, Sec 14 Estimated Completion Date: 04/15/1998

City: Nelson

CERCLIS ID: NV0001995604

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

County: Clark State: NV

SSID: Z9

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

18.00 -18.00

1.50 -1.50

3.00 -3.00

22.50 -22.50

Dollars per
LOE hour
delivered:

.00

.00

.00

.00

TOTAL Direct Labor $113.45 $5.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9710-0006 TDD Activity Type: START Site Specific Project

TDD Title: Knoll's Lodge Mobile Home Park Report Date: 05/26/1998

Site Name: KNOLL'S LODGE MOBILE HOME PARK Completion Date: 04/30/1998

Site Location: 23701 S. Western Avenue Estimated Completion Date: 04/30/1998

City: Torrance County: Los Angeles
State: CA

CERCLIS ID: SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

2,388.12

242.00

.00

.00

.00

3,000.00

.00

$5,630.12

Budgeted
Labor
Hours

.00

.00

44.00

Total Dollars
Spent:

248.99

27.85

.00

.00

.00

.00

.00

5.97

.00

$282.81

Labor Hours
Spent

3.00

3.50

6.50

Balance:

2,139.13

214.15

.00

.00

.00

3,000.00

.00

$5,347.31

Balance

-3.00

-3.50

37.50

Estimated
Dollars

Required:

2,388.12

242.00

.00

.00

.00

3,000.00

.00

$5,630.12

Estimated
Hours

required

.00

.00

44.00

Dollars per
LOE hour
delivered:

38.31

4.28

.00

.00

.00

.00

.00

.92

.00

$43.51

Page 66 of 120 Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9710-0006 TDD Activity Type: START Site Specific Project

TDD Title: Knoll's Lodge Mobile Home Park Report Date: 05/26/1998

Site Name: KNOLL'S LODGE MOBILE HOME PARK Completion Date: 04/30/1998

Site Location: 23701 S. Western Avenue Estimated Completion Date: 04/30/1998

City: Torrance County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

14.50

23.00

37.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance - retlulred

-14.50 .00

-23.00 .00

-37.50 44.00

TOTAL Direct Labor $1,943.23 $51.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9710-0008 TDD Activity Type: START Site Specific Project

TDD Title: K&L Plating - 89th Avenue Report Date: 05/26/1998

Site Name: K&L PLATING - 89TH AVENUE Completion Date: 03/30/1998

Site Location: 989 89th Avenue Estimated Completion Date: 03/30/1998

City: OAKLAND County: ALAMEDA

CERCLIS ID: CA0001905496 SSID: EC

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

38,861.00

2,420.00

3,630.00

.00

3,288.48

15,000.00

7,260.00

$70,459.48

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

820.00

Total Dollars
Spent:

19,437.70

12,079.86

363.70

.00

1,810.00

.00

.00

2,662.80

27.16

$36,381.22

Labor Hours
Spent

4.00

52.50

393.00

13.00

12.00

474.50

Balance:

19,423.30

-9,659.86

3,266.30

.00

1,478.48

15,000.00

7,260.00

$34,078.26

Balance

-4.00

-52.50

-393.00

-13.00

-12.00

345.50

Estimated
Dollars

Required:

38,861.00

2,420.00

3,630.00

.00

3,288.48

15,000.00

7,260.00

$70,459.48

Estimated
Hours

required

.00

.00

.00

.00

.00

820.00

Dollars per
LOE hour
delivered:

40.96

25.46

.77

.00

3.81

.00

.00

5.61

.06

$76.67
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9710-0008 TDD Activity Type: START Site Specific Project

TDD Title: K&L Plating - 89th Avenue Report Date: 05/26/1998

Site Name: K&L PLATING - 89TH AVENUE Completion Date: 03/30/1998

Site Location: 989 89th Avenue Estimated Completion Date: 03/30/1998

City: OAKLAND County: ALAMEDA

CERCLIS ID: CA0001905496 SSID: EC

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

323.50

8.50

.50

332.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-323.50 .00

-8.50 .00

-.50 .00

-332.50 820.00

TOTAL Direct Labor $10,098.85 $30.37
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9710-0010 TDD Activity Type: START Site General Project

TDD Title: R&D for Response Related Internet Resources Report Date: 05/26/1998

Site Name: R&D FOR RESPONSE RELATED INTERNET RES Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,139.80

726.00

.00

.00

.00

.00

.00

$16,865.80

Budgeted
Labor
Hours

.00

.00

.00

.00

300.00

Total Dollars
Spent:

1,863.13

98.22

.00

.00

655.82

.00

.00

21.02

9.84

$2,648.03

Labor Hours
Spent

16.50

37.00

2.00

2.00

57.50

Balance:

14,276.67

627.78

.00

.00

-655.82

.00

.00

$14,217.77

Balance

-16.50

-37.00

-2.00

-2.00

242.50

Estimated
Dollars

Required:

16,139.80

726.00

.00

.00

.00

.00

.00

$16,865.80

Estimated
Hours

required

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

32.40

1.71

.00

.00

11.41

.00

.00

.37

.17

$46.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9710-0011 TDD Activity Type: START Site Specific Project

TDD Title: Enviropur/PRC West, Inc. (Patterson) Report Date: 05/26/1998

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON) Completion Date: 09/30/1998

Site Location: Highway 33 Estimated Completion Date: 09/30/1998

City: Patterson County: Stanislaus State: CA

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

35,994.78

2,420.00

9,680.00

.00

8,165.10

25,000.00

1,210.00

$82,469.88

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,065.00

Total Dollars
Spent:

16,944.88

6,268.41

2,505.73

.00

18,022.95

.00

.00

1,877.67

270.36

$45,890.00

Labor Hours
Spent

265.00

186.00

68.50

4.00

8.00

531.50

Balance:

19,049.90

-3,848.41

7,174.27

.00

-9,857.85

25,000.00

1,210.00

$36,579.88

Balance

-265.00

-186.00

-68.50

-4.00

-8.00

533.50

Estimated
Dollars

Required:

35,994.78

2,420.00

9,680.00

.00

8,165.10

25,000.00

1,210.00

$82,469.88

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,065.00

Dollars per
LOE hour
delivered:

31.88

11.79

4.71

.00

33.91

.00

.00

3.53

.51

$86.34
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9710-0011 TDD Activity Type: START Site Specific Project

TDD Title: Enviropur/PRC West, Inc. (Patterson) Report Date: 05/26/1998

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON) Completion Date: 09/30/1998

Site Location: Highway 33 Estimated Completion Date: 09/30/1998

City: Patterson County: Stanislaus State: CA

CERCLIS ID: SSID : ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

174.00

2.50

12.00

2.50

191.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^uired

-174.00 .00

-2.50 .00

-12.00 .00

-2.50 .00

-191.00 1,065.00

TOTAL Direct Labor $4,314.06 $22.89
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9710-0012 TDD Activity Type: START Site Specific Project

TDD Title: Leung Property Report Date: 05/26/1998

Site Name: LEUNG PROPERTY Completion Date: 04/30/1998

Site Location: 2219 Bloombield Road Estimated Completion Date: 04/30/1998

City: Gilroy County: Santa Clara State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

2,550.00

1,210.00

72.60

.00

3,340.74

300.00

.00

$7,473.34

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

145.00

Total Dollars
Spent:

1,558.51

528.34

36.80

.00

3,310.20

.00

.00

120.94

49.83

$5,604.62

Labor Hours
Spent

68.50

1.00

22.00

4.00

10.50

106.00

Balance:

991.49

681 .66

35.80

.00

30.54

300.00

.00

$1,868.72

Balance

-68.50

-1.00

-22.00

-4.00

-10.50

39.00

Estimated
Dollars

Required:

2,550.00

1,210.00

72.60

.00

3,340.74

300.00

.00

$7,473.34

Estimated
Hours

required

.00

.00

.00

.00

.00

145.00

Dollars per
LOE hour
delivered:

14.70

4.98

.35

.00

31.23

.00

.00

1.14

.47

$52.87
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9710-0012 TDD Activity Type: START Site Specific Project

TDD Title: Leung Property Report Date: 05/26/1998

Site Name: LEUNG PROPERTY Completion Date: 04/30/1998

Site Location: 2219 Bloombield Road Estimated Completion Date: 04/30/1998

City: Gilroy County: Santa Clara State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

7.50

1.00

1.75

10.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-7.50 .00

-1.00 .00

-1.75 .00

-10.25 145.00

TOTAL Direct Labor $7.22 $.85
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9711-0001 TDD Activity Type: START Site Specific Project

TDD Title: City of Yuma, AZ - W. Riverfront Development Report Date: 05/26/1998

Site Name: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOP Completion Date: 06/30/1998

Site Location: 24th Avenue Estimated Completion Date: 06/30/1998

City: Yuma County: Yurna State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

35,412.38

1,180.48

3,025.00

.00

.00

.00

.00

$39,617.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

775.00

Total Dollars
Spent:

20,931.15

2,319.36

1,194.31

.00

.00

.00

.00

751 .93

.00

$25,196.75

Labor Hours
Spent

75.00

452.50

15.00

4.00

12.00

6.00

564.50

Balance:

14,481.23

-1,138.88

1 ,830.69

.00

.00

.00

.00

$14,421.11

Balance

-75.00

-452.50

-15.00

-4.00

-12.00

-6.00

210.50

Estimated
Dollars

Required:

35,412.38

1,180.48

3,025.00

.00

.00

.00

.00

$39,617.86

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

775.00

Dollars per
LOE hour
delivered:

37.88

4.20

2.16

.00

.00

.00

.00

1.36

.00

$45.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9711-0001 TDD Activity Type: START Site Specific Project

TDD Title: City of Yuma, AZ - W. Riverfront Development Report Date: 05/26/1998

Site Name: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOP Completion Date: 06/30/1998

Site Location: 24th Avenue Estimated Completion Date: 06/30/1998

City: Yuma County: Yuma

CERCLIS ID: SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

5.00

1.50

84.25

7.25

98.00

Dollars per
LOE hour
delivered:

Balance

-5.00

-1.50

-84.25

-7.25

-98.00

Estimated
Hours

required

.00

.00

.00

.00

775.00

TOTAL Direct Labor $6,306.72 $69.50
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9712-0001 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan AMD Treatment Technology Report Date: 05/26/1998

Site Name: LEVIATHAN MINE Completion Date: 06/15/1998

Site Location: 1 mile NE of Markleeviile Estimated Completion Date: 06/15/1998

City: Markleeviile County: Alpine

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,152.80

1,452.00

1,815.00

.00

.00

.00

726.00

$17,145.80

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

5,720.22

991 .45

711.58

.00

.00

.00

.00

364.48

.00

$7,787.73

Labor Hours
Spent

159.50

6.00

2.00

6.00

173.50

Balance:

7,432.58

460.55

1,103.42

.00

.00

.00

726.00

$9,358.07

Balance

-159.50

-6.00

-2.00

-6.00

76.50

Estimated
Dollars

Required:

13,152.80

1 ,452.00

1,815.00

.00

.00

.00

726.00

$17,145.80

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

32.97

5.71

4.10

.00

.00

.00

.00

2.10

.00

$44.89
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9712-0001 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan AMD Treatment Technology Report Date: 05/26/1998

Site Name: LEVIATHAN MINE Completion Date: 06/15/1998

Site Location: 1 mile NE of Markleeviile Estimated Completion Date: 06/15/1998

City: Markleeviile County: Alpine

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

34.00

34.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-34.00 .00

-34.00 250.00

TOTAL Direct Labor $1,167.29 $34.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9712-0002 TDD Activity Type: START Site Specific Project

TDD Title: BHP Pinto Valley Report Date: 05/26/1998

Site Name: BHP PINTO VALLEY Completion Date: 03/10/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Miami County: Gila State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHIPLEY, BRAD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

1 1 ,747.00

605.00

2,420.00

.00

1 ,644.75

3,000.00

.00

$19,416.75

Budgeted
Labor
Hours

.00

.00

.00

.00

300.00

Total Dollars
Spent:

5,823.56

437.58

643.98

.00

1 ,648.07

.00

.00

231.45

29.61

$8,814.25

Labor Hours
Spent

32.00

124.00

2.00

5.00

163.00

Balance:

5,923.44

167.42

1,776.02

.00

-3.32

3,000.00

.00

$10,602.50

Balance

-32.00

-124.00

-2.00

-5.00

137.00

Estimated
Dollars

Required:

1 1 ,747.00

605.00

2,420.00

.00

1,644.75

3,000.00

.00

$19,416.75

Estimated
Hours

required

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

35.73

2.68

3.95

.00

10.11

.00

.00

1.42

.18

$54.08

Page 73 of 120 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9712-0002 TDD Activity Type: START Site Specific Project

TDD Title: BHP Pinto Valley Report Date: 05/26/1998

Site Name: BHP PINTO VALLEY Completion Date: 03/10/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Miami

CERCLIS ID:

County: Gila

SSID: ZZ

State: AZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHIPLEY, BRAD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P3 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.00

19.50

19.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

.00 .00

-19.50 .00

-19.50 300.00

TOTAL Direct Labor $1,684.58 $86.39
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9712-0003 TDD Activity Type: NONE

TDD Title: Feather River Plan Outreach Report Date: 05/26/1998

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 07/15/1998

Site Location: Estimated Completion Date: 07/15/1998

City: QUINCY County: PLUMAS
State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

34,314.90

7,344.70

1,210.00

.00

.00

.00

.00

$42,869.60

Budgeted
Labor
Hours

.00

.00

.00

.00

825.00

Total Dollars
Spent:

12,908.64

2,669.18

394.34

.00

.00

.00

.00

655.59

.00

$16,627.75

Labor Hours
Spent

81.50

170.00

4.00

7.00

262.50

Balance:

21,406.26

4,675.52

815.66

.00

.00

.00

.00

$26,241.85

Balance

-81.50

-170.00

-4.00

-7.00

562.50

Estimated
Dollars

Required:

34,314.90

7,344.70

1,210.00

.00

.00

.00

.00

$42,869.60

Estimated
Hours

required

.00

.00

.00

.00

825.00

Dollars per
LOE hour
delivered:

49.94

10.33

1.53

.00

.00

.00

.00

2.54

.00

$64.32
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9712-0003 TDD Activity Type: NONE

TDD Title: Feather River Plan Outreach Report Date: 05/26/1998

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 07/15/1998

Site Location: Estimated Completion Date: 07/15/1998

City: QUINCY County: PLUMAS State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

322.50

7.50

330.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-322.50 .00

-7.50 .00

-330.00 825.00

TOTAL Direct Labor $11,792.38 $35.73
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t l

TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9712-0004 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Removal Report Date: 05/26/1998

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 06/30/1998

Site Location: 231 Sumner Street Estimated Completion Date: 06/30/1998

City: Bakersfield County: Kern

CERCLIS ID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

13,210.62

2,420.00

3,630.00

.00

.00

4,000.00

.00

$23,260.62

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

9,166.54

1 ,349.45

1,401.51

.00

1 ,495.00

.00

.00

588.76

22.43

$14,023.69

Labor Hours
Spent

132.00

9.50

118.50

2.00

4.50

4.00

270.50

Balance:

4,044.08

1,070.55

2,228.49

.00

-1,495.00

4,000.00

.00

$9,236.93

Balance

-132.00

-9.50

-118.50

-2.00

-4.50

-4.00

79.50

Estimated
Dollars

Required:

13,210.62

2,420.00

3,630.00

.00

.00

4,000.00

.00

$23,260.62

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

34.46

5.07

5.27

.00

5.62

.00

.00

2.21

.08

$52.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9712-0004 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Removal Report Date: 05/26/1998

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 06/30/1998

Site Location: 231 Sumner Street Estimated Completion Date: 06/30/1998

City: Bakersfield County: Kern

CERCLIS ID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

.50

.50

1.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-.50 .00

-.50 .00

-1.00 350.00

TOTAL Direct Labor $.00 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9712-0007 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 05/26/1998

Site Name: START QA MANAGEMENT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor .00

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

22,850.40

2,567.87

.00

.00

204.80

.00

.00

549.51

3.08

$26,175.66

Labor Hours
Spent

11.00

194.50

328.50

2.00

4.50

4.00

544.50

Balance:

-22,850.40

-2,567.87

.00

.00

-204.80

.00

.00

$-26,175.66

Balance

-1 1 .00

-194.50

-328.50

-2.00

-4.50

-4.00

-544.50

Estimated
Dollars

Required:

72,831.60

2,420.00

3,630.00

.00

2,960.55

.00

.00

$81,842.15

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,570.00

Dollars per
LOE hour
delivered:

42.32

4.76

.00

.00

.38

.00

.00

1.02

.01

$48.47
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9712-0007 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 05/26/1998

Site Name: START QA MANAGEMENT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

175.50

35.50

1.00

212.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-175.50 .00

-35.50 .00

-1.00 .00

-212.00 1,570.00

TOTAL Direct Labor $7,047.84 $33.24

Page 74 of 113 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9712-0008 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Report Date: 05/26/1998

Site Name: LEVIATHAN MINE Completion Date: 07/31/1998

Site Location: 1 mile NE of Markleeviile Estimated Completion Date: 00/00/0000

City: Markleeviile County: Alpine

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

18,874.90

3,263.37

.00

.00

.00

.00

.00

$22,138.27

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

454.89

329.01

.00

.00

.00

.00

.00

70.41

.00

$854.31

Labor Hours
Spent

.00

8.00

3.00

11.00

Balance:

18,420.01

2,934.36

.00

.00

.00

.00

.00

$21,283.96

Balance

.00

-8.00

-3.00

389.00

Estimated
Dollars

Required:

18,874.90

3,263.37

.00

.00

.00

.00

.00

$22,138.27

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

41.35

29.91

.00

.00

.00

.00

.00

6.40

.00

$77.66
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9712-0008 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Report Date: 05/26/1998

Site Name: LEVIATHAN MINE Completion Date: 07/31/1998

Site Location: 1 mile NE of Markleeviile Estimated Completion Date: 00/00/0000

City: Markleeviile County: Alpine

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance ret*uired

NO SUBTASK USED P3 .00 207.00 -207.00 .00

TOTAL .00 207.00 -207.00 400.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $13,844.72 $66.88
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9712-0009 TDD Activity Type: START Site Specific Project

TDD Title: Leona Heights Suffer Mine Report Date: 05/26/1998

Site Name: LEONA HEIGHTS SULFER MINE Completion Date: 05/29/1998

Site Location: end of McDonnel Avenue Estimated Completion Date: 00/00/0000

near Jet of 13 & 580
State: CACity: Oakland

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SUTER, DANIEL

County: Alameda

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

TOTAL

Dollars
Budgeted:

5,200.40

605.00

242.00

.00

.00

.00

.00

$6,047.40

Budgeted
Labor
Hours

.00

120.00

Total Dollars
Spent:

455.43

20.30

.00

.00

.00

.00

.00

4.34

.00

$480.07

Labor Hours
Spent

10.50

10.50

Balance:

4,744.97

584.70

242.00

.00

.00

.00

.00

$5,567.33

Balance

-10.50

109.50

Estimated
Dollars

Required:

5,200.40

605.00

242.00

.00

.00

.00

.00

$6,047.40

Estimated
Hours

required

.00

120.00

Dollars per
LOE hour
delivered:

43.37

1.93

.00

.00

.00

.00

.00

.41

.00

$45.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9712-0009 TDD Activity Type: START Site Specific Project

TDD Title: Leona Heights Sulfer Mine Report Date: 05/26/1998

Site Name: LEONA HEIGHTS SULFER MINE Completion Date: 05/29/1998

Site Location: end of McDonnel Avenue Estimated Completion Date: 00/00/0000

near Jet of 13 & 580

City: OaKiand County: Alameda State: CA

CERCLIS ID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SUTER, DANIEL

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<'uired

-.25 .00

-.25 120.00

TOTAL Direct Labor $9.44 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9712-0010 TDD Activity Type: START Site Specific Project

TDD Title: Typhoon Paka Response Report Date: 05/26/1998

Site Name: TYPHOON PAKA RESPONSE Completion Date: 03/30/1998

Site Location: Pacific Islands, Guam, Sa Estimated Completion Date: 00/00/0000

Saipan

City: County: Pacific Islands

CERCLIS ID: SSID: 00

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SHIPLEY, BRAD

State:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

8,057.60

1,210.00

4,235.00

.00

.00

.00

.00

$13,502.60

Budgeted
Labor
Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

8,099.83

1 ,594.80

3,998.10

.00

.00

.00

.00

1,196.89

.00

$14,889.62

Labor Hours
Spent

141.50

43.50

5.00

4.00

194.00

Balance:

-42.23

-384.80

236.90

.00

.00

.00

.00

$-1,387.02

Balance

-141.50

-43.50

-5.00

-4.00

-94.00

Estimated
Dollars

Required:

8,057.60

1,210.00

4,235.00

.00

.00

.00

.00

$13,502.60

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

41.75

8.22

20.61

.00

.00

.00

.00

6.17

.00

$76.75
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9712-0010 TDD Activity Type: START Site Specific Project

TDD Title: Typhoon Paka Response

Site Name: TYPHOON PAKA RESPONSE

Site Location: Pacific Islands, Guam, Sa

Saipan

City:

CERCLIS ID: SSID

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SHIPLEY, BRAD

Report Date: 05/26/1998

Completion Date: 03/30/1998

Estimated Completion Date: 00/00/0000

County: Pacific Islands

00

State:

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.50

1.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-1.50 .00

-1.50 100.00

TOTAL Direct Labor $63.87 $42.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9712-0011 TDD Activity Type: START Site General Project

TDD Title: GAO Survey Report Date: 05/26/1998

Site Name: GAO SURVEY Completion Date: 02/27/1998

Site Location: San Francisco Estimated Completion Date: 02/27/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,340.80

986.97

.00

.00

.00

.00

.00

$17,327.77

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

280.00

Total Dollars
Spent:

7,544.12

1,204.22

.00

.00

.00

.00

.00

257.70

.00

$9,006.04

158.00

22.00

8.00

6.00

194.00

Balance:

8,796.68

-217.25

.00

.00

.00

.00

.00

$8,321.73

Balance

-158.00

-22.00

-8.00

-6.00

86.00

Estimated
Dollars

Required:

16,340.80

986.97

.00

.00

.00

.00

.00

$17,327.77

Estimated
Hours

required

.00

.00

.00

.00

280.00

Dollars per
LOE hour
delivered:

38.89

6.21

.00

.00

.00

.00

.00

1.33

.00

$46.42
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9712-0011 TDD Activity Type: START Site General Project

TDD Title: GAO Survey Report Date: 05/26/1998

Site Name: GAO SURVEY Completion Date: 02/27/1998

Site Location: San Francisco Estimated Completion Date: 02/27/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

85.50

2.00

87.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-85.50 .00

-2.00 .00

-87.50 280.00

TOTAL Direct Labor $5,531.59 $64.70
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9712-0013 TDD Activity Type: START Site Specific Project

TDD Title: K&L Anodizing Report Date: 05/26/1998

Site Name: K&L ANODIZING Completion Date: 04/01/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Burbank County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: HAMRICK, ERIC

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

3,807.90

363.00

242.00

.00

.00

1,000.00

.00

$5,412.90

Budgeted
Labor
Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

1,606.87

109.99

.00

.00

.00

.00

.00

23.53

.00

$1,740.39

Labor Hours
Spent

8.00

33.00

4.00

4.00

49.00

Balance:

2,201.03

253.01

242.00

.00

.00

1 ,000.00

.00

$3,672.51

Balance

-8.00

-33.00

-4.00

-4.00

51.00

Estimated
Dollars

Required:

3,807.90

363.00

242.00

.00

.00

1 ,000.00

.00

$5,412.90

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

32.79

2.24

.00

.00

.00

.00

.00

.48

.00

$35.52
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9801-0001 TDD Activity Type: START Site Specific Project

TDD Title: Alco Pacific Report Date: 05/26/1998

Site Name: ALCO PACIFIC LEAD BATTERY SITE Completion Date: 09/30/1998

Site Location: 16914 South Broadway Estimated Completion Date: 00/00/0000

City: Gardena County: Los Angeles
State: CA

CERCLIS ID: CAD008387250 SSID: Z8

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

21,163.14

605.00

303.50

.00

.00

2,000.00

.00

$24,071.64

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

7,878.23

397.86

12.60

.00

.00

.00

.00

87.84

.00

$8,376.53

Labor Hours
Spent

228.50

9.00

.50

2.00

240.00

Balance:

13,284.91

207.14

290.90

.00

.00

2,000.00

.00

$15,695.11

Balance

-228.50

-9.00

-.50

-2.00

260.00

Estimated
Dollars

Required:

21,163.14

605.00

302.50

.00

.00

2,000.00

.00

$24,070.64

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

32.89

1.66

.05

.00

.00

.00

.00

.37

.00

$34.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9801-0001 TDD Activity Type: START Site Specific Project

TDD Title: Alco Pacific Report Date: 05/26/1998

Site Name: ALCO PACIFIC LEAD BATTERY SITE Completion Date: 09/30/1998

Site Location: 16914 South Broadway Estimated Completion Date: 00/00/0000

City: Gardena County: Los Angeles

CERCLIS ID: CAD008387250 SSID: Z8

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.00

.25

9.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance . rei^uired

-9.00 .00

-.25 .00

-9.25 500.00

TOTAL Direct Labor $385.14 $42.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9801-0002 TDD Activity Type: START Site Specific Project

TDD Title: City of Mt. Shasta, CA - Roseburg Report Date: 05/26/1998

Site Name: CITY OF MT. SHASTA, CA - ROSEBURG Completion Date: 09/30/1998

Site Location: Ream Avenue/Interstate 5 Estimated Completion Date: 09/30/1998

City: Mt. Shasta County: Shasta State: CA

CERCLIS ID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

T2

TOTAL

Dollars
Budgeted:

49,269.70

3,025.00

6,050.00

.00

.00

7,500.00

3,025.00

$68,869.70

Budgeted
Labor
Hours

.00

.00

.00

.00

900.00

Total Dollars
Spent:

459.67

553.55

343.21

.00

.00

.00

.00

191.91

.00

$1,548.34

Labor Hours
Spent

3.50

3.00

2.00

4.00

12.50

Balance:

48,810.03

2,471.45

5,706.79

.00

.00

7,500.00

3,025.00

$67,321.36

Balance

-3.50

-3.00

-2.00

-4.00

887.50

Estimated
Dollars

Required:

49,269.70

3,025.00

6,050.00

.00

.00

7,500.00

3,025.00

$68,869.70

Estimated
Hours

required

.00

.00

.00

.00

900.00

Dollars per
LOE hour
delivered:

36.77

44.28

27.46

.00

.00

.00

.00

15.35

.00

$123.87
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9801-0002 TDD Activity Type: START Site Specific Project

TDD Title: City of Mt. Shasta, CA - Roseburg Report Date: 05/26/1998

Site Name: CITY OF MT. SHASTA, CA-ROSEBURG Completion Date: 09/30/1998

Site Location: Ream Avenue/Interstate 5 Estimated Completion Date: 09/30/1998

City: Mt. Shasta County: Shasta State: CA

CERCLIS ID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

112.50

27.00

.25

139.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-112.50 .00

-27.00 .00

-.25 .00

-139.75 900.00

TOTAL Direct Labor $6,711.85 $48.11
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9801-0003 TDD Activity Type: START Site Specific Project

TDD Title: Oceanic ACP Worst-Case Scenarios Report Date: 05/26/1998

Site Name: OCEANIC ACP WORST-CASE SCENARIOS Completion Date: 03/02/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHIMMIN, KATHLEEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

1,139.02

139.15

.00

.00

.00

.00

.00

$1,278.17

Budgeted
Labor
Hours

.00

.00

.00

20.00

Total Dollars
Spent:

786.58

263.76

.00

.00

.00

.00

.00

56.45

.00

$1,106.79

Labor Hours
Spent

13.50

2.00

2.00

17.50

Balance:

352.44

-124.61

.00

.00

.00

.00

.00

$171.38

Balance

-13.50

-2.00

-2.00

2.50

Estimated
Dollars

Required:

1,139.02

139.15

.00

.00

.00

.00

.00

$1,278.17

Estimated
Hours

required

.00

.00

.00

20.00

Dollars per
LOE hour
delivered:

44.95

15.07

.00

.00

.00

.00

.00

3.23

.00

$63.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9801-0003 TDD Activity Type: START Site Specific Project

TDD Title: Oceanic ACP Worst-Case Scenarios Report Date: 05/26/1998

Site Name: OCEANIC ACP WORST-CASE SCENARIOS Completion Date: 03/02/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHIMMIN, KATHLEEN

State: CA

Re9'lon: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'ulred

-2.00 .00

-2.00 20.00

TOTAL Direct Labor $148.56 $74.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9801-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Francisco River Mine Tailings Report Date: 05/26/1998

Site Name: SAN FRANCISCO RIVER MINE TAILINGS Completion Date: 05/31/1998

Site Location: Estimated Completion Date: 05/31/1998

City: Clifton County: Greenlee

CERCLIS ID: AZ0000262725 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: JOHNSON, JERE

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

SS

T2

TOTAL

Dollars
Budgeted:

13,625.40

605.00

5,687.00

.00

.00

5,000.00

.00

$24,917.40

Budgeted
Labor
Hours

.00

.00

.00

350.00

Total Dollars
Spent:

10,160.53

487.18

707.76

.00

.00

.00

.00

255.71

.00

$11,611.18

Labor Hours
Spent

218.50

6.50

5.00

230.00

Balance:

3,464.87

117.82

4,979.24

.00

.00

5,000.00

.00

$13,306.22

Balance

-218.50

-6.50

-5.00

120.00

Estimated
Dollars

Required:

13,625.40

605.00

5,687.00

.00

.00

5,000.00

.00

$24,917.40

Estimated
Hours

required

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

45.46

2.18

3.17

.00

.00

.00

.00

1.14

.00

$51.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9801-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Francisco River Mine Tailings Report Date: 05/26/1998

Site Name: SAN FRANCISCO RIVER MINE TAILINGS Completion Date: 05/31/1998

Site Location: Estimated Completion Date: 05/31/1998

City: Clifton County: Greenlee

CERCLIS ID: AZ0000262725 SSID : ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: JOHNSON, JERE

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 10.00 -10.00 .00

.00 19.50 -19.50 .00

TOTAL .00

Total Dollars
Spent:

29.50

Dollars per
LOE hour
delivered:

-29.50 350.00

TOTAL Direct Labor $1,462.74 $146.27
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9801-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mission Linen Report Date: 05/26/1998

Site Name: MISSION LINEN Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Tucson County: Pima State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P4

T2

TOTAL

Dollars
Budgeted:

15,020.40

248.73

.00

.00

.00

.00

.00

$15,269.13

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

2,493.61

124.37

538.10

.00

.00

.00

.00

141.79

.00

$3,297.87

Labor Hours
Spent

82.00

2.00

5.00

89.00

Balance:

12,526.79

124.36

-538.10

.00

.00

.00

.00

$11,971.26

Balance

-82.00

-2.00

-5.00

111.00

Estimated
Dollars

Required:

15,020.40

248.73

.00

.00

.00

.00

.00

$15,269.13

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

28.02

1.40

6.05

.00

.00

.00

.00

1.59

.00

$37.05
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9801 -0005 TDD Activity Type: START Site Specific Project

TDD Title: Mission Linen Report Date: 05/26/1998

Site Name: MISSION LINEN Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Tucson County: Pima State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

5.50

.50

6.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance r6t*uired

-5.50 .00

-.50 .00

-6.00 200.00

TOTAL Direct Labor $377.28 $68.60
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9801-0006 TDD Activity Type: START Site Specific Project

TDD Title: Syntrum Corp. Report Date: 05/26/1998

Site Name: SYNTRUM CORP. Completion Date: 12/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 12/31/1998

City: Gardena County: Los Angeles

CERCLIS ID: CA0002268837 SSID: EH

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,088.50

2,420.00

9,075.00

.00

.00

50,000.00

1,210.00

139,793.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,770.00

Total Dollars
Spent:

25,138.69

1 1 ,992.05

5,810.13

.00

.00

.00

.00

3,809.66

.00

$46,750.53

Labor Hours
Spent

35.00

523.00

99.50

2.00

12.50

7.00

679.00

Balance:

51,949.81

-9,572.05

3,264.87

.00

.00

50,000.00

1,210.00

$93,042.97

Balance

-35.00

-523.00

-99.50

-2.00

-12.50

-7.00

1,091.00

Estimated
Dollars

Required:

77,088.50

2,420.00

9,075.00

.00

.00

50,000.00

1,210.00

$139,793.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,770.00

Dollars per
LOE hour
delivered:

37 J2

17.99

8.72

.00

.00

.00

.00

5.72

.00

$70.14

Page 87 of 120 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9801-0006 TDD Activity Type: START Site Specific Project

TDD Title: Syntrum Corp. Report Date: 05/26/1998

Site Name: SYNTRUM CORP. Completion Date: 12/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 12/31/1998

City: Gardena County: Los Angeles

CERCLIS ID: CA0002268837 SSID: EH

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

118.75

224.50

298.25

14.00

6.00

661.50

Dollars per
LOE hour
delivered:

Balance

-118.75

-224.50

-298.25

-14.00

-6.00

-661 .50

Estimated
Hours

required

.00

.00

.00

.00

.00

1,770.00

TOTAL Direct Labor $34,897.93 $53.90
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9801-0007 TDD Activity Type: START Site Specific Project

TDD Title: Brown & Bryant (Arvin) Subpoena Report Date: 05/26/1998

Site Name: BROWN & BRYANT - ARVIN Completion Date: 05/31/1998

Site Location: 600 S. DERBY ROAD Estimated Completion Date: 05/31/1998

City: ARVIN County: KERN State: CA

CERCLIS ID: CAD052384021 SSID: H2

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

18,036.90

1,210.00

.00

.00

.00

.00

.00

$19,246.90

Budgeted
Labor
Hours

.00

.00

.00

.00

260.00

Total Dollars
Spent:

3,950.71

1,471.14

.00

.00

57.57

.00

.00

314.83

.86

$5,795.11

Labor Hours
Spent

1.50

82.50

2.00

6.00

92.00

Balance:

14,086.19

-261.14

.00

.00

-57.57

.00

.00

$13,451.79

Balance

-1.50

-82.50

-2.00

-6.00

168.00

Estimated
Dollars

Required:

18,036.90

1,210.00

.00

.00

.00

.00

.00

$19,246.90

Estimated
Hours

required

.00

.00

.00

.00

260.00

Dollars per
LOE hour
delivered:

42.94

15.99

.00

.00

.63

.00

.00

3.42

.01

$62.99
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9801-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lakewood Oil Spill Report Date: 05/26/1998

Site Name: LAKEWOOD OIL SPILL Completion Date: 02/15/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Lakewoodq

CERCLIS ID:

Project Manager: DIAZ, ROY

EPA Project Monitor: SHANE, DANIEL

County: Los Angeles State: CA

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

1,622.61

121.00

.00

.00

.00

.00

.00

$1,743.61

Budgeted
Labor
Hours

.00

.00

.00

.00

20.00

Total Dollars
Spent:

753.13

19.82

.00

.00

.00

.00

.00

4.24

.00

$777.19

Labor Hours
Spent

8.00

11.00

2.00

.00

21.00

Balance:

869.48

101.18

.00

.00

.00

.00

.00

$966.42

Balance

-8.00

-11.00

-2.00

.00

-1.00

Estimated
Dollars

Required:

1,622.61

121.00

.00

.00

.00

.00

.00

$1,743.61

Estimated
Hours

required

.00

.00

.00

.00

20.00

Dollars per
LOE hour
delivered:

35.86

.94

.00

.00

.00

.00

.00

.20

.00

$37.01
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9801-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lakewood Oil Spill Report Date: 05/26/1998

Site Name: LAKEWOOD OIL SPILL Completion Date: 02/15/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Lakewoodq

CERCLIS ID:

Project Manager: DIAZ, ROY

EPA Project Monitor: SHANE, DANIEL

County: Los Angeles

SSID: ZZ

State: CA

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«ulred

-.25 .00

-.25 20.00

TOTAL Direct Labor $9.44 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9801 -0009 TDD Activity Type: START Site Specific Project

TDD Title: One Camelback/Phoenix Hydrocarbon Report Date: 05/26/1998

Site Name: ONE CAMELBACK/PHOENIX HYDROCARBONS Completion Date: 03/13/1998

Site Location: One Camelback Road Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: GREGORY, JOHN

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

1,620.60

242.00

363.00

.00

.00

.00

.00

$2,225.60

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,235.24

52.64

311.90

.00

.00

.00

.00

78.01

.00

$1,677.79

22.75

5.00

2.00

4.00

33.75

Balance:

385.36

189.36

51.10

.00

.00

.00

.00

$547.81

Balance

-22.75

-5.00

-2.00

-4.00

6.25

Estimated
Dollars

Required:

1 ,620.60

242.00

363.00

.00

.00

.00

.00

$2,225.60

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

36.60

1.56

9.24

.00

.00

.00

.00

2.31

.00

$49.71
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9801-0009 TDD Activity Type: START Site Specific Project

TDD Title: One Camelback/Phoenix Hydrocarbon Report Date: 05/26/1998

Site Name: ONE CAMELBACK/PHOENIX HYDROCARBONS Completion Date: 03/13/1998

Site Location: One Camelback Road Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa

CERCLIS ID: SSID: ZZ

Project Manager: GREGORY, JOHN

EPA Project Monitor: ZUROSKI, DONN

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: AZ

Balance

Estimated
Hours

required

NO SUBTASK USED SS .00 1.50 -1.50 .00

TOTAL .00 1.50 -1.50 40.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $56.56 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9801-0010 TDD Activity Type: NONE

TDD Title: Ecological Assessment Training Report Date: 05/26/1998

Site Name: ECOLOGICAL ASSESSMENT TRAINING Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: SSID: 00

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

14,665.78

4,808.29

774.40

.00

.00

.00

.00

$20,248.47

Budgeted
Labor
Hours

.00

.00

282.00

Total Dollars
Spent:

1,014.81

218.82

.00

.00

.00

.00

.00

46.82

.00

$1,280.45

Labor Hours
Spent

19.00

3.00

22.00

Balance:

13,650.97

4,589.47

774.40

.00

.00

.00

.00

$18,968.02

Balance

-19.00

-3.00

260.00

Estimated
Dollars

Required:

14,665.80

4,808.29

774.40

.00

.00

.00

.00

$20,248.49

Estimated
Hours

required

.00

.00

282.00

Dollars per
LOE hour
delivered:

46.13

9.95

.00

.00

.00

.00

.00

2.13

.00

$58.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9801-0010 TDD Activity Type: NONE

TDD Title: Ecological Assessment Training Report Date: 05/26/1998

Site Name: ECOLOGICAL ASSESSMENT TRAINING Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Phoenix County: Maricopa

CERCLIS ID: SSID: 00

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: DOUGLAS, CAROLYN

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

31.00

1.00

5.50

37.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-31.00 .00

-1.00 .00

-5.50 .00

-37.50 282.00

TOTAL Direct Labor $1,498.43 $39.96
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Ill

TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0001 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Chemical Plant Report Date: 05/26/1998

Site Name: SIERRA CHEMICAL PLANT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Mustang County: Washoe State: NV

CERCLIS ID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,882.08

1,210.00

3,630.00

.00

.00

1,200.00

.00

$22,922.08

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

1,871.00

125.39

1,083.06

.00

1,304.79

.00

.00

258.66

19.57

$4,662.47

Labor Hours
Spent

3.00

24.00

12.00

4.00

4.00

47.00

Balance:

15,011.08

1,084.61

2,546.94

.00

-1,304.79

1,200.00

.00

$18,259.61

Balance

-3.00

-24.00

-12.00

-4.00

-4.00

253.00

Estimated
Dollars

Required:

16,882.08

1,210.00

3,630.00

.00

.00

1,200.00

.00

$22,922.08

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

39.81

2.67

23.04

.00

27.76

.00

.00

5.50

.42

$99.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0001 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Chemical Plant Report Date: 05/26/1998

Site Name: SIERRA CHEMICAL PLANT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Mustang County: Washoe State: NV

CERCLIS ID: SSID : ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

14.00

36.00

3.00

53.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-14.00 .00

-36.00 .00

-3.00 .00

-53.00 300.00

TOTAL Direct Labor $2,191.53 $41.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0002 TDD Activity Type: START Site Specific Project

TDD Title: Cal-Trans/Lake Merrit Report Date: 05/26/1998

Site Name: CAL-TRANS/LAKE MERRIT OIL SPILL Completion Date: 03/01/1998

Site Location: Estimated Completion Date: 03/01/1998

City: Oakland County: Alameda
State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

1,480.89

121.00

.00

.00

1,315.80

.00

.00

$2,917.69

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

73.00

Total Dollars
Spent*.

1,154.53

149.34

.00

.00

345.38

.00

.00

31.96

5.18

$1,686.39

Labor Hours
Spent

40.00

2.50

16.50

2.00

2.00

63.00

Balance:

326.36

-28.34

.00

.00

970.42

.00

.00

$1,231.30

Balance

-40.00

-2.50

-16.50

-2.00

-2.00

10.00

Estimated
Dollars

Required:

1,480.89

121.00

.00

.00

1,315.80

.00

.00

$2,917.69

Estimated
Hours

required

.00

.00

.00

.00

.00

73.00

Dollars per
LOE hour
delivered:

18.33

2.37

.00

.00

5.48

.00

.00

.51

.08

$26.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0002 TDD Activity Type: START Site Specific Project

TDD Title: Cal-Trans/Lake Merrit Report Date: 05/26/1998

Site Name: CAL-TRANS/LAKE MERRIT OIL SPILL Completion Date: 03/01/1998

Site Location: Estimated Completion Date: 03/01/1998

City: Oakland County: Alameda State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

30.00

30.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-30.00 .00

-30.00 73.00

TOTAL Direct Labor $1,013.77 $33.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0003 TDD Activity Type: NONE

TDD Title: ERCC Scoping/Planning (So. CA) Report Date: 05/26/1998

Site Name: ERCC SCOPING/PLANNING (SO. CA) Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Long Beach County: Los Angeles State: CA

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

4,490.50

605.00

121.00

.00

.00

.00

.00

$5,216.50

Budgeted
Labor
Hours

.00

.00

100.00

Total Dollars
Spent:

194.84

2.49

.00

.00

.00

.00

.00

.53

.00

$197.86

Labor Hours
Spent

2.00

2.00

4.00

Balance:

4,295.66

602.51

121.00

.00

.00

.00

.00

$5,018.64

Balance

-2.00

-2.00

96.00

Estimated
Dollars

Required:

4,490.50

605.00

121.00

.00

.00

.00

.00

$5,216.50

Estimated
Hours

required

.00

.00

100.00

Dollars per
LOE hour
delivered:

48.71

.62

.00

.00

.00

.00

.00

.13

.00

$49.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0004 TDD Activity Type: NONE

TDD Title: HAZMAT Coordinating Comm LA County Report Date: 05/26/1998

Site Name: HAZMAT COORDINATING COMM. LA CO. Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles
State: CA

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

3,599.50

242.00

121.00

.00

.00

.00

.00

$3,962.50

Budgeted
Labor
Hours

.00

80.00

Total Dollars
Spent:

67.35

.00

.00

.00

.00

.00

.00

.00

.00

$67.35

Labor Hours
Spent

2.00

2.00

Balance:

3,532.15

242.00

121.00

.00

.00

.00

.00

$3,895.15

Balance

-2.00

78.00

Estimated
Dollars

Required:

3,599.50

242.00

121.00

.00

.00

.00

.00

$3,962.50

Estimated
Hours

required

.00

80.00

Dollars per
LOE hour
delivered:

33.68

.00

.00

.00

.00

.00

.00

.00

.00

$33.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0005 TDD Activity Type: START Site Specific Project

TDD Title: Tuolumne Tribal Meth Lab Report Date: 05/26/1998

Site Name: TUOLUMNE RESERVATION DRUG LAB Completion Date: 06/30/1998

Site Location: behind 19660 Mi-Wuk Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne State: CA

CERCLIS ID: SSID: EF

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

2,715.32

.00

363.00

.00

.00

1,000.00

.00

$4,078.32

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

60.00

Total Dollars
Spent:

2,352.29

91.28

2.00

.00

.00

.00

.00

19.96

.00

$2,465.53

55.50

2.00

1.00

58.50

Balance:

363.03

-91 .28

361.00

.00

.00

1,000.00

.00

$1,612.79

Balance

-55.50

-2.00

-1.00

1.50

Estimated
Dollars

Required:

2,715.32

.00

363.00

.00

.00

1,000.00

.00

$4,078.32

Estimated
Hours

required

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

40.21

1.56

.03

.00

.00

.00

.00

.34

.00

$42.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0005 TDD Activity Type: START Site Specific Project

TDD Title: Tuolumne Tribal Meth Lab Report Date: 05/26/1998

Site Name: TUOLUMNE RESERVATION DRUG LAB Completion Date: 06/30/1998

Site Location: behind 19660 Mi-Wuk Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne

CERCLIS ID: SSID: EF

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance retluired

NO SUBTASK USED P2 .00 .50 -.50 .00

TOTAL .00 .50 -.50 60.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $21.38 $42.76

Page 90 of 113 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0006 TDD Activity Type: START Site Specific Project

TDD Title: Estero Bay Tank Farm Report Date: 05/26/1998

Site Name: ESTERO BAY TANK FARM Completion Date: 06/30/1998

Site Location: Hwy 1, 4000 Morro Bay Estimated Completion Date: 00/00/0000

City: Morro Bay

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

County: San Luis Obispo

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

6,018.53

605.00

1,210.00

.00

.00

.00

.00

$7,833.53

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

119.00

Total Dollars
Spent:

3,001.07

291.82

125.00

.00

.00

.00

.00

89.20

.00

$3,507.09

1.00

85.50

4.00

3.00

93.50

Balance:

3,017.46

313.18

1,085.00

.00

.00

.00

.00

$4,326.44

Balance

-1.00

-85.50

-4.00

-3.00

25.50

Estimated
Dollars

Required:

6,018.53

605.00

1,210.00

.00

.00

.00

.00

$7,833.53

Estimated
Hours

required

.00

.00

.00

.00

119.00

Dollars per
LOE hour
delivered:

32.10

3.12

1.34

.00

.00

.00

.00

.95

.00

$37.51
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0006 TDD Activity Type: START Site Specific Project

TDD Title: Estero Bay Tank Farm Report Date: 05/26/1998

Site Name: ESTERO BAY TANK FARM Completion Date: 06/30/1998

Site Location: Hwy 1, 4000 Morro Bay Estimated Completion Date: 00/00/0000

City: Morro Bay County: San Luis Obispo

CERCLIS ID: SSID: ZZ

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-2.00 .00

-2.00 119.00

TOTAL Direct Labor $151.26 $75.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0007 TDD Activity Type: NONE

TDD Title: 8-Hour Radiation Training Report Date: 05/26/1998

Site Name: 8-HOUR RADIATION TRAINING Completion Date: 03/15/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.00

53.00

53.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*uired

.00 .00

-53.00 .00

-53.00 68.00

TOTAL Direct Labor $4,043.50 $76.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0008 TDD Activity Type:

TDD Title: North Fork Mill Site Report Date: 05/26/1998

Site Name: NORTH FORK MILL SITE Completion Date: 07/13/1998

Site Location: Estimated Completion Date: 00/00/0000

City: North Fork County: Madera
State: CA

CERCLIS ID: SSID: ZZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

26,693.26

12,100.00

5,333.08

.00

5,575.58

25,000.00

1,210.00

$75,911.92

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

775.00

Total Dollars
Spent:

19,528.65

4,347.26

1,898.64

.00

5,200.00

.00

.00

1,336.67

78.00

$32,389.22

Labor Hours
Spent

99.00

327.50

109.00

2.00

7.00

544.50

Balance:

7,164.61

7,752.74

3,434.44

.00

375.58

25,000.00

1,210.00

$43,522.70

Balance

-99.00

-327.50

-109.00

-2.00

-7.00

230.50

Estimated
Dollars

Required:

26,693.26

12,100.00

5,333.08

.00

5,575.58

25,000.00

1,210.00

$75,911.92

Estimated
Hours

required

.00

.00

.00

.00

.00

775.00

Dollars per
LOE hour
delivered:

35.87

7.98

3.49

.00

9.55

.00

.00

2.45

.14

$59.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0008 TDD Activity Type:

TDD Title: North Fork Mill Site Report Date: 05/26/1998

Site Name: NORTH FORK MILL SITE Completion Date: 07/13/1998

Site Location: Estimated Completion Date: 00/00/0000

City: North Fork County: Madera

CERCLIS ID: SSID: ZZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

21.00

26.50

47.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-21.00 .00

-26.50 .00

-47.50 775.00

TOTAL Direct Labor $2,559.19 $53.88

Page 93 of 113 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0009 TDD Activity Type: START Site Specific Project

TDD Title: San Jon Barranca Oil spill Report Date: 05/26/1998

Site Name: SAN JON BARRANCA OIL SPILL Completion Date: 05/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Ventura

CERCLIS ID:

Project Manager:

EPA Project Monitor:

County: Ventura
State: CA

SSID: ZZ

HAMRICK, ERIC

ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

23,507.80

1 ,452.00

1,210.00

.00

.00

.00

.00

$26,169.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

430.00

Total Dollars
Spent:

4,183.37

683.41

523.75

.00

.00

.00

.00

258.35

.00

$5,648.88

Labor Hours
Spent

1.00

105.50

8.00

2.00

2.50

4.00

123.00

Balance:

19,324.43

768.59

686.25

.00

.00

.00

.00

$20,520.92

Balance

-1.00

-105.50

-8.00

-2.00

-2.50

-4.00

307.00

Estimated
Dollars

Required:

23,507.80

1,452.00

1,210.00

.00

.00

.00

.00

$26,169.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

34.72

5.67

4.35

.00

.00

.00

.00

2.14

.00

$46.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0009 TDD Activity Type: START Site Specific Project

TDD Title: San Jon Barranca Oil spill Report Date: 05/26/1998

Site Name: SAN JON BARRANCA OIL SPILL Completion Date: 05/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Ventura

CERCLIS ID:

County: Ventura

SSID: ZZ

State: CA

Project Manager: HAMRICK, ERIC

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

n
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

131.50

1.00

1.75

134.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-131.50 .00

-1.00 .00

-1.75 .00

-134.25 430.00

TOTAL Direct Labor $4,918.15 $37.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0010 TDD Activity Type:

TDD Title: Lancaster Rad Munitions Report Date: 05/26/1998

Site Name: LANCASTER RAD MUNITIONS Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Lancaster County: Los Angeles
State: CA

CERCLIS ID:

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

2,751.75

121.00

121.00

.00

.00

.00

.00

.

$2,993.75

Budgeted
Labor
Hours

.00

.00

.00

50.00

Total Dollars
Spent:

285.54

62.95

84.00

.00

.00

.00

.00

31.45

.00

$463.94

Labor Hours
Spent

1.00

2.00

4.00

7.00

Balance:

2,466.21

58.05

37.00

.00

.00

.00

.00

$2,529.81

Balance

-1.00

-2.00

-4.00

43.00

Estimated
Dollars

Required:

2,751.75

121.00

121.00

.00

.00

.00

.00

$2,993.75

Estimated
Hours

required

.00

.00

.00

50.00

Dollars per
LOE hour
delivered:

40.79

8.99

12.00

.00

.00

.00

.00

4.49

.00

$66.28
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0010 TDD Activity Type:

TDD Title: Lancaster Rad Munitions Report Date: 05/26/1998

Site Name: LANCASTER RAD MUNITIONS Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Lancaster County: Los Angeles

CERCLIS ID: SSID: ZZ

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

TOTAL .00

Total Dollars
Spent:

28.75

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 28.50 -28.50 .00

.00 .25 -.25 .00

-28.75 50.00

TOTAL Direct Labor $1,003.00 $35.19
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0011 TDD Activity Type:

TDD Title: Mendocino National Forest-Eel River Sump Report Date: 05/26/1998

Site Name: MENDOCINO NATIONAL FOREST - EEL RIVER S Completion Date: 06/30/1998

Site Location: 5.23 n., r. 11 w. ne 1/4 Estimated Completion Date: 00/00/0000

Mt Diablo baseline & meri
State* CA

City: Mendocino County: Mendocino

CERCLIS ID: CA0002321073 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

67.32

.00

.00

.00

.00

.00

.00

.00

.00

$67.32

Labor Hours
Spent

2.00

2.00

Balance:

-67.32

.00

.00

.00

.00

.00

.00

$-67.32

Balance

-2.00

-2.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

Dollars per
LOE hour
delivered:

33.66

.00

.00

.00

.00

.00

.00

.00

.00

$33.66
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0011 TDD Activity Type:

TDD Title: Mendocino National Forest -Eel River Sump Report Date: 05/26/1998

Site Name: MENDOCINO NATIONAL FOREST - EEL RIVER S Completion Date: 06/30/1998

Site Location: 5.23 n., r. 11 w. ne 1/4 Estimated Completion Date: 00/00/0000

Mt Diablo baseline & meri

City: Mendocino County: Mendocino State: CA

CERCLIS ID: CA0002321073 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ARMSTRONG, PHILIP
_ . Estimated
Region: 9 Budgeted Labor Hours Hours

Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

3.00 -3.00

3.00 -3.00

Dollars per
LOE hour
delivered:

.00

.00

TOTAL Direct Labor $292.70 $97.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0012 TDD Activity Type:

TDD Title: Aurora Canyon Millsite Report Date: 05/26/1998

Site Name: AURORA CANYON MILLSITE Completion Date: 05/31/1998

Site Location: 1.5 mi east of Bridgeport Estimated Completion Date: 05/31/1998

City: Bridgeport County: Mono

CERCLIS ID: CA5141190566 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

2,787.54

14.59

.00

.00

.00

.00

.00

$2,802.13

Budgeted
Labor
Hours

.00

39.00

Total Dollars
Spent:

134.70

114.14

.00

.00

.00

.00

.00

24.41

.00

$273.25

Labor Hours
Spent

4.00

4.00

Balance:

2,652.84

-99.55

.00

.00

.00

.00

.00

$2,528.88

Balance

-4.00

35.00

Estimated
Dollars

Required:

2,787.54

14.59

.00

.00

.00

.00

.00

$2,802.13

Estimated
Hours

required

.00

39.00

Dollars per
LOE hour
delivered:

33.68

28.54

.00

.00

.00

.00

.00

6.10

.00

$68.31
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0012 TDD Activity Type:

TDD Title: Aurora Canyon Millsite Report Date: 05/26/1998

Site Name: AURORA CANYON MILLSITE Completion Date: 05/31/1998

Site Location: 1.5 mi east of Bridgeport Estimated Completion Date: 05/31/1998

City: Bridgeport County: Mono

CERCLIS ID: CA5141190566 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

27.50

2.25

29.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'ulred

-27.50 .00

-2.25 .00

-29.75 39.00

TOTAL Direct Labor $1,923.91 $69.9o
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0013 TDD Activity Type:

TDD Title: Gambonini Mercury Mine Report Date: 05/26/1998

Site Name: GAMBONINI MERCURY MINE Completion Date: 09/30/1998

Site Location: 1403 Wilson Hill Road Estimated Completion Date: 00/00/0000

City: Petaluma County: Sonoma State: CA

CERCLIS ID: SSID: EJ

Project Manager: RANDALL, RANDY

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

T2

TOTAL

Dollars
Budgeted:

21,201.58

2,753.96

1,210.00

.00

20,942.74

2,000.00

2,420.00

$50,528.28

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

615.00

Total Dollars
Spent:

9,001.73

311.87

46.70

.00

5,073.01

.00

.00

76.75

76.09

$14,586.15

Labor Hours
Spent

5.50

12.00

10.00

175.50

4.00

4.00

211.00

Balance:

12,199.85

2,442.09

1,163.30

.00

15,869.73

2,000.00

2,420.00

$35,942.13

Balance

-5.50

-12.00

-10.00

-175.50

-4.00

-4.00

404.00

Estimated
Dollars

Required:

21,201.58

2,753.96

1,210.00

.00

20,942.74

2,000.00

2,420.00

$50,528.28

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

615.00

Dollars per
LOE hour
delivered:

42.66

1.48

.22

.00

24.04

.00

.00

.36

.36

$69.13
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0013 TDD Activity Type:

TDD Title: Gambonini Mercury Mine Report Date: 05/26/1998

Site Name: GAMBONINI MERCURY MINE Completion Date: 09/30/1998

Site Location: 1403 Wilson Hill Road Estimated Completion Date: 00/00/0000

City: Petaluma County: Sonoma State: CA

CERCLIS ID: SSID: EJ

Project Manager: RANDALL, RANDY

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

43.00

48.50

2.50

15.00

109.00

Dollars per
LOE hour
delivered:

Balance .

-43.00

-48.50

-2.50

-15.00

-109.00

Estimated
Hours

required

.00

.00

.00

.00

615.00

TOTAL Direct Labor $9.44 $.09
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0014 TDD Activity Type:

TDD Title: Florence Range - AZ Army National Guard Report Date: 05/26/1998

Site Name: FLORENCE RANGE - AZ ARMY NATIONAL GUA Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Florence County: Pinal

CERCLIS ID: AZ0001907518 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,348.00

786.50

.00

.00

.00

.00

.00

$5,134.50

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

1,177.98

46.82

.00

.00

.00

.00

.00

10.02

.00

$1,234.82

Labor Hours
Spent

19.00

4.00

2.00

25.00

Balance:

3,170.02

739.68

.00

.00

.00

.00

.00

$3,899.68

Balance

-19.00

-4.00

-2.00

55.00

Estimated
Dollars

Required:

4,348.00

786.50

.00

.00

.00

.00

.00

$5,134.50

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

47.12

1.87

.00

.00

.00

.00

.00

.40

.00

$49.39
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9802-0014 TDD Activity Type:

TDD Title: Florence Range - AZ Army National Guard Report Date: 05/26/1998

Site Name: FLORENCE RANGE - AZ ARMY NATIONAL GUA Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Florence County: Pinal

CERCLIS ID: AZ0001907518 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ulred

-.25 .00

-.25 80.00

TOTAL Direct Labor $9.44 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0001 TDD Activity Type:

TDD Title: Lagoon Drive Chemicals Report Date: 05/26/1998

Site Name: LAGOON DRIVE CHEMICALS Completion Date: 07/31/1998

Site Location: int. Bay Blvd & Lagoon Dr Estimated Completion Date: 00/00/0000

City: Chula Vista

CERCLIS ID: CA000232871 SSID: EK

Project Manager: WISE, ROBERT

EPA Project Monitor: LEWIS, WILLIAM

County: San Diego State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

37,468.30

2,420.00

3,025.00

.00

.00

10,000.00

.00

$52,913.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

860.00

Total Dollars
Spent:

8,989.96

618.41

321.72

.00

.00

.00

.00

201.18

.00

$10,131.27

Labor Hours
Spent

22.00

220.50

4.00

3.50

4.00

254.00

Balance:

28,478.34

1,801.59

2,703.28

.00

.00

10,000.00

.00

$42,782.03

Balance

-22.00

-220.50

-4.00

-3.50

-4.00

606.00

Estimated
Dollars

Required:

37,468.30

2,420.00

3,025.00

.00

.00

10,000.00

.00

$52,913.30

Estimated
Hours

required

.00

.00

.00

.00

.00

860.00

Dollars per
LOE hour
delivered:

35.89

2.47

1.28

.00

.00

.00

.00

.80

.00

$40.44
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05A02/1998

TDD Number: 09-9803-0001 TDD Activity Type:

TDD Title: Lagoon Drive Chemicals Report Date: 05/26/1998

Site Name: LAGOON DRIVE CHEMICALS Completion Date: 07/31/1998

Site Location: int. Bay Blvd & Lagoon Dr Estimated Completion Date: 00/00/0000

City: Chula Vista County: San Diego

CERCLIS ID: CA000232871 SSID: EK

Project Manager: WISE, ROBERT

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

60.00

.25

60.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-60.00 .00

-.25 .00

-60.25 860.00

TOTAL Direct Labor $1,769.43 $29.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0002 TDD Activity Type:

TDD Title: Magnus Oil Spill Report Date: 05/26/1998

Site Name: MAGNUS OIL SPILL Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Pedro County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

576.90

60.50

.00

.00

.00

.00

.00

$637.40

Budgeted
Labor
Hours

.00

.00

.00

15.00

Total Dollars
Spent:

250.34

13.01

.00

.00

.00

.00

.00

2.78

.00

$266.13

Labor Hours
Spent

4.50

.50

2.00

7.00

Balance:

326.56

47.49

.00

.00

.00

.00

.00

$371.27

Balance

-4.50

-.50

-2.00

8.00

Estimated
Dollars

Required:

576.90

60.50

.00

.00

.00

.00

.00

$637.40

Estimated
Hours

required

.00

.00

.00

15.00

Dollars per
LOE hour
delivered:

35.76

1.86

.00

.00

.00

.00

.00

.40

.00

$38.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0002 TDD Activity Type:

TDD Title: Magnus Oil Spill Report Date: 05/26/1998

Site Name: MAGNUS OIL SPILL Completion Date: 03/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Pedro County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region: 9

Subtask Description:

NO SUBTASK USED SS

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance . ret'uired

-.25 .00

-.25 15.00

TOTAL Direct Labor $9.44 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0003 TDD Activity Type:

TDD Title: HRS Screening Memoranda Report Date: 05/26/1998

Site Name: HRS SCREENING MEMORANDA Completion Date: 08/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

SS

T2

TOTAL

Dollars
Budgeted:

35,478.40

1,694.41

.00

.00

.00

.00

.00

$37,172.81

Budgeted
Labor
Hours

.00

.00

.00

500.00

Total Dollars
Spent:

352.34

210.90

.00

.00

.00

.00

.00

45.13

.00

$608.37

Labor Hours
Spent

2.00

6.00

2.00

10.00

Balance:

35,126.06

1,483.51

.00

.00

.00

.00

.00

$36,564.44

Balance

-2.00

-6.00

-2.00

490.00

Estimated
Dollars

Required:

35,478.40

1 ,694.41

.00

.00

.00

.00

.00

$37,172.81

Estimated
Hours

required

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

88.09

52.73

.00

.00

.00

.00

.00

11.28

.00

$152.09
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0003 TDD Activity Type:

TDD Title: HRS Screening Memoranda Report: Date: 05/26/1998

Site Name: HRS SCREENING MEMORANDA Completion Date: 08/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

32.00

19.00

51.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-32.00 .00

-19.00 .00

-51.00 500.00

TOTAL Direct Labor $3,193.96 $62.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0004 TDD Activity Type:

TDD Title: Cruz Ranch Subpoena Report Date: 05/26/1998

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 04/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Auburn

CERCLIS ID: SSID: DK

Project Manager: ESTEY, AMY

EPA Project Monitor: LEWIS, WILLIAM

County: Placer State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

2,520.80

121.00

302.50

.00

.00

.00

.00

$2,944.30

Budgeted
Labor
Hours

.00

.00

.00

50.00

Total Dollars
Spent:

1,251.68

51.13

111.30

.00

.00

.00

.00

34.76

.00

$1,448.87

Labor Hours
Spent

26.00

4.00

6.00

36.00

Balance:

1,269.12

69.87

191.20

.00

.00

.00

.00

$1,495.43

Balance

-26.00

-4.00

-6.00

14.00

Estimated
Dollars

Required:

2,520.80

121.00

302.50

.00

.00

.00

.00

$2,944.30

Estimated
Hours

required

.00

.00

.00

50.00

Dollars per
LOE hour
delivered:

34.77

1.42

3.09

.00

.00

.00

.00

.97

.00

$40.25
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0005 TDD Activity Type:

TDD Title: Orland Cleaners Report: Date: 05/26/1998

Site Name: ORLAND CLEANERS Completion Date: 07/31/1998

Site Location: 726 5th Street Estimated Completion Date: 00/00/0000

City: Orland County: Glenn

CERCLIS ID: CAD983579582 SSID: ZZ

Project Manager: LICHENS, CHRIS

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

20,440.85

242.00

1,815.00

.00

.00

.00

23.12

$22,520.97

Budgeted
Labor
Hours

.00

.00

350.00

Total Dollars
Spent:

322.33

28.11

.00

.00

.00

.00

.00

6.01

.00

$356.45

Labor Hours
Spent

4.00

2.00

6.00

Balance:

20,118.52

213.89

1,815.00

.00

.00

.00

23.12

$22,164.52

Balance

-4.00

-2.00

344.00

Estimated
Dollars

Required::

20,440.85

242.00

1,815.00

.00

.00

.00

23.12

$22,520.97

Estimated
Hours

required

.00

.00

350.00

Dollars per
LOE hour
delivered:

53.72

4.69

.00

.00

.00

.00

.00

1.00

.00

$59.41
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0005 TDD Activity Type:

TDD Title: Orland Cleaners Report Date: 05/26/1998

Site Name: ORLAND CLEANERS Completion Date: 07/31/1998

Site Location: 726 5th Street Estimated Completion Date: 00/00/0000

City: Orland County: Glenn

CERCLIS ID: CAD983579582 SSID: ZZ

Project Manager: LICHENS, CHRIS

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

28.00

.25

28.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^uired

-28.00 .00

-.25 .00

-28.25 350.00

TOTAL Direct Labor $2,271.90 $81.14
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0006 TDD Activity Type:

TDD Title: Waste Disposal, Inc. - Tank Assessment Report Date: 05/26/1998

Site Name: WASTE DISPOSAL INC SITE Completion Date: 07/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: SANTA FE SPRINGS County: LOS ANGELES

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

11,653.00

605.00

605.00

.00

.00

10,000.00

.00

$22,863.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

230.00

Total Dollars
Spent:

3,909.08

383.22

.00

.00

.00

.00

.00

82.00

.00

$4,374.30

Labor Hours
Spent

3.00

86.50

4.00

1.00

2.00

96.50

Balance:

7,743.92

221.78

605.00

.00

.00

10,000.00

.00

$18,488.70

Balance

-3.00

-86.50

-4.00

-1.00

-2.00

133.50

Estimated
Dollars

Required:

11,653.00

605.00

605.00

.00

.00

10,000.00

.00

$22,863.00

Estimated
Hours

required

.00

.00

.00

.00

.00

230.00

Dollars per
LOE hour
delivered:

40.93

4.01

.00

.00

.00

.00

.00

.86

.00

$45.80
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0006 TDD Activity Type:

TDD Title: Waste Disposal, Inc. - Tank Assessment Report Date: 05/26/1998

Site Name: WASTE DISPOSAL INC SITE Completion Date: 07/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: SANTA FE SPRINGS County: LOS ANGELES

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

9.00

.25

9.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re*'uired

-9.00 .00

-.25 .00

-9.25 230.00

TOTAL Direct Labor $385.14 $42.79
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TDD Monthly Cost Summary {for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0007 TDD Activity Type:

TDD Title: India Basin Removal Support Report Date: 05/26/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 06/30/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO

CERCLIS ID: CAD000067603

Project Manager: ESTEY, AMY

EPA Project Monitor: ZUROSKI, DONN

County: SAN FRANCISCO

SSID: 9G

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,187.59

968.00

726.00

.00

1,644.75

5,000.00

.00

$24,526.34

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

5,704.96

299.94

.00

.00

800.00

.00

.00

64.20

12.00

$6,881.10

Labor Hours
Spent

33.50

34.25

134.00

4.00

3.00

208.75

Balance:

10,482.63

668.06

726.00

.00

844.75

5,000.00

.00

$17,645.24

Balance

-33.50

-34.25

-134.00

-4.00

-3.00

141.25

Estimated
Dollars

Required:

16,187.59

968.00

726.00

.00

1,644.75

5,000.00

.00

$24,526.34

Estimated
Hours

required

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

27.33

1.44

.00

.00

3.83

.00

.00

.31

.06

$32.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0007 TDD Activity Type:

TDD Title: India Basin Removal Support Report Date: 05/26/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 06/30/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: CAD000067603

Project Manager: ESTEY, AMY

EPA Project Monitor: ZUROSKI, DONN

SSID: 9G

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

44.50

59.00

1.00

3.00

107.50

Dollars per
LOE hour
delivered:

Balance

-44.50

-59.00

-1.00

-3.00

-107.50

Estimated
Hours

required

.00

.00

.00

.00

350.00

TOTAL Direct Labor $3,672.79 $35.15

Page 105 of 113 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0008 TDD Activity Type:

TDD Title: Pescadero Drug Lab Report Date: 05/26/1998

Site Name: PESCADERO DRUG LAB Completion Date: 05/30/1998

Site Location: 9400 Cabrillo Highway Estimated Completion Date: 00/00/0000

City: Pescadero County: San Mateo State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

8,332.69

1,815.00

121.00

.00

6,746.90

2,800.00

.00

$19,815.59

Budgeted
Labor
Hours

.00

.00

.00

.00

362.00

Total Dollars
Spent:

3,159.41

725.43

257.00

.00

5,200.35

.00

.00

210.25

78.00

$9,630.44

Labor Hours
Spent

147.00

57.00

4.00

4.00

212.00

Balance:

5,173.28

1,089.57

-136.00

.00

1,546.55

2,800.00

.00

$10,185.15

Balance

-147.00

-57.00

-4.00

-4.00

150.00

Estimated
Dollars

Required:

8,332.69

1,815.00

121.00

.00

6,746.90

2,800.00

.00

$19,815.59

Estimated
Hours

required

.00

.00

.00

.00

362.00

Dollars per
LOE hour
delivered:

14.90

3.42

1.21

.00

24.53

.00

.00

.99

.37

$45.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0008 TDD Activity Type:

TDD Title: Pescadero Drug Lab Report Date: 05/26/1998

Site Name: PESCADERO DRUG LAB Completion Date: 05/30/1998

Site Location: 9400 Cabrillo Highway Estimated Completion Date: 00/00/0000

City: Pescadero County: San Mateo

CERCLIS ID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

TOTAL .00

Total Dollars
Spent:

39.00

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 38.00 -38.00 .00

.00 1.00 -1.00 .00

-39.00 362.00

TOTAL Direct Labor $1,302.77 $33.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0009 TDD Activity Type:

TDD Title: West Cap Tucson Airport Project Report Date: 05/26/1998

Site Name: WEST CAP ARIZONIA Completion Date: 08/30/1998

Site Location: 2204 E ELVIRA RD Estimated Completion Date: 00/00/0000

City: TUCSON County: PIMA

CERCLIS ID: AZD035974807 SSID: 6Y

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WEDEN, CHRISTOPHER

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

8,718.50

1,694.00

3,630.00

.00

1,644.75

.00

1,815.00

$17,502.25

Budgeted
Labor
Hours

.00

.00

.00

210.00

Total Dollars
Spent:

1 ,753.67

49.48

.00

.00

.00

.00

.00

10.59

.00

$1,813.74

Labor Hours
Spent

33.00

4.00

2.00

39.00

Balance:

6,964.83

1,644.52

3,630.00

.00

1,644.75

.00

1,815.00

$15,688.51

Balance

-33.00

-4.00

-2.00

171.00

Estimated
Dollars

Required:

8,718.50

1,694.00

3,630.00

.00

1,644.75

.00

1,815.00

$17,502.25

Estimated
Hours

required

.00

.00

.00

210.00

Dollars per
LOE hour
delivered:

44.97

1.27

.00

.00

.00

.00

.00

.27

.00

$46.51
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0009 TDD Activity Type:

TDD Title: West Cap Tucson Airport Project Report Date: 05/26/1998

Site Name: WEST CAP ARIZONIA Completion Date: 08/30/1998

Site Location: 2204 E ELVIRA RD Estimated Completion Date: 00/00/0000

City: TUCSON County: PIMA

CERCLIS ID: AZD035974807 SSID: 6Y

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WEDEN, CHRISTOPHER

State: AZ

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*uired

-.25 .00

-.25 210.00

TOTAL Direct Labor $9.44 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0010 TDD Activity Type:

TDD Title: Ascon Landfill Report Date: 05/26/1998

Site Name: ASCON LANDFILL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Huntington Beach County: Orange State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

3,052.68

.00

.00

.00

.00

1 ,000.00

.00

$4,052.68

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

60.00

Total Dollars
Spent:

897.10

92.89

.00

.00

.00

.00

.00

19.87

.00

$1,009.86

Labor Hours
Spent

20.00

1.00

2.00

1.50

2.00

26.50

Balance:

2,155.58

-92.89

.00

.00

.00

1,000.00

.00

$3,042.82

Balance

-20.00

-1 .00

-2.00

-1.50

-2.00

33.50

Estimated
Dollars

Required:

3,052.68

.00

.00

.00

.00

1,000.00

.00

$4,052.68

Estimated
Hours

required

.00

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

35.88

3.72

.00

.00

.00

.00

.00

.79

.00

$40.39
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0010 TDD Activity Type:

TDD Title: Ascon Landfill Report Date: 05/26/1998

Site Name: ASCON LANDFILL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Huntington Beach County: Orange State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: SHANE, DANIEL

Re9jon: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

8.50

8.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-8.50 .00

-8.50 60.00

TOTAL Direct Labor $354.82 $41.74

Page 108 of 113 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0011 TDD Activity Type:

TDD Title: Site Screening Report Date: 05/26/1998

Site Name: SITE SCREENING Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 44,190.45

Other Direct Costs 851 .49

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $45,041.94

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

700.00

Total Dollars
Spent:

2,478.09

498.09

.00

.00

.00

.00

.00

106.56

.00

$3,082.74

Labor Hours
Spent

22.50

24.00

19.50

4.00

4.00

2.00

76.00

Balance:

41,712.36

353.40

.00

.00

.00

.00

.00

$41,959.20

Balance

-22.50

-24.00

-19.50

-4.00

-4.00

-2.00

624.00

Estimated
Dollars

Required:

44,190.45

851.49

.00

.00

.00

.00

.00

$45,041.94

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

34.42

6.92

.00

.00

.00

.00

.00

1.48

.00

$42.82
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9803-0011 TDD Activity Type:

TDD Title: Site Screening Report Date: 05/26/1998

Site Name: SITE SCREENING Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

62.00

178.00

34.50

274.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-62.00 .00

-178.00 .00

-34.50 .00

-274.50 700.00

TOTAL Direct Labor $16,637.31 $69.32
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9804-0001 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 05/26/1998

Site Name: POMONA PLATING Completion Date: 08/30/1998

Site Location: 720 Indigo Court Estimated Completion Date: 00/00/0000

City: Pomona County: Los Angeles

CERCLIS ID: CAD981975139 SSID: EM

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

26,601.80

2,420.00

605.00

.00

.00

5,000.00

.00

$34,626.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

510.00

Total Dollars
Spent:

2,166.57

128.41

.00

.00

.00

.00

.00

27.48

.00

$2,322.46

Labor Hours
Spent

5.00

40.50

8.50

2.00

1.00

2.00

59.00

Balance:

24,435.23

2,291.59

605.00

.00

.00

5,000.00

.00

$32,304.34

Balance

-5.00

-40.50

-8.50

-2.00

-1.00

-2.00

451 .00

Estimated!
Dollars

Required :

26,601.80

2,420.00

605.00

.00

.00

5,000.00

.00

$34,626.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

510.00

Dollars per
LOE hour
delivered:

37.35

2.21

.00

.00

.00

.00

.00

.47

.00

$40.04
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9804-0001 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 05/26/1998

Site Name: POMONA PLATING Completion Date: 08/30/1998

Site Location: 720 Indigo Court Estimated Completion Date: 00/00/0000

City: Pomona County: Los Angeles

CERCLIS ID: CAD981975139 SSID: EM

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

27.00

.25

27.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-27.00 .00

-.25 .00

-27.25 510.00

TOTAL Direct Labor $1,136.51 $42.09
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9804-0002 TDD Activity Type:

TDD Title: Coray & Sons Chrome Plating Report Date: 05/26/1998

Site Name: CORAY & SONS CHROME PLATING Completion Date: 04/22/1998

Site Location: 562 Bliss Avenue Estimated Completion Date: 00/00/0000

City: Pittsburg County: Contra Costa

CERCLIS ID: CA0002334639 SSID : EL

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

TOTAL

Dollars
Budgeted:

4,229.44

1,331.00

121.00

.00

.00

.00

.00

$5,681.44

Budgeted
Labor
Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

2,919.42

179.17

.00

.00

307.03

.00

.00

38.35

4.61

$3,448.58

Labor Hours
Spent

9.00

61.00

18.50

2.00

90.50

Balance:

1,310.02

1,151.83

121.00

.00

-307.03

.00

.00

$2,232.86

Balance

-9.00

-61.00

-18.50

-2.00

9.50

Estimated
Dollars

Required:

4,229.44

1,331.00

121.00

.00

.00

.00

.00

$5,681.44

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

32.26

1.98

.00

.00

3.39

.00

.00

.42

.05

$38.11
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9804-0002 TDD Activity Type:

TDD Title: Coray & Sons Chrome Plating Report Date: 05/26/1998

Site Name: CORAY & SONS CHROME PLATING Completion Date: 04/22/1998

Site Location: 562 Bliss Avenue Estimated Completion Date: 00/00/0000

City: Pittsburg County: Contra Costa

CERCLIS ID: CA0002334639 SSID: EL

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

n
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

21.50

3.00

24.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-21.50 .00

-3.00 .00

-24.50 100.00

TOTAL Direct Labor $878.80 $35.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9804-0004 TDD Activity Type:

TDD Title: McMinn State Superfund Site Report Date: 05/26/1998

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 06/01/1998

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 06/01/1998

City: Santa Rosa County: Sonoma State: CA

CERCLIS ID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

.00

Total Dollars
Spent:

281.58

5.12

.00

.00

.00

.00

.00

1.09

.00

$287.79

Labor Hours
Spent

2.00

2.00

2.00

6.00

Balance:

-281 .58

-5.12

.00

.00

.00

.00

.00

$-287.79

Balance

-2.00

-2.00

-2.00

-6.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

46.93

.85

.00

.00

.00

.00

.00

.18

.00

$47.97
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9804-0004 TDD Activity Type:

TDD Title: McMinn State Superfund Site Report Date: 05/26/1998

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 06/01/1998

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 06/01/1998

City: Santa Rosa County: Sonoma

CERCLIS ID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

. Estimated
Region: 9 Budgeted Labor Hours Hours

Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

3.00 -3.00

3.00 -3.00

Dollars per
LOE hour
delivered:

.00

.00

TOTAL Direct Labor $183.35 $61.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9804-0005 TDD Activity Type:

TDD Title: Inter-Tribal Council of Arizona Report Date: 05/26/1998

Site Name: INTER-TRIBAL COUNCIL OF ARIZONA Completion Date: 08/30/1998

Site Location: 4205 N. 7th Ave. Ste 200 Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa
State: AZ

CERCLIS ID: SSID : 00

Project Manager: GREGORY, JOHN

EPA Project Monitor: INGLIS, JEFF

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

3,399.05

968.00

1 ,246.30

.00

.00

.00

.00

$5,613.35

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

230.97

3.75

.00

.00

.00

.00

.00

.80

.00

$235.52

Labor Hours
Spent

1.00

2.00

2.00

5.00

Balance:

3,168.08

964.25

1 ,246.30

.00

.00

.00

.00

$5,377.83

Balance

-1.00

-2.00

-2.00

75.00

Estimated
Dollars

Required:

3,399.05

968.00

1 ,246.30

.00

.00

.00

.00

$5,613.35

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

46.19

.75

.00

.00

.00

.00

.00

.16

.00

$47.10
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9804-0006 TDD Activity Type:

TDD Title: Plumas National Forest (Ponderosa Reservoir) Report Date: 05/26/1998

Site Name: PLUMAS NATIONAL FOREST (PONDEROSA RES Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: QUINCY County: PLUMAS

CERCLIS ID: CA1122307639 SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-2.00 .00

-2.00 500.00

TOTAL Direct Labor $122.24 $61.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9804-0006 TDD Activity Type:

TDD Title: Plumas National Forest (Ponderosa Reservoir) Report Date: 05/26/1998

Site Name: PLUMAS NATIONAL FOREST (PONDEROSA RES Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: QUINCY County: PLUMAS

CERCLIS ID: CA1122307639 SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

29,102.40

.00

570.41

.00

.00

.00

.00

$29,672.81

Budgeted
Labor
Hours

.00

.00

500.00

Total Dollars
Spent:

194.84

2.49

.00

.00

.00

.00

.00

.53

.00

$197.86

Labor Hours
Spent

2.00

2.00

4.00

Balance:

28,907.56

-2.49

570.41

.00

.00

.00

.00

$29,474.95

Balance

-2.00

-2.00

496.00

Estimated
Dollars

Required:

29,102.40

.00

570.41

.00

.00

.00

.00

$29,672.81

Estimated
Hours

required

.00

.00

500.00

Dollars per
LOE hour
delivered:

48.71

.62

.00

.00

.00

.00

.00

.13

.00

$49.47
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4.0 MONTHLY TECHNICAL PROGRESS REPORT TABLES

4-1



5/26/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/2/1998

YEAR ENDING: 12/17/1998

CONTRACTS: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Brown Fields Initiative

Site Assessment (Non-Removal)

Analytical Services

SUBTOTAL Brown Fields Initiative

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS SITE-SPECIFIC

569.75 4.34%

.00 0.00%

569.75 7.47%

72.93%

72.93%

0.00%

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness & Pr

Contingency Planning

Training

SUBTOTAL CEPP

.00 0.00%

.00 0.00%

120.50 0.00%

196.00 0.00%

316.50 4.15%

0.00%

0.00%

0.00%

0.00%

0.00%

Enforcement

Enforcement - General

SUBTOTAL Enforcement

21.25 0.28%

21.25 0.28%

100.00%

0.00%

FEMA

Federal Disaster Assistance

SUBTOTAL FEMA

.00 0.00%

.00 0.00%

0.00%

0.00%

Oil Program

Chemical Emergency Preparedness & Pr .00 0.00% 100.00%

TOTAL
LOE

HOURS

1,387.25

.00

1,387.25

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

1.00%

0.00%

1.00%

29.95%

29.95%

0.00%

585.00

848.25

1,714.25

1,671.50

4,819.00

0.42%

0.61%

1.24%

1.21%

3.48%

0.00%

0.00%

0.00%

0.00%

0.00%

1,470.75

1,470.75

1.06%

1.06%

1.44%

0.00%

1,113.00

1,113.00

0.80%

0.80%

0.00%

0.00%

860.00 0.62% 1.00%

Page 1 of 5 ' Confidential Business Information - Not for Release **



5/26/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/2/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Oil Program

SPCC Inspections

Contingency Planning

Removal Action/Investigation/Monitoring

Oil Spill Response

Emergency Response

Analytical Services

General Technical Support

Training

SUBTOTAL Oil Program

LOE HOURS

.00

.00

.00

.00

47.50

.00

.00

.00

47.50

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.62%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0.00%

RCRA

Analytical Services

Environmental/Ecological Evaluations

SUBTOTAL RCRA

.00

602.00

602.00

0.00%

0.00%

7.89%

100.00%

100.00%

0.00%

Removal

Annual Plan

General Project Management

Data/Info Management Plan

.00

1,019.25

10.00

0.00%

0.00%

0.05%

19.29%

19.29%

19.29%

TOTAL
LOE

HOURS

186.50

1,216.25

109.50

39.50

2,074.25

.00

149.50

131.50

4,767.00

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

0.13%

0.88%

0.08%

0.03%

1.50%

0.00%

0.11%

0.09%

3.44%

1.00%

1 .00%

1.00%

1.00%

1.00%

1.00%

1.00%

1 .00%

0.00%

.00

6,440.75

6,440.75

0.00%

4.65%

4.65%

9.35%

9.35%

0.00%

160.00

18,992.75

361.00

0.12%

13.72%

0.26%

0.88%

0.88%

0.88%
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5/26/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/2/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Removal

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Removal Action/Investigation/Monitoring

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial Inve

Analytical Services

Site Discovery Programs

Federal Disaster Assistance

General Technical Support

Enforcement - General

Multi-Media Surveys & Inspections

LOE HOURS

458.50

141.50

.00

298.00

11.50

317.05

1,387.25

672.00

-45.50

196.00

.00

-11.00

.00

.00

46.00

26.00

.00

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

6.01%

1.85%

0.00%

3.91%

0.00%

1.47%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.18%

0.00%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

19.29%

TOTAL
LOE

HOURS

6,662.25

2,940.50

198.00

2,398.50

11,363.00

9,001.78

14,803.75

11,841.75

4,126.25

11,774.50

647.50

26.00

56.50

195.50

1,841.50

128.00

34.00

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

4.81%

2.12%

0.14%

1.73%

8.21%

6.50%

10.69%

8.55%

2.98%

8.51%

0.47%

0.02%

0.04%

0.14%

1.33%

0.09%

0.02%

0.88%

0.88%

0.88%

0.88%

0.88%

0.88%

0.88%

0.88%

0.88%

0.88%

0.88%

0.88%

0.88%

0.88%

0.88%

0.88%

0.88%
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5/26/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/2/1998

YEAR ENDING: 12/17/1998

CONTRACTS: 68-W6-0010

Ecojogy and
Environment

CLASSIFICATION ACTIVITY TYPE

Removal

Training

SUBTOTAL Removal

LOE HOURS

.00

4,526.55

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

0.00%

59.33%

19.29%

0.00%

Site Assessment

Annual Plan

Federal Facility Review

Preliminary Assessments

HRS/NPL Package

Site Assessment (Non-Removal)

Analytical Services

.Site Discovery Programs

General Technical Support

Training

Public Participation Support

Site Screening

SUBTOTAL Site Assessment

.00

21.00

590.25

134.00

186.00

.00

2.00

21.50

46.50

40.00

312.00

1,353.25

0.00%

0.28%

0.00%

0.72%

0.03%

0.00%

0.03%

0.28%

0.00%

0.52%

0.00%

17.74%

62.98%

62.98%

62.98%

62.98%

62.98%

62.98%

62.98%

62.98%

62.98%

62.98%

62.98%

0.00%

Site Specific

General Project Management .00 0.00% 88.30%

TOTAL
LOE

HOURS

1,668.50

99,221.53

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

1.21%

71.67%

0.88%

0.00%

59.00

65.00

9,279.00

273.00

408.50

.00

113.00

102.00

372.00

780.25

591.50

12,043.25

0.04%

0.05%

6.70%

0.20%

0.30%

0.00%

0.08%

0.07%

0.27%

0.56%

0.43%

8.70%

7.08%

7.08%

7.08%

7.08%

7.08%

7.08%

7.08%

7.08%

7.08%

7.08%

7.08%

0.00%

.00 0.00% 2.60%
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5/26/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/2/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Site Specific

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Specific

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS S'TE-SPE"FIC

.00 0.00%

169.75 1.03%

.00 0.00%

.00 0.00%

22.50 0.29%

.00 0.00%

192.25 2.52%

88.30%

88.30%

88.30%

88.30%

88.30%

88.30%

0.00%

Program Support

Removal Support (PRP/State)

Analytical Services

SUBTOTAL Program Support

TOTAL

.00 0.00%

.00 0.00%

.00 0.00%

7,629.05 100.00%

0.00%

0.00%

0.00%

TOTAL
LOE

HOURS

.00

5,254.25

.00

.00

1,285.75

.00

6,540.00

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

0.00%

3.80%

0.00%

0.00%

0.93%

0.00%

4.72%

2.60%

2.60%

2.60%

2.60%

2.60%

2.60%

0.00%

635.00

.00

635.00

138,437.53

0.46%

0.00%

0.46%

100.00%

0.00%

0.00%

0.00%
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5/26/1998

Region: 9

TABLE T - 2

SUMMARY OF COSTS
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/2/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Brown Fields Initiative

Site Assessment (Non-Removal)

Analytical Services

SUBTOTAL Brown Fields Initiative

31,101.27

5,278.01

36,379.28

6.05%

1.03%

7.08%

50.96%

50.96%

0.00%

69,434.06

5,278.01

74,712.07

0.81%

0.06%

0.87%

24.81%

24.81%

0.00%

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness &

Contingency Planning

Training

SUBTOTAL CEPP

.00

.00

6,552.26

9,335.52

15,887.78

0.00%

0.00%

1.27%

1.82%

3.09%

0.00%

0.00%

0.00%

0.00%

0.00%

50,812.82

46,890.01

100,191.71

88,646.61

286,541.15

0.59%

0.54%

1.16%

1 .03%

3.33%

0.00%

0.00%

0.00%

0.00%

0.00%

Enforcement

Enforcement - General

SUBTOTAL Enforcement

3,775.05

3,775.05

0.73%

0.73%

00.00%

0.00%

90,505.24

90,505.24

1.05%

1.05%

4.17%

0.00%

FEMA

SUBTOTAL FEMA

Federal Disaster Assistance .00

.00

0.00%

0.00%

0.00%

0.00%

52,419.03

52,419.03

0.61%

0.61%

0.00%

0.00%
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5/26/1998

Region: 9

Oil Program

TABLE T- 2
SUMMARY OF COSTS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 5/2/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Chemical Emergency Preparedness &

SPCC Inspections

Contingency Planning

Removal Action/lnvestigation/Monitorin

Oil Spill Response

Emergency Response

Analytical Services

General Technical Support

Training

SUBTOTAL Oil Program

.00

.00

.00

.00

.00

2,762.69

-2.20

.00

.00

2,760.49

0.00%

0.00%

0.00%

0.00%

0.00%

0.54%

-0.00%

0.00%

0.00%

0.54%

00.00%

00.00%

00.00%

00.00%

00.00%

00.00%

00.00%

00.00%

00.00%

0.00%

73,521.08

8,194.01

76,587.82

4,976.50

1,710.91

88,618.58

446.60

5,663.54

7,810.07

267,529.11

0.85%

0.10%

0.89%

0.06%

0.02%

1.03%

0.01%

0.07%

0.09%

3.11%

1.03%

1.03%

1.03%

1.03%

1.03%

1.03%

1.03%

1.03%

1.03%

0.00%

RCRA

Analytical Services

Environmental/Ecological Evaluations

SUBTOTAL RCRA

13,329.50

54,031.51

67,361.01

2.59%

10.51%

13.10%

00.00%

00.00%

0.00%

15,196.91

433,671.04

448,867.95

0.18%

5.04%

5.22%

15.01%

15.01%

0.00%

Removal

Annual Plan .00 0.00% 23.03% 9,800.47 0.11% 1.12%
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5/26/1998

Region: 9

TABLE T- 2
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/2/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL o,Tr: COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal

General Project Management

Data/Info Management Plan

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Removal Action/lnvestigation/Monitorin

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial In

Analytical Services

Site Discovery Programs

79,355.21

323.20

41,343.95

7,458.49

.00

13,006.47

367.66

12,327.42

71,710.93

34,987.22

-1,795.86

11,824.53

.00

3,398.59

.00

15.44%

0.06%

8.04%

1.45%

0.00%

2.53%

0.07%

2.40%

13.95%

6.81%

-0.35%

2.30%

0.00%

0.66%

0.00%

23.03%

23.03%

23.03%

23.03%

23.03%

23.03%

23.03%

23.03%

23.03%

23.03%

23.03%

23.03%

23.03%

23.03%

23.03%

1,555,701.11

17,727.60

440,691.46

140,017.36

9,216.74

104,318.11

601,094.73

339,771.26

755,220.44

544,905.82

222,739.20

631,965.07

32,918.70

120,107.60

1,785.81

18.08%

0.21%

5.12%

1.63%

0.11%

1.21%

6.99%

3.95%

8.78%

6.33%

2.59%

7.35%

0.38%

1.40%

0.02%

1.12%

1.12%

1.12%

1.12%

1.12%

1.12%

1.12%

1.12%

1.12%

1.12%

1.12%

1.12%

1.12%

1.12%

1.12%
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5/26/1998

Region: 9

TABLE T- 2
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 5/2/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal

Federal Disaster Assistance

General Technical Support

Enforcement - General

Multi-Media Surveys & Inspections

Training

SUBTOTAL Removal

18.44

3,158.58

2,903.30

.00

211.44

280,599.57

0.00%

0.61%

0.56%

0.00%

0.04%

54.58%

23.03%

23.03%

23.03%

23.03%

23.03%

0.00%

14,953.49

119,472.53

7,243.98

1,837.78

91,041.73

5,762,530.99

0.17%

1.39%

0.08%

0.02%

1.06%

66.98%

1.12%

1.12%

1.12%

1.12%

1.12%

0.00%

Site Assessment

Annual Plan

Federal Facility Review

Preliminary Assessments

HRS/NPL Package

Site Assessment (Non-Removal)

Analytical Services

Site Discovery Programs

General Technical Support

.00

1,035.86

35,493.71

9,254.02

10,937.97

-2.96

101.18

1,105.38

0.00%

0.20%

6.90%

1.80%

2.13%

-0.00%

0.02%

0.22%

62.54%

62.54%

62.54%

62.54%

62.54%

62.54%

62.54%

62.54%

3,538.42

3,042.49

602,537.94

18,501.36

22,365.82

13,576.12

6,938.36

6,288.24

0.04%

0.04%

7.00%

0.22%

0.26%

0.16%

0.08%

0.07%

6.50%

6.50%

6.50%

6.50%

6.50%

6.50%

6.50%

6.50%
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5/26/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/2/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Site Assessment

Training

Public Participation Support

Site Screening

SUBTOTAL Site Assessment

2,183.01

2,769.25

19,787.48

82,664.90

0.42%

0.54%

3.85%

16.08%

62.54%

62.54%

62.54%

0.00%

21,970.56

61,999.80

34,257.68

795,016.79

0.26%

0.72%

0.40%

9.24%

6.50%

6.50%

6.50%

0.00%

Site Specific

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Specific

.00

.00

11,569.09

11,235.79

.00

1,857.30

.00

24,662.18

0.00%

0.00%

2.25%

2.19%

0.00%

0.36%

0.00%

4.80%

92.47%

92.47%

92.47%

92.47%

92.47%

92.47%

92.47%

0.00%

.00

.00

428,454.28

261,341.82

.00

109,172.91

.00

798,969.01

0.00%

0.00%

4.98%

3.04%

0.00%

1.27%

0.00%

9.29%

2.85%

2.85%

2.85%

2.85%

2.85%

2.85%

2.85%

0.00%
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Region: 9

Program Support

TABLE T- 2

SUMMARY OF COSTS
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/2/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal Support (PRP/State)

Analytical Services

SUBTOTAL Program Support

TOTAL

.00

.00

.00

514,090.26

0.00%

0.00%

0.00%

100.00%

0.00%

0.00%

0.00%

26,064.

807.

26,872.

8,603,963.

58

59

17

51

0.30%

0.01%

0.31%

0.00%

0.00%

0.00%

0.00%
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5/26/1998 TABLE T - 3 Page 1 of 16

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/02/1998

TDDS

09-9601-0001

39-9601-0002

39-9601-0003

09-9601-0004

09-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

09-9601-0017

09-9601-0018

09-9601-0019

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

8,158.86

4,168.56

.00

.00

.00

.00

.00

.00

.00

377.44

-9.78

1,061.28

.00

.00

.00

.00

.00

.00

.00

198,291.95

141,479.31

23,536.07

3,734.56

1,228.79

39,302.51

11,787.93

6,731.26

20,633.46

28,575.21

336,555.66

43,360.52

110,351.24

35,523.67

26,872.17

2,480.75

5,121.16

2,675.29

25,006.36

48.7%

54.8%

94.1%

43.7%

53.7%

70.5%

109.3%

11.6%

89.6%

79.5%

76.6%

88.8%

104.0%

74.2%

74.8%

106.6%

106.9%

115.5%

100.0%

5,051 .25

3,950.53

428.50

44.00

18.00

842.00

222.50

147.00

500.00

531.00

6,028.25

763.50

1,971.50

588.50

635.00

62.50

150.00

57.00

547.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

7,240.00

4,619.00

470.00

76.00

40.00

1,200.00

317.00

150.00

500.00

750.00

6,584.00

1,000.00

2,420.00

700.00

820.00

80.00

150.00

60.00

604.00

69.8%

85.5%

91.2%

57.9%

45.0%

70.2%

70.2%

98.0%

100.0%

70.8%

91.6%

76.4%

81.5%

84.1%

77.4%

78.1%

100.0%

95.0%

90.6%

06/30/1998

06/30/1998

04/30/1997

02/28/1998

03/31/1996

04/30/1997

09/30/1996

05/31/1996

04/30/1997

08/30/1998

06/30/1998

06/30/1998

03/31/1997

06/15/1998

01/31/1998

04/30/1996

06/30/1996

03/31/1996

06/29/1996
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5/26/1998 TABLE T - 3 Page 2 of 16

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/02/1998

TDD#

09-9601-0020

09-9601-0021

09-9602-0001

09-9602-0002

39-9602-0003

09-9602-0004

09-9602-0005

09-9602-0006

39-9602-0007

39-9603-0001

39-9603-0002

09-9603-0003

09-9603-0004

39-9603-0005

39-9603-0006

09-9604-0001

39-9604-0002

09-9604-0003

09-9604-0004

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,837.78

6,401.54

9,216.74

4,407.19

61,059.41

889,824.91

6,961.79

3,242.29

20,328.03

22,863.31

722.49

2,802.50

2,669.51

2,376.90

428.88

1,710.91

6,284.23

9,746.90

9,255.47

105.0%

106.2%

115.6%

26.4%

100.0%

98.0%

106.0%

106.3%

105.5%

103.5%

43.8%

23.1%

105.2%

100.0%

100.1%

102.9%

104.4%

105.2%

106.5%

34.00

189.75

198.00

104.00

1,321.50

10,310.00

199.00

79.00

424.25

406.25

18.00

64.75

60.00

45.50

11.50

39.50

150.00

214.50

256.50

TDD
LOE PERCENfCOMPLETION

BUDGETEXPENDED DATE

35.00

200.00

200.00

340.00

1,322.00

10,310.00

650.00

90.00

500.00

450.00

18.00

135.00

80.00

64.00

200.00

40.00

180.00

270.00

300.00

97.1%

94.9%

99.0%

30.6%

100.0%

100.0%

30.6%

87.8%

84.9%

90.3%

100.0%

48.0%

75.0%

71.1%

5.8%

98.8%

83.3%

79.4%

85.5%

04/30/1996

04/15/1996

04/01/1996

09/30/1998

06/30/1996

06/30/1997

04/30/1996

04/30/1996

05/30/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/02/1998

TDD#

09-9604-0005

39-9604-0006

09-9604-0007

39-9604-0008

39-9604-0010

09-9604-001 1

09-9604-0012

39-9605-0001

09-9605-0002

09-9605-0003

D9-9605-0004

09-9605-0005

09-9605-0006

39-9605-0007

39-9605-0008

39-9605-0009

39-9605-0010

39-9605-001 1

09-9606-0001

DESCRIPTION

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Trng. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Outdoor Workshop

PCHW Training Courses

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T A L E S Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

-3.69

.00

7,458.49

10,866.06

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

188.52

.00

.00

.00

1,857.30

71,094.61

246,406.56

140,017.36

179,908.07

3,132.95

1,152.96

86,167.84

9,342.16

11,171.29

5,699.93

65,726.92

11,773.55

132,001.14

4,666.95

8,062.89

1,801.91

41,316.53

3,060.17

109,172.91

65.6%

98.0%

49.6%

81.5%

45.4%

61 .7%

102.5%

100.0%

105.5%

105.1%

100.6%

103.8%

84.9%

100.0%

32.9%

104.5%

102.9%

102.3%

32.0%

1,646.50

4,032.25

2,940.50

2,846.50

81.00

26.00

1,033.50

173.00

171.00

119.50

826.00

284.00

2,010.00

105.50

209.00

40.00

749.50

83.00

1,285.75

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,890.00

4,109.00

4,446.00

3,200.00

100.00

72.00

1,150.00

350.00

250.00

120.00'

1,000.00

420.00

2,015.00

200.00

400.00

40.00

750.00

150.00

3,710.00

87.1%

98.1%

66.1%

89.0%

81 .0%

36.1%

89.9%

49.4%

68.4%

99.6%

82.6%

67.6%

99.8%

52.8%

52.3%

100.0%

99.9%

55.3%

34.7%

09/30/1997

06/30/1997

12/31/1998

06/30/1998

11/30/1996

06/30/1996

02/28/1997

08/30/1996

06/30/1996

07/31/1996

11/30/1996

10/29/1996

12/31/1997

09/30/1996

06/30/1998

06/21/1996

12/31/1996

08/30/1996

06/30/1999

Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/02/1998

TDD#

09-9606-0002

09-9606-0003

09-9606-0004

09-9606-0005

09-9606-0006

09-9606-0007

09-9606-0008

39-9606-0010

39-9607-0001

39-9607-0002

39-9607-0003

39-9607-0004

09-9607-0005

39-9607-0006

39-9607-0007

09-9608-0001

39-9608-0003

09-9608-0004

09-9609-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri City Oil

New Technology/Equipment Evaluation

BIA ER Overview

Oregon Formaldehyde Spill

Hazmat Exercise Preparation for FY '96

Lorentz Barrel and Drum Site

Wrights Terminal Corp.

McCormick and Baxter Removal

Mad River Pesticdes

-1,795.86

.00

.00

.00

.00

.00

.00

.00

134.68

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,132.61

3,488.82

4,377.32

26,063.41

3,737.26

4,868.78

454.00

3,260.99

6,830.88

3,860.88

4,976.50

2,833.83

5,024.26

2,221.68

5,143.33

1,207.71

2,423.31

79,761.41

5,999.61

79.2%

110.2%

100.0%

100.4%

76.4%

103.3%

99.9%

100.0%

27.3%

107.2%

100.3%

12.0%

100.0%

62.4%'

39.3%

100.0%

100.0%

86.6%

100.0%

88.00

85.00

75.00

509.00

99.50

111.00

7.50

69.00

80.00

74.50

109.50

72.00

73.00

50.00

111.00

26.00

63.50

1,369.75

115.00

TDD
LOE PERCENlCOMPLETION

BUDGETEXPENDED DATE

80.00

130.00

80.00

530.00

100.00

200.00

8.00

70.00

300.00

105.00

170.00

510.00

80.00

60.00

185.00

100.00

240.00

1,400.00

225.00

110.0%

65.4%

93.8%

96.0%

99.5%

55.5%

93.8%

98.6%

26.7%

71.0%

64.4%

14.1%

91.3%

83.3%

60.0%

26.0%

26.5%

97.8%

51.1%

12/31/1998

08/31/1996

07/30/1996

11/30/1996

08/31/1996

09/30/1996

07/31/1996

08/30/1996

06/30/1998

09/30/1996

09/30/1996

12/31/1996

09/30/1996

08/20/1996

09/30/1996

09/30/1996

09/30/1996

09/30/1997

10/31/1996

Confidential Business Information - Not for Release



5/26/1998 TABLE T - 3 Page 5 of 16

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/02/1998

TDD#

09-9609-0003

09-9609-0004

09-9609-0006

09-9609-0007

39-9609-0008

09-9609-0009

09-9609-0010

39-9609-001 1

09-9610-0001

09-9610-0002

09-9610-0003

09-9610-0004

39-9610-0005

39-9610-0006

39-9610-0007

39-9610-0008

39-9610-0009

09-9610-0010

09-9610-0011

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Brisbane Fire Department - Radiation Training

San Carlos Pesticide

Tidelands Oil Production Company

Paakea Road Pesticide Fire Site

Richmond Terminal/United Heckathorne Co.

Ralph Gray House Assessment/Westminster Seep

Enviropure/PRC

Fresno Cylinders

DC Metals

The Cruz Ranch/Inspection Plating

CAMEO Training Program

North American Resources

McFarland - Program Management

McFarland - Drinking Water

McFarland - Surface Water Sampling

McFarland - Risk Assessment Support

McFarland - Analytical Support

McFarland - Data Management Support

PEMECO

.00

.00

.00

.00

.34

.00

.00

.00

.00

.00

9,100.00

.00

366.74

14,861.25

.00

61.12

7,158.84

682.20

241.39

1,546.15

17,096.20

397.31

16,891.95

86,126.97

640.89

53,740.99

3,035.24

52,890.19

15,576.72

73,521.03

2,228.37

21,587.75

206,732.11

2,572.60

25,499.38

83,974.72

43,114.98

154,129.32

100.0%

86.1%

100.0%

100.0%

99.9%

100.0%

88.8%

100.0%

100.4%

100.0%

56.0%

100.0%

12.6%

39.0%

7.9%

68.6%

73.3%

53.6%

77.3%

49.00

296.50

10.00

216.00

1,507.00

16.00

965.25

78.00

864.50

343.00

1,458.50

44.00

345.50

1,686.00

35.00

443.50

1,240.75

580.00

1,635.25

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

60.00

300.00

10.00

220.00

1,730.00

48.00

1,310.00

100.00

2,400.00

410.00

2,013.00

50.00

650.00

1,695.00

430.00

480.00

1,500.00

1,000.00

1,636.00

81.7%

98.8%

100.0%

98.2%

87.1%

33.3%

73.7%

78.0%

36.0%

83.7%

72.5%

88.0%

53.2%

99.5%

8.1%

92.4%

82.7%

58.0%

100.0%

11/30/1996

12/31/1996

10/31/1996

12/31/1996

06/30/1997

09/15/1996

09/30/1997

10/30/1996

04/30/1997

01/30/1997

08/01/1998

11/15/1996

04/30/1999

09/30/1998

12/30/1998

12/30/1997

09/30/1998

12/31/1998

03/13/1998

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/02/1998

TDD#

09-9610-0012

09-9610-0013

09-9610-0014

09-9610-0015

39-9610-0016

09-9610-0018

09-9610-0019

09-9610-0020

09-9610-0021

39-9611-0001

39-9611-0002

39-9611-0003

39-9611-0004

39-9611-0005

39-9611-0006

09-9611-0007

09-9611-0008

09-9611-0009

09-9611-0010

DESCRIPTION

McFarland - Soil

McFarland - Air

Fresno Drum Site

Sulphur Bank Mercury Mine

Cardenas Bros.

Enviropure West, IncVPRC

Hawaii Exercises FY '97

Native American Tribes Hazmat Exercise

Oceanic ACP Worst-Case Scenarios

Texaco

Bakersfield Chrome & Bumper

West Coast Plating/Metal

Fresno Drum Site

Brown and Bryant

Site Screening Training - DTSC

The Cruz Ranch Site

USC Pesticide Training Lecture

Pesticide Training - UC Richmond '97

Pesticide Training - UC Phoenix '97

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

5,887.70

.00

.00

.00

.00

958.78

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

35,335.29

2,241.46

98,729.58

2,547.15

8,582.59

93,044.69

73,521.08

7,399.81

9,959.57

521.04

8,441.46

4,991.46

31.532.81

613.41

3,060.01

6,545.21

1,435.00

3,486.67

7,277.78

40.2%

2.0%

94.5%

100.0%

100.0%

66.4%

83.5%

80.1%

86.2%

34.3%

100.0%

100.0%

100.0%

100.0%

94.2%

100.0%

100.0%

33.6%

71.8%

823.50

35.00

1,765.00

59.50

218.50

2,221.00

860.00

150.00

201.50

14.50

145.00

98.50

762.50

18.00

30.00

152.00

22.50

73.50

114.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,210.00

1,450.00

1,850.00

450.00

220.00

2,745.00

970.00

150.00

210.00

20.00

150.00

100.00

930.00

20.00

30.00

210.00

60.00

100.00

120.00

68.1%

2.4%

95.4%

13.2%

99.3%

80.9%

88.7%

100.0%

96.0%

72.5%

96.7%

98.5%

82.0%

90.0%

100.0%

72.4%

37.5%

73.5%

95.0%

12/31/1998

04/30/1999

08/31/1997

03/31/1997

01/31/1997

06/30/1998

11/30/1998

12/31/1996

11/14/1997

11/15/1996

02/28/1997

01/31/1997

04/30/1997

11/15/1996

12/03/1996

03/31/1997

02/28/1997

02/28/1997

04/30/1997

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/02/1998

TDD#

09-9611-0011

09-9611-0012

09-9611-0013

09-9611-0014

09-9611-0015

09-9611-0016

39-9612-0001

09-9612-0002

39-9612-0003

09-9612-0004

09-9612-0005

39-9612-0006

09-9612-0007

39-9612-0008

09-9612-0009

39-9612-0010

39-9612-0011

09-9612-0012

39-9701-0001

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

CERCLIS Coordination

New Idria Mercury Mine

Iron Mountain Mine

Santa Monica MTBE

Chemical Safety Audit Training @ EPA Lab

DC Metals

Truckee River Hazmat Plan

Quality Printed Circuits - Community Relation

Sequoia Mine Site

West Coast Plating - PRP Oversight

Hassayampa - Lynx Creek FFR

Bell Organizational Maintenance Shop (OMS) #6

START Annual Workplan 1997

Barry M. Goldwater Air Force Range FFR

Rand Miining Company FFR

Molycorp, Inc.

Quality Printed Circuits - Technical

Site Screening Training - HI DOH

Yuba County Flood Response

.00

517.38

.00

.00

.00

982.10

2,477.27

2,769.25

.00

.00

.00

.00

.00

.00

.00

.00

7,943.63

.00

.00

1,785.81

63,745.21

3,796.06

135,248.64

2,625.68

40,883.19

42,765.50

61,999.80

1,534.35

18,715.65

2,272.88

5,200.35

7,076.84

5,714.21

5,077.86

26,866.32

483,063.99

9,188.48

8,057.08

44.6%

84.8%

100.0%

84.8%

51.9%

48.6%

55.7%

61.4%

100.0%

71.4%

33.8%

77.2%

96.7%

84.9%

75.4%

109.8%

94.3%

72.6%

100.7%

56.50

1,146.00

60.50

2,465.50

66.00

929.75

914.00

780.25

38.00

526.00

40.00

79.00

118.00

77.50

79.00

471.50

3,568.25

117.50

184.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

100.00

1,205.00

200.00

2,740.00

90.00

1,504.00

1,000.00

1,030.00

40.00

644.00

80.00

80.00

120.00

80.00

80.00

510.00

3,878.00

120.00

250.00

56.5%

95.1%

30.3%

90.0%

73.3%

61.8%

91.4%

75.8%

95.0%

81.7%

50.0%

98.8%

98.3%

96.9%

98.8%

92.5%

92.0%

97.9%

73.8%

02/15/1997

06/15/1998

01/31/1997

08/30/1997

06/30/1997

09/29/1998

07/31/1998

06/30/1998

01/31/1997

08/30/1997

06/01/1997

10/31/1997

08/31/1997

05/31/1997

10/31/1997

05/30/1997

09/30/1998

03/30/1997

04/15/1997

*** Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/02/1998

TDD#

39-9701-0002

39-9701-0003

39-9701-0004

39-9701-0005

09-9701-0006

09-9701-0007

09-9701-0008

09-9701-0009

39-9701-0010

39-9701-0011

39-9702-0001

39-9702-0002

09-9702-0003

09-9702-0004

39-9702-0005

09-9702-0006

09-9702-0007

09-9702-0008

09-9702-0009

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Sierra Madre Mad Scientist

Sutter County Flood Response

Tri-Counties/Diablo Training

Mariposa County Flood Response

San Joaquin County Flood Response

Stanislaus County Flood Response

Sierra Madre Mad Scientist

Palos Verdes Shelf

Bakersfield Chrome & Bumper - PRP Oversight

Sulfur Creek Geothermal

Lab-Pack Research New Technology

Tosco Refinery - Chemical Safety Audit

Continuing Challenge HAZMAT Workshop

Marland Marine Oil

Alameda Exercise Design Course

Coalinga Oily Creek

Sparks Solvent/Fuel Site/Evaluation

Mi-Wuk Rancheria Drug Lab Site

Torres-Martinez Drug Lab Site

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

91.31

.00

.00

.00

.00

.00

.00

.00

.00

1,369.01

15,765.67

1,015.55

4,090.48

7,511.18

7,580.78

24,847.27

30,480.14

1,172.58

23,834.68

8,811.75

49,584.03

20,071.73

3,554.16

8,694.58

2,951.33

17,515.86

4,035.92

3,946.01

100.0%

101.9%

100.0%

100.4%

100.0%

100.4%

100.0%

78.5%

15.3%

90.9%

45.9%

92.8%

83.0%

100.0%

63.8%

102.5%

98.5%

100.1%

106.7%

40.00

287.50

18.00

93.50

178.00

159.50

531.50

436.00

32.00

351.50

212.50

567.00

386.00

80.25

143.00

83.00

278.50

99.75

89.50

TDD
LOE PERCENlCOMPLETION

BUDGETEXPENDED DATE

40.00

290.00

19.00

250.00

250.00

250.00

860.00

438.00

150.00

365.00

320.00

682.00

404.00

250.00

200.00

150.00

370.00

100.00

100.00

100.0%

99.1%

94.7%

37.4%

71.2%

63.8%

61.8%

99.5%

21.3%

96.3%

66.4%

83.1%

95.5%

32.1%

71.5%

55.3%

75.3%

99.8%

89.5%

05/31/1997

03/31/1997

02/28/1997

02/28/1997

02/28/1997

02/28/1997

05/31/1997

08/31/1997

09/30/1997

05/31/1997

09/30/1998

02/27/1998

09/30/1997

03/31/1997

06/30/1997

04/15/1997

07/31/1997

04/30/1997

05/31/1997

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/02/1998

TDD#

09-9703-0002

09-9703-0003

09-9703-0005

09-9703-0006

09-9703-0007

09-9703-0008

09-9703-0009

39-9703-0010

09-9704-0001

09-9704-0002

39-9704-0003

39-9704-0005

39-9704-0006

09-9704-0007

09-9704-0008

39-9704-0009

09-9704-0010

39-9705-0001

09-9705-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

ProtoMetals Plating

SPCC/FRP Inspector Training

Nevada County Oil Spills

San Joaquin County Flood Response

Anaheim House of Horror Chemical Storage

Lawrence Berkeley Lab - FFR

Moorparkk Meth Drug Lab

Sherwin-Williams

AZ Site Screening

Kiefer Road Landfill/Sacramento Co. Landfill

Dick's Auto Salvage

Palau Removal

Universal Reclamation Site

Geo Operate Corp./Unit 15 Site

Waterboard Entombment Site Inventory

Gas Cylinder Assessment Technical

Ford City Dump Site Screening

Freelove Valley Home Meth Lab

Freelove Valley Home Meth Lab

.00

.00

.00

.00

.00

3,035.01

.00

.00

.00

.00

.00

1,895.82

.00

.00

67.35

.00

.00

.00

.00

13,719.43

7,810.07

7,922.15

9,413.84

7,471.93

10,286.25

13,143.07

2,779.08

14,193.96

1,285.10

1,791.80

53,435.26

31,459.28

111,828.28

1,222.91

438.73

486.92

1,692.69

6,807.54

70.7%

73.2%

34.7%

62.9%

42.1%

92.0%

100.0%

100.0%

58.6%

49.0%

100.0%

79.8%

76.3%

93.8%

38.2%

2.5%

48.7%

100.0%

89.8%

292.50

131.50

207.00

210.00

156.00

154.00

258.00

64.00

210.50

21.00

39.00

708.50

398.75

1,653.00

34.00

9.50

9.00

39.50

146.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

310.00

140.00

630.00

250.00

220.00

155.00

400.00

80.00

255.00

33.00

80.00

880.00

400.00

1,845.00

40.00

136.00

12.00

40.00

150.00

94.4%

93.9%

32.9%

84.0%

70.9%

99.4%

64.5%

80.0%

82.5%

63.6%

48.8%

80.5%

99.7%

89.6%

85.0%

7.0%

75.0%

98.8%

97.3%

12/31/1997

05/15/1997

06/20/1997

05/31/1997

11/30/1997

04/30/1998

07/31/1997

05/01/1997

10/31/1997

12/31/1998

07/30/1997

06/30/1998

12/31/1997

11/30/1997

03/30/1998

12/31/1997

06/30/1997

05/30/1997

07/30/1997

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/02/1998

TDD#

39-9705-0003

39-9705-0004

09-9705-0005

09-9705-0006

39-9705-0007

09-9705-0008

39-9705-0009

09-9705-0011

39-9705-0012

39-9705-0013

39-9706-0001

39-9706-0003

39-9706-0004

39-9706-0005

39-9706-0006

39-9706-0007

09-9706-0008

09-9706-0009

09-9706-0010

DESCRIPTION

Arcadia MTBE Site

Charnock MTBE Site

Safford Range - AZ Army National Guard

Douglas Range - AZ Army National Guard

Fort Irwin National Training Center - Fort Ir

Ocean Park Lead

NFPI PCB Assessment

Bay Area FRPs

Hassayampa/Lynx Creek

DTSC Document Reviews #1

Phoenix Hydrocarbons

Pemaco Removal Site

Omega Chemical

Leviathan Mine

Phytoremediation Technology Evaluation

Root Cause Analysis Training

Alco Pacific Lead Battery Site

Water Rock Greasy Drums

BIA Training

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

19,044.85

48,316.16

.00

.00

480.57

.00

.00

.00

101.18

1,105.38

.00

4,893.53

.00

1.12

67.35

.00

.00

.00

.00

104,849.88

338,750.14

4,209.28

4,724.92

5,054.65

8,896.92

11,718.15

7,864.60

6,938.36

6,288.24

3,181.25

116,663.54

1,042.49

4,312.81

1,606.76

5,977.06

12,808.98

3,487,73

6,153.12

76.0%

62.5%

62.5%

70.2%

75.1%

60.1%

64.4%

77.9%

78.8%

17.2%

37.2%

62.7%

85.5%

78.1%'

29.8%

111.6%

58.2%

62.3%

87.9%

1,899.50

4,503.50

79.50

79.50

78.00

192.00

186.25

178.50

113.00

102.00

67.50

1,982.00

16.00

70.50

44.00

39.00

341 .50

84.00

85.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

2,225.00

6,995.00

80.00

80.00

80.00

200.00

245.00

190.00

130.00

656.00

114.00

2,942.00

17.00

103.00

80.00

40.00

350.00

100.00

85.00

85.4%

64.4%

99.4%

99.4%

97.5%

96.0%

76.0%

93.9%

86.9%

15.5%

59.2%

67.4%

94.1%

68.4%

55.0%

97.5%

97.6%

84.0%

100.0%

06/30/1998

06/30/1998

10/31/1997

10/31/1997

04/30/1998

07/31/1997

07/31/1997

09/30/1997

05/31/1998

06/30/1999

06/30/1997

12/31/1998

08/31/1997

12/15/1997

03/31/1998

07/01/1997

12/31/1997

07/08/1997

09/30/1997

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/02/1998

TDD#

39-9706-001 1

09-9706-0012

09-9706-0013

09-9706-0014

09-9706-0015

09-9707-0001

09-9707-0002

09-9707-0003

09-9707-0004

09-9707-0005

09-9707-0006

09-9707-0007

39-9708-0001

09-9708-0002

09-9708-0003

09-9708-0004

39-9708-0005

09-9708-0006

39-9708-0007

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Fresno Drum Site

San Gabriel Valley-Puente Valley

Pemeco

On-Going Program Support

START Equipment Management

SPCC/FRP Inspection & Reporting Development

DTSC Orientation Session

Inland Oil Practical Exercise

UNOCAL-Avila Beach

Rabbit Springs Drug Lab

Eagle 1 Mill Site

HRS Training

Knoll's Lodge Mobile Home Park

Crafton-Redlands Area aka Lockheed Propulsion

Stauffer Chemical Co. Dominguez Plant

Lava Cap Mine

Alark Hard Chrome

Omega Chemical Co (aka Omega Services)

Barry M. Goldwater AFB - FFR

2,242.31

3,775.05

5.46

68,489.15

41,343.95

.00

-39.15

.00

.00

.00

-1.00

.00

-2.20

.00

.00

9,302.54

.00

6,997.34

.00

9,613.23

90,505.24

28,388.01

485,968.13

194,284.90

329.41

348.03

5,663.54

5,484.08

1,308.63

31,172.27

5,450.57

8,400.22

4,014.75

6,577.73

14,530.49

1,621.04

19,633.76

1,226.48

56.5%

87.6%

88.7%

77.9%

53.

0.

8.

1%

9%

5%

24.6%

31.8%

43.

73.

56.

29.

16.

43.

59.

6.

1%

3%

5%

7%

7%

9%

6%

6%

54.5%

76.1%

250.25

1,470.75

429.00

5,836.25

2,630.00

8.00

7.00

149.50

117.00

33.00

598.50

142.00

203.50

91.00

121.00

225.50

27.00

404.00

19.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

350.00

1,605.50

430.00

7,710.00

5,631.00

600.00

50.00

200.00

294.00

40.00

680.00

160.00

510.00

400.00

250.00

400.00

400.00

600.00

20.00

71.5%

91.6%

99.8%

75.

46.

1.

14.

74.

39.

82.

88.

88.

39.

22.

7%

7%

3%

0%

8%

8%

5%

0%

8%

9%

8%

48.4%

56.4%

6.8%

67.3%

95.0%

06/30/1998

06/30/1998

02/28/1998

06/30/1998

09/30/1998

01/30/1998

09/30/1997

12/31/1997

03/31/1998

09/30/1997

12/31/1997

08/15/1997

12/31/1997

06/30/1998

01/31/1998

06/06/1998

06/06/1998

05/15/1998

09/15/1997

** Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/02/1998

TDD#

39-9708-0008

39-9708-0009

39-9708-0010

39-9708-0011

39-9708-0012

09-9708-0013

39-9708-0014

39-9708-0015

39-9708-0017

39-9708-0018

39-9709-0001

39-9709-0002

39-9709-0003

39-9709-0004

39-9709-0005

39-9709-0006

39-9710-0001

39-9710-0002

39-9710-0003

DESCRIPTION

Pena Blanca Watershed

Sabino Canyon Shooting Range

Mansfield Canyon Mines Site

North Fork Mill Site

Sierra Madre Subpoena

Mesa Pesticides

Havasupai Canyon Drum

Charnock MTBE Meeting

Site Screening Training - Navajo nation

Duck Valley Indian Reservation II

Gila River Indian Community Tire Fire

Leviathan Mine

Apple Valley Subpoena

Syntrum Corp.

Byers Bomb Site

Leviathan Mine Removal

K&L Plating - Permain

Annual Tribal Conference

Eagle 1 Mill Site

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

.00

.00

.00

2,094.67

.00

.00

.00

-12.07

1,689.59

174.70

.00

9.95

3,237.98

1,963.38

702.34

.00

99.38

503.73

189.59

744.89

9,124.86

240.21

19,628.99

8,823.31

5,267.93

1,144.59

17,632.19

16,490.84

4,109.80

218.19

19,396.94

65,505.08

26,825.20

67,809.42

6,287.32

12,793.71

9.0%

3.4%

13.3%

60.1%

7.2%

82.3%

41.6%

90.8%

119.2%

86.6%

33.0%

15.7%

13.2%

75.7%

28.6%

53.7%

75.4%

108.8%

80.0%

11.50

4.00

19.50

160.50

5.00

423.25

128.50

37.75

16.00

297.50

282.00

118.50

5.00

393.50

1,380.25

530.00

1,393.50

103.00

317.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

80.00

80.00

80.00

150.00

44.00

500.00

300.00

46.00

16.00

300.00

589.00

200.00

30.00

425.00

2,700.00

780.00

1,400.00

120.00

349.00

14.4%

5.0%

24.4%

107.0%

11.4%

84.7%

42.8%

82.1%

100.0%

99.2%

47.9%

59.3%

16.7%

92.6%

51.1%

67.9%

99.5%

85.8%

91 .0%

06/30/1998

06/30/1998

06/30/1998

02/15/1998

11/30/1997

05/15/1998

12/31/1997

09/05/1997

10/15/1997

12/31/1997

03/30/1998

12/31/1997

11/30/1997

03/31/1998

12/31/1998

07/31/1998

03/30/1998

01/09/1998

04/15/1998

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/02/1998

TDD#

09-9710-0004

09-9710-0005

39-9710-0006

09-9710-0007

09-9710-0008

09-9710-0009

09-9710-0010

09-9710-0011

39-9710-0012

09-9711-0001

39-9711-0002

09-9712-0001

09-9712-0002

39-9712-0003

09-9712-0004

09-9712-0007

09-9712-0008

09-9712-0009

09-9712-0010

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Tuolumne Reservation Drug Lab

UC Berkeley Pesticide Lecture

Knoll's Lodge Mobile Home Park

Lava Cap Mine - Removal

K&L Plating - 89th Avenue

Computer & Technical Support for OSC

R&D for Response Related Internet Resources

Enviropur/PRC West, Inc. (Patterson)

Leung Property

City of Yuma, AZ - W. Riverfront Development

LA County Fire Department Training Support

Leviathan AMD Treatment Technology

BHP Pinto Valley

Feather River Plan Outreach

Bakersfield Chrome & Bumper Removal

START QA Management

Leviathan Mine

Leona Heights Sulfer Mine

Typhoon Paka Response

.00

.00

753.34

141.70

3,652.82

.00

1,833.46

2,573.39

683.52

14,621.34

.00

968.60

275.39

6,552.26

2,641.10

13,010.16

5,451.69

.00

18.44

4,813.97

3,016.10

2,226.04

10,892.90

46,480.07

5,459.07

2,648.03

50,204.06

5,611.84

31,503.47

856.73

8,955.02

10,498.83

28,420.13

14,023.69

33,223.50

14,699.03

489.51

14,953.49

9.8%

62.0%

37.9%

86.5%

61.9%

73.8%

14.3%

56.7%

67.2%

71.6%

61.0%

48.3%

49.7%

56.1%

55.6%

36.6%

60.2%

7.3%

106.1%

82.00

58.00

44.00

162.00

807.00

78.50

57.50

720.00

114.50

643.25

20.50

207.50

182.50

588.50

266.50

752.00

218.00

10.50

195.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

440.00

80.00

44.00

180.00

820.00

100.00

300.00

1,065.00

145.00

775.00

25.00

250.00

300.00

825.00

350.00

1,570.00

400.00

120.00

180.00

18.6%

72.5%

100.0%

90.0%

98.4%

78.5%

19.2%

67.6%

79.0%

83.0%

82.0%

83.0%

60.8%

71.3%

76.1%

47.9%

54.5%

8.8%

108.6%

12/31/1997

01/31/1998

04/30/1998

12/31/1997

03/30/1998

12/31/1997

06/30/1998

09/30/1998

04/30/1998

06/30/1998

12/15/1997

06/15/1998

03/10/1998

07/15/1998

06/30/1998

07/31/1998

07/31/1998

05/29/1998

03/30/1998

Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/02/1998

TDD#

39-9712-0011

39-9712-0012

39-9712-0013

39-9801-0001

39-9801-0002

39-9801-0003

09-9801-0004

09-9801-0005

39-9801-0006

39-9801-0007

39-9801-0008

39-9801-0009

39-9801-0010

39-9802-0001

39-9802-0002

39-9802-0003

39-9802-0004

09-9802-0005

39-9802-0006

DESCRIPTION

GAO Survey

START 1998 Annual Workplan

K&L Anodizing

Alco Pacific

City of Mt. Shasta, CA - Roseburg

Oceanic ACP Worst-Case Scenarios

San Francisco River Mine Tailings

Mission Linen

Syntrum Corp.

Brown & Bryant (Arvin) Subpoena

Lakewood Oil Spill

One Camelback/Phoenix Hydrocarbon

Ecological Assessment Training

Sierra Chemical Plant

Cal-Trans/Lake Merrit

ERCC Scoping/Planning (So. CA)

HAZMAT Coordinating Comm LA County

Tuolumne Tribal Meth Lab

Estero Bay Tank Farm

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

67.43

.00

67.35

1,708.68

3,917.40

.00

6,594.31

1,290.19

34,843.48

2,305.02

.00

436.79

2,222.16

1,154.58

-603.75

130.51

.00

.00

459.79

14,537.63

6,262.05

1,740.39

8,761.67

8,260.19

1,255.35

13,073.92

3,675.15

81,648.46

5,795.11

786.63

1,734.35

2,778.88

6,854.00

2,700.16

197.86

67.35

2,486.91

3,658.35

76.9%

87.0%

29.0%

32.5%

11.2%

89.7%

48.4%

22.4%

57.5%

27.6%

39.9%

61.9%

12.7%

27.8%

81.1%

3.4%

1.8%

56.3%

43.0%

279.50

101.00

49.00

248.50

152.00

19.50

233.50

94.50

1,314.00

92.00

21.00

33.75

59.50

100.00

93.00

4.00

2.00

59.00

95.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

280.00

120.00

100.00

500.00

900.00

20.00

350.00

200.00

1,876.00

260.00

20.00

40.00

282.00

300.00

73,00

100.00

55.00

60.00

119.00

99.8% 02/27/1998

84.2% 01/15/1998

49.0% 04/01/1998

49.7% 09/30/1998

16.9% 09/30/1998

97.5% 03/02/1998

66.7% 05/31/1998

47.3% 06/30/1998

70.0% 12/31/1998

35.4% 05/31/1998

105.0% 02/15/1998

84.4% 03/13/1998

21.1% 06/30/1998

33.3% 07/31/1998

127.4% 03/01/1998

4.0% 12/31/1998

3.6% 12/31/1998

98.3% 06/30/1998

80.3% 06/30/1998

Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/02/1998

TDD#

39-9802-0007

39-9802-0008

39-9802-0009

09-9802-0010

39-9802-0011

09-9802-0012

09-9802-0013

09-9802-0014

09-9803-0001

39-9803-0002

09-9803-0003

09-9803-0004

09-9803-0005

09-9803-0006

39-9803-0007

39-9803-0008

39-9803-0009

09-9803-0010

09-9803-001 1

DESCRIPTION

8-Hour Radiation Training

North Fork Mill Site

San Jon Barranca Oil spill

Lancaster Rad Munitions

Mendocino National Forest -Eel River Sump

Aurora Canyon Millsite

Gambonini Mercury Mine

Florence Range - AZ Army National Guard

Lagoon Drive Chemicals

Magnus Oil Spill

HRS Screening Memoranda

Cruz Ranch Subpoena

Orland Cleaners

Waste Disposal, Inc. - Tank Assessment

India Basin Removal Support

Pescadero Drug Lab

West Cap Tucson Airport Project

Ascon Landfill

Site Screening

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

211.44

17,840.54

429.38

110.89

.00

67.35

12,350.10

1,035.86

6,233.17

.00

3,802.33

598.28

2,194.88

3,293.74

9,598.94

10,126.01

1,691.57

558.62

19,720.05

5,584.86

34,948.41

10,567.03

1,466.94

360.02

2,197.16

14,595.59

1,244.26

11,900.70

275.57

3,802.33

1,448.87

2,628.35

4,759.44

10,553.89

10,933.21

1,823.18

1,364.68

19,720.05

108.5%

43.7%

36.9%

44.8%

6.4%

72.7%

27.0%

22.2%

20.6%

38.2%

9.5%

44.9%

10.7%

19.7%

39.7%

50.0%

9.8%

31.1%

40.2%

53.00

592.00

253.00

35.50

5.00

31.50

317.50

25.00

310.50

7.00

55.00

36.00

34.00

104.50

313.25

251.00

39.00

33.50

312.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

68.00

775.00

430.00

50.00

80.00

39.00

615.00

80.00

860.00

15.00

500.00

50.00

350.00

230.00

350.00

362.00

210.00

60.00

700.00

77.9% 03/15/1998

76.4% 07/13/1998

58.8% 05/31/1998

71.0% 03/31/1998

6.3% 06/30/1998

80.8% 05/31/1998

5 1.6% 09/30/1 998

31.3% 06/30/1998

36.1% 07/31/1998

46.7% 03/31/1998

11.0% 08/30/1999

72.0% 04/30/1998

9.7% 07/31/1998

45.4% 07/30/1998

89.5% 06/30/1998

69.3% 05/30/1998

18.6% 08/30/1998

55.8% 06/30/1998

44.6% 12/31/1998

*** Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/02/1998

TDD#

39-9804-0001

09-9804-0002

09-9804-0004

39-9804-0005

09-9804-0006

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Pomona Plating

Coray & Sons Chrome Plating

McMinn State Superfund Site

Inter-Tribaf Council of Arizona

Plumas National Forest (Ponderosa Reservoir)

3,458.97

4,327.38

471.14

235.52

320.10

3,458.97

4,327.38

471.14

235.52

320.10

9.2%

69.3%

11.2%

3.9%

1.0%

85.00

115.00

9.00

5.00

6.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

510.00

100.00

80.00

80.00

500.00

16.7% 08/30/1998

11 5.0% 04/22/1 998

11. 3% 06/01/1998

6.3% 08/30/1998

1.2% 08/3 1/1 998

TOTALS $514,090.26 $8,603,963.50 138,437.53 88,390.50

sir
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5/26/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start
Date Due Date

Cerchs
Number TDD Number Project Manager

Revised
Due DateState Site Name

.HAWAII TECHNICAL ASSISTANCE Letter Report

09-9601-0020 SCHWENNESEN, MICHAEL 01/31/1996 04/30/1996

AHU EXERCISE - REPORT

09-9603-0002 GUEVARRA, JAY 03/19/1996 04/26/1996

OUTHERN PACIFIC RR CHEM SAFETY AUDIT ormal Report

12/28/1995 03/31/199609-9601-0005 CASTRO-WEHR, FRANK

PHOON PAKA RESPONSE Final Report

09-9712-0010 FRANKEL, VICKI

K ROOT CAUSE ANALYSIS TRAINING

09-9706-0007 ANDERSON. RON 06/18/1997 07/01/1997

ARRY M. GOLDWATER AIR FORCE RANGE FF

AZ5572124514 09-9612-0008 JOHNSON, KAREN

4Z5572124514 09-9708-0007 JOHNSON, KAREN

Page 1 of 41
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5/26/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

HP PINTO VALLEY ormal Report
• •->.— •—:•»-'-"—"-»-"-—•—"»----"—"—»• - • • -—-

09-9712-0002 COLEN, TfMOTHY

YERS BOMB SITE "Final Report

OtZ0002014306 09-9709-0005 CLEMENS.uROBIN 09/23/1997 12/31/1998

W.RIVERFRONT DEVELOP

GENOLIO, THOMAS09-9711-0001

OUGLAS RANGE - AZ ARMY NATIONAL GUA

ftZOOOl907492 09-9705-0006 JOHNSON, KAREN 10/31/1997 tO/31/1997

COLOGICAL ASSESSMENT TRAINING

09-9801-0010 BOTELHO, TATIANA

LORENCE RANGE - AZ ARMY NATIONAL Final Report

AZ0001907518 09-9802-0014 COLEN, TIMOTHY

ILA RIVER INDIAN COMMUNITY TIRE FIRE Final Report

SHAEFFER, KRISTIN 09/08/1997 03/30/199809-9709-0001

Page 2 of 41
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5/26/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerchs
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

HASSAYAMPA - LYNX CREEK FFR I* Final Report

AZ5120090068 09-9612-0005 JOHNSON, KAREN

HASSAYAMPA - LYNX CREEK FFR Other Report

AZ5120090068 09-9705-0012 LADD, KAREN

AZ 1HAVASUPAI CANYON DRUM

Havasupai Reservatio

iBFinal Report

09-9708-0014 DUNCAN, WILL

NTER-TRIBAL COUNCIL OF ARIZONA Final Report

09-9804-0005 GREGORY, JOHN 04/13/1998 08/30/1998

I MANSFIELD CANYON MINES SITE
m"̂ -

Final Report

^Z0002001857 09-9708-0010 BOTELHO, TATIANA 02/17/1998 06/30/1998 06/30/1998

yy ^a- -^f::: "-:̂ ^ .̂-^ .̂̂ .̂&^^ •wmsam^.&j&im

|AZ llMESA PESTICIDES iiFinal Report

09-9708-0013 GREGORY, JOHN

MISSION LINEN

SHAEFFER, KRISTIN09-9801-0005

Page 3 of 41
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Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date DUe rjate Due DateNumber Project ManagerState Site Name

i _<x i™*? «*v

TOW v * *>9 * t

AZ 1NAVAJO TOXAPHENE Letter Report

MN0000146621 09-9601-0007 WALDER, STEVENWINDOW ROCK

NORTH AMERICAN RESOURCES Final Report

DUNCAN, WILL09-9610-0004 10/04/t996 111/15/1996

NE CAMELBACK/PHOENIX HYDROCARBONS Final Report

09-9706-0001 GREGORY, JOHN

09-9801-0009 GREGORY, JOHN

PENA BLANCA WATERSHED Final Report

09-9708-0008 BOTELHO, TATIANAAZ0002001642

ESTICIDE TRAINING - UC PHOENIX, AZ '97

CASTRO-WEHR, FRANKPhoenix

UALITY PRINTED CIRCUITS

09-9611-0010

AZD074440470 09-9612-0011 LICHENS, CHRIS

Page 4 of 41
Confidential Business Information - Not for Release



5/26/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

JAZ3QUALITY PRINTED CIRCUITS
H ?̂1

City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

Il̂ b r̂JJJiifiSife
Other Report

LADD, KARENPhoenix

BSJUSfUljffi

;SABINO CANYON SHOOTING RANGE

AZD074440470 09-9612-0002

,, iFinal Report

COLEN, TIMOTHYAZ0002001840 09-9708-0009

AFFORD RANGE - AZ ARMY NATIONAL GUAR •Final Report

09-9705-0005 JOHNSON, KARENSafrord

AN CARLOS PESTICIDE

AZ0001907550

etter Report

COLEN, TIMOTHY 09/17/1996 12/31/1996AZ0001509819 09-9609-0004

4AZ |SAN FRANCISCO RIVERrMINE TAILINGS Final Report

OZ0000262725 09-9801-0004 COLEN, TIMOTHY 02/12/1998 05/31/1998

ANDERS AVIATION Final Report

09-9601-0013 ESTEY, AMY 12/28/1995 03/31/1997 03/31/1997AZD035954114

etter Report

09-9607-0003 MAHONY, KAREN

Page 5 of 41
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5/26/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

WEST CAP ARIZONIA Final Report

AZD035974807 09-9803-0009 FRANKEL, VICKI

AVAPAI PENTA POND

AZD008398703 09-9601-0014 CASTRO-WEHR, FRANK

A 8-HOUR RADIATION TRAINING ^ Final Report

09-9802-0007 MCLEOD, CYNTHIASan Francisco

ALAMEDA EXERCISE DESIGN COURSE i?"> Formal Brief

09-9702-0005 FRANKEL, VICKI 02/20/1997 06/30/1997 06/30/1997

ALAMEDA NAVAL AIR STATION
.»-•—-^.^Jjmr..-—.• .«cl-l.ra-»-~-~—~»-... -.>...—

CA2170023236 09-9805-0005 JAMES, JAMES

A1ALARK HARD CHROME f] Final Report

CAD098229214 09-9708-0005 JOHNSON. KAREN 08/08/1997 08/06/1998 06/06/1998

A 1ALCO PACIFIC LEAD BATTERY SITE

BENSON, CRAIGCAD008387250 09-9706-0008
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Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Date

 Due DateState Site Name TDD Number Project Manager

CA f; ALCO PACIFIC LEAD BATTERY SITE

CAD008387250 09-9801-0001 01/29/1998 09/30/1998

MERICAN CHROME ENGINEERING, INC. etter Report"

CA0001186154 09-9601-0017 LAWRENCE, PETER

CA ANAHEIM HOUSE OF HORROR CHEMICAL STO Final Report

09-9703-0007 WISE, ROBERT

ANNUAL TRIBAL CONFERENCE S ? - Final Report

San Francicsco 09-9710-0002 GREGORY, JOHN

ICAlAPPLE VALLEY DRUMS
i™-™.̂ Other Report

APPLE VALLEY A0001039585 09-9709-0003 WISE, ROBERT

CA flARCADIA MTBE SITE
s*5

Santa Monica 09-9705-0003 SCHWENNESEN, MICHAEL

CA IASCON LANDFILL Final Report

Huntington Beach 09-9803-0010 WALDER, STEVEN

Page 7 of 41
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5/26/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

A ASYLUM SLOUGH - EMERG. RESP.

09-9604-0004 LAWRENCE, PETER

* "Final Report
'. aJ

A HAURORA CANYON MILLSITE

A5141190566 09-9802-0012 JOHNSON, KAREN 02/19/1998 05/31/1998

SITE SCREENING {-Final Report

San Francisco

iiifaajgiaygssp
CA jBAKER CANYON BURIED DRUMS

09-9704-0001 JOHNSON, KAREN 04/07/1997 10/31/1997 10/31/1997

09-9805-0003 HAMRICK, ERIC 05/04/1998 08/31/1998

^ Final ReportAKERSFIELD CHROME & BUMPER

CA001709302 09-9611-0002 WALDER, STEVEN

A001709302 09-9701-0010 WALDER, STEVEN

CA001709302 09-9712-0004 WALDER, STEVEN 12/09/1997 06/30/1998 06/30/1998

CAIBAYAREAFRPS

HAMRICK, ERIC 06/02/1997 09/30/1997Hercules & Richmond 09-9705-0011

Page 8 of 41
*** Confidential Business Information - Not for Release



5/26/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number jDD Number Project Manager

Project Start Revised
Date Due Date °ue Date

Report
<f-•;-"TvgsfTF'r̂ f«a¥«^Mi»S?pa«»'*«ll5I'*ssrj»!'":SK-'TTT':'"" ' -tur-^ •'*.-.. ".^-—.

AD981368913 09-9612-0006 JOHNSON. KAREN 12/19/1996 10/31/1997

*CA RBIA ER OVERVIEW

09-9706-0010 FRANKEL, VICKI 06/26/1997 09/30/1997

A HBIA ER OVERVIEW etter Report

09-9607-0005 BENSON, CRAIG 07/30/1996 09/30/1996

A BRISBANE FIRE DEPARTMENT - RADIATION T p Letter Report

09-9609-0003 LAWRENCE, PETER 09/17/1996 11/30/1996

CA 3BROWN & BRYANT - ARVIN Other Report
P^PMf1- f-JI y«*W«J|**tiBW»"'2

ARVIN

CA ICAL-TRANS/LAKE MERRIT OIL SPILL

AD052384021 09-9801-0007 MARTIN, PAUL

Final Report

Oakland 09-9802-0002 WALTER, JOHN 02/02/1998 03/01/1998 03/01/1998

A " 'CALIFORNIA REGULATION APPLICABILITY

Page 9 of 41
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5/26/1998

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CA ;CAMEO TRAINING PROGRAM Formal Brief

San Francisco 09-9610-0003 RANDALL, RANDY

CARDENAS BROS. Final Report

09-9610-0016 RANDALL, RANDYSANTA MARIA

CA CASMALSA RESOURCES Final Report

CAD020748125 09-9601-0011 MCLEOD, CYNTHIACASAMALIA

A CELTOR CHEMICAL WORKS Letter Report

CAD980638860 09-9604-0003 GUEVARRA, JAYHOOPAVLYINDRESV

ENTRAL EUREKA MINE (MESA DE ORO) etter Report

SUTTER CREEK A0000726539 09-9601-0009 MCDONALD, CAMERON

ERCLIS COORDINATION

09-9611-0011 LAWRENCE, PETERSan Francisco

A ICHARNOCK MTBE SITE Final Report

SCHWENNESEN, MICHAELSanta Monica 09-9705-0004

Page 10 of 41
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Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

A1CHARNOCK MTBE SITE Final Report

Santa Monica SCHWENNESEN, MICHAEL 08/25/1997 09/05/1997 09/05/199709-9708-0015

CA ICHINA LAKE NAVAL WEAPONS STATION Final Report

CHINA LAKE A2170023152 09-9805-0007 JAMES, JAMES 05/06/1998 11/30/1998

A ICITY OF MT. SHASTA, CA - ROSEBURG Final Report

PALLADINO, CARL09-9801-0002

CA ICOALINGA OILY CREEK Final Report

LAWRENCE, PETER09-9702-0006

CA • CONTINUING CHALLENGE WORKSHOP Final Report

09-9805-0006 CASTRO-WEHR, FRANK

A 1CONTINUING CHALLENGE WORKSHOP Letter Report

Sacramento

A ^CONTINUING CHALLENGE WORKSHOP

09-9605-0005 WISE, ROBERT

09-9702-0003 WISE, ROBERT
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Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CA 3COOPER DRUM CO Other Report

09-9706-0002 JAMES, JAMES 06/13/1997 08/01/1997AD055753370

:"V*S7*4^J*^«HCA CORAY & SONS CHROME PLATING

A0002334639 09-9804-0002 DUNCAN, WILL

A0002334639 09-9805-0004 DUNCAN, WILL

A CRAFTON-REDLANDS AREA (LOCKHEED PRO

CAD981997638 09-9708-0002 SHAEFFER, KRISTIN

A aDC METALS jFina! Report

09-9610-0001 JONES, CYNTHIA

JONES, CYNTHIAOakland

A 1DEL NORTE COUNTY PESTICIDE STORAGE

09-9611-0016

12/28/1995 08/30/1998 08/30/1998CRESENT CITY

A IDICK'S AUTO SALVAGE

CAD000626176 09-9601-0010 DUNCAN, WILL

BENSON, CRAIG09-9704-0003
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5/26/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

:A f DODSON BROTHERS OIL COMPANY Letter Report

MONTCLAIR CAT080014194 09-9601-0008 WISE, ROBERT 2/28/1995 05/31/1996 05/31/1996

MONTCLAIR CAT080014194 09-9605-0007 WISE, ROBERT 05/15/1996 09/30/1996

CA HDOWNEY SITE DISCOVERY PROJECT

09-9805-0002 CASTELLANA, BEN

A DTSC DOCUMENT REVIEWS

Berkeley/Glendale 09-9705-0013 JAMES, JAMES

CA IELECTRITE ASSESSMENT Letter Report

EAST PALO ALTO 09-9602-0006 MARTIN, PAUL

A EMERGENCY AIR MONITORING DIRECTORY Final Report

SAN FRANCISCO 09-9601-0003 EDWARDS, HOWARD

SCA lENVIROPUR/PRC WEST, INC. (PATTERSON) Letter Report

SHAEFFER, KRISTIN09-9710-0011

Page 13 of 41
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Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

CA {ENVIROPUR/PRC WEST, INC. (SIGNAL HILL) Final Report

A0001562370 09-9609-0010 BENSON, CRAIG

CA0001562370 09-9610-0018 BENSON, CRAIG

CA I EPA REGION IX SPILL PHONE ^Other Report

CLEMENS, ROBINSAN FRANCISCO

A JERCC SCOPING/PLANNING (SO. CA)

09-9601-0001

Final Report

09-9802-0003 WISE, ROBERT 02/06/1998 12/31/1998

A 1ESTERO BAY TANK FARM

^^^^^^ |̂g^

Morro Bay

Final Report

09-9802-0006 ESTEY, AMY

A EVACUATION GUIDANCE DOCUMENT
Il|jJ£,MUi.JjMU.iiyiUij|

^^^^^^^^^^^^^^^^^^^^^^^g

SAN FRANCISCO 12/28/1995 02/28/1998 02/28/199809-9601-0004 ESTEY, AMY

Final ReportCA 1FEATHER RIVER CONTINGENCY PLAN

09-9605-0006 05/14/1996 12/31/1997WOOD, MICHELLE

09-9712-0003 WOOD, MICHELLE
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Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CAMFORD CITY DUMP SITE SCREENING

09-9704-0010 JAMES, JAMES

A IFORT IRWIN NATIONAL TRAINING CENTER - F Final Report

CA5213790038 09-9705-0007 JOHNSON, KAREN

FREELOVE VALLEY HOME METH LAB Final Report

Valley Home 09-9705-0001 EDWARDS, HOWARDCA0001907369

Valley Home CA0001907369 09-9705-0002 MCDONALD, CAMERON

CA iJFRESNO CYLINDERS ; Letter Report

09-9609-0011 MCDONALD, CAMERON 09/20/1996 10/30/1996

CA FRESNO DRUM SITE

Fresno

Final Report

CA0001576511 09-9610-0014 WALTER, JOHN

CAOO01576511 LAWRENCE, PETER09-9611-0004

CAOOO1576511 09-9706-0011 WALTER, JOHN
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Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerchs
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

iK1*- .«r 1? •*« "»' ^M-SBS,

~

A IFRONTIER FERTILIZER

CAD071530380 09-9601-0006 COLEN, TIMOTHY

AMBONINI MERCURY MINE

09-9802-0013 02/24/1998 09/30/1998RANDALL, RANDY

GAO SURVEY Final Report

09-9712-0011San Francisco GENOLIO, THOMAS 12/17/1997 02/27/1998 02/27/1998

CA IGAS CYLINDER ASSESSMENT TECHNICAL

09-9704-0009 RANDALL, RANDY 04/24/1997 12/31/1997San Francisco

A GIBSON - BAKERSFIELD Letter Report

09-9602-0002 WALDER, STEVEN

A GREY EAGLE MINE SITE Formal Report

Happy Camp 09-9603-0001 GUEVARRA, JAY

A WARD CHROME PRODUCTS etter Report

09-9606-0003 SCHWENNESEN, MICHAEL
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Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date °ue DateState Site Name TDD Number Project Manager

CA HAZMAT COORDINATING COMM. LA CO. erbal Report

09-9802-0004 WISE, ROBERT

,.,„,,«,.« JU... je-.it..! I.-* ~wr,jmm!jmiiMm®?.mm^..mmmmte-w.?--mt'iK.-!i!::.?,

CA HHAZMAT EXERCISE PREPARATION '96 Letter Report

San Francisco 09-9607-0007 CASTRO-WEHR, FRANK

CA HRS SCREENING MEMORANDA Other Report

San Francisco 09-9803-0003 JOHNSON, KAREN

CA INDIA BASIN BOATYARD SITE (DONCO FACILIT Final Report

AD000067603 PALLADINO, CARLSAN FRANCISCO 09-9606-0002

SAN FRANCISCO AD000067603 09-9803-0007 ESTEY, AMY

A IRON MOUNTAIN MINE Final Report

09-9611-0013 COLEN, TIMOTHY

CA K&L ANODIZING

09-9712-0013 HAMRICK, ERIC
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Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerchs
Number TDo Number Project Manager

Project Start Revised
Date Due Date

 Due DateState Site Name

CA 1K&L PLATING - 89TH AVENUE Final Report

CA0001905496 09-9710-0008 MARTIN, PAUL

A IK&L PLATING - PERMAIN

CAD066568130 09-9710-0001 MARTIN. PAUL 10/02/1997 03/30/1998 03/30/1998

A KIEFER ROAD LANDFILL/SACRAMENTO COUN ; Final Report

CAD980637466 09-9704-0002 JAMES, JAMES

A KNOLL'S LODGE MOBILE HOME PARK Final Report

09-9708-0001 WISE, ROBERT

09-9710-0006 JAMES, JAMES 10/17/1997 04/30/1998

COUNTY FIRE DEPARTMENT TRAINING SU Final Report

09-9711-0002 WISE, ROBERT 11/20/1997 12/15/1997

AILAB-PACK RESEARCH NEW TECHNOLOGY rjLetter Report

San Francisco 09-9702-0001 RANDALL, RANDY 02/20/1997 09/30/1998
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Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

JCA yLAGOON^DRIVE CHEMICALS
*"*• .'"-{!'" wrSi*- 4 »..*." » - « t j <

•* -N '" '^1-r'

09-9803-0001 WISE, ROBERTA000232871

Final Report

09-9801-0008

A LANCASTER RAD MUNITIONS Final Report

09-9802-0010 WISE, ROBERT

: CAP LAVA CAP MINE

09-9708-0004 JOHNSON, KARENCAD983618893

AD983618893 09-9710-0007 COLEN, TIMOTHY

WRENCE BERKELEY LAB - FFR Final Report

A4890008986 09-9703-0008 JOHNSON, KAREN

CA LEONA HEIGHTS SULFER MINE

^^^^^^^g]̂ ^

Oakland

Final Report

09-9712-0009 FRANKEL, VICKI
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5/26/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

CA ILEUNG PROPERTY

Markleeviile CAD980673685 09-9706-0005 JAMES, JAMES 06/13/1997 12/15/1997 12/15/1997

Markleeviile ;AD980673685 09-9709-0002 DUNCAN, WILL 09/08/1997 12/31/1997

Markleeviile CAD980673685 09-9709-0006 DUNCAN, WILL 09/25/1997 07/31/1998 07/31/1998

Markleeviile JAD980673685 09-9712-0001 DUNCAN, WILL 12/03/1997 06/15/1998 06/15/1998

Markleeville :AD980673685 09-9712-0008 JOHNSON, KAREN 12/12/1997 07/31/1998

A CLORENTZ BARREL & DRUM f Final Report

SAN JOSE

PESTICIDES

09-9608-0001 08/20/1996 09/30/1996

t Final Report

AD082194853 LAWRENCE. PETER09-9609-0002 09/17/1996 10/31/1996

A ^MAGNUS OIL SPILL
I

San Pedro 09-9803-0002 WISE, ROBERT 03/09/1998 03/31/1998

Page 20 of 41
Confidential Business Information - Not for Release



5/26/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date °ue Date

CA jJMARIPOSA COUNTY FLOOD RESPONSE jjJFinal Report

09-9701-0005 ESTEY, AMY

CA MARL AND MARINE OIL

MAHONY, KAREN 02/13/1997 03/31/199709-9702-0004

CA MCCORMICK & BAXTER CREOSOTING

STOCKTON

m Final Report

11/30/1996 11/30/1996CAD009106527 09-9605-0004 MARTIN, PAUL

AD009106527 09-9608-0004 MARTIN, PAUL

«CA SMCFARLAND KERN COUNTY Final Report

McFarland CA0001118603 09-9610-0005 JAMES, JAMES 10/08/1960 04/30/1999 04/30/1999

McFarland JA0001118603 09-9610-0006 DUNCAN, WILL 10/08/1996 09/30/1998 09/30/1998

McFarland CA0001118603 09-9610-0007 SHAEFFER, KRISTIN 10/08/1996 12/30/1998 12/30/1998

McFarland CA0001118603 09-9610-0008 JAMES, JAMES 10/08/1996 12/30/1997 12/30/1997

McFarland xA0001118603 09-9610-0009 EDWARDS, HOWARD 10/08/1996 09/30/1998 09/30/1998

McFarland CA0001118603 09-9610-0010 CHADWICK, PATRICIA 10/08/1996 12/31/1998 12/31/1998

Page 21 of 41
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STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A 1MCFARLAND KERN COUNTY Final Report

WOOD, MICHELLECA0001118603 09-9610-0012

CA0001118603 09-9610-0013 JAMES, JAMES

A MCFARLAND KERN COUNTY Other Report

CA0001118603 09-9606-0001 LADD, KAREN

A IMCMINN STATE SUPERFUND SITE Other Report

09-9804-0004 FRANKEL, VICKI 04/13/1998 06/01/1998 06/01/1998

A1MENDOCINO NATIONAL FOREST - EEL RIVER Final Report

A0002321073 09-9802-0011 JAMES, JAMES 03/19/1998 06/30/1998

A IMI-WUK RANCHERIA DRUG LAB SITE

09-9702-0008 GREGORY, JOHN 02/28/1997 04/30/1997

OLYCORP INC jFmal Report

12/18/1996 05/30/1997MOUNTAIN PASS CAD980695795 09-9612-0010 MARTIN, PAUL
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BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

MOORPARK METH DRUG LAB

09-9703-0009 HAMRICK, ERIC

A 'NATIVE AMERICAN TRIBES HAZMAT EXERCIS Final Report

10/31/1996 12/31/199609-9610-0020 MCDONALD, CAMERONSan Francisco

CA 1NEVADA COUNTY OIL SPILLS Final Report

09-9703-0005 COHN, HOWARDDonner

AINEW IDRIA MERCURY MINE

09-9611-0012 • FRANKEL, VICKIA0001900463

EW TECHNOLOGY/EQUIPMENT EVALUATION

07/24/1996 12/31/199609-9607-0004 DUNCAN, WILLSan Francisco

A SNORTH FORK MILL SITE

MCLEOD, CYNTHIA09-9708-0011

09-9802-0008 MCLEOD, CYNTHIA
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date ^ue DateState Site Name

LEAD Final Report

Santa Monica WALDER, STEVEN09-9705-0008

JG/TdOCEANJC ACP WORST-CASE SCENARIOS c- Jpinal Report
-„. .^-^Trl,,^,m.^^jmaaiuJMr^^itiJihmi«»min__^ml___iuLiui__j«iiiiH^^ j

San Francisco 09-9610-0021 COLEN, TIMOTHY

San Francisco 09-9801-0003 COLEN, TIMOTHY 01/28/1998 103/02/1998

A DMEGA CHEMICAL CO (AKA OMEGA SERVICE Final Report

CAD042245001 09-9708-0006 fGENOLIO, THOMAS 08/08/1997 105/15/1998 105/15/1998

MEGA RECOVERY SERVICES - jFinal Report

AD042245001 09-9601-0015 SCHWENNESEN, MICHAEL 12/28/1995 101/31/1998

A IOMEGA RECOVERY SERVICES

CAD042245001 09-9706-0004 JAMES, JAMES 06/13/1997 108/31/1997

A ION-CALL RESPONSE CALL OUT Final Report

SAN FRANCISCO 09-9601-0002 CASTRO-WEHR, FRANK 12/28/1995 106/30/1998
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date °ue DateState Site Name

CA ON-GOING START PROGRAM SUPPORT Other Report

SAN FRANCISCO 09-9602-0004 CHAMBERS, THOMPSON

SAN FRANCISCO 09-9706-0014 CHAMBERS, THOMPSON

Letter Report C W
IJ"^—T -"< rr-<y i '- < • •«—-j-"* " ' '

CA OREGON FORMALDEHYDE SPILL

09-9607-0006 DUNCAN, WILL

CA ORLAND CLEANERS Final Report

AD983579582 09-9803-0005 LICHENS, CHRIS

CA iPALOS VERDES SHELF. Final Report

San Pedro

A iPANOCHrTIRE DUMPTIRE

09-9701-0009 JOHNSON, KAREN 02/04/1997 08/31/1997

Letter Report
- axarx wi**-*-**^ ̂ mmmwmii^mmmK.i^'mm^^^mx-^ . v- ^

CAOOO140924 09-9605-0010 MCDONALD, CAMERON 05/29/1996 12/31/1996

A IPCHW TRAINING COURSESS Letter Report

09-9605-0003 CASTRO-WEHR, FRANK
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Cerchs
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

AD980737092 09-9610-0011 GENOLIO, THOMAS

AD980737092 09-9706-0003 WALDER, STEVEN

09-9706-0013 JOHNSON, KARENAD980737092 07/01/1997 02/28/1998 02/28/1998

A 1PESCADERO DRUG LAB ilFinal Report

09-9803-0008 WALTER, JOHN

CA PESTICIDE TRAINING - SACRAMENTO '98

WISE, ROBERT09-9805-0010 15/1998 08/30/1998

A PESTICIDE TRAINING - UC RICHMOND '97 Other Report

09-9611-0009 t CASTRO-WEHR: FRANK

A PLUMAS NATIONAL FOREST (PONDEROSA RE final Report
gHM .̂alBHIffllHBBBIHlilBBBIrTIBffW - '* .,.,,,,„„„ ......r -. ..-.m.-. ... J..LU.

CA1122307639 09-9804-0006 GENOLIO, THOMAS

MONA PLATING

AD981975139 09-9804-0001 HAMRICK, ERIC
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Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CA UPROTOMETALS Final Report

09-9703-0002 LAWRENCE, PETER

Sri*., ^%4.i t^A 1R&D FOR RESPONSE RELATED INTERNET RESR Other Report

San Francisco 09-9710-0010 MARTIN, PAUL

A SR.C. BAXTER Letter Report

09-9605-0001 BENSON, CRAIG

09-9607-0002 BENSON, CRAIGWilmington

A IRABBIT SPRINGS DRUG LAB f-Final Report

Lucerne Valley

PH GRAY TRUCKING 2633

09-9707-0005 WISE, ROBERT

Letter Report

WESTMINSTER 09-9606-0008 HAMRICK, ERIC

WESTMINSTER 09-9609-0009 RANDALL, RANDY 09/17/1996 09/15/1996

A IRAND MINING COMPANY FFR

CAD981437346 09-9612-0009 JOHNSON, KAREN 12/19/1996 10/31/1997
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Cerclis
Number

Project Start Revised
Date Due Date Due DateTDD Number Project ManagerState Site Name

•REGION IX COST SUMMARY INFORMATION Final Report
.

CRUZ, MARIA 07/05/1996 06/30/1998San Francisco 09-9607-0001

CA IRICHMOND TERMINAL AKA UNITED HECKATH j- letter Report

COLEN, TIMOTHY 09/18/1996 06/30/1997 06/30/1997AD981436363 09-9609-0008

CAl&ANGABRIEL VALLEY - PUENTE VALLEY nal Report

CAD980818579 09-9706-0012 COLLINE, CHRISTIANCity of Industry

CA SAN JOAQUIN COUNTY FLOOD RESPONSE I; Final Report

09-9701-0006 ESTEY, AMY

09-9703-0006 ESTEY, AMY 03/12/1997 05/31/1997

CA flSAN JON BARRANCA OIL SPILL

09-9802-0009 HAMRICK, ERIC 02/18/1998 05/31/1998

AISANTA FE DERAILMENT - EL CAJON 1 Formal Report

A0001342039 09-9602-0003 HAMRICK, ERIC
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Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

SANTA MONICA MTBE Final Report

Santa Monica CA0001757897 09-9611-0014 SCHWENNESEN, MICHAEL 11/20/1996 08/30/1997 08/30/1997

tetter ReportCA SEQUOIA MINE SITE

Sequoia National For 09-9612-0003 HAMRICK, ERIC

CA SHELL REFINERY FIRE/EXPLOSION Letter Report

WHITAKER, JOHN 04/01/1996 05/15/1996 05/15/199609-9604-0001

A SHERWIN-WILLIAMS 5Fmal Report

Emeryville

A SIERRA MADRE MAD SCIENTIST

CA0001898568 09-9703-0010 MARTIN, PAUL

Final Report

Duarte/Sierra Madre CA0001766062 09-9701-0002 RANDALL, RANDY

Duarte/Sierra Madre

A ISIERRA MADRE SUBPOENA

CA0001766062 09-9701-0008 RANDALL, RANDY

09-9708-0012 RANDALL, RANDY
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

jCAjBSIMS/RIMS COORDINATION W/OES/CAL-EPA Letter Report

MCDONALD, CAMERON 03/28/1996 07/31/1996San Francisco 09-9603-0004

A SITE SCREENING Final Report

03/27/1998 12/31/1998San Francisco 09-9803-0011 fJAMES. JAMES

A SCREENING TRAINING - HI DOH

09-9612-0012 JOHNSON, KAREN 12/19/1996 03/30/1997 03/30/1997San Francisco

CA KITE SCREENING TRAINING - HOOPA

JOHNSON, KARENSan Francisco 09-9805-0001

CA SITE SCREENING TRAINING - NAVAJO NATION Oother Report

09-9708-0017 JOHNSON, KARENSan Francisco

A SITE SCREENING TRAINING -DTSC SflFinal Report

09-9611 -0006 JOHNSON, KAREN 11/14/1996 12/03/1996San Francisco

;CA iSOBOBA INDIAN RESERVATION etter Report

RANDALL, RANDY09-9606-0004
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Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A iSOBOBA INDIAN RESERVATION ;

09-9606-0010 RANDALL, RANDY

CA ISPCC/FRP INSPECTOR Final Report

San Francisco 09-9707-0001 DUNCAN, WILL 07/03/1997 01/30/1998

CA 1SPCC/FRP INSPECTOR

COHN, HOWARD 03/12/1997 05/15/1997San Francisco 09-9703-0003

A 1STANISLAUS COUNTY FLOOD RESPONSE

09-9701-0007 SHAEFFER, KRISTIN

CA 1START ANNUAL WORKPLAN

San Francisco 09-9612-0007 CHAMBERS, THOMPSON 12/19/1996 08/31/1997

12/30/1997 01/15/1998San Francisco 09-9712-0012 CHAMBERS, THOMPSON

|CA ISTART COMPUTER SUPPORT

San Francisco 09-9604-0008 MARTIN, PAUL
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Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A ISTART EQUIPMENT MANAGEMENT

San Francisco

Letter Report

09-9604-0006 DUNCAN, WILL

San Francisco 09-9706-0015 COHN, HOWARD

A ISTART HEALTH & SAFETY COORDINATION etter Report
vmsz • iiiiiHMMiiii IIIIMI ••mniiiMiH |||«|H 111111111 I I I I I I I I I IH I I I I I 1 .

San Francisco

•A START MOBILIZATION

09-9604-0007 MCLEOD, CYNTHIA

09-9602-0001 BENSON, CRAIG 02/21/1996 04/01/1996

TART QA MANAGEMENT ; Final Report

San Francisco 09-9604-0005 EDWARDS, HOWARD

09-9712-0007 EDWARDS, HOWARDSan Francisco

CAT000611202 09-9708-0003 JOHNSON, KAREN

A BSULFUR CREEK GEOTHERMAL

Geyserville CA0001840982 09-9701-0011 COLEN, TIMOTHY 01/24/1997 05/31/1997
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Number TDo Number Project Manager
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CA suLFUR CREEK GEOTHERMAL Final Report

Geyserville

A SULFUR CREEK GEOTHERMAL

CA0001840982 09-9704-0007 COLEN, TIMOTHY 04/18/1997 11/30/1997

Letter Report

A0001840982 09-9604-0011 COLEN, TIMOTHY

:CA SULPHUR BANK MERCURY MINE

CLEARLAKE OAKS DAD980893275 09-9610-0015 MAHONY, KAREN

UPERCHROME PLATING & ENGINEERING CO. ormal Report

LOS ANGELES AD008246886 09-9601-0019 WISE, ROBERT 01/30/1996 06/30/1996 06/29/1996

CA SUPERCHROME PLATING & ENGINEERING CO. ^Letter Report

LOS ANGELES CAD008246886 09-9601-0018 WISE, ROBERT

A ISUTTER COUNTY FLOOD RESPONSE
IffiilsRPSillsilffii

^J^^^^^^^^gl

Yuba City

Final Report

09-9701-0003 MCDONALD, CAMERON

A iSYNTRUM CORP.

A0002268837 09-9709-0004 BENSON, CRAIG
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State Site Name City
Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date °ue Date

01/23/1998 12/31/199809-9801-0006 WISE, ROBERTCA0002268837

^LetterlReportT.A.L.E.S. DATABASE

06/05/1996 06/30/199809-9605-0008San Francisco

09-9611-0001

CA BTHE CRUZ RANCH/INSPECTION PLATING Final Report

09-9610-0002 MAHONY, KAREN

Auburn

lA CRUZ RANCH/INSPECTION PLATING

09-9611 -0007 MAHONY, KAREN 11/21/1996 03/31/1997 03/31/1997

her Report

03/18/1998 04/30/199809-9803-0004 ESTEY, AMY

A TIDELANDS OIL PRODUCTION COMPANY Letter Report

RANDALL, RANDY09-9609-0006
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Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CA TORRES-MARTINEZ DRUG LAB SITE ^ Final Report

09-9702-0009 WALDER, STEVEN 02/28/1997 05/31/1997

OSCO REFINERY

AD00072751 09-9702-0002 CASTRO-WEHR, FRANK

CA ifTRAINING FOR LA CO FD HEALTH HAZMAT TR a Letter Report

WISE, ROBERT 11/30/1996 11/30/199609-9604-0010

Letter ReportA TREASURE ISLAND

MAHONY, KAREN 06/05/1996 08/30/1996San Francisco 09-9605-0011

CA TRI-COUNTIES/DIABLO TRAINING

Avila Beach

Final Report

09-9701-0004 BENSON, CRAIG 01/13/1997 02/28/1997

A STRUCKEE RIVER HAZMAT PLAN

-m, t..,- •~-m™..<**^.**mamK.*.rm^j^'*~'^--iTK.~e.xK.xi -;

12/16/1996 07/31/199809-9612-0001 ESTEY, AMY

Final Report

09-9710-0004 PALLADINO, CARL
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jffl̂ f̂fl!|

;A -TUOLUMNE RESERVATION DRUG LAB

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

jj Final Report

09-9802-0005 RANDALL, RANDY 02/09/1998 06/30/1998

IA IUC BERKELEY PESTICIDE LECTURE Other Report . t* i " v

09-9710-0005 CASTRO-WEHR, FRANK 10/16/1997 01/31/1997

UNIVERSAL RECLAMATION SITE Final Report

09-9704-0006 ESTEY, AMY

A lUNOCAL RODEO REFINERY FIRE etter Report

09-9605-0009 EDWARDS, HOWARD

CA IUNOCAL-AVILA BEACH Final Report

09-9707-0004 RANDALL, RANDY

A 1USC PESTICIDE TRAINING LECTURE

Los Angeles

CA VERDESE CARTER PARK

09-961 1 -0008 WISE, ROBERT

Letter Report

09-9601-0016 MARTIN, PAUL
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Date Due Date Due DateState Site Name TDD Number Project Manager

CA WERDESE CARTER PARK Letter Report

09-9606-0005 MARTIN, PAUL 06/27/1996 11/30/1996

CA LWASTE DISPOSAL INC SITE K. Final Report

SANTA FE SPR NGS 09-9803-0006 SCHWENNESEN, MICHAEL 03/19/1998 07/30/1998

A JjWATERBOARD ENTOMBMENT SITE INVENTOR pFinal Report

San Francisco 09-9704-0008 SHAEFFER, KRISTIN 04/29/1997 03/30/1998

Final ReportCA I WEST COAST PLAT NG/METAL FIRE

South El Monte CA0001611482 09-9612-0004 HAMRICK, ERIC 08/30/1997 08/30/1997

CA WEST COAST PLATING/METAL FIRE Formal Brief

South El Monte CA0001611482 09-9611-0003 RANDALL, RANDY 11/08/1996 01/31/1997

EST COAST PLATING/METAL FIRE Letter Report

South El Monte A0001611482 09-9606-0006 RANDALL, RANDY

LMINGTON SITE(S) REVIEW Letter Report

09-9603-0005 BENSON, CRAIG
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etter Report
•* !

Long Beach

CA YUBA COUNTRYTLOOD RESPONSE

09-9608-0003 WISE, ROBERT

DUNCAN, WILL09-9701-0001

HI iHAWAII EXERCISES FY '97 inal Report

09-9610-0019 10/31/1996 111/30/1998 111/30/1998

PAAKEA ROAD PESTICIDE FIRE SITE fsdLetter Report
^ ̂

ESTEY, AMY09-9609-0007

UNA GEOTHERMAL VENTURE RESPONSE [Formal Report

09-9603-0003 DUNCAN, WILLPahoa

MINFPI PCB ASSESSMENT Final Report

09-9705-0009 I GREGORY. JOHNNavajo

V IDUCK VALLEY INDIAN RESERVATION

08/28/1997 112/31/1997W0001401157 09-9708-0018 COLEN, TIMOTHY
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NVPUCK VALLEY INDIAN RESERVATION

W0001401157 09-9602-0007 MCDONALD, CAMERON

MCDONALD, CAMERONW0001401157 09-9606-0007

NV IEAGLE 1 MILL SITE

I

Nelson

Final Report
y.

MV0001995604 ESTEY, AMY09-9707-0006

W0001995604 09-9710-0003 ESTEY, AMY 10/08/1997 04/15/1998

GABBS ABANDONED DRUMS - BLM Letter Report

09-9601-0021 LAWRENCE, PETER

09-9602-0005 LAWRENCE, PETER 02/21/1996 04/30/1996

NV MONTGOMERY PASS Letter Report

Mt. Montgomery 09-9604-0002 WHITAKER, JOHN 04/01/1996 06/01/1996

V INGWA - OUTDOOR CONFERENCE Letter Report

09-9605-0002 ESTEY, AMY

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date
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JFinal ReportV ISIERRA CHEMICAL PLANT

09-9802-0001 PALLADINO, CARL

'1 x •$ >***r?' ^TSP^* %!-•'%*
,3~* ^L *&«*«» -lifilT«. jt*WF- »**- JhPARKS SOLVENT/FUEL PLUME
* - x , * v-jp-j*.." wu. j>«.i d*4*«fe.'~ c*****̂ *̂!̂ *.̂  «JHT«WBMI.|L ̂

Final Report

NVD986768778 09-9702-0007 EDWARDS, HOWARD

PARKS SOLVENT/FUEL PLUME ormal Report

SPARKS

B8SSSSp[!§ĵ |5S !̂j

NV WATER ROCK GREASY DRUMS

NVD986768778 09-9601-0012 FRANKEL, VICKI

Final Report

09-9706-0009 RANDALL. RANDY 07/07/1997 07/08/1997

AMERICAN SAMOA TECHNICAL ASSISTANCE Final Report

American Samoa 09-9604-0012 RANDALL, RANDY

ALAU CHEMICAL

TT0000464453 09-9704-0005 BENSON, CRAIG 05/01/1997 06/30/1998 06/30/1998

OMPUTER & TECHNICAL SUPPORT FOR OSC

09-9710-0009 RANDALL, RANDY 10/27/1997 12/31/1997
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PHYTOREMEDIATION TECHNOLOGY EVALUAT • jFinal Report

Seattle 09-9706-0006 ESTEY, AMY 07/07/1997 03/31/1998 03/31/1998
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ecology and environment, inc.
international Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax: (415) 981-0801

May 20, 1998

U.S. Environmental Protection Agency
Financial Management Division (MD-32)
Accounts Payable
Research Triangle Park, NC 27711

Attn: Administrative Audit Section/Accounts Payable

RE: EPA Contract 68-W6-0010
Public Voucher #029 with Supporting Documents
Period from February 1, 1998 through February 28, 1998

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #029 for the period from March 29, 1998 through
May 2, 1998, Site Specific Invoice Detail, and Summary Invoice Table, which covers services
performed by our firm for the referenced contract.

If you have any questions regarding the preparation of this report, please contact me at (415)
981-2811.

Sincerely,

ECOLOGY AND ENVIRONMENT, INC.

Thompson Chambers
START Region IX Program Manager

Enclosures

cc: Contracting Officer
Project Officer
START Region IX file
E & E Accounting Department

'ecvcied paper



Standard Form 1034
Revised January 1980
Department of the Treasury
I TFRM 4-2000
1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

Environmental Protection Agency
Financial Management Division (MD-32)
Research Triangle Park, NC 27711
Attention: Administration

PAYEE'S
NAME
AND

ADDRESS

SHIPPED FROM

NUMBER
AND DATE
OF ORDER

DATE OF
DELIVERY
OR SERVICE

03/29/98
through
05/02/98

Ecology and Environment Inc.
368 Pleasant View Drive
Lancaster, NY 14086

TO

DATE VOUCHER PREPARED
May 20, 1998

CONTRACT NUMBER AND DATE
68-W6-0010

REQUISITION NUMBER AND DATE

WEIGHT

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal
supply schedule, and other information deemed necessary

START TEAMS: Region IX
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract"

^_^_, START Region IX
NAME OF OFFICIAL: ~~~y\l l/W^V"""* PROGRAM MANAGER

(Use continuation sheetls) if necessary)

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

QUANTITY

VOUCHER NO.
029

SCHEDULE NO.

PAID BY

DATE INVOICE RECEIVED

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

GOVERNMENT B/L NUMBER

UNIT PRICE

COST PER

(Payee must NOT use the space below) TOTAL

APPROVED FOR
-S

BY2

EXCHANGE RATE
= $1.00

TITLE

DIFFERENCES

Amount verified;
correct for

AMOUNT

$544,355.74

$544,355.74

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment

(Date) (Authorized Certifying Officer)* (Title)

ACCOUNTING CLASSIFICATION

PAID
BY

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY

CASH
$

DATE

1 When stated in foreign currency, insert name of currency.
If the ability to certify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official title.
When a voucher is receipted in the name of a company or corporation, the name of the
person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: "John Doe Company, per John Smith, Secretary," or
"Treasurer," as the case may be.

CHECK NUMBER ON (Name of bank)

PAYEE

PER

TITLE

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation.



5/20/1998 Ecology and Environment, Inc.

Contract Number: 68-W6-0010

Summary Invoice

Month Ending: 05/02/1998

** MONTH ** ** CUMULATIVE **
START Region 9 START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Charge

Fixed Fee

Award Fee

Grand Total

$101,346.09

48,753.10

9,737.97

2,059.44

32,430.58

15,600.75

1 ,363.28

288.33

211,579.54

19,558.73

29,466.06

260,604.33

35,189.39

26,640.29

322,434.01

14,195.82

.00

59,662.51

396,292.34

15,805.65

39,028.90

62,436.76

513,563.65

.00

.00

513,563.65

526.61

30,265.48

.00

$544,355.74

$1,939,488.34

619,603.07

250,389.58

37,090.27

626,960.68

198,743.62

34,403.82

5,153.12

3,71 1 ,832.50

396,385.02

423,561.11

4,531,778.63

710,259.52

355,374.58

5,597,412.73

463,417.14

1,967.10

926,249.53

6,989,046.50

302,037.99

462,404.86

702,873.94

8,456,363.29

.00

126,180.50

8,582,543.79

21,419.70

715,077.99

.00

$9,319,041.48

Confidential Business Information - Not for Release



05/20/1998 Ecology and Environment, Inc. Month Ended: 05/02/1998 Page 1 of 3
Summary Invoice Region: 9

Current Month % Cumulative 34

Dedicated Hazardous Services Division
Regular Hours 4,700.65
Overtime Hours 460.49
Total Hours 5,161.14
Regular Dollars 101,346.09
Overtime Dollars 9,737.97
Total Labor 111,084.06
Fringe Regular Dollars 32,430.58 32.00%
Fringe OT Dollars 1.363.28 14.00%
Total Fringe 33,793.86
Subtotal 144,877.92
Overhead Dollars 19,558.73 13.50%
S G & A Dollars on Labor 35.189.39 21.40%
Subtotal Labor 199,626.04
TOTAL Dedicated Hazardous Services Division
Regular Hours 4,700.65 94,918.90
Overtime Hours 460.49 12,362.32
Total Hours 5,161.14 107,281.22
Regular Dollars 101,346.09 1,939,488.34
Overtime Dollars 9.737.97 250.389.57
Total Labor 111,084.06 2,189,877.91
Fringe Regular Dollars 32,430.58 626,960.68 32.33%
Fringe OT Dollars 1,363.28 34.403.82 13.74%

Total Fringe 33,793.86 661,364.50
Subtotal 144,877.92 2,851,242.41
Overhead Dollars 19,558.73 396,385.02 13.90%
S 6 & A Dollars on Labor 35,189.39 710,259.53 21.87%

Subtotal Labor 199,626.04 3,957,886.96

Confidential Business Information - Not for Release



05/20/1998 Ecology and Environment, Inc. Month Ended: 05/02/1998
Summary Invoice Region: 9

Current Month % Cumulative

Non Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars

Fringe OT Dollars
Total Fringe

Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor

Hazardous Services Division
1,331.75

84.16

Non Dedicated

1,415.91
24,423.69

1,587.10
26,010.79
7,815.42

222.20
32.00%
14.00%

8,037.62
34,048.41
9,874.02
9,399.42

53,321.85

1,331.75
84.16

29.00%
21.40%

Hazardous Services Division

1,415.91
24,423.69

1,587.10
26,010.79
7,815.42

222.20
8,037.62

34,048.41
9,874.02
9,399.42

11,929.25
1,290.19

13,219.44
216,924.06
21,190.71

238,114.77
69,417.65
2,966.66

72,384.31
310,499.08
96,205.36

87,046.86

Page 2 of 3

32.00%

14.00%

30.98%
21.40%

53,321.85 493,751.30

Confidential Business Information - Not for Release



05/20/1998 Ecology and Environment, Inc. Month Ended: 05/02/1998
Summary Invoice Region: 9

Current Month % Cumulative

Page 3 of 3

Non Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL Non
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars

Fringe OT Dollars
Total Fringe

Subtotal
Overhead Dollars
S G & A Dollars on Labor

Subtotal Labor

Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars

Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor

ODC Dollars
Equipment Dollars
Travel Dollars
Total ODC's
S G and A Dollars on ODC's

Subtotal
Subcontractor Dollars
Team Dollars
Subtotal
Equipment Usage Dollars
Analytical Dollars
Subtotal
Subcontract Handling Charge
Fixed / Base Fee
Award Fee
Grand Total

- "• • * - •••'• — _m
Environmental Services Division

1,066.00
18.00

1,084.00
24,329.41

472.34
24,801.75
7,785.33

66.13

7,851.46
32,653.21
19,592.04
17,240.87
69,486.12

Dedicated
1,066.00

18.00

1,084.00
24,329.41

472.34
24,801.75
7,785.33

66.13
7,851.46

32,653.21
19,592.04
17,240.87

69,486.12

7,098.40
562.65

7,661.05
150,099.19
11,797.41

ioi.eab.eu
48,031.33

1,651.61

49,682.94
49,024.79
61,829.68

322,434.01
59,662.51

.00
14.195.82
73,858.33
15,805.65

412,097.99
39,028.90
62,436.76

513,563.65
.00
.00

513,563.65
526.61

30,265.48
.00

32.00%
14.00%

60.00%
33.00%

Environmental Services Division
17.746.50

699.25
18,445.75

402,679.01
15,899.56

418,578.57
129,325.97

2,186.46
131,512.43
550,091.00
327,355.75
268,327.72

1,145,774.47

124,594.65
14,351.76

138,946.41
2,559,091.41

287,479.84
2,846,571.25

825,704.30

39,556.94
865,261.24
819,946.13

1,065.634.11

5,597,412.73

926,249.53
1,967.10

463,417.14
1,391,633.77

.% 302,037.99

7,291,084.49
462.404.86
702,873.94

8,456,363.29
.00

126,180.50
8,582,543.79

21,419.70
715,077.99

.00

32.12%

13.75%

59.51%
30.58%

21.70%

544,355.74 9,319,041.48

*** Confidential Business Information - Not for Release *"*



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0008

09-9601-0008

09-9601-0008

09-9601-0008

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

4R

4R

4R

4R

4R

4R

4R

9Q

9Q

9Q

9Q

9Q

5F

5F

5F

5F

AQ

AQ

AQ

AQ

AQ

AQ

AQ

33

33

33

33

33

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

BN

BN

BN

BN

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

NAVAJOTOXAPHENE

NAVAJOTOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

DCN INVOICE FPN# Incident
# Legend Specific

DAO023

DBO049

DA0005

DAO030

DAO043

DB0003

DB0007

DAO030

DB0007

DAO023

H7J009

DA0005

DB0003

DA0005

DB0007

H7J009

DBO049

DA0005

DA0043

DAO030

DB0007

DAO023

DB0003

DA0005

DAO023

DAO043

DB0003

DAO030

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,570.26

755.76

12,500.00

2,795.07

4,332.03

7,714.55

6,634.84

367.52

7,634.72

256.77

1,006.48

2,522.44

2,500.00

3,240.57

53.15

937.55

617.36

3,788.41

4,743.20

3,658.65

2,930.73

3,171.91

1,723.20

9,938.37

979.37

965.48

644.69

1,822.60

Confidential Business Information - Not for Release *** Page 1 of 37



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Gfi Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

Act. IFMS
Seq Line

Ref.
SITES WITH SSID SUPERFUND

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

33

33

33

3H

3H

3H

3H

3H

3H

3H

3H

3H

W6

W6

W6

W6

W6

W6

W6

W6

AV

AV

AV

AV

AV

AV

AV

1U

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

BB

BB

BB

BB

BB

BB

BB

BB

RS

RS

RS

RS

RS

RS

RS

BB

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

YAVAPAI PENTA POND

DCN INVOICE FPN# Incident
# Legend Specific

DBO049

DB0007

H7J045

H7J057

DAO043

HJ8004

DA0005

DAO023

DBO049

DB0007

DAO030

DB0003

DA0043

DAO030

DB0003

DB0007

DAO023

DA0005

DBO049

H7J045

DBO049

DA0005

DA0030

DB0007

DB0003

DAO043

DAO023

DAO043

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

mount Cumulative
Costs

.00

.00

377.44

.00

.00

-9.78

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,061.28

.00

.00

.00

.00

.00

.00

.00

.00

2,409.56

7,803.12

4,012.02

17,907.88

539.66

19,708.96

79,000.00

50,623.30

2,197.17

85,746.47

24,188.89

56,643.35

5,943.01

5,354.69

2,118.69

10,930.24

1,817.99

6,226.65

1,579.86

9,389.40

144.43

35,711.79

15,851.50

15,197.29

28,851.43

10,868.24

3,726.56

926.24

Confidential Business Information - Not for Release *** Page 2 of 37



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL P*J Contractor: Ecology and Environment
W ^w*r ***

EXHIBIT I Region: 9

Reporting Period: 03/29/1998 - 05702/1998

SITES WITH SSID SUPERFUND

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0016

09-9601-0016

09-9601-0016

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0018

09-9601-0018

09-9601-0018

09-9601-0019

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

1U

1U

1U

1U

1U

1U

1U

1U

BC

BC

BC

BC

BC

BC

BC

BC

BC

9X

9X

9X

CE

CE

CE

CE

AH

AH

AH

AH

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

RV

RV

RV

BN

BN

BN

BN

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Act. IFMS DCN
Seq Line

Ref.

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

INVOICE FPN# Incident
# Legend Specific

Amount

DAO023

H7J009

DBO049

H7J057

DB0003

DAO030

DB0007

DA0005

DA0005

H7J057

DB0003

H7J009

DAO030

DAO023

DB0007

DBO049

DAO043

H7J009

DB0007

DA0005

DB0003

H7J009

DB0007

DA0005

H7J009

DB0007

DA0005

DA0005

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

it Cumulative
Costs

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

108.89

833.63

7,955.19

4,105.99

7,696.07

4,592.27

1,805.39

7,500.00

4,854.14

6,889.22

4,430.19

856.55

275.22

2,138.00

3,957.29

84.93

3,386.63

152.93

157.72

2,170.10

1,699.48

329.40

592.29

2,500.00

358.09

15.75

2,301.45

11,675.77
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL fig Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

Act. IFMS
Seq Line

Ref.
SITES WITH SSID SUPERFUND

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0021

09-9601-0021

09-9601-0021

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0005

09-9602-0005

09-9602-0005

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0005

09-9603-0005

09-9603-0005

09-9604-0002

09-9604-0002

09-9604-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

AH

AH

AH

CM

CM

CM

CL

CL

CL

CL

CM

CM

CM

CN

CN

CN

CN

CP

CP

CP

CP

CP

CS

CS

CS

CQ

CQ

CQ

RV

RV

RV

PA

PA

PA

SY

SY

SY

SY

RV

RV

RV

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO

SUPERCHROME PLATING & ENGINEERING CO.

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

MONTGOMERY PASS

MONTGOMERY PASS

MONTGOMERY PASS

DCN INVOICE FPN# Incident
# Legend Specific

Amount

H7J009

DB0007

DB0003

DA0005

DB0003

H7J009

DA0005

DB0003

H7J009

DB0007

DA0005

H7J009

DB0003

DB0007

DB0003

H7J009

DA0005

DAO023

DA0005

DAO043

DB0007

DB0003

H7J009

DB0003

DA0005

DB0007

DB0003

H7J009

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,401.45

5.90

9,923.25

5,936.84

89.29

375.42

28,213.38

23,423.32

7,061.09

2,361.65

6,478.39

395.94

87.45

4.09

7,689.38

1,052.67

11,581.90

533.24

9,000.00

1,067.05

6,058.60

6,204.43

383.88

304.68

1,688.35

225.35

592.36

266.53
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL f f5 Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

SITES WITH SSID SUPERFUND

09-9604-0002

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0011

09-9604-0011

09-9604-0011

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

CQ

28

28

28

28

CR

CR

CR

CR

DT

DT

DT

51

51

51

51

51

CS

CS

CS

CS

CS

1E

1E

1E

1E

1E

5F

RV 00

PA 00

PA 00

PA 00

PA 00

RV 00

RV 00

RV 00

RV 00

PA 00

PA 00

PA 00

BM 00

BM 00

BM 00

BM 00

BM 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

BN 00

MONTGOMERY PASS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

DODSON BROTHERS OIL COMPANY

Act. IFMS
Seq Line

Ref.

DCN INVOICE FPN# Incident
# Legend Specific

Amount

DA0005

H7J009

DA0005

DB0003

DB0007

DB0007

DB0003

DA0005

H7J009

DB0007

DB0003

DAO043

DB0007

DAO023

DB0003

DAO043

DAO030

H7J009

DB0007

DB0003

DAO030

DAO023

DB0003

DB0007

DAO030

DAO043

DAO023

DB0003

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5,200.00

484.92

3,968.93

4,357.11

935.95

282.80

2,391.13

6,020.72

560.83

368.60

709.63

74.73

38,674.15

31,517.12

1,876.02

2,738,71

11,361.83

1,246.43

2,488.04

5,488.56

17.00

102.13

1,740.70

4,026.53

23,059.53

383.40

36,516.77

55.92
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9605-0007

09-9605-0007

09-9605-0007

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0011

09-9605-0011

09-9606-0001

09-9606-0001

09-9606-0001

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0004

09-9606-0004

09-9606-0005

09-9606-0005

09-9606-0005

09-9606-0005

09-9606-0006

09-9606-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

5F

5F

5F

CU

CU

CU

CU

CU

8R

8R

BZ

BZ

BZ

9G

9G

9G

9G

9G

9G

9G

T4

T4

9X

9X

9X

9X

DL

DL

BN

BN

BN

RV

RV

RV

RV

RV

BM

BM

RC

RC

RC

PA

PA

PA

PA

PA

PA

PA

PA

PA

BD

BD

BD

BD

BN

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

TREASURE ISLAND

TREASURE ISLAND

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

DCN INVOICE FPN# Incident
# Legend Specific

DAO023

DB0007

H7J009

DB0007

DBO049

DAO023

DAO043

DAO030

DB0007

DAO023

H6J028

H7J006

H7J036

DA0005

DAO023

DB0007

DB0003

HJ8004

DAO043

DBO049

DB0007

DAO023

DAO023

DAO030

DAO043

DB0007

DB0007

DAO023

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,857.30

.00

.00

.00

.00

.00

1,795.86

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,016.28

3,068.38

526.37

23,421.40

43.47

10,938.12

1,231.76

5,681.80

2,935.06

125.11

76,283.23

28,988.57

3,901.11

599.52

43.19

61.00

711.28

1,856.57

516.78

344.27

3,881.81

495.51

21,332.76

2,946.53

125.32

1,658.80

2,418.72

832.40
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9606-0006

09-9606-0006

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0008

09-9606-0008

09-9606-0010

09-9606-0010

09-9606-0010

09-9607-0002

09-9607-0002

09-9607-0002

09-9608-0001

09-9608-0001

09-9608-0003

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9609-0002

09-9609-0002

09-9609-0004

09-9609-0004

09-9609-0004

09-9609-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DL

DL

CN

CN

CN

CN

X3

X3

T4

T4

T4

CS

CS

CS

89

89

DE

1E

1E

1E

1E

1E

DE

DE

DB

DB

DB

R3

BN

BN

RV

RV

RV

RV

RV

RV

RV

RV

RV

BB

BB

BB

RS

RS

PA

RV

RV

RV

RV

RV

RS

RS

RV

RV

RV

BB

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Act. IFMS
Seq Line

Ref.

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

RALPH GRAY TRUCKING 2633

RALPH GRAY TRUCKING 2633

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

LORENTZ BARREL & DRUM

LORENTZ BARREL & DRUM

WRIGHTS TERMINAL CORP.

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MAD RIVER PESTICIDES

MAD RIVER PESTICIDES

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

RICHMOND TERMINAL AKA UNITED HECKATHORN

* Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 • 05/02/1998

DCN INVOICE FPN# Incident
# Legend Specific

H7J009

DAO030

DAO023

DB0007

H7J009

DAO030

DB0007

H7J009

DB0007

DAO023

H7J009

DAO023

DB0007

H7J009

DAO030

DAO023

DAO023

DAO030

DBO049

H7J009

DAO023

DAO043

DAO030

DAO023

DAO030

DAO043

DAO023

H7J009

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

467.46

18.68

1,876.61

2,727.61

155.49

109.07

406.24

47.76

2,969.28

17.34

274.37

2,250.80

1,351.98

258.10

15.78

1,191.93

2,423.31

22,821.87

25,540.80

14,040.88

11,753.76

5,604.10

184.71

5,814.90

5,072.90

45.18

11,978.12

32.94
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL ffi} Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0009

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0002

09-9610-0002

09-9610-0005

09-9610-0006

09-9610-0006

09-9610-0007

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

R3

R3

R3

R3

X3

DF

DF

DF

DF

DF

DJ

DJ

DJ

DJ

DK

DK

BZ

BZ

BZ

BZ

BZ

BZ

BZ

9K

9K

9K

9K

9K

BB

BB

BB

BB

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

PA

PA

PA

PA

PA

PA

PA

SS

SS

SS

SS

SS

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMONDTERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RALPH GRAY TRUCKING 2633

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

DC METALS

DC METALS

DC METALS

DC METALS

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

)CN INVOICE FPN# Incident Amount
# Legend Specific

DA0043

DAO030

DA0023

DBO049

DAO023

DAO043

H7J009

DAO030

DBO049

DAO023

DBO049

DAO043

DAO030

H7J009

DAO043

DAO030

H6J028

H6J028

H7J006

H6J028

H6J028

H6J028

H6J028

H6S006

H6J041

H6J028

H6J045

H7J008

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

.00

.34

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

366.74

.00

14,861.25

.00

61.12

7,158.84

682.20

.00

.00

.00

.00

.00

Cumulative
Costs

15,593.81

13,051.15

14,187.88

43,261.19

640.89

6,062.35

5,006.50

39,692.71

1,297.94

1,681.49

16,680.91

21,702.87

13,791.39

715.02

1,800.44

13,776.28

21,587.75

184,057.54

22,674.57

2,572.60

25,499.38

83,974.72

43,114.98

25,015.26

4,256.38

20,092.27

31,098.03

68,164.60
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL fig Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

SITES WITH SSID SUPERFUND

09-9610-0011

09-9610-0012

09-9610-0013

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0015

09-9610-0015

09-9610-0015

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9611-0002

09-9611-0002

09-9611-0003

09-9611-0003

09-9611-0004

09-9611-0004

09-9611-0004

09-9611-0005

09-9611-0007

09-9611-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

9K

BZ

BZ

DG

DG

DG

DG

DG

K2

K2

K2

DF

DF

DF

DF

DF

DF

DF

DN

DN

DL

DL

DG

DG

DG

H2

DK

DK

SS

PA

PA

RS

RS

RS

RS

RS

RS

RS

RS

BN

BN

BN

BN

BN

BN

BN

BN

BN

RS

RS

RV

RV

RV

RS

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

PEMECO INC.

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

SULPHUR BANK MERCURY MINE

SULPHUR BANK MERCURY MINE

SULPHUR BANK MERCURY MINE

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

BROWN & BRYANT - ARVIN

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

Act. IFMS
Seq Line

Ref.

DCN INVOICE FPN# Incident
# Legend Specific

H7J007

H6J028

H6J028

HJ8004

DBO049

H7J009

DAO043

DAO030

DAO030

DAO043

DBO049

H7J045

HJ8004

DBO049

H7J057

H7J009

DAO043

DAO030

DAO043

DAO030

DAO043

DAO030

DAO043

DB0049

DAO030

DAO030

DBO049

DA0043

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

mount Cumulative
Costs

241.39

5,887.70

.00

.00

.00

.00

.00

.00

.00

.00

.00

958.78

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5,502.78

35,335.29

2,241.46

166.52

47,639.37

2,322.98

13,642.50

34,958.21

1,947.33

575.77

24.05

7,160.92

2,833.71

11,978.58

5,536.67

19,162.70

18,603.58

27,768.53

3,229.59

5,211.87

1,026.28

3,965.18

17,461.38

1,153.31

12,918.12

613.41

319.20

1,876.71
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL fjp Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9611-0007

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0013

09-9611-0013

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0016

09-9611-0016

09-9611-0016

09-9611-0016

09-9611-0016

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0004

09-9612-0004

09-9612-0004

09-9612-0004

09-9612-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DK

K7

K7

K7

K7

K7

17

17

DP

DP

DP

DP

DJ

DJ

DJ

DJ

DJ

DM

DM

DM

DM

DM

DM

DL

DL

DL

DL

B8

RV

SI

SI

SI

SI

SI

TH

TH

RS

RS

RS

RS

RV

RV

RV

RV

RV

RC

RC

RC

RC

RC

RC

BB

BB

BB

BB

HR

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

0

THE CRUZ RANCH/INSPECTION PLATING

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

IRON MOUNTAIN MINE

IRON MOUNTAIN MINE

SANTA MONICA MTBE

SANTA MONICA MTBE

SANTA MONICA MTBE

SANTA MONICA MTBE

DC METALS

DC METALS

DC METALS

DC METALS

DC METALS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

HASSAYAMPA - LYNX CREEK FFR

DCN INVOICE FPN# Incident
# Legend Specific

DAO030

H6J045

H7J007

H6S006

H6J041

H7J008

DAO043

DAO030

DAO043

DAO030

H7J009

DBO049

H7J057

DBO049

H7J009

DAO043

DA0030

H7J007

H7J008

H6J045

H6S006

H6J041

H7L030

DB0049

H7J009

DAO043

DAO030

H6J045

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

.mount Cumulative
Costs

.00

.00

517.38

.00

.00

.00

.00

.00

.00

.00

.00

.00

982.10

.00

.00

.00

.00

2,769.25

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,349.30

6,039.75

24,786.59

24.36

8,022.19

24,872.32

537.04

3,259.02

27,842.24

8,655.55

9,254.80

89,496.05

18,958.84

6,519.60

1,306.52

2,777.68

11,320.55

7,449.97

7,335.98

11,441.72

7,177.86

2,594.63

25,999.64

8,079.35

1,807.43

5,143.30

3,685.57

302.74
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL jp(g Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

INVOICE FPN# Incident
Specific

SITES WITH SSID SUPERFUND

09-9612-0005

09-9612-0005

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9701-0002

09-9701-0002

09-9701-0008

09-9701-0008

09-9701-0008

09-9701-0009

09-9701-0009

09-9701-0009

09-9701-0009

09-9701-0010

09-9701-0010

09-9701-0010

09-9701-0011

09-9701-0011

09-9701-0011

09-9702-0007

09-9702-0007

09-9702-0007

09-9702-0008

09-9702-0008

09-9702-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

B8

B8

DM

DM

DM

DM

DM

DS

DS

DS

DS

DS

D6

06

06

06

DN

DN

DN

DT

DT

DT

W6

W6

W6

DW

DW

DV

HR

HR

SS

SS

SS

SS

SS

BN

BN

RV

RV

RV

HR

HR

HR

HR

BB

BB

BB

RS

RS

RS

BB

BB

BB

RS

RS

RS

0

0

0

0

0

0

0

0

0

0

0

0

00

00

00

00

00

00

00

00

00

00

00

00

00

HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

MI-WUK RANCHERIA DRUG LAB SITE

MI-WUK RANCHERIA DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

Act. IFMS DCN
Seq Line

Ref.

H6J041

H7J008

H7J008

H7J007

H6J045

H6J041

H7L030

DAO043

DAO030

DAO043

DBO049

DA0030

H7J007

H7J008

H6J045

H6J041

DBO049

DAO043

H7J009

H7J009

DAO043

DBO049

H7J009

DBO049

DAO043

DBO049

DAO043

DBO049

INVOI
#Leg<

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

mount

.00

.00

.00

7,943.63

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

1,047.53

922.61

103,202.45

116,430.83

36,225.28

28,354.90

198,850.53

1,248.37

120.64

13,105.63

238.37

11,503.27

7.36

8,100.88

16,553.66

5,818.24

265.02

159.00

748.56

21.71

9,096.02

14,716.95

739.43

15,564.56

1,211.87

1,610.54

2,425.38

1,826.77
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Contractor: Ecology and Environment START I INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.
SITES WITH SSID SUPERFUND

09-9702-0009

09-9702-0009

09-9703-0002

09-9703-0002

09-9703-0007

09-9703-0007

09-9703-0007

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0009

09-9703-0009

09-9703-0009

09-9703-0010

09-9703-0010

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0007

09-9704-0007

09-9704-0007

09-9704-0007

09-9705-0001

09-9705-0002

09-9705-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DV

DV

EA

EA

DY

DY

DY

75

75

75

75

75

DX

DX

DX

DZ

DZ

AP

AP

AP

AP

DT

DT

DT

DT

Z5

Z5

Z5

RS

RS

RS

RS

BN

BN

BN

HR

HR

HR

HR

HR

BN

BN

BN

BN

BN

RS

RS

RS

RS

RV

RV

RV

RV

BN

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

TORRES-MARTINEZ DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

PROTOMETALS

PROTOMETALS

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

MOORPARK METH DRUG LAB

MOORPARK METH DRUG LAB

MOORPARK METH DRUG LAB

SHERWIN-WILLIAMS

SHERWIN-WILLIAMS

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

DCN INVOICE FPN# Incident
# Legend Specific

DAO043

H7J045

DBO049

H7J009

DA0043

DBO049

H7J009

H7J008

DA0030

H7J007

H6J045

H6J041

DAO043

H7J009

DBO049

DBO049

DAO043

H7J057

H7J045

DBO049

H7J009

H7J009

H7J057

H7J045

DBO049

DBO049

DBO049

H7J009

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,035.01

.00

.00

.00

.00

.00

.00

.00

.00

1,895.82

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,848.74

270.50

11,360.63

2,358.80

2,302.61

2,391.64

2,777.68

2,256.78

1,906.18

5,243.53

862.68

17.08

8,316.02

6.02

4,821.03

576.29

2,202.79

4,007.79

1,895.82

15,587.65

31,944.00

70,650.88

4.25

535.98

40,637.17

1,692.69

6,205.18

602.36
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.
SITES WITH SSID SUPERFUND

09-9705-0008

09-9705-0008

09-9705-0008

09-9705-0009

09-9705-0009

09-9705-0009

09-9705-0012

09-9705-0012

09-9705-0012

09-9706-0003

09-9706-0003

09-9706-0003

09-9706-0004

09-9706-0004

09-9706-0005

09-9706-0005

09-9706-0008

09-9706-0008

09-9706-0008

09-9706-0011

09-9706-0011

09-9706-0011

09-9706-0011

09-9706-0012

09-9706-0012

09-9706-0013

09-9706-0013

09-9707-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

Z6

Z6

Z6

1R

1R

1R

B8

B8

B8

9K

9K

9K

BC

BC

1A

1A

Z8

Z8

Z8

DG

DG

DG

DG

2C

2C

9K

9K

Z9

BN

BN

BN

RS

RS

RS

HR

HR

HR

RV

RV

RV

HR

HR

HR

HR

BN

BN

BN

RV

RV

RV

RV

RP

RP

HR

HR

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

OCEAN PARK LEAD

OCEAN PARK LEAD

OCEAN PARK LEAD

NFPI PCS ASSESSMENT

NFPI PCB ASSESSMENT

NFPI PCB ASSESSMENT

HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

PEMECO INC.

PEMECO INC.

PEMECO INC.

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

LEVIATHAN MINE

LEVIATHAN MINE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

SAN GABRIEL VALLEY - PUENTE VALLEY

SAN GABRIEL VALLEY - PUENTE VALLEY

PEMECO INC.

PEMECO INC.

EAGLE 1 MILL SITE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

DCN INVOICE FPN# Incident
# Legend Specific

H7J008

DBO049

H7J009

H7J008

H7J009

DBO049

H7J008

H6J041

H7J007

DBO049

H7J009

HJ8004

H7J008

H7J007

H7J008

DA0030

H7J009

H7J057

DBO049

H7J045

H7J057

DBO049

H7J009

H8X013

H7X024

H7J008

H7J007

H7J057

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

.mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

101.18

.00

.00

4,893.53

.00

.00

.00

1.12

.00

.00

.00

2,242.31

.00

.00

.00

3,775.05

.00

.00

5.46

.00

1,978.83

4,748.27

2,169.82

5,940.78

177.00

5,600.37

1,823.74

59.83

5,054.79

1,759.58

101,217.21

13,686.75

1,024.12

18.37

2,454.64

1,858.17

9,268.24

168.73

3,372.01

2,242.31

2,927.15

750.11

3,693.66

3,775.05

86,730.19

5,972.72

22,415.29

1,290.04
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.
SITES WITH SSID SUPERFUND

09-9707-0006

09-9708-0002

09-9708-0002

09-9708-0003

09-9708-0004

09-9708-0005

09-9708-0006

09-9708-0018

09-9708-0018

09-9708-0018

09-9709-0002

09-9709-0003

09-9709-0004

09-9709-0004

09-9709-0005

09-9709-0005

09-9709-0006

09-9710-0001

09-9710-0001

09-9710-0003

09-9710-0003

09-9710-0004

09-9710-0007

09-9710-0008

09-9710-0008

09-9712-0001

09-9712-0001

09-9712-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

Z9

7H

7H

3X

3Y

4Y

BC

CN

CN

CN

1A

BK

EH

EH

1B

1B

1A

EB

EB

Z9

Z9

EF

3Y

EC

EC

1A

1A

DN

BN 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

RS 00

RS 00

RS 00

RS 00

BM 00

RS 00

RS 00

BN 00

BN 00

RV 00

BN 00

BN 00

RV 00

RV 00

BN 00

RV 00

BN 00

BN 00

BM 00

BM 00

RV 00

EAGLE 1 MILL SITE

CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

STAUFFER CHEMICAL, DOMINGUEZ PLANT

LAVA CAP MINE

ALARK HARD CHROME

OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

LEVIATHAN MINE

APPLE VALLEY DRUMS

SYNTRUM CORP.

SYNTRUM CORP.

BYERS BOMB SITE

BYERS BOMB SITE

LEVIATHAN MINE

K&L PLATING - PERMAIN

K&L PLATING - PERMAIN

EAGLE 1 MILL SITE

EAGLE 1 MILL SITE

TUOLUMNE RESERVATION DRUG LAB

LAVA CAP MINE

K&L PLATING - 89TH AVENUE

K&L PLATING - 89TH AVENUE

LEVIATHAN MINE

LEVIATHAN MINE

BAKERSFIELD CHROME & BUMPER

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

DCN INVOICE FPN# Incident
# Legend Specific

H7J009

H7J007

H7J008

H7J008

H7J008

H7J008

H7J008

H7J045

H7J057

H7J009

H7J045

H7J045

H7J045

H7J009

HJ8004

H7J057

H7J057

HJ8004

H7J057

H7J057

H7J009

H7J057

H7J057

HJ8004

H7J057

H7J045

H7J057

DAO043

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

mount Cumulative
Costs

-1.00

.00

.00

.00

9,302.54

.00

6,997.34

.00

.00

-12.07

174.70

.00

9.95

.00

3,237.98

.00

1,963.38

702.34

.00

99.38

.00

.00

141.70

.00

3,652.82

968.60

.00

.00

29,882.23

3,565.41

449.34

6,577.73

14,530.49

1,621.04

19,633.76

3,327.66

2,554.17

11,750.36

4,109.80

218.19

6,705.59

12,691.35

6,789.42

58,715.66

26,825.20

2,603.73

65,205.69

10,337.13

2,456.58

4,813.97

10,892.90

6,176.69

40,303.38

968.60

7,986.42

186.21
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9712-0004 09 DN

09-9712-0008 09 1A

09-9801-0001 09 Z8

09-9801-0006 09 EH

09-9801-0007 09 H2

09-9802-0005 09 EF

09-9802-0013 09 EJ

09-9803-0001 09 EK

09-9803-0004 09 DK

09-9803-0007 09 9G

09-9803-0009 09 6Y

09-9804-0001 09 EM

09-9804-0002 09 EL

TOTAL SITES WITH SSID

SITES WITHOUT SSID

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0001 09

09-9601-0002 09

RV 00 BAKE

HR 00 LEW

RS 00 ALCC

RV 00 SYNT

RP 00 BROV

RS 00 TUOL

RV 00 GAMI

BN 00 LAGC

00 THE(

RV 00 INDIA

RV 00 WEST

RS 00 POM(

BN 00 COR/

SUPERFUND

SUPERFUND

00 BM 00 EPAF

00 BM 00 EPAf

00 BM 00 EPAf

00 BM 00 EPAF

00 BM 00 EPAf

00 BM 00 EPAf

00 BM 00 EPAf

00 BM 00 EPAF

00 BM 00 EPAF

00 BM 00 EPAF

00 BM 00 ON-C

00 THE CRUZ RANCH/INSPECTION PLATING

RV 00 INDIA BASIN BOATYARD SITE (DONCO FACILITY)

PROGRAM WIDE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

*** Confidential Business Information

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

Act. IFMS
Seq Line

Ref.

DCN

HJ8004

H7J008

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

DB0007

DBO049

DAO023

HJ8004

DB0003

DAO030

H7J057

DAO043

DA0005

H7J009

DB0003

INVOICE FPN# Incident
# Legend Specific

29

29

29

29

29

29

29

29

29

29

29

29

29

FIXED FEE

SUBTOTAL

29

29

29

29

29

29

29

29

29

29

29

n - Not for Release ***

Amount

2,641.10

5,451.69

1,708.68

34,843.48

2,305.02

.00

12,350.10

6,233.17

598.28

9,598.94

1,691.57

3,458.97

4,327.38

172,316.62

10,144.61

182,461.23

.00

.00

.00

.00

.00

.00

8,158.86

.00

.00

.00

.00

Cumulative
Costs

13,837.48

14,699.03

8,761.67

81,648.46

5,795.11

2,486.91

14,595.59

11,900.70

1,448.87

10,553.89

1,823.18

3,458.97

4,327.38

4,316,198.14

285,955.71

4,602,153.85

22,395.78

27,942.92

13,758.09

5,349.67

12,346.61

27,766.39

25,701.94

12,765.57

19,757.58

30,507.29

17,237.26
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9602-0001

09-9602-0001

09-9602-0001

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

START MOBILIZATION

START MOBILIZATION

START MOBILIZATION

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

DCN INVOICE FPN# Incident
# Legend Specific

DAO030

H7J045

DAO023

DA0005

HJ8004

H7J057

H7J009

DBO049

DAO043

DB0007

H7J009

DB0003

DA0005

H6J041

H7J008

H7J007

H6S006

H6J028

HJ8004

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

DA0005

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

mount

.00

4,168.56

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

14,906.85

11,360.99

13,524.83

11,000.00

10,247.69

22,767.04

5,397.74

20,600.37

10,116.73

4,319.77

1,245.64

2,737.65

5,233.45

19,813.26

27,185.80

2,540.16

28,373.92

53,951.04

.01

2,362.12

12,058.38

61,440.95

82,519.22

181,106.25

64,369.15

111,381.68

86,174.49

90,018.25
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL f(5 Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9602-0004

09-9602-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0006

09-9603-0006

09-9603-0006

09-9603-0006

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT 00

JT 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

Act. IFMS
Seq Line

Ref.

Reporting Period:

DCN

Region: 9

03/29/1998 - 05/02/1998

INVOICE FPN# Incident
# Legend Specific

H7J006

H7X024

H7J009

DB0007

DB0003

DAO023

DA0005

DB0007

DB0003

DAO043

DA0005

H7J008

H6S006

H7J007

H6J041

H6J028

H7J045

H7J009

DAO023

DBO049

DB0007

DAO043

DB0003

HJ8004

DAO030

H7J006

H7X024

H6J041

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

iunt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

-3.69

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

232.08

296.12

132.17

637.12

.34

139.89

1,759.98

27.15

27.97

60.26

313.50

3,931.78

1,794.89

1,594.69

914.24

5,716.45

470.86

11,203.76

7,935.70

7,287.55

5,335.04

2,581.72

5,374.53

4.32

8,369.06

411.65

328.37

5,640.01
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL £j|J Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

Act. IFMS
Seq Line

Ref.

Reporting Period:

DCN

Region: 9

03/29/1998 - 05/02/1998

INVOICE FPN# Incident
# Legend Specific

H6J028

H7J008

H7J007

H6S006

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

HJ8004

H7J045

H7J009

H7J006

H7X024

H7J008

H7J007

H6S006

H6J041

H6J028

HJ8004

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

DAO030

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

.mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,790.04

4,176.76

.00

.00

.00

.00

.00

.00

.00

22,746.11

10,261.16

1,553.37

13,862.26

24,417.45

21,162.79

7,568.16

6,916.34

40,919.88

42,466.93

1,561.97

3,328.79

18,260.52

153.12

113.88

4,203.70

12,686.58

4,235.95

1,433.75

11,611.24

12,539.85

15,739.82

16,583.50

8,984.65

1,579.08

4,294.88

1,758.21

10,057.18
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

SITES WITHOUT SSID

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0010 09

09-9604-0010 09

09-9604-0010 09

09-9604-0010 09

09-9604-0010 09

09-9605-0002 09

09-9605-0002 09

SUPERFUND PROGRAM WIDE

00 JT 00 START HEALTH & SAFETY COORDINATION

00 JT 00 START HEALTH & SAFETY COORDINATION

00 JT 00 START HEALTH & SAFETY COORDINATION

00 JT 00 START HEALTH & SAFETY COORDINATION

00 JT 00 START COMPUTER SUPPORT

00 JT 00 START COMPUTER SUPPORT

00 JT 00 START COMPUTER SUPPORT

00 JT 00 START COMPUTER SUPPORT

00 JT 00 START COMPUTER SUPPORT

00 JT 00 START COMPUTER SUPPORT

00 JT 00 START COMPUTER SUPPORT

00 JT 00 START COMPUTER SUPPORT

00 JT 00 START COMPUTER SUPPORT

00 JT 00 START COMPUTER SUPPORT

00 JT 00 START COMPUTER SUPPORT

00 JT 00 START COMPUTER SUPPORT

00 JT 00 START COMPUTER SUPPORT

00 JT 00 START COMPUTER SUPPORT

00 JT 00 START COMPUTER SUPPORT

00 JT 00 START COMPUTER SUPPORT

00 JT 00 START COMPUTER SUPPORT

00 TH 00 TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

00 TH 00 TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

00 TH 00 TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

00 TH 00 TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

00 TH 00 TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

00 TH 00 NGWA - OUTDOOR CONFERENCE

00 TH 00 NGWA - OUTDOOR CONFERENCE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

DCN INVOICE FPN# Incident
# Legend Specific

DAO023

H7J006

H8X013

H7X024

H7J008

H7J007

H6S006

H6J041

H6J028

DB0003

DB0007

HJ8004

H7J045

H7J009

DBO049

DAO043

DAO030

DAO023

H7J006

H8X013

H7X024

DB0007

H7J009

DAO030

DAO023

DB0003

H7J009

DB0007

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

mount Cumulative
Costs

.00

522.09

74.59

.00

.00

.00

.00

.00

2,607.86

.00

.00

6,085.00

.00

.00

.00

.00

.00

.00

760.62

108.66

.00

.00

.00

.00

.00

.00

.00

.00

15,774.06

1,438.12

74.59

703.35

5,957.36

11,015.58

4,894.53

3,616.92

15,101.41

3,920.98

16,756.49

19,200.09

8,426.75

12,973.23

9,202.66

4,392.40

24,516.01

18,092.10

1,566.61

108.66

651.75

1,599.77

290.14

54.26

1,160.81

27.97

579.87

6,039.33
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9605-0002

09-9605-0002

09-9605-0003

09-9605-0003

09-9605-0003

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

BM

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

NGWA - O

NGWA - O

PCHW TR

PCHWTR

PCHW TR

CONTINUI

CONTINUI

CONTINUI

CONTINUI

CONTINUI

T.A.L.E.S.

T.A.LE.S.

T.A.L.E.S.

T.A.LE.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

REGION I)

REGION I)

REGION I)

REGION I)

REGION 1)

REGION 1)

REGION 1)

REGION 1)

NEWTECI

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

DCN INVOICE FPN# Incident
# Legend Specific

DB0003

DAO023

H7J009

DB0007

DAO023

H7J009

DB0007

DB0003

DAO030

DAO023

H7J057

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

DAO030

DA0023

H7J057

H7J045

H7J009

DB0007

DAO023

DAO043

DBO049

DAO030

H7J009

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

ount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

188.52

.00

.00

.00

.00

.00

.00

.00

.00

134.68

.00

.00

.00

.00

.00

.00

.00

4,528.16

23.93

276.74

5,377.23

45.96

432.29

6,032.69

333.12

114.48

4,860.97

696.43

188.52

2,059.52

2,952.03

281.33

55.92

1,245.26

339.54

244.34

165.27

134.68

666.17

223.71

4,968.29

58.33

377.03

237.40

57.75
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9607-0004

09-9607-0004

09-9607-0004

09-9607-0005

09-9607-0005

09-9609-0003

09-9611-0006

09-9611-0008

09-9611-0008

09-9611-0008

09-9611-0008

09-9611-0009

09-9611-0009

09-9611-0009

09-9611-0010

09-9611-0010

09-9611-0010

09-9611-0010

09-9611-0011

09-9611-0011

09-9611-0011

09-9611-0015

09-9612-0007

09-9612-0007

09-9612-0007

09-9612-0007

09-9612-0007

09-9612-0012

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BM 00

BM 00

BM 00

TH 00

TH 00

HA 00

TH

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

BM 00

BM 00

BM 00

TH 00

JT 0

JT 0

JT 0

JT 0

JT 0

TH 0

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

BIA ER OVERVIEW

BIA ER OVERVIEW

BRISBANE FIRE DEPARTMENT - RADIATION TRAINING

SITE SCREENING TRAINING -DTSC

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

CERCLIS COORDINATION

CERCLIS COORDINATION

CERCLIS COORDINATION

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

SITE SCREENING TRAINING - HI DOH

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

Act. IFMS DCN
Seq Line

Ref.

DB0007

DAO030

DAO023

DAO030

DAO023

DAO023

H6S006

H7J009

DBO049

DA0043

DAO030

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

DBO049

DA0043

DAO030

DAO030

H7J007

H6J045

H6J041

H7J009

DBO049

H7J008

INVOI
#Legi

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

INVOICE FPN# Incident
Specific

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

834.31

300.59

1,641.18

56.75

4,967.51

1,546.15

3,060.01

218.24

99.43

1,059.00

58.33

56.49

872.43

2,557.75

2,793.72

949.33

3,426.24

108.49

66.60

962.17

757.04

2,437.97

1,493.58

2.24

4,087.45

1,463.10

30.48

52.82
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9612-0012

09-9612-0012

09-9701-0004

09-9701-0004

09-9701-0004

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0003

09-9702-0003

09-9702-0003

09-9704-0001

09-9704-0001

09-9704-0001

09-9704-0001

09-9704-0009

09-9705-0013

09-9705-0013

09-9706-0006

09-9706-0006

09-9706-0006

09-9706-0006

09-9706-0010

09-9706-0010

09-9706-0014

09-9706-0014

09-9706-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

TH 0

TH 0

TH 0

TH 0

TH 0

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

TH 00

HR 00

HR 00

HR 00

HR 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

JT 00

JT 00

JT 00

SITE SCREENING TRAINING - HI DOH

SITE SCREENING TRAINING - HI DOH

TRI-COUNTIES/DIABLO TRAINING

TRI-COUNTIES/DIABLO TRAINING

TRI-COUNTIES/DIABLO TRAINING

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

AZ SITE SCREENING

AZ SITE SCREENING

AZ SITE SCREENING

AZ SITE SCREENING

GAS CYLINDER ASSESSMENT TECHNICAL

DTSC DOCUMENT REVIEWS #1

DTSC DOCUMENT REVIEWS #1

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

BIA ER OVERVIEW

BIA ER OVERVIEW

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H6J045

H6J041

H7J009

DAO043

DAO030

H7J057

H7J045

H7J009

DBO049

H7J045

H7J009

DBO049

H7J008

H6J045

H6J041

DA0030

H7J045

H7J008

H7J007

H7J057

H7J045

H7J009

DBO049

H7J009

DBO049

H7J008

H7J007

H6J028

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

.00

.00

.00

.00

.00

.00

91.31

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,105.38

.00

67.35

.00

.00

.00

.00

.00

.00

16,437.40

6,646.17

2,489.49

68.07

272.05

675.43

281.12

91.31

3,137.37

5,301.95

7,190.68

9,039.59

3,841.46

7,842.29

5,177.69

64.52

1,109.46

438.73

1,327.91

4,960.33

188.64

67.35

1,036.27

314.50

4,025.75

2,127.37

28,098.47

60,196.59

40,690.34
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL ffj Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9707-0002

09-9707-0002

09-9707-0007

09-9707-0007

09-9708-0012

09-9708-0012

09-9708-0017

09-9710-0005

09-9710-0009

09-9710-0009

09-9710-0010

09-9710-0010

09-9710-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

TH

TH

TH

BM

BM

TH

TH

BM

BM

BM

BM

BM

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

DTSC DOCUMENT REVIEWS #1

DTSC DOCUMENT REVIEWS #1

HRS TRAINING

HRS TRAINING

SIERRA MADRE SUBPOENA

SIERRA MADRE SUBPOENA

SITE SCREENING TRAINING - NAVAJO NATION

UC BERKELEY PESTICIDE LECTURE

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFEREN

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFEREN

R&D FOR RESPONSE RELATED INTERNET RESOURCES

R&D FOR RESPONSE RELATED INTERNET RESOURCES

R&D FOR RESPONSE RELATED INTERNET RESOURCES

Reporting

Act. IFMS DCN
Seq Line

Ref.

HJ8004

H7J009

DBO049

H7J045

H7J006

H7X024

H7J008

H7J007

H6J028

HJ8004

H7J045

H7J009

DBO049

H7J006

H7X024

H7J008

H7J007

H7J008

H7J007

H7J009

H7J045

H7J008

H7J057

DAO043

DA0005

H7J045

H7J009

H7J057

Period:

INVOICE
# Legend

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

Region: 9

03/29/1998 - 05/02/1998

Specific
Amount

38,353.93

.00

.00

.00

4,794.24

684.89

.00

.00

6,201.59

33,075.16

.00

.00

.00

1,240.32

.00

.00

-39.15

.00

.00

.00

.00

.00

.00

.00

.00

1,833.46

.00

.00

Cumulative
Costs

99,695.49

81,339.57

21,557.74

70,275.17

14,335.19

5,149.85

7,157.14

15,982.09

12,170.01

69,505.83

42,553.59

31,042.05

3,340.42

2,557.79

508.18

348.03

.00

3,971.57

1,479.00

122.75

117.46

1,144.59

3,016.10

5,434.13

24.94

1,833.46

60.95

753.62
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.
SITES WITHOUT SSID

09-9711-0002 09

09-9711-0002 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

09-9712-0010 09

09-9712-0010 09

09-9712-0011 09

09-9712-0012 09

09-9801-0010 09

09-9802-0003 09

09-9802-0004 09

09-9802-0007 09

09-9803-0003 09

09-9803-0011 09

TOTAL SITES WITHOUT

SITES WITHOUT SSID

09-9601-0020 09

09-9601-0020 09

09-9601-0020 09

SUPERFUND PROGRAM WIDE

00 TH 00 LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

00 TH 00 LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 RV 00 TYPHOON PAKA RESPONSE

00 RV 00 TYPHOON PAKA RESPONSE

00 HR 00 GAO SURVEY

00 JT 00 START ANNUAL WORKPLAN

00 TH 00 ECOLOGICAL ASSESSMENT TRAINING

00 BM 00 ERCC SCOPING/PLANNING (SO. CA)

00 BM 00 HAZMAT COORDINATING COMM. LA CO.

00 TH 00 8-HOUR RADIATION TRAINING

00 HR 00 HRS SCREENING MEMORANDA

00 HR 00 SITE SCREENING

SSID SUPERFUND PROGRAM WIDE

SUPERFUND SITE SUPPORT

ZZ BM 00 HAWAII TECHNICAL ASSISTANCE

ZZ BM 00 HAWAII TECHNICAL ASSISTANCE

ZZ BM 00 HAWAII TECHNICAL ASSISTANCE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

Confidential Business Information - Not for Release

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J057

H7J009

H6S006

H7J007

H6J028

HJ8004

H7J045

DAO043

H7J036

H7J006

H7X024

H7J045

H7J057

H7J008

H7J045

H7J008

HJ8004

HJ8004

HJ8004

H7J008

H7J007

H7J009

DB0003

DA0005

ie ***

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

FIXED FEE

SUBTOTAL

29

29

29

.00

.00

.00

.00

3,122.44

7,285.69

.00

.00

.00

910.71

130.10

18.44

.00

67.43

.00

2,222.16

130.51

.00

211.44

3,802.33

19,720.05

170,239.73

10,022.37

180,262.10

.00

.00

.00
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29.32

827.41

321.23

4,529.98

4,100.05

14,150.22

3,705.43

749.52

93.69

1,254.34

332.23

5,588.48

9,365.01

14,537.63

6,262.05

2,778.88

197.86

67.35

5,584.86

3,802.33

19,720.05
2,617,052.67

197,032.88

2,814,085.55

247.19

19.63

1,570.96



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0006

09-9602-0006

09-9602-0006

09-9605-0009

09-9605-0009

09-9605-0009

09-9606-0003

09-9606-0003

09-9606-0003

09-9607-0006

09-9607-0006

09-9607-0006

09-9609-0006

09-9609-0006

09-9609-0007

09-9609-0007

09-9609-0011

09-9609-0011

09-9610-0004

09-9610-0016

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

PA 00

PA 00

PA 00

BN 00

BN 00

BN 00

PA 00

PA 00

PA 00

BN 00

BN 00

BN 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

PA 00

RS 00

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

ELECTRITE ASSESSMENT

ELECTRITE ASSESSMENT

ELECTRITE ASSESSMENT

UNOCAL RODEO REFINERY FIRE

UNOCAL RODEO REFINERY FIRE

UNOCAL RODEO REFINERY FIRE

HARD CHROME PRODUCTS

HARD CHROME PRODUCTS

HARD CHROME PRODUCTS

OREGON FORMALDEHYDE SPILL

OREGON FORMALDEHYDE SPILL

OREGON FORMALDEHYDE SPILL

TIDELANDS OIL PRODUCTION COMPANY

TIDELANDS OIL PRODUCTION COMPANY

PAAKEA ROAD PESTICIDE FIRE SITE

PAAKEA ROAD PESTICIDE FIRE SITE

FRESNO CYLINDERS

FRESNO CYLINDERS

NORTH AMERICAN RESOURCES

CARDENAS BROS.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

Act. IFMS DCN
Seq Line

Ref.

DA0005

H7J057

DBO049

DB0007

DB0003

DAO043

DA0030

DAO023

H7J009

DB0003

DA0005

DB0007

DAO043

DAO023

H7J009

DB0007

DAO023

H7J009

DB0007

DAO023

DAO030

DAO023

DAO030

DA0023

DAO030

DAO023

H6S006

DAO043

INVO
#Leg

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

INVOICE FPN# Incident
Specific

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

,00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,512.76

942.77

187.16

44.98

27.97

125.75

832.85

732.96

191.51

1,129.58

1,921.21

1,709.32

77.84

14.75

324.26

2,101.77

1,062.79

33.26

469.03

1,719.39

14.62

382.69

9,681.00

7,210.95

310.12

2,725.12

2,228.37

640.22

Confidential Business Information - Not for Release Page 25 of 37



Contractor: Ecology and Environment START: INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9610-0016

09-9611-0001

09-9612-0003

09-9612-0003

09-9612-0003

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0008

09-9612-0008

09-9612-0008

09-9612-0008

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0010

09-9612-0010

09-9612-0010

09-9612-0010

09-9701-0001

09-9701-0001

09-9701-0001

09-9701-0001

09-9701-0003

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RS

RS

BN

BN

BN

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

RS

RS

RS

RS

RV

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

CARDENAS BROS.

TEXACO •

SEQUOIA MINE SITE

SEQUOIA MINE SITE

SEQUOIA MINE SITE

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

MOLYCORP INC

MOLYCORP INC

MOLYCORP INC

MOLYCORP INC

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

DCN INVOICE FPN# Incident Amount
# Legend Specific

DAO030

DAO030

DBO049

DAO043

DAO030

H7J008

H7J007

H6S006

H6J045

H6J041

H7J008

H6S006

H6J045

H6J041

H7J008

H7J007

H6S006

H6J041

DAO043

H7J009

DBO049

DAO043

DAO030

H7J009

DB0049

DAO043

DAO030

H7J009

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,942.37

521.04

69.03

287.53

1,177.79

2,415.33

865.44

320.90

3.32

1,595.36

2,704.68

58.33

2,479.13

472.07

3,916.46

764.12

58.33

336.33

2.62

12,180.18

2,390.14

10,904.74

1,391.26

793.78

302.12

1,579.00

5,382.18

767.88
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9701-0003

09-9701-0003

09-9701-0003

09-9701-0005

09-9701-0005

09-9701-0005

09-9701-0005

09-9701-0006

09-9701-0006

09-9701-0006

09-9701-0006

09-9701-0007

09-9701-0007

09-9701-0007

09-9701-0007

09-9703-0006

09-9703-0006

09-9703-0006

09-9704-0002

09-9704-0002

09-9704-0002

09-9704-0003

09-9704-0003

09-9704-0006

09-9704-0006

09-9704-0006

09-9704-0006

09-9704-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

HR

HR

HR

BN

BN

RS

RS

RS

RS

BM

00

00

00

00

00

00

00

00

00

00

Act. IFMS
Seq Line

Ref.

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

DICK'S AUTO SALVAGE

DICK'S AUTO SALVAGE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

WATERBOARD ENTOMBMENT SITE INVENTORY

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

DCN INVOICE FPN# Incident
# Legend Specific

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

H7J008

H6J041

DA0030

DBO049

DAO043

H7J045

H7J009

DBO049

DAO043

H7J045

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

sunt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

67.35

1,352.01

822.58

12,823.20

447.39

53.47

1,551.46

2,038.16

439.34

57.66

2,634.26

4,379.92

377.72

38.44

1,717.40

5,447.22

4,475.74

1,640.31

3,297.79

1,245.42

36.41

3.27

1,666.05

125.75

13,506.72

13,350.23

3,684.58

917.75

67.35
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9704-0008

09-9704-0008

09-9704-0010

09-9705-0005

09-9705-0005

09-9705-0006

09-9705-0006

09-9705-0006

09-9705-0007

09-9705-0007

09-9706-0001

09-9706-0001

09-9706-0001

09-9706-0009

09-9706-0009

09-9707-0005

09-9708-0007

09-9708-0007

09-9708-0008

09-9708-0009

09-9708-0010

09-9708-0011

09-9708-0013

09-9708-0013

09-9708-0014

09-9708-0014

09-9709-0001

09-9710-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

BM

BM

HR

HR

HR

HR

HR

HR

HR

HR

BN

BN

BN

BN

BN

BN

HR

HR

HR

HR

HR

PA

BN

BN

BN

BN

BN

RS

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

WATERBOARD ENTOMBMENT SITE INVENTORY

WATERBOARD ENTOMBMENT SITE INVENTORY

FORD CITY DUMP SITE SCREENING

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

ONE CAMELBACK/PHOENIX HYDROCARBONS

ONE CAMELBACK/PHOENIX HYDROCARBONS

ONE CAMELBACK/PHOENIX HYDROCARBONS

WATER ROCK GREASY DRUMS

WATER ROCK GREASY DRUMS

RABBIT SPRINGS DRUG LAB

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

PENA BLANCA WATERSHED

SABINO CANYON SHOOTING RANGE

MANSFIELD CANYON MINES SITE

NORTH FORK MILL SITE

MESA PESTICIDES

MESA PESTICIDES

HAVASUPAI CANYON DRUM

HAVASUPAI CANYON DRUM

GILA RIVER INDIAN COMMUNITY TIRE FIRE

KNOLL'S LODGE MOBILE HOME PARK

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

DCN INVOICE FPN# Incident
# Legend Specific

H7J009

DBO049

H7J008

H7J008

H7J007

H7J008

H7J007

H6J041

H7J008

H7J007

H7J008

H7J009

DBO049

H7J009

DBO049

H7J009

H7J007

H6J041

H7J008

H7J008

H7J008

H7J008

H7J045

H7J009

H7J045

H7J009

H7J045

H7J008

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

480.57

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,094.67

.00

.00

.00

1,689.59

753.34

698.27

457.29

486.92

2,142.17

2,067.11

3,163.83

1,551.32

9.77

1,598.25

3,456.40

1,537.54

193.46

1,450.25

60.77

3,426.96

1,308.63

1,218.54

7.94

503.73

189.59

744.89

9,124.86

13,024.70

6,604.29

5,944.65

2,878.66

16,490.84

1,649.24
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Contractor: Ecology and Environment START :
Contract Number: 68-W6-0010

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL f&J Contractor: Ecology and Environment

EXHIBIT I ~ Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

Act. IFMS DCN
Seq Line

Ref.

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9710-0011

09-9710-0011

09-9710-0011

09-9710-0012

09-9710-0012

09-9710-0012

09-9710-0012

09-9711-0001

09-9712-0002

09-9712-0002

09-9712-0002

09-9712-0009

09-9712-0013

09-9801-0002

09-9801-0004

09-9801-0005

09-9801-0009

09-9802-0001

09-9802-0008

09-9802-0010

09-9802-0011

09-9802-0012

09-9802-0014

09-9803-0005

09-9803-0006

09-9803-0008

09-9803-0010

09-9804-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RS

RS

RS

RS

RS

RS

RS

PA

BN

BN

BN

RS

BN

PA

SI

SI

BN

BN

PA

BN

HR

HR

HR

SI

RS

BN

BN

SI

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

LEUNG PROPERTY

LEUNG PROPERTY

LEUNG PROPERTY

LEUNG PROPERTY

CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

BHP PINTO VALLEY

BHP PINTO VALLEY

BHP PINTO VALLEY

LEONA HEIGHTS SULFER MINE

K&L ANODIZING

CITY OF MT. SHASTA, CA - ROSEBURG

SAN FRANCISCO RIVER MINE TAILINGS

MISSION LINEN

ONE CAMELBACK/PHOENIX HYDROCARBONS

SIERRA CHEMICAL PLANT

NORTH FORK MILL SITE

LANCASTER RAD MUNITIONS

MENDOCINO NATIONAL FOREST - EEL RIVER SUMP

AURORA CANYON MILLSITE

FLORENCE RANGE - AZ ARMY NATIONAL GUARD

ORLAND CLEANERS

WASTE DISPOSAL INC SITE

PESCADERO DRUG LAB

ASCON LANDFILL

MCMINN STATE SUPERFUND SITE

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DAO043

H7J045

H7J009

HJ8004

H7J009

DAO043

H7J057

H7J056

H7J057

H7J045

H7J009

HJ8004

HJ8004

H7J056

H7J007

H7J007

HJ8004

HJ8004

H7J056

HJ8004

H7J008

H7J008

H7J008

H7J007

HJ8004

HJ8004

HJ8004

H7J008

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

.00

2,573.39

.00

683.52

.00

.00

.00

14,621.34

.00

275.39

.00

.00

67.35

3,917.40

6,594.31

1,290.19

436.79

1,154.58

17,840.54

110.89

.00

67.35

1,035.86

2,194.88

3,293.74

10,126.01

558.62

471.14

26,699.95

19,627.56

3,876.55

1,659.89

3,151.89

301.73

498.33

31,503.47

8,410.06

275.39

1,813.38

489.51

1,740.39

8,260.19

13,073.92

3,675.15

1,734.35

6,854.00

34,948.41

1,466.94

360.02

2,197.16

1,244.26

2,628.35

4,759.44

10,933.21

1,364.68

471.14
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9804-0006 09 ZZ SS 00 PLUMAS NATIONAL FOREST (PONDEROSA RESEVOIR)

TOTAL SITES WITHOUT SSID SUPERFUND SITE SUPPORT

CEPP

09-9601-0003 09

09-9601-0003 09

09-9601-0003 09

09-9601-0004 09

09-9601-0004 09

09-9601-0004 09

09-9601-0004 09

09-9601-0005 09

09-9601-0005 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9603-0002 09

09-9603-0002 09

09-9603-0003 09

09-9603-0003 09

09-9604-0005 09

NON-SUPERFUND

TH 00 EMERGENCY AIR MONITORING DIRECTORY

TH 00 EMERGENCY AIR MONITORING DIRECTORY

TH 00 EMERGENCY AIR MONITORING DIRECTORY

RV EVACUATION GUIDANCE DOCUMENT

RV EVACUATION GUIDANCE DOCUMENT

RV EVACUATION GUIDANCE DOCUMENT

RV EVACUATION GUIDANCE DOCUMENT

RV SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

RV SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

TH OAHU EXERCISE - REPORT

TH OAHU EXERCISE - REPORT

RV PUNA GEOTHERMAL VENTURE RESPONSE

RV PUNA GEOTHERMAL VENTURE RESPONSE

JT 00 START QA MANAGEMENT

*** Confidential Business Information

Act. IFMS DCN
Seq Line

Ref.

H7J008

INVOICE FPN# Incident
# Legend Specific

29

FIXED FEE

SUBTOTAL

SUBTOTAL SUPERFUND

FIXED FEE

TOTAL SUPERFUND With FEE

EAR240

EAR159

EAR054

EAR267

EAR240

EAR159

EAR054

EAR240

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR240

EAR054

EAR240

EAR054

EAR268

i - Not for Release ***

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

Amount Cumulative
Costs

320.10

72,718.91

4,281.12

77,000.03

415,275.26

24,448.10

439,723.36

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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320.10

456,402.13

27,862.39

484,264.52

7,389,652.94

510,850.98

7,900,503.92

5,526.26

4,960.89

13,048.89

282.66

928.41

57.13

2,466.34

63.62

1,165.15

.00

7,359.76

17,589.30

7,322.57

1,736.43

6,293.76

38.14

684.35

65.34

2,737.16

279.90



\

Contractor: Ecology and Environment START : INVOICE/SITE DETAIL f-f9 Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND
CEPP

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9605-0006

09-9605-0006

09-9605-0006

09-9605-0006

09-9605-0006

09-9605-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

TH

TH

TH

TH

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

Act. IFMS
Seq Line

Ref.

Reporting Period:

Region: 9

03/29/1998 - 05/02/1998

DCN INVOICE FPN# Incident
# Legend Specific

EAR267

EAR240

EAR159

EAR133

EAR054

EAR267

EAR240

EAR159

EAR133

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

lount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

596.68

.00

.00

.00

.00

.00

869.28

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

562.99

857.77

704.36

882.38

606.14

2,377.12

6,748.05

2,762.79

934.61

2,351.99

4,664.75

655.25

1,936.04

1,048.16

820.36

590.05

3,690.84

1,346.75

3,198.03

1,312.82

1,241.67

1,066.91

6,235.02

29,413.52

20,228.02

22,317.90

18,149.88

13,602.93
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL pp Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND

Act. IFMS
Seq Line

Ref.

CEPP

09-9607-0007

09-9607-0007

09-9607-0007

09-9610-0003

09-9610-0003

09-9610-0003

09-9610-0003

09-9610-0020

09-9611-0015

09-9611-0015

09-9702-0002

09-9702-0002

09-9702-0002

09-9702-0002

09-9702-0002

09-9702-0005

09-9702-0005

09-9702-0005

09-9706-0007

09-9706-0014

09-9706-0014

09-9706-0015

09-9710-0002

09-9712-0003

09-9712-0007

09-9801-0003

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

BM

BM

BM

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

JT

JT

JT

TH

TH

JT

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

HAZMAT EXERCISE PREPARATION '96

HAZMAT EXERCISE PREPARATION '96

HAZMAT EXERCISE PREPARATION '96

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

NATIVE AMERICAN TRIBES HAZMAT EXERCISE

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

TOSCO REFINERY

TOSCO REFINERY

TOSCO REFINERY

TOSCO REFINERY

TOSCO REFINERY

ALAMEDA EXERCISE DESIGN COURSE

ALAMEDA EXERCISE DESIGN COURSE

ALAMEDA EXERCISE DESIGN COURSE

ROOT CAUSE ANALYSIS TRAINING

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

ANNUAL TRIBAL CONFERENCE

FEATHER RIVER CONTINGENCY PLAN

START QA MANAGEMENT

OCEANIC ACP WORST-CASE SCENARIOS

Reporting Period:

Region: 9

03/29/1998 - 05/02/1998

DCN INVOICE FPN# Incident
# Legend Specific

EAR240

EAR159

EAR054

EAR268

EAR267

EAR240

EAR133

EAR240

EAR267

EAR240

EAR364

EAR267

EAR240

EAR159

EAR133

EAR267

EAR240

EAR133

EAR133

EAR268

EAR133

EAR133

EAR268

EAR268

EAR268

EAR268

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

mount Cumulative
Costs

.00

.00

.00

9,100.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5,479.13

.00

.00

.00

6,552.26

1,040.81

.00

30.11

4,896.30

216.92

43,762.92

2,085.91

21,495.81

6,176.39

7,399.81

6095

126.76

4,944.46

4,061.35

31,614.78

-1,781.24

10,744.68

.28

8,687.83

6.47

5,977.06

28,274.34

5,604.49

1,449.20

6,287.32

28,420.13

2,657.87

627.68
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL f$* Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

CEPP

09-9804-0005 09

NON-SUPERFUND

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TOTAL NON-SUPERFUND

RCRA

09-9602-0004

09-9602-0004

09-9602-0004

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9705-0003

09-9705-0003

09-9705-0003

09-9705-0003

09-9705-0004

09-9705-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JF

JF

JF

JF

JF

JF

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Reporting Period:

Region: 9

03/29/1998 - 05/02/1998

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

*** Confidential Business Information

i. IFMS DCN
q Line

Ref.

EAR240

CEPP

J7C022

J7C011

J7C008

J7C022

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J8C001

J7C030

Not for Release ***

INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

29

FIXED FEE

SUBTOTAL

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

235.52

23,873.68

1,405.49

25,279.17

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

74.59

.00

.00

.00

108.66

.00

19,044.85

.00

.00

48,316.16

.00
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235.52

446,977.26

30,428.76

477,406.02

.00

88.11

4,291.45

8.40

26.59

1,373.98

1.13

17.29

24.40

1,764.75

93.28

276.67

138.56

1,344.66

74.43

278.27

84.51

1,430.35

735.74

32,892.62

21,836.79

49,384.73

48,316.16

132,664.84



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID
No.

RCRA

09-9705-0004 09

09-9705-0004 09

09-9705-0004 09

09-9706-0014 09

09-9706-0014 09

09-9706-0014 09

09-9706-0014 09

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

09-9708-0015 09

09-9708-0015 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

OPA

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9604-0001 09

09-9604-0001 09

09-9604-0005 09

09-9604-0005 09

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

Action Oper Site Name
Code Unit

NON-SUPERFUND

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JF CHARNOCK MTBE SITE

JF CHARNOCK MTBE SITE

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

TOTAL NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

RV SHELL REFINERY FIRE/EXPLOSION

RV SHELL REFINERY FIRE/EXPLOSION

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

Act. IFMS DCN
Seq Line

Ref.

J7C012

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J7C011

J7C008

J7C030

J7C022

J7C012

J7C008

RCRA

PPO104

PPO036

PP0010

HPR114

PP0010

HPR114

PPO104

PPO036

INVOICE FPN
# Legend

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

FIXED FEE

SUBTOTAL

29

29

29

29

29

29

29

29

Specific
Amount

.00

.00

.00

.00

.00

.00

684.89

.00

.00

.00

206.72

.00

.00

.00

.00

.00

130.10

68,565.97

4,036.62

72,602.59

Cumulative
Costs

26,270.88

44,722.71

86,775.55

568.67

1,399.07

881.66

9,737.50

113.00

326.77

140.62

2,921.12

5,124.41

143.52

49.09

139.66

13.38

130.10
476,605.42

21,202.93

497,808.35

** Confidential Business Information - Not for Release

.00

.00

.00

.00

.00

.00

.00

.00
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

NON-SUPERFUND
OPA

09-9604-0005 09

09-9604-0005 09

09-9604-0006

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007 09

09-9604-0008

09-9604-0008

09-9604-0008 09

09-9604-0008

09-9605-0006

09-9607-0003 09

09-9607-0003 09

09-9610-0019 09

09-9610-0019

09-9610-0019 09

09-9610-0021

09-9610-0021

09-9610-0021

09-9612-0001

09-9612-0001

09-9612-0001

09-9702-0004

09-9702-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

RV

RV

TH

TH

TH

TH

TH

TH

TH

TH

TH

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

FEATHER RIVER CONTINGENCY PLAN

TRI CITY OIL

TRI CITY OIL

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

OCEANIC ACP WORST-CASE SCENARIOS

OCEANIC ACP WORST-CASE SCENARIOS

OCEANIC ACP WORST-CASE SCENARIOS

TRUCKEE RIVER HAZMAT PLAN

TRUCKEE RIVER HAZMAT PLAN

TRUCKEE RIVER HAZMAT PLAN

MARLAND MARINE OIL

MARLAND MARINE OIL

Act. IFMS
Seq Line

Ref.

DCN INVOICE FPN# Incident
# Legend Specific

PP0010

HPR114

PPO104

PPO036

PP0010

HPR114

PPO104

PPO036

PP0010

HPR114

PPO104

PPO036

PP0010

HPR114

HPR114

PP0010

HPR114

PPO036

PP0010

HPR114

PPO036

PP0010

HPR114

PP0104

PPO036

HPR114

PPO036

HPR114

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

imount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

223.75

.00

.00

.00

325.98

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,477.27

.00

.00

363.66

1,249.77

1,216.68

4,193.43

1,980.60

1,101.01

362.85

1,192.48

460.95

2,734.79

315.59

1,883.42

606.90

2,984.05

22,053.85

4,961.96

14.54

16,234.30

6,157.73

51,129.05

5,269.66

2,155.95

2,533.96

7,750.82

3,461.91

31,552.77

3,545.49

8.67
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND
OPA

09-9702-0006

09-9702-0006

09-9703-0003

09-9703-0003

09-9703-0003

09-9703-0005

09-9703-0005

09-9705-0011

09-9705-0011

09-9706-0014

09-9706-0015

09-9707-0001

09-9707-0003

09-9707-0004

09-9708-0001

09-9710-0006

09-9712-0007

09-9801-0003

09-9801-0008

09-9802-0002

09-9802-0006

09-9802-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

RV

RV

TH

TH

TH

RV

RV

AR

AR

JT

JT

AR

BM

RV

RV

RS

JT

TH

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

COALINGA OILY CREEK

COALINGA OILY CREEK

SPCC/FRP INSPECTOR

SPCC/FRP INSPECTOR

SPCC/FRP INSPECTOR

NEVADA COUNTY OIL SPILLS

NEVADA COUNTY OIL SPILLS

BAY AREA FRPS

BAY AREA FRPS

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

SPCC/FRP INSPECTOR

INLAND OIL PRACTICAL EXERCISE

UNOCAL-AVILA BEACH

KNOLL'S LODGE MOBILE HOME PARK

KNOLL'S LODGE MOBILE HOME PARK

START QA MANAGEMENT

OCEANIC ACP WORST-CASE SCENARIOS

LAKEWOOD OIL SPILL

CAL-TRANS/LAKE MERRIT OIL SPILL

ESTERO BAY TANK FARM

SAN JON BARRANCA OIL SPILL

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

Act. IFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident
# Legend Specific

PPO036

HPR114

PPO104

PPO036

HPR114

PPO036

HPR114

PPO104

HPR1 14

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

29

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,054.67

620.16

.00

.00

.00

-2.20

.00

390.30

.00

.00

-603.75

459.79

429.38

2,879.60

71.73

4,015.37

3,314.91

479.79

7,180.86

741.29

65.02

7,799.58

18,164.00

4,517.06

329.41

5,663.54

5,484.08

8,400.22

576.80

996.70

627.68

786.63

2,700.16

3,658.35

10,567.03
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 29

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Contractor: Ecology and Environment

Region: 9

Reporting Period: 03/29/1998 - 05/02/1998

Act. IFMS
Seq Line

Ref.

DCN INVOICE FPN# Incident
# Legend Specific

OPA

09-9803-0002 09

NON-SUPERFUND

RV 00 MAGNUS OIL SPILL

TOTAL NON-SUPERFUND

ZZ - Site Support 00 - Program Wide

HPR114 29

OPA

FIXED FEE

SUBTOTAL

SUBTOTAL NON-SUPERFUND

FIXED FEE

TOTAL NON-SUPERFUND With FEE

TOTAL SUPERFUND AND NON-SUPERFUND

TOTAL Fixed Fee

TOTAL INVOICE AMOUNT

Amount Cumulative
Costs

.00
6,375.35

375.33

6,750.68

98,815.00

5,817.44

104,632.44

514,090.26

275.57

290,728.01

13,996.37

304,724.38

1,214,310.69

65,628.06

1,279,938.75

8.603,963.63

Confidential Business Information - Not for Release

30,265.48 715,077.99

$544,355.74 $9,319,041.62
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Contractor: Ecology and Environment

Contract Number: 68-W6-0010
START: Invoice/Site Detail

Attachment A

05/02/1998

Region: 9

Invoice Number: 29

FUNDING

DA0005

DA0030

DAO023

DA0030

DAO043

DB0003

DB0007

DBO049

EAR054

EAR133

EAR159

EAR240

EAR267

EAR268

EAR364

H6J028

H6J041

H6J045

H6S006

H7J006

H7J007

H7J008

H7J009

H7J036

SOURCE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

Removal

Site Assessment

Removal

Removal

Removal

Removal

Removal

Removal

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Specific

Site Assessment

Site Assessment

Removal

Site Specific

jnthly Cost

1.12

.34

235.52

23,638.16

44,315.93

24,946.53

45,959.53

30,491.28

-16.76

Monthly Fee

.00

.07

.00

.02

.00

.00

.00

.00

.00

.00

.00

13.87

.00

1,391.62

.00

2,608.96

.00

.00

.00

1,468.65

2,705.73

1,795.08

-.99

.00

Monthly Cost

.00

1.19

.00

.36

.00

.00

.00

.00

.00

.00

.00

249.39

.00

25,029.78

.00

46,924.89

.00

.00

.00

26,415.18

48,665.26

32,286.36

-17.75

.00

Cum. Cost

395,730.35

4,877.08

455,836.59

638,341.00

392,195.58

420,403.14

423,236.85

619,514.03

44,830.59

53,723.62

43,601.68

126,769.60

48,206.54

124,900.77

4,944.46

660,845.87

90,688.30

116,832.41

91,426.20

73,612.04

357,527.27

450,178.89

660,352.93

3,994.80

Cum. Fee Total Cum. Cost

52,522.68

396.85

44,192.65

55,752.91

37,287.85

50,761.34

46,763.14

55,299.63

5,385.14

4,124.70

4,235.64

12,635.43

4,296.29

7,988.71

374.58

51,138.69

9,014.06

13,169.83

8,949.53

4,515.68

25,110.35

33,979.57

43,988.12

222.31

448,253.03

5,273.93

500,029.24

694,093.91

429,483.43

471,164.48

469,999.99

674,813.66

50,215.73

57,848.32

47,837.32

139,405.03

52,502.83

132,889.48

5,319.04

711,984.56

99,702.36

130,002.24

100,375.73

78,127.72

382,637.62

484,158.46

704,341.05

4,217.11
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Contractor: Ecology and Environment

Contract Number: 68-W6-0010
START: Invoice/Site Detail

Attachment A

05/02/1998

Region: 9

Invoice Number: 29

FUNDING SOURCE

H7J045

H7J056

H7J057

H7L030

H7X024

H8X013

HJ8004

HPR114

J7C008

J7C01 1

J7C012

J7C022

J7C030

J8C001

PP0010

PP0036

PPO104

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

OPA

RCRA

RCRA

RCRA

RCRA

RCRA

RCRA

OPA

OPA

OPA

TOTAL

Removal

Brown Fields Initiati

Removal

Site Specific

Enforcement

Enforcement

Removal

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Monthly Cost

20,891.59

36,379.28

14,998.24

814.99

3,958.30

192,534.89

6,375.35

1,204.96

19,044.85

48,316.16

$514,090.26

Monthly Fee

1,229.93

2,141.72

882.98

.00

47.98

233.03

11,334.88

375.33

70.94

.00

.00

1,121.21

.00

2,844.47

.00

.00

.00

$30,265.48

Monthly Cost

22,121.52

38,521.00

15,881.22

.00

862.97

4,191.33

203,869.77

6,750.68

1,275.90

.00

.00

20,166.06

.00

51,160.63

.00

.00

.00

$544,355.74

Cum. Cost

289,910.24

74,712.07

362,246.73

224,850.17

94,813.92

3,958.30

483,568.18

189,429.22

159,297.71

73,068.36

26,284.26

35,338.75

134,300.18

48,316.16

22,751.21

61,145.35

17,402.23

$8,603,963.63

Cum. Fee

19,448.80

4,448.86

19,588.21

10,450.82

6,328.48

233.03

29,697.85

13,127.08

8,433.69

5,695.57

2,199.66

2,125.47

8,539.51

2,844.47

2,231.46

5,909.13

1,670.23

$715,078.00

Total Cum.Cost

309,359.04

79,160.93

381,834.94

235,300.99

101,142.40

4,191.33

513,266.03

202,556.30

167,731.40

78,763.93

28,483.92

37,464.22

142,839.69

51,160.63

24,982.67

67,054.48

19,072.46

$9,319,041.63
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05/26/1998

ESD Non Ded.

HRD Non Ded.

Total Non Ded.

HRD Ded.

Total Ded.

Grand Total

Ecology and Environment, Inc.

Contract Number: 68-W6-0010

START Region: 9 Month End: 05/02/1998

LABOR BY DIVISION

LABOR HOURS LABOR DOLLARS FRINGE DOLLARS

Regular Overtime Regular Overtime Regular Overtime Overhead SGA

1,066.00 18.00 24,329.41 472.34 7,785.33 66.13 19,592.04 17,240.87

1,331.75

2,397.75

84.16 24,423.69 1,587.10 7,815.42

102.16 48,753.10 2,059.44 15,600.75

222.20 9,874.02 9,399.42

288.33 29,466.06 26,640.29

4,700.65 460.49 101,346.09 9,737.97 32,430.58 1,363.28 19,558.73 35,189.39

4,700.65 460.49 101,346.09 9,737.97 32,430.58 1,363.28 19,558.73 35,189.39

7,098.40 562.65 150,099.19 11,797.41 48,031.33 1,651.61 49,024.79 61,829.68

SUBTOTAL
LABOR

AND
FRINGE

32,653.21

34,048.41

66,701.62

144,877.92

144,877.92

211,579.54

TOTAL
LABOR,

FRG, O/H,
SGA

69,486.12

53,321.85

122,807.97

199,626.04

199,626.04

322,434.01



5/26/1998 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P4 Dedicated

P3 Dedicated

P2 Dedicated

P1 Dedicated

T2 Dedicated

T1 Dedicated

TOTAL Dedicated

P4 Non Dedicated

P3 Non Dedicated

P2 Non Dedicated

P1 Non Dedicated

T2 Non Dedicated

T1 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 5/2/1998

Regular Hours Overtime Hours

200.00 24.00

1,844.00 150.99

1,607.90 204.50

597.00 75.00

180.25 6.00

.00 .00

4,429.15 460.49

8.00 .00

927.50 22.50

525.25 48.72

1,161.50 30.94

15.00 .00

.00 .00

2,637.25 102.16

7,066.40 562.65

START Region 9

YEAR ENDING: 12/17/1998

Regular Hours Overtime Hours

709.00 74.69

6,925.00 485.96

5,372.40 634.25

1,521.50 169.25

693.00 34.50

.00 .00

15,220.90 1,398.65

34.00 .00

2,389.25 103.50

1,114.75 110.68

3,149.50 198.02

5.00 .00

6.00 .00

6,698.50 412.20

21,919.40 1,810.85

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

4,096.00 379.28

43,775.00 5,962.80

27,744.40 4,483.65

11,119.50 1,625.21

3,997.00 338.00

297.50 .00

91,029.40 12,788.94

214.00 .00

14,917.00 486.00

6,928.00 799.49

9,309.50 956.45

88.75 .00

633.50 286.50

32,090.75 2,528.44

123,120.15 15,317.38

Total Hours

4,475.28

49,737.80

32,228.05

12,744.71

4,335.00

297.50

103,818.34

214.00

15,403.00

7,727.49

10,265.95

88.75

920.00

34,619.19

138,437.53

*** Confidential Business Information - Not for Release



5/26/1998 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 5/2/1998

Regular Hours Overtime Hours

484.50 .00

484.50 .00

299.50 .00

299.50 .00

784.00 .00

7,850.40 562.65

START Region 9

YEAR ENDING: 12/17/1998

Regular Hours Overtime Hours

1,541.25 4.50

1,541.25 4.50

1,093.25 3.00

1,093.25 3.00

2,634.50 7.50

24,553.90 1,818.35

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

8,078.50 42.38

8,078.50 42.38

4,962.75 18.50

4,962.75 18.50

13,041.25 60.88

136,161.40 15,378.26

Total Hours

8,120.88

8,120.88

4,981.25

4,981.25

13,102.13

151,539.66

Confidential Business Information - Not for Release ***



.1',

05/26/1998 ECOLOGY AND ENVIRONMENT, INC.

CONTRACT CEILING COMPARISONS

CONTRACT NUMBER: 68-W6-0010

REGION: 9

DATE: 05/16/1998

CONTRAC1DBLIGATED
CEILING FUNDING

PERCENT PERCENT

MISC. ODCs

TRAVEL

SUBCONTRACTS

TEAM SUBCONTRACTS

ANALYTICAL SERVICES

EQUIPMENT

EQUIPMENT USAGE

DED LOE HOURS

NON LOE HOURS

LOE HOURS

ESTIMATED COST

FIXED FEE

CONTRACT
CEILINGS

(1)

811,756.00

673,236.00

2,152,915.00

N/A

2,017,592.00

1,234,621.00

.00

140,700.00

55,000.00

195,700.00

15,112,139.00

942,246.00

TDD
BUDGETS

(2)

979,505.78

752,398.52

1,053,910.36

N/A

1 ,034,709.76

4,023.25

193,276.28

182,947.50

12,738,744.31

880,845.94

OBLIGATED
FUNDING

(3)

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

14,939,629.00

942,246.00

ACTUALS
(4)

941,591.31

469,358.53

369,164.06

702,873.94

243,512.00

1,967.10

.00

105,738.15

35,863.69

141,601.84

8,765,236.10

727,631.24

UStLJ UStU
(4)/(1)x (4)/(3)x

100 100

115.99%

69.72%

17.15%

N/A

12.07%

0.16%

75.15%

65.21%

72.36%

58.00%

77.22%

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

58.67%

77.22%

TOTAL CONTRACT
DOLLARS 16,054,385.00 13,619,590.25 15,881,875.00 9,492,867.34 59.13% 59.77%
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Monthly Region 9
TABLE F-1
Financial Management Summary

Page 1 of 1

Contract Number: 68-W6-0010 Total Contract Summary For 03/29/1998

Reporting Period: 03/29/1998 - 05/02/1998 Contract Year 98

Through 05/02/1998

Reporting Date: 05/26/1998 ACTUAL COSTS CONTRACT YEAR SUMMARY

COST ELEMENTS CURRENT MONTH CONTRACT TO DATE
ESTIMATED COST AT

CONTRACT
COMPLETION BUDGET VARIANCE

P4

P3

P2

P1

T2

T1
TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
«i
Charge

Fixed Fee

Award Fee

Total Cost

232.00

2,944.99

2,386.37

1,864.44

201.25

.00

7,629.05

784.00

8,413.05

322,434.01

14,195.82

.00

59,662.51

73,858.33

15,805.65

89,663.98

.00

101,465.66

.00

513,563.65

526.61

30,265.48

.00

$544,355.74

*1

4,689.28

65,140.80

39,955.54

23,010.66

4,423.75

1,217.50

138,437.53

13,102.13

151,539.66

5,597,412.74

463,417.14

1,967.10

926,249.53

1,391,633.77

302,037.99

1,693,671.76

126,180.50

1,165,278.80

.00

8,582,543.80

21,419.70

715,077.99

.00

$9,319,041.49

" Confidential Business Information

.00

.00

.00

.00

.00

.00

.00

.00

183,102.61

8,737,916.81

745,715.62

5,112.25

979,066.38

1,729,894.25

363,277.79

2,093,172.04

1,037,309.76

1,054,787.46

90,892,066.28

4,190,381.51

21,095.75

881,592.75

$14,194,264.61

- Not for Release ****

.00

.00

.00

.00

.00

.00

.00

.00

182,947.50

8,720,920.36

752,398.52

4,023.25

979,505.78

1,735,927.55

364,544.79

2,100,472.34

1,034,709.76

1,053,910.36

193,276.28

4,382,368.74

21,078.21

880,845.94

$14,369,758.04

.00

.00

.00

.00

.00

.00

.00

.00

155.11

16,996.45

-6,682.90

1,089.00

-439.40

-6,033.30

-1,267.00

-7,300.30

2,600.00

877.10

90,698,790.00

-191,987.23

17.54

746.81

$-175,493.43



TABLE F-2

Cumulative Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 03/29/1998 Through 05/02/1998

Reporting Period: 03/29/1998-05/02/1998 Contract Year 1998

Reoortina Date- 05/26/1998 CUMULATIVE ACTUAL ESTIMATED COSTKeportmg Date. 05/26/1998 COST INCEPTION TO AT CONTRACT

COST ELEMENTS °ATE COMPLETION BUDGET VARIANCE

Page 1 of 1

P4

P3

P2

P1

T2

T1
TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Award Fee

Total Cost

4,689.28

65,140.80

39,9.55.54

23,010.66

4,423.75
1,217.50

138,437.53

13,102.13

151,539.66

5,597,412.74

463,417.14

1,967.10

926,249.53

1,391,633.77

302,037.99

1,693,671.76

126,180.50

1,165,278.80

.00

8,582,543.80

21,419.70

715,077.99

.00

$9,319,041.49

.00

.00

.00

.00

.00

.00

.00

.00

183,102.61

8,737,916.81

745,715.62

5,112.25

979,066.38

1,729,894.25

363,277.79

2,093,172.04

1,037,309.76

1,054,787.46

90,892,066.28

3,827,103.72

21,095.75

881,592.75

$13,830,986.82

.00

.00

.00

.00

.00

.00

.00

.00

182,947.50

8,720,920.36

752,398.52

4,023.25

979,505.78

1,735,927.55

364,544.79

2,100,472.34

1,034,709.76

1,053,910.36

193,276.28

4,017,823.95

21,078.21

880,845.94

$14,005,213.25

.00

.00

.00

.00

.00

.00

.00

.00

.00

155.11

16,996.45

-6,682.90

1,089.00

-439.40

-6,033.30

-1,267.00

-7,300.30

2,600.00

877.10

90,698,790.00

-190,720.23

17.54

746.81

$-174,226.43

*** Confidential Business Information - Not for Release



C/9RH4QR TABLE F-3 *|
S/<iW SUMMARY OF INCREMENTAL tgj

FUNDING f, IT
CONTRACT MODIFICATIONS Ecology "and

_ _ _ _ _ _ . . Environment
START Region 9

CONTRACT NUMBER 68-W6-0010

CUMULATIVE
CONTRACT EFFECTIVE MODIFICATION SUM BY FUNDING CUMULATIVE
MOD. NO. DATE FUNDING SOURCE TOTAL

FUNDING

FUNDING SOURCE: CEPP

01

03

03

05

10

15

16

02/22/1996

08/05/1996

08/05/1996

08/26/1996

02/25/1997

07/29/1997

08/21/1997

50,000.00

50,000.00

140,000.00

50,000.00

50,000.00

200,000.00

20,000.00

FUNDING SOURCE: CERCLA/SARA

50,000.00

100,000.00

240,000.00

290,000.00

340,000.00

540,000.00

560,000.00

50,000.00

100,000.00

240,000.00

290,000.00

340,000.00

540,000.00

560,000.00

Site Assessment

FUNDING SOURCE: CERCLA/SARA

02/27/1996

08/05/1996

08/26/1996

09/20/1996

09/20/1997

04/07/1997

04/07/1997

07/29/1997

09/26/1997

04/24/1998

00

01

01

03

06

06

07

12

12/18/1995

02/22/1996

02/22/1996

08/05/1996

09/20/1996

09/20/1996

09/27/1996

04/07/1997

100,000.00

750,000.00

100,000.00

130,000.00

4,000.00

520,000.00

649,801.00

284,960,00

210,000.00

687,806.50

450,000.00

470,000.00

470,000.00

500,000.00

397,206.00

710,971.00

674,349.00

742,945.00

100,000.00 660,000.00

1,410,000.00

1,510,000.00

1,640,000.00

1,644,000.00

2,164,000.00

2,813,801.00

3,098,761.00

3,308,761.00

850,000.00

950,000.00

1,080,000.00

1,084,000.00

1,604,000.00

2,253,801.00

2,538,761.00

2,748,761.00

3,436,567.50

Removal

450,000.00

920,000.00

1,390,000.00

1,890,000.00

2,287,206.00

2,998,177.00

3,672,526.00

4,415,471.00

3,996,567.50

4,446,567.50

4,916,567.50

5,386,567.50

5,886,567.50

6,283,773.50

6,994,744.50

7,669,093.50

8,412,038.50

5/26/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION NUMBER: 00

12/18/1995 450,000.00

01MODIFICATION NUMBER:

02/22/1996

02/22/1996

02/22/1996

02/22/1996

MODIFICATION NUMBER: 02

02/27/1996 100,000.00

03MODIFICATION NUMBER:

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

Ecology and
Environment, Inc.

MODIFICATION
FUNDING

CUMULATIVE
SUM BY

MOD. NO.
CUMULATIVE

TOTAL FUNDING FUNDING SOURCE

50,000.00

470,000.00

470,000.00

25,000.00

08/05/1996 50,000.00

08/05/1996 140,000.00

08/05/1996 500,000.00

D8/05/1996 750,000.00

08/05/1996 50,000.00
MODIFICATION NUMBER: rj4

08/19/1996 .00
MODIFICATION NUMBER: 05

08/26/1996 50,000.00

08/26/1996 100,000.00
MODIFICATION NUMBER: 06

09/20/1996 130,000.00

09/20/1996 397,206.00

09/20/1996 710,971.00

09/20/1997 4,000.00

MODIFICATION NUMBER: <J7

09/27/1996 674,349.00

09/27/1996 20,000.00

09/27/1996 370,000.00
MODIFICATION NUMBER: 08

01/13/1997 .00

MODIFICATION NUMBER: 09

01/31/1997 .00

450,000.00 450,000.00 CERCLA/SARA Removal

50,000.00 500,000.00 CEPP

520,000.00 970,000.00 CERCLA/SARA Removal

990,000.00 1,440,000.00 CERCLA/SARA Removal

1,015,000.00 1,465,000.00 OPA

100,000.00 1,565,000.00 CERCLA/SARA Site Assessment

50,000.00 1,615,000.00 CEPP

190,000.00 1,755,000.00 CEPP

690,000.00 2.255,000.00 CERCLA/SARA Removal

1,440,000.00 3,005,000.00 CERCLA/SARA Site Assessment

1,490,000.00 3,055,000.00 OPA

.00 3,055,000.00 NONE

50,000.00 3,105,000.00 CEPP

150,000.00 3,205,000.00 CERCLA/SARA Site Assessment

130,000.00 3,335,000.00 CERCLA/SARA Site Assessment

527,206.00- 3,732,206.00 CERCLA/SARA Removal

1,238,177.00 4,443,177.00 CERCLA/SARA Removal

1,242,177.00 4,447,177.00 CERCLA/SARA Site Assessment

674,349.00 5,121,526.00 CERCLA/SARA Removal

694,349.00 5,141,526.00 OPA

1,064,349.00 5,511,526.00 OPA

.00 5,511,526.00 NONE

.00 5,511,526.00 NONE

*** Confidential Business Information - Not for Release *



5/26/1998

CONTRACT NUMBER

CONTRACT EFFECTIVE MODIFICATION
MOD. NO. DATE FUNDING

FUNDING SOURCE: CERCLA/SARA

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

68-W6-0010

Ecojogy and
Environment

CUMULATIVE
SUM BY FUNDING CUMULATIVE

SOURCE TOTAL
FUNDING

16

19

24

25

28

08/21/1997

09/18/1997

01/28/1998

03/16/1998

04/24/1998

FUNDING SOURCE: CERCLA/SARA

10 02/25/1997

14 06/17/1997

15 07/29/1997

16 08/21/1997

19 09/18/1997

|24 01/28/1998

[29 05/18/1998

FUNDING SOURCE: CERCLA/SARA

19 09/18/1997

FUNDING SOURCE: CERCLA/SARA

15 07/29/1997

29 05/18/1998

FUNDING SOURCE: Lust Activities

22 09/30/1997

FUNDING SOURCE: NONE

04 08/19/1996

08 01/13/1997

09 01/31/1997

11 03/24/1997

17 09/05/1997

18 09/10/1997

21 09/29/1997

25 03/06/1998

537,995.00

400,000.00

,219,205.00

156,408.00

68,780.50

500,000.00

289,526.00

750,000.00

20,000.00

890,000.00

350,000.00

60,351.00

228,000.00

100,000.00

75,000.00

5,000.00

.00

.00

.00

.00

.00

.00

.00

.00

Removal

4,953,466.00

5,353,466.00

6,572,671.00

6,729,079.00

6,797,859.50

8,950,033.50

9,350,033.50

10,569,238.50

10,725,646.50

10,794,427.00

Site Specific

500,000.00 11,294,427.00

789,526.00 11,583,953.00

1,539,526.00 12,333,953.00

1,559,526.00 12,353,953.00

2,449,526.00 13,243,953.00

2,799,526.00 13,593,953.00

2,859,877.00 13,654,304.00

Brown Fields Initiative

228,000.00 13,882,304.00

Enforcement

100,000.00 13,982,304.00

175,000.00 14,057,304.00

Site Specific

5,000.00 14,062,304.00

.00

.00

.00

.00

.00

.00

.00

.00

14,062,304.00

14,062,304.00

14,062,304.00

14,062,304.00

14,062,304.00

14,062,304.00

14,062,304.00

14,062,304.00

5/26/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION
FUNDING

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

Ecology and
Environment, Inc.

FUNDING SOURCE

MODIFICATION NUMBER: 10

02/25/1997 50,000.00 50,000.00

02/25/1997 500,000.00 550,000.00
MODIFICATION NUMBER: n

03/24/1997 .00

MODIFICATION NUMBER: 12

04/07/1997 742,945.00 742,945.00

04/07/1997 520,000.00 1,262,945.00

04/07/1997 649,801.00 1,912,746.00
MODIFICATION NUMBER: 13

05/02/1997 200,000.00
MODIFICATION NUMBER: 14

06/17/1997 289,526.00
MODIFICATION NUMBER: 15

07/29/1997 200,000.00 200,000.00

07/29/1997 100,000.00 300,000.00

07/29/1997 284,960.00 584,960.00

D7/29/1997 750,000.00 1,334,960.00

07/29/1997 50,000.00 1,384,960.00

07/29/1997 70,000.00 1,454,960.00
MODIFICATION NUMBER: 1$

08/21/1997 20,000.00 20,000.00

08/21/1997 20,000.00 40,000.00

08/21/1997 537,995.00 577,995.00

08/21/1997 78,700.00 656,695.00
MODIFICATION NUMBER: 17

09/05/1997 .00
MODIFICATION NUMBER: 13

09/10/1997 .00
MODIFICATION NUMBER: 19

09/18/1997 400,000.00 400,000.00

09/18/1997 228,000.00 628,000.00

09/18/1997 890,000.00 1,518,000.00

09/18/1997 175,000.00 1,693,000.00

5,561,526.00 CEPP

6,061,526.00 CERCLA/SARA

.00 6,061,526.00 NONE

6,804,471.00 CERCLA/SARA

7,324,471.00 CERCLA/SARA

7,974,272.00 CERCLA/SARA

200,000.00 8,174,272.00 RCRA

289,526.00 8,463,798.00 CERCLA/SARA

8,663,798.00 CEPP

8,763,798.00 CERCLA/SARA

9,048,758.00 CERCLA/SARA

9,798,758.00 CERCLA/SARA

9,848,758.00 RCRA

9,918,758.00 RCRA

9,938,758.00 CEPP

9,958,758.00 CERCLA/SARA

10,496,753.00 CERCLA/SARA

10,575,453.00 RCRA

.00 10,575,453.00 NONE

.00 10,575,453.00 NONE

10,975,453.00 CERCLA/SARA

11,203,453.00 CERCLA/SARA

12,093,453.00 CERCLA/SARA

12,268,453.00 RCRA

Site Specific

Removal

Site Assessment

Site Assessment

Site Specific

Site Specific

Enforcement

Site Assessment

Site Specific

Site Specific

Site Specific

Site Specific

Removal

Site Specific

Removal

Brown Fields Initiati

Site Specific

Site Specific

Confidential Business Information - Not for Release'



5/26/1998

CONTRACT NUMBER

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

68-W6-0010

.
Ecology and
Environment

CONTRACT EFFECTIVE MODIFICATION
MOD. NO. DATE FUNDING

CUMULATIVE
SUM BY FUNDING CUMULATIVE

SOURCE TOTAL
FUNDING

FUNDING SOURCE: NONE

26 04/24/1998 .00

27 04/24/1998 .00

FUNDING SOURCE: QPA

01 02/22/1996 25,000.00

03 08/05/1996 50,000.00

07 09/27/1996 20,000.00

07 09/27/1996 370,000.00

22 09/30/1997 35,000.00

FUNDING SOURCE: RCRA

13 05/02/1997 200,000.00

15 07/29/1997 50,000.00

15 07/29/1997 70,000.00

16 08/21/1997 78,700.00

19 09/18/1997 175,000.00

23 01/05/1998 9,330.00

bs 01/05/1998 252,866.00

.00

.00

14,062,304.00

14,062,304.00

25,000.00 14,087,304.00

75,000.00 14,137,304.00

95,000.00 14,157,304.00

465,000.00 14,527,304.00

500,000.00 14,562,304.00

Site Specific

200,000.00 14,762,304.00

250,000.00 14,812,304.00

14,882,304.00

14,961,004.00

15,136,004.00

320,000.00

398,700.00

573,700.00

583,030.00

835,896.00

15,145,334.00

15,398,200.00

5/26/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION
FUNDING

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

Ecology and
Environment, Inc.

FUNDING SOURCE

MODIFICATION NUMBER: 20

09/26/1997 210,000.00

MODIFICATION NUMBER: 21

09/29/1997 .00

MODIFICATION NUMBER: 22

09/30/1997 5,000.00

09/30/1997 35,000.00

MODIFICATION NUMBER: 23

01/05/1998 9,330.00

01/05/1998 252,866.00

MODIFICATION NUMBER: 24

01/28/1998 350,000.00

01/28/1998 1,219,205.00

MODIFICATION NUMBER: 25

03/06/1998 .00

03/16/1998 156,408.00
MODIFICATION NUMBER: 26

04/24/1998 .00

MODIFICATION NUMBER: 27

04/24/1998 .00

MODIFICATION NUMBER: 28

04/24/1998 687,806.50

04/24/1998 68,780.50

MODIFICATION NUMBER: 29

05/18/1998 60,351.00

05/18/1998 75,000.00

210,000.00 12,478,453.00 CERCLA/SARA Site Assessment

.00 12,478,453.00 NONE

5,000.00 12,483,453.00 Lust Activities Site Specific

40,000.00 12,518,453.00 OPA

9,330.00 12,527,783.00 RCRA Site Specific

262,196.00 12,780,649.00 RCRA Site Specific

350,000.00 13,130,649.00 CERCLA/SARA Site Specific

1,569,205.00 14,349,854.00 CERCLA/SARA Removal

.00 14,349,854.00 NONE

156,408.00 14,506,262.00 CERCLA/SARA Removal

.00 14,506,262.00 NONE

.00 14,506,262.00 NONE

687,806.50 15,194,068.50 CERCLA/SARA Site Assessment

756,587.00 15,262,849.00 CERCLA/SARA Removal

60,351.00 15,323,200.00 CERCLA/SARA Site Specific

135,351.00 15,398,200.00 CERCLA/SARA Enforcement

*** Confidential Business Information - Not for Release *



5/26/1998 TABLE F-3 ."-p Page 1 of 7

SUMMARY OF INCREMENTAL 'J^f
FUNDING Ecoloqy and

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CEPP
01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EAR054

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 190,000.00 190,000.00 FUNDING ACTION EAR240

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 240,000.00 240,000.00 FUNDING ACTION EAR159

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

10 02/25/1997 50,000.00 340,000.00 340,000.00 FUNDING ACTION EAR133

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

15 07/29/1997 200,000.00 540,000.00 540,000.00 FUNDING ACTION EAR268

PURPOSE: To obligate (increase) incremental funding. The total contract value remains unchanged.

16 08/21/1997 20,000.00 560,000.00 560,000.00 FUNDING ACTION EAR364

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for Accident Investigations. The total contract value
remains unchanged.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00 450,000.00 1,010,000.00 FUNDING ACTION DA0005

Initial Contract

01 02/22/1996 470,000.00 920,000.00 1,480,000.00 FUNDING ACTION DB0007

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release



5/26/1998 TABLE F-3 pp Page 2 of 7
SUMMARY OF INCREMENTAL I H*

FUNDING EcologySnd
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
01 02/22/1996 470,000.00 1,390,000.00 1,950,000.00 FUNDING ACTION DB0003

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 2,050,000.00 FUNDING ACTION H6S006

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 750,000.00 2,240,000.00 2,800,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increaseO incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

03 08/05/1996 500,000.00 2,740,000.00 3,300,000.00 FUNDING ACTION DAO023

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 100,000.00 2,840,000.00 3,400,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

06 09/20/1996 397,206.00 3,237,206.00 3,797,206.00 FUNDING ACTION DAO043

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 130,000.00 3,367,206.00 3,927,206.00 FUNDING ACTION H6J045

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 710,971.00 4,078,177.00 4,638,177.00 FUNDING ACTION DAO030

PURPOSE: To obligate (increase) incremental funding on the contract and to provide a counterpart to DA0030 for CERCLA/SARA Removal. The total
contract value remains unchanged.

06 09/20/1997 4,000.00 4,082,177.00 4,642,177.00 FUNDING ACTION DA0030

PURPOSE: To obligate (increase) the incremental funding on the contract and to provide a counterpart to DAO030 to allow for CERCLA/SARA Site
Assessment. The total contract value remains unchanged.

** Confidential Business Information - Not for Release'
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FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
07 09/27/1996 674,349.00 4,756,526.00 5,316,526.00 FUNDING ACTION DBO049

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

10 02/25/1997 500,000.00 5,256,526.00 5,816,526.00 FUNDING ACTION H7J006

The purpose of this modification is to obligate (increase) incremental funding on the contract. DCN H7J006 is specifically designated for the McFarland Site
Assessment. The total contract value remains unchanged.

12 04/07/1997 742,945.00 5,999,471.00 6,559,471.00 FUNDING ACTION H7J009

The purspose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

12 04/07/1997 520,000.00 6,519,471.00 7,079,471.00 FUNDING ACTION H7J008

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

12 04/07/1997 649,801.00 7,169,272.00 7,729,272.00 FUNDING ACTION H7J007

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains the unchanged.

14 06/17/1997 289,526.00 7,458,798.00 8,018,798.00 FUNDING ACTION H7L030

PURPOSE: To obligate(increase) the incremental funding on the contract. The funding obligated is designated for the Quality Printed Circuits (QPC) site. Total
contract value remains unchanged.

15 07/29/1997 100,000.00 7,558,798.00 8,118,798.00 FUNDING ACTION H7X024

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Puente Valley OU of San Gabriel Valley (Area 4)
Site. The total contract value remains unchanged.

15 07/29/1997 284,960.00 7,843,758.00 8,403,758.00 FUNDING ACTION H7J038

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

15 07/29/1997 750,000.00 8,593,758.00 9,153,758.00 FUNDING ACTION H7J036

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# H7J036 is specifically designated
for the McFarland site.

** Confidential Business Information - Not for Release **
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FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
16 08/21/1997 20,000.00 8,613,758.00 9,173,758.00 FUNDING ACTION PWS019

PURPOSE: To obligate (increase) incremental funding on the contract designated specifically for the McFarland Site.

16 08/21/1997 537,995.00 9,151,753.00 9,711,753.00 FUNDING ACTION H7J045

PURPOSE: To obligate (increase) incrementral funding on the contract. The total contract value remains unchanged.

19 09/18/1997 400,000.00 9,551,753.00 10,111,753.00 FUNDING ACTION H7J057

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

19 09/18/1997 228,000.00 9,779,753.00 10,339,753.00 FUNDING ACTION H7J056

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J056 is
designated specifically for Brownfleld sites.

19 09/18/1997 890,000.00 10,669,753.00 11,229,753.00 FUNDING ACTION H7J055

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J055 is
designated specifically for the McFarland site.

20 09/26/1997 210,000.00 10,879,753.00 11,439,753.00 FUNDING ACTION H7J058

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is specifically designated for
site assessment.

24 01/28/1998 1,219,205.00 12,098,958.00 12,658,958.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contract.The funding is designated for CERCLA activities under the removal and PASI
Programs. The total contract value remains unchanged.

24 01/28/1998 350,000.00 12,448,958.00 13,008,958.00 FUNDING ACTION HJ8005

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated sepcifically to provide funding for activities on the McFarland
site.

25 03/16/1998 156,408.00 12,605,366.00 13,165,366.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for CERCLA activities under the removal and PASI
programs. This change increases a previous partial obligation made in MOD 24.

Confidential Business Information - Not for Release'
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FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment
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CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
28 04/24/1998 68,780.50 12,674,146.50 13,234,146.50 FUNDING ACTION HJ8015

PURPOSE: To obligate (increase) incremental funding on the contract. The contract value remains unchanged. DCN HJ8015 is designated for CERCLA
activities under the Removal programs.

28 04/24/1998 687,806.50 13,361,953.00 13,921,953.00 FUNDING ACTION HJ8O15

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains the unchanged. DCN HJ8O15 is for CERCLA
activities under the PASI programs.

29 05/18/1998 60,351.00 13,422,304.00 13,982,304.00 FUNDING ACTION HJ8010

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. This DCN HJ8010 is funding for site
assessment activities at the Quality Printed Circuits (QPC) superfund site.

29 05/18/1998 75,000.00 13,497,304.00 14,057,304.00 FUNDING ACTION H8X013

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. This DCN H8X013 is designated
specifically for indentification of PRPs at the San Gabriel Valley Site

FUNDING SOURCE: Lust Activities
22 09/30/1997 5,000.00 5,000.00 14,062,304.00 FUNDING ACTION J7C031

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is designated specifically for
LUST activities on the Santa Monica MTBE.

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 14,062,304.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

08 01/13/1997 .00 .00 14,062,304.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract, by exercising two non-dedicated options. This change
increases the total contract value. The contract funding remains unchanged.

09 01/31/1997 .00 .00 14,062,304.00 ADMINISTRATIVE

The purpose of this modification is to incorporate EPA wide mandated revised reporting requirements and replace Attachment I of Section J, Site Specific
Invoicing Requirements.

11 03/24/1997 .00 .00 14,062,304.00 ADMINISTRATIVE

The purpose of this modification is to change the designation of contract administrative representatives on the contract. Matthew A. Mitguard, Project Officer,
has been succeeded by Karen Nelson. Two Deputy Project Officers, Philip Armstrong and Celeste

** Confidential Business Information - Not for Release **
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CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: NONE ~~~~~~~ ~~~~
17 09/05/1997 .00 .00 14,062,304.00 OPTION EXERCISED NONE

PURPOSE: To exercise one option to increase non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value. The
contract funding remains the same.

18 09/10/1997 .00 .00 14,062,304.00 OPTION EXERCISED NONE

PURPOSE: To exercise two options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value.
The contract funding remains unchanged.

21 09/29/1997 .00 .00 14,062,304.00 ADMINISTRATIVE

PURPOSE: To correct by pen and ink the incremental funding code in EAR 364 in MOD 16.

25 03/06/1998 .00 .00 14,062,304.00 OPTION EXERCISED NONE

PURPOSE: To exercise five (5) options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract
value.

26 04/24/1998 .00 .00 14,062,304.00 ADMINISTRATIVE NONE

PURPOSE: To redistribute funding from Equipment to Subcontracts.

27 04/24/1998 .00 .00 14,062,304.00 ADMINISTRATIVE NONE

PURPOSE: To change the designation of contract administrative representatives on the contract. DPO is Celeste Temple and Contract Specialist is Ivon
Collins.

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 14,087,304.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 14,137,304.00 FUNDING ACTION PPO036

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 20,000.00 95,000.00 14,157,304.00 FUNDING ACTION PPO104

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.
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CONTRACT MODIFICATIONS Environment
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CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: OPA
07 09/27/1996 370,000.00 465,000.00 14,527,304.00 FUNDING ACTION HPR114

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

22 09/30/1997 35,000.00 500,000.00 14,562,304.00 FUNDING ACTION PP0106

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

FUNDING SOURCE: RCRA
13 05/02/1997 200,000.00 200,000.00 14,762,304.00 FUNDING ACTION J7C008

the purpose of his modification is to obligate (increase) incremaental funding on the contract. The total contract value remains unchanged. Specific to Santa
Monica MTBE and Chernock and Arcadia MTBE sites.

15 07/29/1997 50,000.00 250,000.00 14,812,304.00 FUNDING ACTION J7C012

PURPOSE: To obligate (increase) the incremental funding on the contract. The funding is designated specifically for the Santa Monica Site MTBE for the TDD
for Charnock. The total contract value remains unchanged.

15 07/29/1997 70,000.00 320,000.00 14,882,304.00 FUNDING ACTION J7C011

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Charnock MTBE Site ($45,000) and the Arcadia Site
($25,000). Total contract value remains unchanged.

16 08/21/1997 78,700.00 398,700.00 14,961,004.00 FUNDING ACTION J7C022

PURPOSE: To obligate (increase) incremental funding in the contract. The funding is designated specifically for the Santa Monica Site MTBE with $20,000 for
Arcadia and $58,700 for Charnock.

19 09/18/1997 175,000.00 573,700.00 15,136,004.00 FUNDING ACTION J7C030

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# J7C030 is designated specifically
for Santa Monica Site MTBE with $40,000 for Arcadia and $135,000 for Charnock.

23 01/05/1998 9,330.00 583,030.00 15,145,334.00 FUNDING ACTION J8C002

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE Site. Total contract value
remains unchanged.

23 01/05/1998 252,866.00 835,896.00 15,398,200.00 FUNDING ACTION J8C001

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE site. Total contract value
remains unchanged.
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SUMMARY OF FUNDING EXPENDITURES

Month Ending : 05/02/1998

Region: 9

Page 1 of 1

TOTAL NONE

Site Assessment

Removal

Site Specific

Brown Fields Initiative

Enforcement

TOTAL CERCLA/SARA

Site Specific

TOTAL RCRA

Site Specific

TOTAL Lust Activities

TOTAL OPA

TOTAL CEPP

TOTAL ALL FUNDING

Total
Obligations

.00

$0.00

3,436,567.50

6,797,859.50

2,859,877.00

228,000.00

175,000.00

$13,497,304.00

835,896.00

$835,896.00

5,000.00

$5,000.00

500,000.00

$500,000.00

560,000.00

$560,000.00

$15,398,200.00

Monthly
Costs

.00

$0.00

120,767.86

228,408.30

24,946.53

36,379.28

4,773.29

$415,275.26

68,565.97

$68,565.97

.00

$0.00

6,375.35

$6,375.35

23,873.68

$23,873.68

$514,090.26

Monthly
Fee

.00

$0.00

7,109.84

13,446.82

1,468.65

2,141.72

281.01

$24,448.04

4,036.62

$4,036.62

.00

$0.00

375.33

$375.33

1,405.49

$1,405.49

$30,265.48

Total
Monthly

Costs

$0.00

127,877.70

241,855.12

26,415.18

38,521.00

5,054.30

$439,723.30

72,602.59

$72,602.59

$0.00

6,750.68

$6,750.68

25,279.17

$25,279.17

$544,355.74

Cumulative
Costs

.00

$0.00

1,772,376.02

5,141,335.60

302,457.01

74,712.07

98,772.22

$7,389,652.92

476,605.42

$476,605.42

.00

$0.00

290,728.00

$290,728.00

446,977.26

$446,977.26

$8,603,963.60

Cumulative
Fee

.00

$0.00

141,758.87

455,303.18

15,188.81

4,448.86

6,561.51

623,261.23

29,838.37

$29,838.37

.00

$0.00

22,937.90

$22,937.90

39,040.49

$39,040.49

$715,077.99

Total
Cumulative

Costs

$0.00

1,914,134.89

5,596,638.78

317,645.82

79,160.93

105,333.73

$8,012,914.15

506,443.79

$506,443.79

$0.00

313,665.90

$313,665.90

486,017.75

$486,017.75

$9,319,041.59

REMAINING
BALANCE

$0.00

1,522,432.61

1,201,220.72

2,542,231.18

148,839.07

69,666.27

$5,484,389.85

329,452.21

$329,452.21

$0.00

186,334.10

$186,334.10

73,982.25

$73,982.25

$6,074,158.41
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Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Page 1 of 28

TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct Sub
Costs Contractors

Band E Month
Services Total

EPA Task Monitor: ARMSTRONG, PHILIP

SSID Number: 75

09-9703-0008 LAWRENCE BERKELEY LAB - FFR

TOTAL SSID#: 75

33.50

33.50

2,673

2,673

.24

.24

.00

.00

.00

.00

361

361

.77

.77

.00

.00

.00

.00

3,035.01

3,035.01

SSID Number: ZZ

09-9705-0007

09-9802-0012

09-9802-0014

09-9804-0004

09-9804-0006

FORT IRWIN NATIONAL TRAINING CEN

AURORA CANYON MILLSITE

FLORENCE RANGE - AZ ARMY NATION

MCMINN STATE SUPERFUND SITE

PLUMAS NATIONAL FOREST (PONDER

TOTAL SSID#: ZZ

TOTALS

4.50

2.00

21.00

9.00

6.00

42.50

76.00

448

67

.94

.35

983.14

464

317

.93

.08

2,281.44

$4,954.68

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

$.00

31

52

6

3

93

$455

.63

.00

.72

.21

.02

.58

.35

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

$.00

480.57

67.35

1,035.86

471.14

320.10

2,375.02

$5,410.03
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Page 2 of 28

Current Month
TDD Number Site Name LOE Hours Labor Dollar Travel Equipment

Other Direct
Costs

Sub
Contractors

Band E
Services

Month
Total

EPA Task Monitor: CALANOG, STEVE

SSID Number: ZZ

09-9708-0001 KNOLL'S LODGE MOBILE HOME PARK

TOTAL SSID#: ZZ

TOTALS

.00

.00

.00

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

.00

.00
$.00

-2.20

-2.20

$-2.20

.00

.00

$.00

-2.20

-2.20

$-2.20
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Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Current Month

Page 3 of 28

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub E and E

Contractors Services
Month
Total

EPA Task Monitor: CALHOON, MARK

SSID Number: BZ

09-9606-0001

09-9610-0005

09-9610-0006

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0012

MCFARLAND

MCFARLAND

MCFARLAND

MCFARLAND

MCFARLAND

MCFARLAND

MCFARLAND

KERN

KERN

KERN

KERN

KERN

KERN

KERN

COUNTY

COUNTY

COUNTY

COUNTY

COUNTY

COUNTY

COUNTY

TOTAL SSID#: BZ

TOTALS

22.50

6.00

78.50

1.00

115.00

7.00

138.75

368.75

368.75

1,405.00

366.74

3,175.21

61.12

6,484.50

336.66

4,709.03

16,538.26

$16,538.26

.00

.00

.00

.00

.00

.00

442.69

442.69

$442.69

.00

.00

.00

.00

.00

.00

.00

.00

$.00

452.30

.00

86.17

.00

202.93

345.99

735.98

1,823.37

$1,823.37

.00

.00

11,599.87

.00

471.41

-.45

.00

12,070.83

$12,070.83

.00

.00

.00

.00

.00

.00

.00

.00

$.00

1,857.30

366.74

14,861.25

61.12

7,158.84

682.20

5,887.70

30,875.15

$30,875.15
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Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Page 4 of 28

TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct Sub
Costs Contractors

Band E Month
Services Total

EPA Task Monitor: DOUGLAS, CAROLYN

SSID Number: 00

09-9801 -001 0 ECOLOGICAL ASSESSMENT TRAINING

09-9803-0003 HRS SCREENING MEMORANDA

TOTAL SSID#: 00

SSID Number: 1A

09-9712-0008 LEVIATHAN MINE

TOTAL SSID#: 1A

SSID Number: 3Y

09-9708-0004 LAVA CAP MINE

TOTAL SSID#: 3Y

SSID Number: 9K

09-9706-0013 PEMECO INC.

TOTAL SSIDfc 9K

SSID Number: BC

09-9708-0006 OMEGA CHEMICAL CO (AKA OMEGA S

TOTAL SSID#: BC

TOTALS

46.50

55.00

101.50

79.00

79.00

142.00

142.00

.00

.00

117.50

117.50

440.00

1,978.96

3,546.30

5,525.26

5,258.49

5,258.49

8,679.34

8,679.34

.00

.00

6,595.39

6,595.39

$26,058.48

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

243.20

256.03

499.23

193.20

193.20

623.20

623.20

5.46

5.46

401.95

401.95

$1,723.04

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

2,222.16

3,802.33

6,024.49

5,451.69

5,451.69

9,302.54

9,302.54

5.46

5.46

6,997.34

6,997.34

$27,781.52
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Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 05/02/1998

Region: 9

Current Month

Page 5 of 28

TDD Number Site Name LOE Hours

EPA Task Monitor: DUNKELMAN, TOM

SSID Number: 9K

09-9706-0003 PEMECO INC.

TOTAL SSID#: 9K

SSID Number: DV

09-9702-0009 TORRES-MARTINEZ DRUG LAB SITE

TOTAL SSID#: DV

SSID Number: EJ

09-9802-0013 GAMBONINI MERCURY MINE

TOTAL SSIDS: EJ

SSID Number: ZZ

09-9710-001 1 ENVIROPUR/PRC WEST, INC. (PATTER

TOTAL SSID#: ZZ

TOTALS

96.00

96.00

.00

.00

261.50

261.50

2.00

2.00

359.50

Labor Dollar

3,465.93

3,465.93

.00

.00

6,857.62

6,857.62

69.79

69.79

$10,393.34

Other Direct
Travel Equipment Costs

1.51

1.51

.00

.00

56.69

56.69

.00

.00

$58.20

.00

.00

.00

.00

.00

.00

.00

.00

$.00

450.81

450.81

.00

.00

286.69

286.69

46.69

46.69

$784.19

Sub E and E
Contractors Services

975.28

975.28

.00

.00

5,149.10

5,149.10

2,456.91

2,456.91

$8,581.29

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

4,893.53

4,893.53

.00

.00

12,350.10

12,350.10

2,573.39

2,573.39

$19,817.02

*** Confidential Business Infermation » Net for Release



05/26/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Page 6 of 28

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: HENNING, LOREN

SSID Number: 2C

09-9706-0012 SAN GABRIEL VALLEY - PUENTE VALL

TOTAL SSID#: 2C

TOTALS

21.25

21.25

1,998.60

1,998.60

21.25 $1,998.60

.00

.00

$.00

.00

.00

$.00

161.90

161.90

1,614.55

1,614.55

.00

.00

3,775.05

3,775.05

$161.90 $1,614.55 $.00 $3,775.05

Confidential Business Information - Not for Release



05/26/1998

TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 05/02/1998

Region: 9

Page 7 of 28

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct
Costs

Sub
Contractors

Eand E
Services

Month
Total

EPA Task Monitor: INGLIS, JEFF

SSID Number: 00

09-9804-0005 INTER-TRIBAL COUNCIL OF ARIZONA

TOTAL SSID#: 00

TOTALS

5.00

5.00

5.00

230.97

230.97
$230.97

.00

.00

$.00

.00

.00

$.00

4.55

4.55

$4.55

.00

.00

$.00

.00

.00

$.00

235.52

235.52

$235.52

Confidential Business Information - Not for Release ***



05/26/1998

TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Page 8 of 28

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct
Costs

Sub
Contractors

Eand E
Services

Month
Total

EPA Task Monitor: JOHNSON, JERE

SSID Number: ZZ

09-9801 -0004 SAN FRANCISCO RIVER MINE TAILING

09-9801-0005 MISSION LINEN

TOTAL SSID#: ZZ

TOTALS

98.00

43.00

141.00

141.00

5,449.68

1,227.27

6,676.95

$6,676.95

859.20

.00

859.20

$859.20

.00

.00

.00

$.00

285.43

62.92

348.35

$348.35

.00

.00

.00

$.00

.00

.00

.00

$.00

6,594.31

1,290.19

7,884.50

$7,884.50

*** Confidential Business Information - Not for Release ***



05/26/1998

TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Page 9 of 28

Current Month
LOE Hours Labor Dollar

Other Direct Sub Eand E Month
Travel Equipment Costs Contractors Services Total

EPA Task Monitor: JOHNSON, JERI

SSID Number: B8

09-9705-0012 HASSAYAMPA - LYNX CREEK FFR

TOTAL SSID#: B8

TOTALS

2.00

2.00

2.00

101.18

101.18

$101.18

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

.00

.00
$.00

.00

.00

$.00

101.18

101.18

$101.18

*** Confidential Business Information - Not for Release



05/26/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Current Month

Page 10 of 28

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: LAWRENCE, KAY

SSID Number: 00

09-9706-0006 PHYTOREMEDIATION TECHNOLOGY E

09-971 0-001 0 R&D FOR RESPONSE RELATED INTER

TOTAL SSID#: 00

SSID Number: DN

09-971 2-0004 BAKERSFIELD CHROME & BUMPER

TOTAL SSIDfc DN

SSID Number: EB

09-971 0-0001 K&L PLATING - PERMAIN

TOTAL SSID#: EB

SSID Number: EC

09-9710-0008 K&L PLATING - 89TH AVENUE

TOTAL SS!D£: EC

TOTALS

2.00

37.00

39.00

21.50

21.50

2.50

2.50

14.50

14.50

77.50

67.35

1,679.43

1,746.78

766.88

766.88

92.48

92.48

690.12

690.12

$3,296.26

Travel Equipment

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Other Direct
Costs

.00

58.09

58.09

356.79

356.79

376.90

376.90

1,125.54

1,125.54

$1,917.32

Sub E and E
Contractors Services

.00

95.94

95.94

1,517.43

1,517.43

232.96

232.96

1,837.16

1,837.16

$3,683.49

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

67.35

1,833.46

1,900.81

2,641.10

2,641.10

702.34

702.34

3,652.82

3,652.82

$8,897.07

*** Confidential Business Information - Not for Release ***



05/26/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Current Month

Page 11 of 28

TDD Number Site Name LOE Hours

EPA Task Monitor: LEWIS, WILLIAM

SSID Number: 1B

09-9709-0005 BYERS BOMB SITE

TOTAL SSID#: 1B

SSID Number: DK

09-9803-0004 THE CRUZ RANCH/INSPECTION PLATI

TOTAL SSID#: DK

SSID Number: EH

09-9709-0004 SYNTRUM CORP.

TOTAL SSID#: EH

SSID Number: EK

09-9803-0001 LAGOON DRIVE CHEMICALS

TOTAL SSID#: EK

SSID Number: EM

09-9804-0001 POMONA PLATING

TOTAL SSID#: EM

SSID Number: ZZ

09-9709-0001 GILA RIVER INDIAN COMMUNITY TIRE

TOTAL SSID#: ZZ

TOTALS

61.50

61.50

12.00

12.00

.00

.00

168.00

168.00

85.00

85.00

2.00

2.00

328.50

Labor Dollar

2,344.70

2,344.70

454.40

454.40

.00

.00

5,780.15

5,780.15

3,303.08

3,303.08

67.35

67.35

$11,949.68

Other Direct
Travel Equipment Costs

675.27

675.27

135.12

135.12

.00

.00

.00

.00

.00

.00

.00

.00

$810.39

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

220.54

220.54

8.76

8.76

9.95

9.95

453.02

453.02

155.89

155.89

-67.50

-67.50

$780.66

Sub
Contractors

-2.53

-2.53

.00

.00

.00

.00

.00

.00

.00

.00

1,689.74

1,689.74

$1,687.21

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

3,237.98

3,237.98

598.28

598.28

9.95

9.95

6,233.17

6,233.17

3,458.97

3,458.97

1,689.59

1,689.59

$15,227.94

Confidential Business Information - Not for Release



05/26/1998

TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Page 12 of 28

Current Month
LOE Hours Labor Dollar Travel

Other Direct
Equipment Costs

Sub
Contractors

Eand E
Services

Month
Total

EPA Task Monitor: LINDER, STEVEN

SSID Number: ZZ

09-9705-0003 ARCADIA MTBE SITE

09-9705-0004 CHARNOCK MTBE SITE

TOTAL SSIDS: ZZ

TOTALS

41.00

561.00

602.00

602.00

192.68

8,419.92

8,612.60

$8,612.60

.00

252.71

252.71

$252.71

.00

.00

.00

$.00

8.60

996.28

1,004.88

$1,004.88

18,843.57

38,647.25

57,490.82

.00

.00

.00

19,044.85

48,316.16

67,361.01

$.00 $67,361.01

Confidential Business Information - Not for Release



05/26/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Page 13 of 28

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: LOFTIN, RACHEL

SSID Number: 00

09-9705-0013

09-9707-0002

09-9712-0011

DTSC DOCUMENT REVIEWS #1

DTSC DOCUMENT REVIEWS #1

GAO SURVEY

TOTAL SSID#: 00

21.50

.00

.00

21.50

1,105.38

.00

.00

1,105.38

.00

-39.15

.00

-39.15

.00

.00

.00

.00

.00

.00

67.43

67.43

.00

.00

.00

.00

.00

.00

.00

.00

1,105.38

-39.15

67.43

1,133.66

SSID Number: ZZ

09-9710-0006 KNOLL'S LODGE MOBILE HOME PARK

TOTAL SSID#: ZZ

TOTALS

13.00

13.00

34.50

749.70

749.70

$1,855.08

.00

.00

$-39.15

.00

.00

$.00

3.64

3.64

$71.07

.00

.00

$.00

.00

.00

$.00

753.34

753.34

$1,887.00

Confidential Business Information - Not for Release ***



05/26/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 05/02/1998

Region: 9

Page 14 of 28

Current Month

TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub

Travel Equipment Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: MANDEL, ROBERT

SSID Number: 3Y

09-971 0-0007 LAVA CAP MINE

TOTAL SSID#: 3Y

SSID Number: DJ

09-96 1 1 -001 6 DC METALS

TOTAL SSID#: DJ

SSID Number: EL

09-9804-0002 CORAY & SONS CHROME PLATING

TOTAL SSID#: EL

SSID Number: ZZ

09-9802-0001 SIERRA CHEMICAL PLANT

TOTAL SSID#: ZZ

TOTALS

3.00

3.00

26.00

26.00

115.00

115.00

9.50

9.50

153.50

136.16

136.16

902.01

902.01

3,798.22

3,798.22

514.90

514.90

$5.351.29

.00

.00

39.15

39.15

.00

.00

.00

.00

$39.15

.00

.00

.00

.00

.00

.00

.00

.00

$.00

5.54

5.54

40.94

40.94

217.52

217.52

35.93

35.93

$299.93

.00

.00

.00

.00

311.64

311.64

603.75

603.75

$915.39

.00

.00

.00

.00

.00

.00

.00

.00

$.00

141.70

141.70

982.10

982.10

4,327.38

4,327.38

1,154.58

1,154.58

$6,605.76

Confidential Business Information - Not for Release



05/26/1998
Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Page 15 of 28

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: MARTYN, RICHARD

SSID Number: AP

09-9704-0005 PALAU CHEMICAL

TOTAL SSID#: AP

SSID Number: DF

09-9610-0018 ENVIROPUR/PRC WEST, INC. (SIGNAL

TOTAL SSIDS: DF

TOTALS

34.00

34.00

19.00

19.00

53.00

1,836.03

1,836.03

723.49

723.49

$2,559.52

.00

.00

3.30

3.30

$3.30

.00

.00

.00

.00

$.00

59.79

59.79

231.99

231.99

$291.78

.00

.00

.00

.00

$.00

.00

.00

.00

.00

$.00

1,895.82

1,895.82

958.78

958.78

$2,854.60

Confidential Business Information - Not for Release



05/26/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Current Month

Page 16 of 28

TDD Number Site Name LOE Hours

EPA Task Monitor: MITGUARD, MATTHEW

SSID Number: 00

09-9803-001 1 SITE SCREENING

TOTAL SSIDS: 00

SSID Number: 1A

09-9706-0005 LEVIATHAN MINE

TOTAL SSID#: 1A

SSID Number: K7

09-961 1-0012 NEW IDRIA MERCURY MINE

TOTAL SSID#: K7

SSID Number: ZZ

09-9803-0005 ORLAND CLEANERS

TOTAL SSID#: ZZ

TOTALS

312.00

312.00

.00

.00

12.00

12.00

28.00

28.00

352.00

Labor Dollar

19,115.40

19,115.40

.00

.00

501.09

501.09

2,164.88

2,164.88

$21,781.37

Other Direct Sub
Travel Equipment Costs Contractors

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

604.65

604.65

1.12

1.12

16.29

16.29

30.00

30.00

$652.06

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

19,720.05

19,720.05

1.12

1.12

517.38

517.38

2,194.88

2,194.88

$22,433.43

Confidential Business Information - Not for Release



05/26/1998

TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Page 17 of 28

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct
Costs

Sub
Contractors

Eand E
Services

Month
Total

EPA Task Monitor: MIX, THOMAS

SSID Number: ZZ

09-9711-0001 CITY OF YUMA, AZ - W.RIVERFRONT D

09-9801 -0002 CITY OF MT. SHASTA, CA - ROSEBUR

TOTAL SSID#: ZZ

TOTALS

331 .00

84.50

415.50

415.50

12,822.08

3,805.98

16,628.06

$16,628.06

.00

.00

.00

$.00

.00

.00

.00

$.00

1,799.26

111.42

1,910.68

$1,910.68

.00

.00

.00

$.00

.00

.00

.00

$.00

14,621.34

3,917.40

18,538.74

$18,538.74

*** Confidential Business Information - Not for Release



05/26/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Current Month

Page 18 of 28

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: NELSON, KAREN

SSID Number: 00

09-9601-0001

09-9601-0002

09-9604-0005

09-9604-0007

09-9604-0008

09-9607-0001

09-9706-0014

09-9706-0015

09-9712-0007

09-9802-0003

09-9802-0007

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

START QA MANAGEMENT

START HEALTH & SAFETY COORDINA

START COMPUTER SUPPORT

REGION IX COST SUMMARY INFORMA

ON-GOING START PROGRAM SUPPOR

START EQUIPMENT MANAGEMENT

START QA MANAGEMENT

ERCC SCOPING/PLANNING (SO. CA)

8-HOUR RADIATION TRAINING

TOTAL SSID#: 00

205.00

112.05

.00

141.50

211.00

4.00

808.25

458.50

298.00

2.00

.00

2,240.30

7,403.78

3,792.87

.00

6,298.11

9,204.40

134.68

55,929.76

14,384.85

12,037.58

127.49

206.77

109,520.29

.00

.00

.00

.00

.00

.00

3,203.93

3,128.12

.00

.00

.00

6,332.05

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

638.21

145.58

.00

1,082.83

1,583.75

.00

8,656.46

22,123.55

934.45

3.02

4.67

35,172.52

116.87

230.11

-3.69

77.55

77.91

.00

699.00

1,707.43

38.13

.00

.00

2,943.31

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

8,158.86

4,168.56

-3.69

7,458.49

10,866.06

134.68

68,489.15

41,343.95

13,010.16

130.51

211.44

153,968.17

SSID Number: H2

09-9801-0007 BROWN & BRYANT - ARVIN

TOTAL SSID#: H2

TOTALS

14.00

14.00

2,254.30

607.59

607.59

$110,127.88

.00

.00

$6,332.05

.00

.00

$.00

1,639.00

1,639.00

$36,811.52

58.43

58.43

$3,001.74

.00

.00

$.00

2,305.02

2,305.02

$156,273.19

Confidential Business Information - Not for Release



05/26/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Page 19 of 28

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct
Costs

Sub
Contractors

Eand E
Services

Month
Total

EPA Task Monitor: RIVELAND-HAR, NANCY

SSID Number: DM

09-9612-0011 QUALITY PRINTED CIRCUITS

TOTAL SSID#: DM

TOTALS

91.25 7,524.67

91.25 7,524.67

91.25 $7,524.67

.00

.00

$.00

.00

.00

$.00

851 .72

851.72

$851.72

-432.76

-432.76

$-432.76

.00 7,943.63

.00 7,943.63

$.00 $7,943.63

Confidential Business Information - Not for Release



05/26/1998

TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Page 20 of 28

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct Sub
Costs Contractors

Eand E
Services

Month
Total

EPA Task Monitor: ROSEN, VICKI

SSID Number: DM

09-9612-0002 QUALITY PRINTED CIRCUITS

TOTAL SSID#: DM

TOTALS

40.00

40.00

40.00

2,679.32

2,679.32

$2,679.32

.00

.00

$.00

.00

.00

$.00

89.93

89.93

$89.93

.00

.00

$.00

.00

.00

$.00

2,769.25

2,769.25

$2,769.25

*** Confidential Business Information - Not for Release ***



05/26/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 05/02/1998

Region: 9

Page 21 of 28

Current Month

TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub

Travel Equipment Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: SHANE, DANIEL

SSID Number: CN

09-9708-001 8 DUCK VALLEY INDIAN RESERVATION

TOTAL SSID#: CN

SSID Number: DG

09-9706-001 1 FRESNO DRUM SITE

TOTAL SSID#: DG

SSID Number: R3

09-9609-0008 RICHMOND TERMINAL AKA UNITED H

TOTAL SSID#: R3

SSID Number: Z8

09-9801-0001 ALCO PACIFIC LEAD BATTERY SITE

TOTAL SSID#: Z8

SSID Number: Z9

09-9707-0006 EAGLE 1 MILL SITE

09-9710-0003 EAGLE 1 MILL SITE

TOTAL SSID#: Z9

SSID Number: ZZ

09-9708-0013 MESA PESTICIDES

09-9802-0006 ESTERO BAY TANK FARM

.00

.00

33.25

33.25

.00

.00

46.00

46.00

.00

21.00

21.00

57.00

7.00

.00

.00

275.42

275.42

.00

.00

1,594.76

1,594.76

.00

97.58

97.58

2,011.80

282.62

.00

.00

.00

.00

.00

.00

7.65

7.65

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6.47

6.47

.00

.00

106.27

106.27

.00

1.80

1.80

82.87

177.17

-12.07

-12.07

1,960.42

1,960.42

.34

.34

.00

.00

-1.00

.00

-1.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

-12.07

-12.07

2,242.31

2,242.31

.34

.34

1,708.68

1,708.68

-1.00

99.38

98.38

2,094.67

459.79

*** Confidential Business Information • Not for Release ***



05/26/1998

TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Page 22 of 28

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: SHANE, DANIEL

SSID Number: ZZ

09-9803-0010 ASCON LANDFILL

TOTAL SSID#: ZZ

TOTALS

14.50

78.50

178.75

525.47

2,819.89

$4,787.65

.00

.00

$7.65

.00

.00

$.00

33.15

293.19

$407.73

.00

.00

$1,947.69

.00

.00

$.00

558.62

3,113.08

$7,150.72

Confidential Business Information - Not for Release



05/26/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Page 23 of 28

Current Month
TDD Number Site Name LOE Hours Labor Dollar

Other Direct Sub
Travel Equipment Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: SHIPLEY, BRAD

SSID Number: 00

09-971 2-001 0 TYPHOON PAKA RESPONSE

TOTAL SSID#: 00

SSID Number: 33

09-9601-0010 DEL NORTE COUNTY PESTICIDE STO

TOTAL SSID#: 33

SSID Number: ZZ

09-9612-0001 TRUCKEE RIVER HAZMAT PLAN

09-971 2-0002 BHP PINTO VALLEY

TOTAL SSID#: ZZ

TOTALS

.00

.00

11.00

11.00

37.50

.00

37.50

48.50

.00

.00

357.66

357.66

1,183.36

.00

1,183.36

$1,541.02

.00

.00

.00

.00

281.79

.00

281 .79

$281 .79

.00

.00

.00

.00

.00

.00

.00

$.00

18.44

18.44

19.78

19.78

1,012.12

82.99

1,095.11

$1,133.33

.00

.00

.00

.00

.00

192.40

192.40

$192.40

.00

.00

.00

.00

.00

.00

.00

$.00

18.44

18.44

377.44

377.44

2,477.27

275.39

2,752.66

$3,148.54

*** Confidential Business Information - Not for Release ***



05/26/1998

TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Page 24 of 28

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct
Costs

Sub
Contractors

Eand E
Services

Month
Total

EPA Task Monitor: SIMANONOK, STEVE

SSID Number: ZZ

09-9802-0008 NORTH FORK MILL SITE

TOTAL SSID#: ZZ

154.25

154.25

5,705.51

5,705.51

2,304.99

2,304.99

.00

.00

4,552.04

4,552.04

5,278.00

5,278.00

.00

.00

17,840.54

17,840.54
TOTALS 154.25 $5,705.51 $2,304.99 $.00 $4,552.04 $5,278.00 $.00 $17,840.54

*** Confidential Business Information - Not for Release ***



05/26/1998
Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Current Month

Page 25 of 28

TDD Number Site Name LOE Hours

EPA Task Monitor: SUTER, DANIEL

SSID Number: 00

09-9605-0008 T.A.L.E.S. DATABASE

09-9702-0001 LAB-PACK RESEARCH NEW TECHNOL

TOTAL SSID#: 00

SSID Number: 1A

09-9709-0002 LEVIATHAN MINE

09-9709-0006 LEVIATHAN MINE

09-9712-0001 LEVIATHAN MINE

TOTAL SSID#: 1A

SSID Number: EH

09-980 1 -0006 SYNTRUM CORP.

TOTAL SSID#: EH

SSID Number: ZZ

09-9802-001 0 LANCASTER RAD MUNITIONS

TOTAL SSID#: ZZ

TOTALS

6.00

2.00

8.00

.00

55.00

1.00

56.00

483.25

483.25

.00

.00

547.25

Labor Dollar

179.72

88.38

268.10

.00

1,662.69

33.66

1,696.35

20,392.93

20,392.93

.00

.00

$22,357.38

Travel Equipment

.00

.00

.00

174.70

201.77

414.35

790.82

2,374.04

2,374.04

101.98

101.98

$3,266.84

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Other Direct Sub Eand E
Costs Contractors Services

8.80

2.93

11.73

.00

98.92

520.59

619.51

12,076.51

12,076.51

8.91

8.91

$12,716.66

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

188.52

91.31

279.83

174.70

1,963.38

968.60

3,106.68

34,843.48

34,843.48

110.89

110.89

$38,340.88

Confidential Business Information - Not for Release



05/26/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 05/02/1998

Region: 9

Current Month

Page 26 of 28

TDD Number Site Name LOE Hours Labor Dollar
Other Direct

Travel Equipment Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: WEDEN, CHRISTOPHER

SSID Number: 6Y

09-9803-0009 WEST CAP ARIZONIA

TOTAL SSID#: 6Y

37.00

37.00

1,635.62

1,635.62

.00

.00

.00

.00

55.95

55.95

.00

.00

.00

.00

1,691.57

1,691.57

SSID Number. 9G

09-9606-0002 INDIA BASIN BOATYARD SITE (DONCO

TOTAL SSID#: 9G

-45.50

-45.50

-1,882.79

-1,882.79

.00

.00

.00

.00

86.93

86.93

.00

.00

.00

.00

-1,795.86

-1,795.86

SSID Number: ZZ

09-9710-0012

09-9803-0006

LEUNG PROPERTY

WASTE DISPOSAL INC SITE

TOTAL SSID#: ZZ

TOTALS

4.50

70.50

75.00

66.50

174.25

2,906.16

3,080.41

$2,833.24

.00

.00

.00

$.00

.00

.00

.00

$.00

5.23

387.58

392.81

$535.69

504.04

.00

504.04

$504.04

.00

.00

.00

$.00

683.52

3,293.74

3,977.26

$3,872.97

Confidential Business Information - Not for Release



05/26/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Page 27 of 28

Current Month

TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub

Travel Equipment Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: WOODROW, GORDON

SSID Number: 00

09-9610-0003 CAMEO TRAINING PROGRAM

TOTAL SSID#: 00

SSID Number: 9K

09-96 1 0-00 1 1 PEMECO INC.

TOTAL SSID#: 9K

SSID Number: ZZ

09-971 2-0003 FEATHER RIVER CONTINGENCY PLAN

TOTAL SSID#: ZZ

TOTALS

191.00

191.00

.00

.00

120.50

120.50

311.50

6,854.71

6,854.71

26.25

26.25

5,599.24

5,599.24

$12,480.20

1,639.52

1,639.52

.00

.00

.00

.00

$1,639.52

.00

.00

.00

.00

.00

.00

$.00

605.77

605.77

215.14

215.14

953.02

953.02

$1,773.93

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

$.00

9,100.00

9,100.00

241.39

241.39

6,552.26

6,552.26

$15,893.65

Confidential Business Information - Not for Release



05/26/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/02/1998

Region: 9

Current Month

Page 28 of 28

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: ZUROSKI, DONN

SSID Number: 3H

09-9601-0011 CASMALIA RESOURCES

TOTAL SSID#: 3H

.50

.50

.00

.00

.00

.00

.00

.00

17.04

17.04

-26.82

-26.82

.00

.00

-9.78

-9.78

SSID Number: 9G

09-9803-0007 INDIA BASIN BOATYARD SITE (DONCO

TOTAL SSID#: 9G

291.75

291.75

8,431.54

8,431.54

.00

.00

.00

.00

355.40

355.40

812.00

812.00

.00

.00

9,598.94

9,598.94

SSID Number: W6

09-9601-0012 SPARKS SOLVENT/FUEL PLUME

TOTAL SSID#: W6

17.00

17.00

737.36

737.36

283.84

283.84

.00

.00

40.08

40.08

.00

.00

.00

.00

1,061.28

1,061.28

SSID Number: ZZ

09-9704-0008

09-9712-0013

09-9801-0009

09-9802-0002

09-9802-0009

09-9803-0008

WATERBOARD ENTOMBMENT SITE IN

K&L ANODIZING

ONE CAMELBACK/PHOENIX HYDROCA

CAL-TRANS/LAKE MERRIT OIL SPILL

SAN JON BARRANCA OIL SPILL

PESCADERO DRUG LAB

TOTAL SSIDff: ZZ

TOTALS

2.00

2.00

.00

.00

3.00

190.50

197.50

506.75

67.35

67.35

56.56

.00

247.28

3,803.38

4,241.92

$13,410.82

.00

.00

378.65

.00

.00

312.00

690.65

$974.49

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

1.58

.00

182.10

732.28

915.96

$1,328.48

.00

.00

.00

-603.75

.00

5,278.35

4,674.60

$5,459.78

.00

.00

.00

.00

.00

.00

.00

$.00

67.35

67.35

436.79

-603.75

429.38

10,126.01

10,523.13

$21,173.57

Confidential Business Information - Not for Release



oology and Environment, Inc

ODC Cost Element Trend
Analysis

Table F-7

05/22/1998

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996

JUN 1996

JUL 1996

AUG 1996

SEP 1996

OCT 1996

NOV 1996

3ooks
3ublications

.00

.00

.00

14.53

0.02%

.00

363.30

0.54%

508.06

0.99%

1,750.23

2.22%

169.96

0.20%

3.84

0.00%

.00

Communication

.00

222.45

2.09%

1,063.46

4.97%

1,811.21

2.68%

2,527.38

4.67%

2,254.09

3.34%

3,004.86

5.85%

2,764.53

3.51%

3,459.84

4.13%

5,917.01

6.33%

2,705.14

3.38%

Computer
Usage

627.30

100.00%

4,288 70

40.38%

5,470.37

25.56%

8,676.41

12.83%

5,814.11

10.75%

5,590.07

8.28%

1,466.32

2.86%

8,975 37

11.40%

8,217.94

9.82%

8,203.67

8.77%

9,645.00

12.05%

Contract
Owned Vehicle
Repair

.00

38.73

0 36%

2,385.67

11.15%

4,293.99

6.35%

5,928.67

10.97%

3,767 00

5.58%

2,290.24

4.46%

3,382.87

4.30%

2,248.47

2.69%

2,506.64

2.68%

-1,205.54

-1.51%

Copy Costs

.00

.00

.00

726.91

1.08%

86.02

0.16%

270.54

0.40%

1,851.58

3.61%

.00

86101

1.03%

1,535.94

1.64%

477.14

0.60%

Drilling

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Employee
Relocation

.00

.00

584.90

2.73%

.00

.00

.00

.00

.00

.00

.00

00

Equipment

.00

.00

.00

.00

.00

.00

00

1,602.90

2.04%

926.72

1.11%

.00

637.35

0.80%

Expendables

.00

254.44

2.40%

129.14

0.60%

3,336.55

4.94%

2,642.74

4.89%

3,551.15

5.26%

4,108.47

8.00%

13,316.31

16.91%

6,954.17

8.31%

17,434.91

18.65%

7,049.14

8.80%

-ranchise _
Licenses

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



Insurance

.00

.00

.00

3,650.49

5.40%

.00

.OC

.00

2,192.48

2.78%

1,096.24

1.31%

1,096.24

1.17%

1,096.24

1.37%

Lab Analysis

.00

.00

.00

1,753.00

2.59%

.00

.00

500.00

0.97%

1,000.00

1.27%

.00

.00

.00

Meals

.00

1,731.63

16.30%

1,235.21

5.77%

6,614.38

9.78%

2,874.89

5.32%

5,762.19

r 8.54%

2,527.03

4.92%

3,008.16

3.82%

5,876.75

7.02%

5,310.23

5.68%

2,947.60

3.68%

Other Rental
Costs

.00

.00

4,350.54

20.33%

5,350.52

7.91%

10,937.41

20.23%

6,793.95

10.07%

11,418.46

22.24%

4,767.28

6.05%

10,142.53

12.12%

5,788.60

6.19%

7,516.35

9.39%

Outside Service

.00

168.32

1.58%

15.77

0.07%

4,984.03

7.37%

667.68

1.23%

558.36

0.83%

2,767.81

5.39%

1,367.28

1.74%

441.29

0.53%

4,337.38

4.64%

2,407.97

3.01%

Pfiyslcil Exams

.00

.00

.00

.00

.00

.00

.00

.00

848.58

1.01%

.00

6.07

0.01%

Postage
Delivery

.00

13.40

0.13%

1,372.35

6.41%

691.86

1.02%

894.40

1.65%

940.97

1.39%

1,830.75

3.57%

2,751.35

3.49%

1,706.68

2.04%

1,482.20

1.59%

640.45

' 080%

3rofessional
Consult.

.00

00

.00

.00

.00

.00

.00

.00

.00

96.09

0.10%

.00

Professional
Development

.00

.00

.00

.00

.00

2,397.78

3.55%

1,646.96

3.21%

.00

88.62

0.11%

109.26

0.12%

.00

Protective
Clothing

.00

.00

.00

.00

.OC

.00

.00

606.05

0.77%

1,675.30

2.00%

.00

103.06

0.13%

Recruitment
Expense

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

25.39

0.03%

Repairs
Maintenance

.00

.00

.00

.00

.00

1,190.95

1.76%

2,497.44

4.86%

.00

2,161.50

2.58%

1,006.78

1.08%

489.05

0.61%



Sample
Shipment

.00

2.42

0.02%

.00

156.52

0.23%

.00

.00

223.41

0.44%

357.41

0.45%

861.29

1.03%

208.29

0.22%

290.75

0.36%

Special Print
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Stationary .
Office

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Subcontractor
Service

.00

.00

.00

2,478.72

3.67%

9,534.77

17.64%

11,234.25

16.64%

3,798.48

7.40%

17,504.54

22.23%

13,254.69

15.83%

16,934.19

18.11%

31,928.42

39.88%

Temporary Help

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Travel

.00

3,900.30

36.72%

4,795.56

22.41%

23,070.24

34.12%

12,158.41

22.49%

22,820.97

33.81%

10,909.77

21.25%

13,405.60

17.02%

22,718.84

27.14%

21,537.97

23.03%

13,302.77

16.62%

Utilities

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Grand Total

627.30

10,620.39

21,402.97

67,609.36

54,066.48

67,495.59

51,349.64

78,752.36

83,710.42

93,509.24

80,062.35



oology and Environment, Inc.

ODC Cost Element Trend
Analysis

Table F-7

05/22/1998

Region
9

Month and Year

DEC 1996

JAN 1997

FEB 1997

MAR 1997

APR 1997"

folAY 1997
I

JUN 1997

JUL 1997

AUG 1997

SEP 1997

NOV 1997

Books
Publications

22.33

0.03%

551.90

0.91%

549.93

0.73%

264.61

0.31%

2,320.62

3.35%

270.38

0.15%

328.73

0.29%

522.48

0.39%

326.99

0.15%

172.47

0.20%

2,065.61

0.69%

Communication

5,214.21

8.04%

3,179.18

5.27%

2,981.93

3.96%

3,337 24

3.93%

1,286.12

1.85%

4,076.05

2.31%

2,686.64

2.36%

3,557.34

2.65%

4,170.44

1.92%

3,136.46

3.55%

4,888.92

1.63%

Computer
Usage

9,120.96

14.07%

10,120.51

16.76%

11,145.34

14.80%

10,244.71

12.06%

10,51851

15.16%

11,663.70

6.60%

10,636.34

9.36%

11,13477

8.30%

11,790.83

5.44%

14,296.88

16.17%

12,401 29

4 13%

Contract
Owned Vehicle
Repair

3,609 06

5.57%

2,679.60

444%

5,589.51

7 42%

2,386 98

2 81%

2,484.61

3.58%

2,651.70

1.50%

2,682.48

2.36%

2,494.96

1.86%

3,147.90

1 45%

2,523.15

2.85%

2,501.67

0.83%

bopy "Costs

586.08

0 90%

687.05

1.14%

182.44

0.24%

1,297.29

1.53%

761.03

1 10%

79027

0.45%

69627

061%

966.05

0.72%

.00

60.59

0.07%

1,634.76

0.54%

Drilling

00

00

.00

.OC

.00

00

.00

.00

.00

50000

0.57%

.00

Employee
Relocation

.00

.00

.00

.00

1,214.00

1.75%

00

.00

.00

.00

12.09

0.01%

.00

Equipment

-778.88

-1.20%

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

Expendables

6,937.96

10 70%

4,445.69

7.36%

12,519.34

16.62%

9,388.56

11.05%

4,909.95

7.08%

7,576.47

4.29%

11,676.20

10.28%

12,280.61

9.15%

4,464.68

2.06%

13,292 18

15.03%

8,581.97

2 86%

Franchise
Licenses

.00

.00

.00

830.38

0.98%

16 1C

0.02%

645.84

0.37%

00

.00

-303.50

-0 14%

.00

.00



Insurance

1,096.24

1.69%

1,096.24

1.82%

1,096.24

1.46%

1,096.24

1.29%

1,096.24

1.58%

1,096.24

0.62%

1,096.24

0.96%

.00

2,947.60

1.36%

1,387.70

1.57%

1,419.17

0.47%

Lab Analysis

1,340.00

2.07%

.00

.00

4,180.00

4.92%

.00

15,202.50

8.61%

.00

8,395.00

6.26%

.00

.00

58,850.00

19.60%

Meals

2,049.18

3.16%

1,939.93

3.21%

2,997.39

3.98%

1,879.16

2.21%

4,372.82

6.30%

2,454.62

1.39%

5,673.00

4.99%

2,218.37

1.65%

4,967.76

2.29%

4,781.57

5.41%

4,201.46

1.40%

Other Rental
Costs

4,774.63

7.36%

5,311.80

8.80%

3,749 68

4.98%

5,571.60

6.56%

6,667.69

9.61%

7,553.07

4.28%

9,396.55

8.27%

15,45954,

11.52%

14,236.32

6.57%

4,309.49

4.87%

6,241.78

2.08%

Outside Service

1,80777

2.79%

5,199.12

8.61%

2,388.88

3.17%

4,497.89

5.29%

2,962.47

4.27%

4,800.90

2.72%

4,857.69

4.27%

3,698.72

2.76%

8,253.26

3.81%

2,676.45

3.03%

6,627 04

2.21%

Physical Exams

.00

00

73326

0.97%

2,658.66

3.13%

.00

354.49

0 20%

.00

452.83

0.34%

1,000.94

0.46%

259.80

0 29%

.00

Dostage
Delivery

1,352.73

2 09%

544.68

0 90%

88920

1.18%

838.77

0.99%

2,515.74

3.63%

2,61001

1.48%

5,792.12

5.10%

2,967.88

221%

9,372.19

4.33%

4,991.90

5.64%

2,318.48

0.77%

Drofessional _
Consult

' .00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Professional
Development

101.98

0.16%

00

.00

537.07

0.63%

461.32

0.67%

59.49

0.03%

.00

1,086.53

0.81%

.00

83.50

0.09%

9833

0.03%

Protective
Clothing

846.30

1.31%

202.47

0.34%

3,256.74

4.32%

623.80

0.73%

.00

.00

839.00

0.74%

.00

1,100.49

0.51%

.00

.00

Recruitment
Expense

115.33

0.18%

.00

.00

.00

.00

1,638.41

0.93%

148.10

0.13%

.00

2,120.08

0.98%

.00

.00

Repairs
Maintenance

2,078.90

321%

1,122.67

1.86%

2,043.55

2.71%

551.88

0.65%

126.10

0.18%

916.29

0 52%

774.73

0.68%

2,267.75

1.69%

1,003.06

0.46%

1,329.13

1.50%

1,860.26

0.62%



Sample
Shipment

I

375.20

0.58%

56.34

0.09%

25.1E

0.03%

.00

8.23

0.01%

5.87

0.00%

1.21

0.00%

68.28

0.05%

154.33

0.07%

13.96

0.02%

18.23

0.01%

SpeciaTPrTnT
Services

.00

.00

.00

.00

.00

.00

.00

.00

36.42

0.02%

.00

.00

Stationary^
Office

82.78

0.13%

.00

.00

.00

.00

.00

.00

.00

.00

157.94

0.18%

.00

Subcontractor
Service

16,651.46

25.68%

13,607.20

22.54%

11,818.90

15.69%

24,412.14

28.73%

10,479.16

15.11%

99,257.43

56.18%

31,539.70

27.76%

51,263.99

38.21%

126,725.71

58.49%

14,310.07

16.18%

158,825.75

52.89%

Temporary Help

.00

.00

.00

.00

.00

205.23

0.12%

.00

5,856.75

4.36%

2,233.46

1.03%

.00

7,461.54

2.48%

Travel

7,460.08

11.50%

9,624.62

15.94%

13,348.12

17.72%

10,372.86

12.21%

17,165.53

24.75%

12,835.55

7.27%

24,805.67

21.83%

9,486.72

7.07%

18,918.48

8.73%

20,148.07

22.78%

20,278.42

6.75%

Utilities

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Grand Total

64,844.30

60,369.00

75,315.64

84,969.84

69,366.24

176,664.51

113,630.67

134,178.57

216,667.44

88,443.40

300,274.68



oology and Environment, Inc

ODC Cost Element Trend
Analysis

Table F-7

05/22/1998

Region
9

Month and Year

NOV 1997

DEC 1997

JAN 1998

FEB 1998

MAR 1998

MAY 1998

Rolled Avg

1

3ooks
Publications

1,088.46

0.97%

9.72

0.01%

6,667.86

4.28%

866.39

0.33%

1,30506

0.88%

763.61

0.40%

909.00

0.78%

Communication

2,471.92

2.21%

2,386.94

1.67%

3,652.43

2.34%

6,362.50

2.43%

2,979.66

2.01%

2,690 80

1.40%

3,140.32

3.35%

Computer
Usage

12,320.20

11.02%

11,364.64

7.96%

17,413.26

11 17%

15,342.53

5.85%

17,879.52

12.06%

18,635.08

9.72%

10,107.30

15.12%

Contract
Owned Vehicle
Repair

2,285.78

2.04%

2,388.11

1.67%

2,429.95

1.56%

5,751.18

2.19%

2,385.51

1.61%

6,408.71

3.34%

2,964.36

3.49%

Copy Costs

398.54

0.36%

338.84

0.24%

605.09

0.39%

1,161.73

0.44%

2,530.99

1.71%

1,141.75

0.60%

854.26

0.85%

Drilling

.00

93.30

0.07%

350.00

0.22%

.00

.00

.00

314.43

0.29%

Employee
Relocation

.00

.00

.00

.00

.00

.00

603.66

1.50%

Equipment

.00

.00

.00

.00

.00

.00

597.02

0.68%

Expendables

7,342.19

6.57%

9,453.84

6.62%

18,952.94

12.16%

4,145.71

1.58%

7,157.04

4.83%

6,187.12|

3.23%

7,707.02

7.79%

-ranchise
Licenses

.00

.00

.00

.00

.00

.00

297.21

0.31%



-

Insurance

1,419.17

1 27%

1,620.68

1.13%

1,419.17

0.91%

1,419.17

0.54%

1,419.17

0.96%

1,419.17

0.74%

1,489.35

1.45%

Lab Analysis

.00

.00

31,460.00

20.18%

3,230.00

1 23%

270.00

0.18%

.00

0.00%

10,515.04

5.66%

Meals

900.78

0.81%

5,417.10

3.79%

2,841.35

1.82%

1,495.71

0.57%

1,915.70

1.29%

2,018.83

1.05%

3,333.81

4.30%

Qther Rental
Costs

3,582 76

3.20%

9,455.87

6 62%

13,221.42

8.48%

2,241.24

0.85%

6,808.84

4.59%

10,317.60

538%

7,537.14

8.41%

Outside Service

1,710.11

1.53%

10,457.69

7.32%

8,369.22

5.37%

4,233.90

1.61%

10,313.34

6.96%

4,288.27

2.24%

3,883.65

3.49%

Physical Exams

00

.00

405.48

0.26%

.00

.00

713.83

0 37%

743.39

0.71%

postage
Delivery

4,606.43

4 12%

4,254.31

2 98%

2,852.05

1.83%

3,857 42

1.47%

2,131.47

1.44%

2,729.38

1 42%

2,479.60

2.36%

Professional
Consult

.00

.00

.00

.00

.00

.00

96.09

0.10%

Professional
Development

150.05

0.13%

.00

100.15

0.06%

.00

241.96

0.16%

.00

511.64

0.70%

Protective
Clothing

.00

2,831.88

1.98%

3,195.01

2.05%

.00

570.53

0.38%

3,375.00

1.76%

1,478.89

1.31%

Recruitment
Expense

00

.00

60.70

0.04%

1,295.82

0.49%

860.00

0.58%

182.10

0 10%

716.21

0.38%

Repairs
Maintenance

.00

525.19

0.37%

2,601.28

1.67%

194.96

0.07%

345.47

0.23%

19,033.04

9.93%

2,100.95

1.77%



Sample
Shipment

8.74

0.01%

215.36

0.15%

29.01

0.02%

19.72

0.01%

11.46

0.01%

9.87

0.01%

135.70

0.17%

Special Print
Services

.00

.00

.00

.00

.00

.00

36.42

0.02%

Stationary
Office

.00

.00

257.53

0.17%

.00

.00

34.11

0.02%

133.09

0.12%

Subcontractor
Service

65,632.39

58.69%

53,919.26

37.75%

18,218.06

11.68%

203,062.40

77.46%

78,314.55

52.84%

101,992.27

53.22%

47,467.94

31.62%

Temporary Help

1,151.29

1.03%

.00

378.94

0.24%

4.71

0.00%

257.84

0.17%

872.05

0.46%

2,046.87

1.10%

Travel

6,238.75

5.58%

28,105.35

19.68%

20,449.88

13.12%

7,479.94

2.85%

10,519.91

7.10%

8,806.28

4.59%

14,617.21

17.19%

Utilities

517.09

0.46%

.00

-12.45

-0.01%

.00

.00

37.38

0.02%

180.67

0.16%

Grand Total

111,824.65

142,838.09

155,918.33

262,165.03

148,218.02

191,656.25

107,376.81



5/22/1998 TABLE F-7
Trend Summary of Direct Costs

Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Page 1 of 1

Accounting Month

MAY 1998

06

07

15

17

19

21

24

26

27

29

30

31

32

33

35

37

38

40

41

43

44

45

50

51

56

59

60

67

70

Monthly

Cumulative

Computer Usage

Communications

Recruitment Expense

Insurance

Franchise & Licenses
Professional & Consult.

Sample Shipment

Outside Service

Subcontractor Service

Postage & Delivery

Professional Development

Physical Exams

Books & Publications

Temporary Help

Employee Relocation

Repairs & Maintenance

Copy Costs

Equipment

Expendables
Travel

Stationary & Office

Utilities

Other Rental Costs

Drilling

Lab Analysis

Protective Clothing

Special Print Services

Meals

Monthly
Actual Dollars Cost

18,635.08

2,690.80

182.10

1,419.17

.00

.00

9.87

4,288.27

101,992.27

2,729.38

.00

713.83

763.61

872.05

.00

19,033.04

1,141.75

.00

6,187.12

8,806.28

34.11

37.38

10,317.60

.00

.00

3,375.00

.00

2,018.83

Contract Owned Vehicle Repair 6,408.71
TOTAL

Direct Labor LOE

7,629.05

151,539.66

$191,656.25

Direct Labor Dollars

$322,434.01

$5,597,412.73

per LOE

2.44

.35

.02

.19

.00

.56

13.37

.36

.09

.10

.11

2.49

.15

.81

1.15

.00

.00

1.35

.00

.44

.26

.84

$25.12

Cumulative
Actual Dollars

283,004.33

84,788.75

6,445.93

31,276.38

1,188.82

96.09

3,121.09

104,858.63

1,186,698.50

66,949.17

7,163.00

7,433.94

20,907.07

18,421.81

1,810.99

44,119.98

19,647.91

2,388.09

208,089.47

394,664.66

532.36

542.02

195,965.52

943.30

126,180.50

19,225.63

36.42

90,012.80

80,037.60

$3,006,550.76

TOTAL ODC

$191,656.25

$3,006,550.76

Cost per LOE

1.87

.56

.04

.21

.01

.00

.02

.69

7.83

.44

.05

.05

.14

.12

.01

.29

.13

.02

1.37

2.60

.00

.00

1.29

.01

.83

.13

.00

.59

.53

$19.84

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report IT*!-'

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9601-0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE

Account Code: 06 Computer Usage

TOTAL 09-9601-0001 FOR Computer Usage 567.83

Account Code: 26 Outside Service

Regional Response Center Support NO SUBTASK USED
CO I02#68963,ORBIT PRINT & COP CO I02#68963,ORBIT PRINT & COPY,1/5/98 STMT..SF OFC. -42.12

TOTAL 09-9601-0001 FOR Outside Service -42.12

Account Code: 27 Subcontractor Service

Regional Response Center Support NO SUBTASK USED
25 09-9601-0001 AGS, INC. 115.14

TOTAL 09-9601-0001 FOR Subcontractor Service 115.14

TOTAL FOR: 09-9601-0001 640.35

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F - 8

G

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9601-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

Account Code: 27 Subcontractor Service

Regional Response Center Support
25 09-9601-0002 ACS, INC.
#23 09-9601-0002 ACS, INC.
BILLING NO. 22 09-9601-0002 ACS, INC.
#23 09-9601-0002 AGS, INC.
BILLING NO. 22 09-9601-0002 AGS, INC.

Account Code: 29 Postage & Delivery

Regional Response Center Support

TOTAL 09-9601-0002 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9601-0002

NO SUBTASK USED
927826786/009327772097*
927826786/009327772097*

FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION

TOTAL 09-9601-0002

119.93

230.27
-561.68
-163.13
561.68
163.13

FOR Subcontractor Service 230.27

-24.45
24.45

FOR Postage & Delivery

TOTAL FOR: 09-9601-0002

.00

350.20

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9601-0010 Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

Account Code: 06 Computer Usage

TOTAL 09-9601-0010 FOR Computer Usage 16.29

TOTAL FOR: 09-9601-0010 16.29

*** Confidential Business Information • Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number. 09-9601 -0011

Account Code: 27 Subcontractor Service

Removal Action/Investigation/Monitoring
56746 09-9601-0011 NINYO & MOORE
57449 09-9601-0011 NINYO & MOORE
57449 09-9601-0011 NINYO & MOORE
56746 09-9601-0011 NINYO & MOORE

Account Code: 29 Postage & Delivery

Removal Action/Investigation/Monitoring
#03310775 AIRBORNE AIRBORNE EXPRESS

Site Name/Task Desc: CASMALIA RESOURCES

NO SUBTASK USED

TOTAL 09-9601-0011 FOR Subcontractor Service

NO SUBTASK USED

TOTAL 09-9601-0011 FOR Postage & Delivery

TOTAL FOR: 09-9601 -0011

633.74
4,733.74
-4,733.74

-633.74

-.00

_14.04_

14.04

14.04

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. f.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9601-0012

Account Code: 06 Computer Usage

Account Code: 43 Travel

Removal Support (PRP/State)
03/23/1998 POV: 30 AIRPORT/HOME VICTORIA FRANKEL - RENO, NV

03/23/1998 AIRFARE VICTORIA FRANKEL - RENO, NV

03/23/1998 INCIDENTALS VICTORIA FRANKEL - RENO, NV

03/23/1998 AIRPORT PARKING VICTORIA FRANKEL - RENO, NV

Account Code: 67 Meals

Removal Support (PRP/State)
03/23/1998 PER DIEM VICTORIA FRANKEL - RENO, NV

Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

TOTAL 09-9601-0012

NO SUBTASK USED

FOR Computer Usage

03/23/1998 06:00 03/23/1998 18:30

03/23/1998 06:00 03/23/1998 18:30

03/23/1998 06:00 03/23/1998 18:30

03/23/1998 06:00 03/23/1998 18:30

33.01

9.30

177.00

1.50

22.00

TOTAL 09-9601-0012

NO SUBTASK USED

FOR Travel

03/23/1998 06:00 03/23/1998 18:30

209.80

24.00

TOTAL 09-9601-0012 FOR Meals

TOTAL FOR: 09-9601 -0012

24.00

266.81

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9604-0005 Site Name/Task Desc: START QA MANAGEMENT

Account Code: 27 Subcontractor Service

Quality Management Plan Activities NO SUBTASK USED
11281 09-9604-0005 LAS LABORATORIES, INC. 738.00
11281 09-9604-0005 LAS LABORATORIES, INC. -738.00

TOTAL 09-9604-0005 FOR Subcontractor Service .00

TOTAL FOR: 09-9604-0005 .rjo

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9604-0007 Site Name/Task Desc: START HEALTH & SAFETY COORDINATION

Account Code: 06 Computer Usage

TOTAL 09-9604-0007 FOR Computer Usage 205.64

Account Code: 27 Subcontractor Service

Health & Safety Plan Activities NO SUBTASK USED
BILLING NO. 22 09-9604-0007 AGS, INC. -72.50
25 09-9604-0007 AGS, INC. 76.76
BILLING NO. 22 09-9604-0007 AGS, INC. 72.50

TOTAL 09-9604-0007 FOR Subcontractor Service 76.76

Account Code: 31 Physical Exams

Health & Safety Plan Activities NO SUBTASK USED
ANN.PE: S.WALDER & E.HAMRICK ANN.PE: S.WALDER & E.HAMRICK, 12/19/97, LOS ANGELES OFC. ONE TIME VENDOR §8_8.00_

TOTAL 09-9604-0007 FOR Physical Exams 588.00

Account Code: 41 Expendables

Health & Safety Plan Activities NO SUBTASK USED
LANDAUER INC. TLD BADGES (3-QUARTERLY) LOS ANGELES IMPREST 98.30_

TOTAL 09-9604-0007 FOR Expendables 98.30

TOTAL FOR: 09-9604-0007 968.70

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9604-0008 Site Name/Task Desc: START COMPUTER SUPPORT

Account Code: 06 Computer Usage

TOTAL 09-9604-0008 FOR Computer Usage 1,270.05

Account Code: 27 Subcontractor Service

General Project Management NO SUBTASK USED
25 09-9604-0008 AGS, INC. 7A7-6-

TOTAL 09-9604-0008 FOR Subcontractor Service 76.76

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
#441779910/005621236456 SHIPPING CHARGES,1/27/98,SF OFC.-LONG BEACH OFC. FEDERAL EXPRESS CORPORATION 23.75

03/28/1998 SHIPPING FEES BENJAMIN CASTELLANA - LONG BEACH, CA 03/28/199800:00 03/28/1998 00:0p_ 1_OJ7_

TOTAL 09-9604-0008 FOR Postage & Delivery 34.52

TOTAL FOR: 09-9604-0008 1,381.33

*** Confidential Business Information - Not for Release **



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9605-0008 Site Name/Task Desc: T.A.L.E.S. DATABASE

Account Code: 06 Computer Usage

TOTAL 09-9605-0008 FOR Computer Usage 7.25

TOTAL FOR: 09-9605-0008 7 25

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number-

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9606-0001 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9606-0001 FOR Computer Usage 55.00

Account Code: 26 Outside Service

Public Participation Support NO SUBTASK USED
#000106239 COPY SERVICE KINKO'S 245.47
4/2/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 65/IO_

TOTAL 09-9606-0001 FOR Outside Service 310.57

Account Code: 29 Postage & Delivery

Public Participation Support NO SUBTASK USED
QUICKSILVER DELIVERY DELIVERY SERV. SAN FRANCISCO IMPREST ACCOUNT 7.00

TOTAL 09-9606-0001 FOR Postage & Delivery 7.00

TOTAL FOR: 09-9606-0001 373.57

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9606-0002 Site Name/Task Desc: INDIA BASIN BOATYARD SITE (DONCO FACILITY)

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
03/17/1998 FILM DEVELOPMENT CARL PALLADINO - LONG BEACH, CA 03/29/199817:3004/01/199815:30 71.61

TOTAL 09-9606-0002 FOR Outside Service 71.61

TOTAL FOR: 09-9606-0002 71.61

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending.

68-W6-0010

05/02/1998

Voucher: 29

Date- 5/26/1998

TDD Number: 09-9609-0008 Site Name/Task Desc: RICHMOND TERMINAL AKA UNITED HECKATHORN

Account Code: 27 Subcontractor Service

Removal Support (PRP/State) NO SUBTASK USED
TO CORR IO2#52586 NINYO&MOORE TO CLASSIFY NINYO & MOORE CHARGES AS UNALLOWABLE 68.16
TO CORR IO2#52586 NINYO&MOORE TO CLASSIFY NINYO & MOORE CHARGES AS UNALLOWABLE -68.16

TOTAL 09-9609-0008 FOR Subcontractor Service .00

TOTAL FOR: 09-9609-0008 .00

t-

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

Site Name/Task Desc: CAMEO TRAINING PROGRAM

TOTAL 09-9610-0003 FOR Computer Usage

TDD Number: 09-9610-0003

Account Code: 06 Computer Usage

Account Code: 07 Communications

Training NO SUBTASK USED
MCI64099110(1/15-2/14/98)B/D LOS ANGELES PHONE B/D, 1/15-2/14/98
MCI64174372(2/15-3/14/98) B/D LONG DISTANCE B/D, 2/15-3/14/98, LONG BEACH OFC.

TOTAL 09-9610-0003

Account Code: 29 Postage & Delivery

FOR Communications

Training NO SUBTASK USED
448412120/406980013711 SHIPPING CHARGES,3/25/98, SF OFC-LONG BEACH OFC.(S.WALDER) FEDERAL EXPRESS CORPORATION
#F6509613 AIRBORNE AIRBORNE EXPRESS
447660541/803841120523
448412120/406980013696
448412120/406980013700

FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION

TOTAL 09-9610-0003 FOR Postage & Delivery

Account Code: 43 Travel

Training
03/17/1998 POV: LBO TO LAX = 20MI STEVEN WALDER - SAN FRANCISCO, CA

03/17/1998 LODGING/Just=3 STEVEN WALDER - SAN FRANCISCO, CA

03/17/1998 AIRFARE STEVEN WALDER - SAN FRANCISCO, CA

03/17/1998 INCIDENTALS STEVEN WALDER - SAN FRANCISCO, CA

03/17/1998 TAXI STEVEN WALDER - SAN FRANCISCO, CA

03/18/1998 INCIDENTALS STEVEN WALDER - SAN FRANCISCO, CA

03/18/1998 PARKING STEVEN WALDER - SAN FRANCISCO, CA

03/18/1998 TAXI STEVEN WALDER - SAN FRANCISCO, CA

03/18/1998 POV: LAX TO OFFCIE 20MI STEVEN WALDER - SAN FRANCISCO, CA

04/05/1998 INCIDENTALS MICHELLE L. WOOD - WHITTIER, CA

04/05/1998 AIRPORT SHUTTLE MICHELLE L. WOOD - WHITTIER, CA

04/05/1998 AIRFARE MICHELLE L WOOD - WHITTIER, CA

04/05/1998 LODGING MICHELLE L. WOOD - WHITTIER, CA

04/06/1998 INCIDENTALS MICHELLE L. WOOD - WHITTIER, CA

NO SUBTASK USED
03/17/199805:00 03/18/1998 17:30

03/17/1998 05:00 03/18/1998 17:30

03/17/1998 05:00 03/18/1998 17:30

03/17/199805:00 03/18/1998 17:30

03/17/1998 05:00 03/18/1998 17:30

03/17/1998 05:00 03/18/1998 17:30

03/17/199805:00 03/18/1998 17:30

03/17/1998 05:00 03/18/1998 17:30

03/17/1998 05:00 03/18/1998 17:30

04/05/1998 17:00 04/08/1998 22:30

04/05/1998 17:00 04/08/1998 22:30

04/05/1998 17:00 04/08/1998 22:30

04/05/1998 17:00 04/08/1998 22:30

04/05/1998 17:00 04/08/1998 22:30

231.38

18.00
8.31

26.31

73.80
5.00

14.90
73.80
73.80

241.30

6.20

136.80

237.00

1.50

13.00

1.50

23.10

11.00

6.20

1.50

12.00

213.80

101.20

2.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9610-0003

Account Code: 43 Travel

Training
04/06/1998 LODGING MICHELLE L. WOOD - WHITTIER, CA

04/07/1998 LODGING MICHELLE L. WOOD - WHITTIER, CA

04/07/1998 INCIDENTALS MICHELLE L. WOOD - WHITTIER, CA

04/08/1998 INCIDENTALS MICHELLE L. WOOD - WHITTIER, CA

04/08/1998 RENTAL CAR MICHELLE L. WOOD - WHITTIER, CA

04/08/1998 AIRPORT SHUTTLE MICHELLE L. WOOD - WHITTIER, CA

Account Code: 67 Meals

Site Name/Task Desc: CAMEO TRAINING PROGRAM

NO SUBTASK USED
04/05/1998 17:00 04/08/1998 22:30 101.20

04/05/1998 17:00 04/08/1998 22:30 101.20

04/05/1998 17:00 04/08/1998 22:30 2.00

04/05/1998 17:00 04/08/1998 22:30 1.50

04/05/1998 17:00 04/08/1998 22:30 165.80

04/05/1998 17:00 04/08/1998 22:30 12.00

Training
03/17/1998 PER DIEM 3/4 RATE STEVEN WALDER - SAN FRANCISCO, CA

03/18/1998 PER DIEM 3/4 RATE STEVEN WALDER - SAN FRANCISCO, CA

04/05/1998 PER DIEM MICHELLE L. WOOD - WHITTIER, CA

04/06/1998 PER DIEM MICHELLE L. WOOD - WHITTIER, CA

04/07/1998 PER DIEM MICHELLE L. WOOD - WHITTIER, CA

04/08/1998 PER DIEM MICHELLE L WOOD - WHITTIER, CA

TOTAL 09-9610-0003

NO SUBTASK USED

FOR Travel

03/17/1998 05:00 03/18/1998 17:30

03/17/1998 05:00 03/18/1998 17:30

04/05/1998 17:00 04/08/1998 22:30

04/05/1998 17:00 04/08/1998 22:30

04/05/1998 17:00 04/08/1998 22:30

04/05/1998 17:00 04/08/1998 22:30

TOTAL 09-9610-0003 FOR Meals

TOTAL FOR: 09-9610-0003

1,150.50

30.00

30.00

30.00

40.00

40.00

30.00

200.00

1,849.49

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9610-0006

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Analytical Services
026639 09-9610-0016 APPL, INC.
026636 09-9610-0016 APPL, INC.
026636 09-9610-0016 APPL, INC.
013673 09-9610-0006 APPL, INC.
026639 09-9610-0016 APPL, INC.

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0006

NO SUBTASK USED

FOR Computer Usage 70.98

-2,220.00
126.50

-126.50
11,440.00
2,220.00

TOTAL 09-9610-0006 FOR Subcontractor Service

TOTAL FOR: 09-9610-0006

11,440.00

11,510.98

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9610-0009

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Preliminary Assessments
58334 09-9610-0009 NINYO & MOORE

Analytical Services
66186 09-9610-0009 THERMO NUtech (TMA RICHMOND)
66186 09-9610-0009 THERMO NUtech (TMA RICHMOND)

Account Code: 29 Postage & Delivery

Preliminary Assessments
448412120/805626078990 FEDERAL EXPRESS CORPORATION

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0009 FOR Computer Usage

NO SUBTASK USED

NO SUBTASK USED

151.51

467.36

-592.00
592.00

TOTAL 09-9610-0009

NO SUBTASK USED

FOR Subcontractor Service 467.36

TOTAL 09-9610-0009 FOR Postage & Delivery

TOTAL FOR: 09-9610-0009

15.65

634.52

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9610-0010

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Preliminary Assessments
#000106239 COPY SERVICE KINKO'S

Account Code: 27 Subcontractor Service

Preliminary Assessments
BILLING NO. 22 09-9710-0010 AGS, INC.
BILLING NO. 22 09-9710-0010 AGS, INC.

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0010 FOR Computer Usage

NO SUBTASK USED

FOR Outside ServiceTOTAL 09-9610-0010

NO SUBTASK USED

TOTAL 09-9610-0010 FOR Subcontractor Service

TOTAL FOR: 09-9610-0010

223.67

_6_13_3_

61.33

90.63
-90.63

.00

285.00

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9610-0011 Site Name/Task Desc: PEMECO INC.

Account Code: 06 Computer Usage

TOTAL 09-9610-0011 FOR Computer Usage 5.50

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
#000106239 COPY SERVICE KINKO'S 34.74
4/2/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 136.98-

TOTAL 09-9610-0011 FOR Outside Service 171.72

TOTAL FOR: 09-9610-0011 177.22

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0012 FOR Computer Usage

TDD Number: 09-9610-0012

Account Code: 06 Computer Usage

Account Code: 32 Books & Publications

Preliminary Assessments NO SUBTASK USED
KERN COUNTY AGRICULTURAL DATA FILE SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9610-0012

Account Code: 41 Expendables

Preliminary Assessments NO SUBTASK USED
03/11/1998 SUPPLIES FOR GEOPROBE TEST MICHELLE L. WOOD - SAN FRANCISCO, CA

Account Code: 70 Contract Owned Vehicle Repair

Preliminary Assessments
03/18/1998 GEOPROBE REPAIRS PAUL W. MARTIN - COLMA, CA

TOTAL 09-9610-0012

NO SUBTASK USED

TOTAL 09-9610-0012

FOR Books & Publications

03/11/1998 00:00 03/13/1998 OOjO_0_

FOR Expendables

03/18/1998 00:00 03/18/1998 QOjOO_

FOR Contract Owned Vehicle Repair

TOTAL FOR: 09-9610-0012

416.92

ipp.op_
100.00

_89.28_

89.28

364.65_

364.65

970.85

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9610-0018 Site Name/Task Desc: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

Account Code: 06 Computer Usage

TOTAL 09-9610-0018 FOR Computer Usage 37.47

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
FROMEX PHOTO LAB DEV $3.49 & 4X6 2EA. LOS ANGELES IMPREST 19.74
FROMEX PHOTO LAB SLIDE DUPS LOS ANGELES IMPREST 133.89

TOTAL 09-9610-0018 FOR Outside Service 153.63

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
#F3384624 PER MILE CHARGE FOR GSA VEHICLE,BRONCO,LIC#G62 18772 GENERAL SERVICES ADMINISTRATION _272_

TOTAL 09-9610-0018 FOR Travel 2.72

TOTAL FOR: 09-9610-0018 193.82

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report f[

By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9611-0012 Site Name/Task Desc: NEW IDRIA MERCURY MINE

Account Code: 06 Computer Usage

TOTAL 09-9611-0012 FOR Computer Usage 13.42

TOTAL FOR: 09-9611-0012 13.42

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9611 -0016

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Removal Support (PRP/State)

Site Name/Task Desc: DC METALS

TOTAL 09-9611-0016

NO SUBTASK USED
PRAXAIR CYLINDER GAS SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9611-0016

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
CO I02#68843,GEN.SVCS.ADM. OCT-NOV 15/97 MONTHLY LEASE FOR JEEP CHEROKEE

FOR Computer Usage

FOR Outside Service

26.13

TOTAL 09-9611-0016 FOR Travel

TOTAL FOR: 09-9611 -0016

7.60

32.2_5_

32.25

65.98

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010

Month Ending: 05/02/1998

Voucher:

Date:

29

5/26/1998

TDD Number: 09-9612-0001 Site Name/Task Desc: TRUCKEE RIVER HAZMAT PLAN

Account Code: 06 Computer Usage

Account Code: 41 Expendables

Emergency Response
#131286 ADOBE FRAME MAKER V5.5 W/ACROBAT C S

Account Code: 43 Travel

Emergency Response
02/02/1998 INCIDENTALS HOWARD L. COHN - TRUCKEE, CA

02/02/1998 LODGING /Just=3 HOWARD L. COHN - TRUCKEE, CA

02/03/1998 INCIDENTALS HOWARD L COHN - TRUCKEE, CA

02/03/1998 TOLL HOWARD L. COHN -TRUCKEE, CA

TOTAL 09-9612-0001 FOR

NO SUBTASK USED
BUSINESS SYSTEMS, INC.

TOTAL 09-9612-0001 FOR

NO SUBTASK USED

03/20/1998 PARKING AT STATE OFFICE BLDG AMY L. ESTEY - BERKELEY, CA
03/20/1998 FUEL FOR RENTAL CAR AMY L. ESTEY - BERKELEY, CA
03/20/1998 BRIDGE TOLL AMY L. ESTEY - BERKELEY, CA
03/20/1998 RENTAL CAR AMY L. ESTEY - BERKELEY, CA
03/31/1998 BRIDGE TOLL (NO RECEIPT) AMY L. ESTEY - TRUCKEE, CA

03/31/1998 INCIDENTALS AMY L. ESTEY - TRUCKEE, CA

03/31/1998 BRIDGE TOLL MICHELLE L WOOD - TRUCKEE, CA

03/31/1998 INCIDENTALS MICHELLE L. WOOD - TRUCKEE, CA

Account Code: 67 Meals

Emergency Response
02/02/1998 PER DIEM HOWARD L. COHN - TRUCKEE, CA

02/03/1998 PER DIEM HOWARD L. COHN - TRUCKEE, CA

03/31/1998 PER DIEM AMY L. ESTEY - TRUCKEE, CA

03/31/1998 PER DIEM MICHELLE L. WOOD - TRUCKEE, CA

TOTAL 09-9612-0001 FOR

NO SUBTASK USED

TOTAL 09-9612-0001 FOR

TOTAL FOR: 09-9612-0001

Computer Usage

Expendables

02/02/1998 13:00 02/03/1998 19:00

02/02/1998 13:00 02/03/1998 19:00

02/02/1998 13:00 02/03/1998 19:00

02/02/1998 13:00 02/03/1998 19:00

03/20/1998 00:00 03/20/1998 00:00
03/20/1998 00:00 03/20/1998 00:00
03/20/1998 00:00 03/20/1998 00:00
03/20/1998 00:00 03/20/1998 00:00
03/31/1998 06:00 03/31/1998 20:00

03/31/1998 06:00 03/31/1998 20:00

03/31/1998 05:45 03/31/1998 19:30

03/31/1998 05:45 03/31/1998 19:30

Travel

02/02/1998 13:00 02/03/1998 19:00

02/02/1998 13:00 02/03/1998 19:00

03/31/1998 06:00 03/31/1998 20:00

03/31/199805:45 03/31/1998 19:30

Meals

44.71

789.00

789.00

1.50

50.00

1.50

2.00

1.50
10.42
2.00

72.21
2.00

1.50

2.00

1.50

148.13

21.00

21.00

21.00

21.00

84.00

1,065.84

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9612-0002 Site Name/Task Desc: QUALITY PRINTED CIRCUITS

Account Code: 06 Computer Usage

TOTAL 09-9612-0002 FOR Computer Usage 74.07

TOTAL FOR: 09-9612-0002 74.07

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9612-0011

Account Code: 06 Computer Usage

Site Name/Task Desc: QUALITY PRINTED CIRCUITS

TOTAL 09-9612-0011 FOR Computer Usage

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
4/2/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

Account Code: 27 Subcontractor Service

TOTAL 09-9612-0011

NO SUBTASK USED

FOR Outside Service

Preliminary Assessments
711091E 09-9612-0011 AIR TOXICS LTD.
711091E 09-9612-0011 AIR TOXICS LTD.
711092E 09-9612-0011 AIR TOXICS LTD.
711092E 09-9612-0011 AIR TOXICS LTD.
56744 09-9612-0011 NINYO&MOORE
56744 09-9612-0011 NINYO&MOORE
6356-E 09-9612-0011 ENVIRONMENTAL MICROBIOLOGY LABORATORY
6356-E 09-9612-0011 ENVIRONMENTAL MICROBIOLOGY LABORATORY

Analytical Services NO SUBTASK USED
026434 09-9708-001 APPL, INC.
026427 09-9708-001 APPL, INC.
026477 09-9708-001 APPL, INC.
026434 09-9708-001 APPL, INC.
026477 09-9708-001 APPL, INC.
711326E 09-9612-0011 AIR TOXICS LTD.
026558 09-9708-001 APPL, INC.
026558 09-9708-001 APPL, INC.
026530 09-9780-001 APPL, INC.
711265E 09-9612-0011 AIR TOXICS LTD.
026547 09-9708-001 APPL, INC.
026547 09-9708-001 APPL, INC.
026533 09-9708-001 APPL, INC.
026427 09-9708-001 APPL, INC.
026417 09-9708-001 APPL, INC.
026417 09-9708-001 APPL, INC.
026410 09-9708-001 APPL, INC.
711175E 09-9612-0011 AIR TOXICS LTD.
026395 09-9708-001 APPL, INC.
026395 09-9708-001 APPL, INC.
026520 09-9708-001 APPL, INC.
026520 09-9708-001 APPL, INC.
026530 09-9780-001 APPL, INC.
712341E=PAN 09-9612-0011 AIR TOXICS LTD.
711326E 09-9612-0011 AIR TOXICS LTD.
711265E 09-9612-0011 AIR TOXICS LTD.
712341E=PAN 09-9612-0011 AIR TOXICS LTD.
711175E 09-9612-0011 AIR TOXICS LTD.
026533 09-9708-001 APPL, INC.
026394 09-9708-001 APPL, INC.
026410 09-9708-001 APPL, INC.

*** Confidential Business Information - Not for Release ***

287.33

17_4.6_2_

174.62

-4,709.00
4,709.00

-3,913.00
3,913.00

-5,077.22
5,077.22

40.00
-40.00

9,110.00
1,740.00

-9,400.00
-9,110.00
9,400.00
5,839.51

870.00
-870.00

-1,450.00
-8,428.00
1,740.00

-1,740.00
-1,740.00
-1,740.00
-1,740.00
1,740.00

-1,450.00
9,453.51

-7,370.00
7,370.00

-3,600.00
3,600.00
1,450.00
7,435.00

-5,839.51
8,428.00

-7,435.00
-9,453.51
1,740.00

-1,450.00
1,450.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9612-0011 Site Name/Task Desc: QUALITY PRINTED CIRCUITS

Account Code: 27 Subcontractor Service

Analytical Services NO SUBTASK USED
026394 09-9708-001 APPL, INC. i-450.0p_

TOTAL 09-9612-0011 FOR Subcontractor Service .00

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
QUICKSILVER DELIVERY DELIVERY SERV. SAN FRANCISCO IMPREST ACCOUNT 7.00

TOTAL 09-9612-0011 FOR Postage & Delivery 7.00

Account Code: 33 Temporary Help

Preliminary Assessments NO SUBTASK USED
#00873816,D.CLEMENTS W/P TEMP,D.CLEMENTS,3/15/98,SEA.OFC. TODAYS TEMPORARY _ _ 20185

TOTAL 09-9612-0011 FOR Temporary Help 201.85

Account Code: 45 Utilities

Preliminary Assessments NO SUBTASK USED
PATSY AND ELDER FORK WHITE ELECT. REIMBURSEMENT SAN FRANCISCO IMPREST ACCOUNT 5.13
CL EVANS ELECT. REIMBURSEMENT SAN FRANCISCO IMPREST ACCOUNT 5.13
DOROTHY MAY ELECT. REIMBURSEMENT SAN FRANCISCO IMPREST ACCOUNT 5.13
CLAR WILLIAMS ELECT. REIMBURSEMENT SAN FRANCISCO IMPREST ACCOUNT 5.13
GWEN & SAMIE WARREN ELECT. REIMBURSEMENT SAN FRANCISCO IMPREST ACCOUNT 5.13
GLODEEN JAMERSON ELECT. REIMBURSEMENT SAN FRANCISCO IMPREST ACCOUNT 5.13

TOTAL 09-9612-0011 FOR Utilities 30.78

TOTAL FOR: 09-9612-0011 701.58

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9702-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: LAB-PACK RESEARCH NEW TECHNOLOGY

TOTAL 09-9702-0001 FOR Computer Usage

TOTAL FOR: 09-9702-0001

2.41

2.41

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. .'

Other Direct Cost Detail Report *•-*

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 05/02/1998

TDD Number: 09-9702-0009

Voucher: 29

Date: 5/26/1998

Site Name/Task Desc: TORRES-MARTINEZ DRUG LAB SITE

Account Code: 56 Lab Analysis

Removal Assessment NO SUBTASK USED
CO JN02#9410,E&E SALES,#64099 COR E&E SALES INV.#64099, JN02 #9410 270.00
CO JN02#9410,E&E SALES,#64099 COR E&E SALES INV.#64099, JN02 #9410 _-?7_O.Op_

TOTAL 09-9702-0009 FOR Lab Analysis .00

TOTAL FOR: 09-9702-0009 00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9703-0008 Site Name/Task Desc: LAWRENCE BERKELEY LAB - FFR

Account Code: 06 Computer Usage

TOTAL 09-9703-0008 FOR Computer Usage 298.01

TOTAL FOR: 09-9703-0008 298.01

Confidential Business Information • Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9704-0005 Site Name/Task Desc: PALAU CHEMICAL

Account Code: 06 Computer Usage

TOTAL 09-9704-0005 FOR Computer Usage 49.25

TOTAL FOR: 09-9704-0005 49.35

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher:

Date:

29

5/26/1998

TDD Number: 09-9705-0003

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Environmental/Ecological Evaluations
58334 09-9705-0003 NINYO & MOORE
59084 09-9705-0003 NINYO & MOORE
57446 09-9705-0003 NINYO & MOORE
57446 09-9705-0003 NINYO & MOORE
56743 09-9705-0003 NINYO&MOORE
56743 09-9705-0003 NINYO&MOORE

Site Name/Task Desc: ARCADIA MTBE SITE

TOTAL 09-9705-0003 FOR Computer Usage

NO SUBTASK USED

7.08

11,778.29
6,852.30

-7,387.72
7,387.72

-5,906.82
5,906.82

TOTAL 09-9705-0003 FOR Subcontractor Service

TOTAL FOR: 09-9705-0003

18,630.59

18,637.67

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher:

Date:

29

5/26/1998

TDD Number: 09-9705-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: CHARNOCK MTBE SITE

TOTAL 09-9705-0004 FOR Computer Usage

Account Code: 07 Communications

Environmental/Ecological Evaluations NO SUBTASK USED
MCI64099110(1/15-2/14/98)8/0 LOS ANGELES PHONE B/D, 1/15-2/14/98
MCI64174372(2/l5-3/14/98) B/D LONG DISTANCE B/D, 2/15-3/14/98, LONG BEACH OFC.
L.A. CELLULAR CALLS LOS ANGELES IMPREST
SPRINT CELLULAR LONG DISTANCE FEES LOS ANGELES IMPREST
SPRINT LONG DISTANCE FEES FOR START CELLULAR PHONE LOS ANGELES IMPREST

TOTAL 09-9705-0004 FOR Communications

Account Code: 24 Sample Shipment

02/11/1998
02/16/1998
02/19/1998
02/24/1998
02/25/1998
03/02/1998

Environmental/Ecological Evaluations NO SUBTASK USED
SAMPLE ICE MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
SAMPLE ICE MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
SAMPLE ICE MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
SAMPLE ICE MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
SAMPLE ICE MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
SAMPLE ICE MICHAEL K. SCHWENNESEN - LOS ANGELES, CA

03/25/1998 00:00 03/25/1998 00:00
03/25/1998 00:00 03/25/1998 00:00
03/25/1998 00:00 03/25/1998 00:00
03/25/1998 00:00 03/25/1998 00:00
03/25/1998 00:00 03/25/1998 00:00
03/25/1998 00:00 03/25/1998 00:00

TOTAL 09-9705-0004 FOR Sample Shipment

Account Code: 26 Outside Service

Environmental/Ecological Evaluations NO SUBTASK USED
01/23/1998 FAX TO EPA (FROM FIELD) MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
02/02/1998 FAX TO EPA (FROM FIELD) MICHAEL K. SCHWENNESEN - LOS ANGELES, CA

TOTAL 09-9705-0004

Account Code: 27 Subcontractor Service

Analytical Services NO SUBTASK USED
0662 0181CMTAXX=PN 09-9705-0004 DELMAR ANALYTICAL
0660 09-9705-0004 DELMAR ANALYTICAL
0661 09-9705-0004 DELMAR ANALYTICAL
0456 09-9705-0004 DELMAR ANALYTICAL
0806 09-9705-0004 DELMAR ANALYTICAL
1178 09-9705-0004 DELMAR ANALYTICAL
0457 09-9705-0004 DELMAR ANALYTICAL
1179 09-9705-0004 DELMAR ANALYTICAL
0814 09-9705-0004 DELMAR ANALYTICAL
0808 09-9705-0004 DELMAR ANALYTICAL
0455 09-9705-0004 DELMAR ANALYTICAL
0811 09-9705-0004 DELMAR ANALYTICAL
0006 09-9705-0004 DELMAR ANALYTICAL
89865 09-9705-0004 DELMAR ANALYTICAL
0813 09-9705-0004 DELMAR ANALYTICAL
0952 09-97058-0004 DELMAR ANALYTICAL
1180 09-9705-0004 DELMAR ANALYTICAL
0810 09-9705-0004 DELMAR ANALYTICAL

*** Confidential Business Information - Not for Release

03/25/1998 00:00 03/25/1998 00:00
03/25/1998 00:00 03/25/1998 00:00

FOR Outside Service

318.95

85.30
39.33

207.36
4.32

27.24

363.55

1.40
.95

1.40
.95

1.40
.95

7.05

14.72
22.73

37.45

358.80
598.80
316.80
358.80
478.80
316.80

-315.80
358.80
556.80
358.80
358.80
316.80
358.80

-316.80
633.60
556.80
556.80
358.80



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9705-0004

Account Code: 27 Subcontractor Service

Site Name/Task Desc: CHARNOCK MTBE SITE

NO SUBTASK USEDAnalytical Services
89865 09-9705-0004 DELMAR ANALYTICAL
88620 09-9705-0004 DELMAR ANALYTICAL
88740 09-9705-0004 DELMAR ANALYTICAL
0336 09-9705-0004 DELMAR ANALYTICAL
0335 09-9705-0004 DELMAR ANALYTICAL
0659 09-9705-0004 DELMAR ANALYTICAL
0457 09-9705-0004 DELMAR ANALYTICAL
0812 09-97058-0004 DELMAR ANALYTICAL
#0457 ANALYTICAL SERVICES.LONG BEACH OFC. DELMAR ANALYTICAL
0807 09-9705-0004 DELMAR ANALYTICAL
0819 09-9705-0004 DELMAR ANALYTICAL
0815 09-9705-0004 DELMAR ANALYTICAL
0930 09-9705-0004 DELMAR ANALYTICAL
0951 0181 CMTAXX=PN 09-9705-0004 DELMAR ANALYTICAL
0816 09-9705-0004 DELMAR ANALYTICAL
0820 09-9705-0004 DELMAR ANALYTICAL
0817 09-9705-0004 DELMAR ANALYTICAL
0818 09-9705-0004 DELMAR ANALYTICAL
88740 09-9705-0004 DELMAR ANALYTICAL
0809 09-9705-0004 DELMAR ANALYTICAL
88622 09-9705-0004 DELMAR ANALYTICAL
88622 09-9705-0004 DELMAR ANALYTICAL
0805 09-9705-0004 DELMAR ANALYTICAL
88620 09-9705-0004 DELMAR ANALYTICAL

Environmental/Ecological Evaluations NO SUBTASK USED
2854 HERRERA ENVIRONMENTAL CONSULTANTS
58334 09-9705-0004 NINYO & MOORE
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
57445 09-9705-0005 NINYO&MOORE
57445 09-9705-0005 NINYO&MOORE
56742 09-9705-0004 NINYO&MOORE
56742 09-9705-0004 NINYO&MOORE
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS

*** Confidential Business Information - Not for Release

316.80
-240.00
556.80
358.80
358.80
358.80
315.80
316.80
316.80
358.80
316.80
556.80
316.80
316.80
316.80
316.80
556.80
676.80

-556.80
358.80
633.60

-633.60
478.80
240.00

-198.26
13,725.98

-908.70
-991.31

5,842.38
-416.51
-16.67

-12,156.91
12,156.91

-20,633.35
20,633.35

16.67
-16.67
83.31

-83.31
991.31
363.48

16.67
578.27

-363.48
-66.64
66.64

-66.64
479.13
-479.13
446.24



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending-

68-W6-0010

05/02/1998

Voucher:

Date:

29

5/26/1998

Site Name/Task Desc: CHARNOCK MTBE SITE

NO SUBTASK USED

TDD Number: 09-9705-0004

Account Code: 27 Subcontractor Service

Environmental/Ecological Evaluations
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
59083 09-9705-0004 NINYO&MOORE
#1 09-9705-0004 DEATECH CONSULTING CO.
#1 09-9705-0004 DEATECH CONSULTING CO.
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS
2854 HERRERA ENVIRONMENTAL CONSULTANTS

Account Code: 29 Postage & Delivery

Analytical Services NO SUBTASK USED
#F7930764 SHIPPING CHARGES,3/25/98,SF OFC.-DEL MAR ANALYTICAL.IRVINE.CA. AIRBORNE EXPRESS

Environmental/Ecological Evaluations NO SUBTASK USED
448412122/005610031604 FEDERAL EXPRESS CORPORATION

TOTAL 09-9705-0004 FOR Postage & Delivery

Account Code: 41 Expendables

Environmental/Ecological Evaluations NO SUBTASK USED
AIRTOUCH PAGING REGIONAL PAGER SERVICES LOS ANGELES IMPREST
AIRTOUCH PAGING PAGER REPLACEMENT LOS ANGELES IMPREST

02/11/1998 BAGGIES & PAPER TOWELS MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
02/25/1998 BAGGIES FOR FIELD SAMPLES MICHAEL K. SCHWENNESEN - LOS ANGELES, CA

TOTAL 09-9705-0004 FOR Subcontractor Service

03/25/1998 00-00 03/25/1998 00:00
03/25/1998 00:00 03/25/1998 00:00

-132.18
-446.24
202.00

-202.00
32.27

-413.05
4,531.50

-4,531.50
-849.67

5.43
1̂5.00
66.64

11,512.47
-41,136.73
41,136.73

416.51
132.18
45.00

-66.09
-32.27
413.05
908.70
849.67
198.26

-5,842.38
-5.43

299.88
429.57

-429.57
66.09

-578.27
-299.88

38,362.85

14.04

42.25_

56.29

27.25
4.00
3.66
248

TOTAL 09-9705-0004 FOR Expendables

*** Confidential Business Information - Not for Release ***
37.39



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9705-0004 Site Name/Task Desc: CHARNOCK MTBE SITE

Account Code: 43 Travel

Environmental/Ecological Evaluations NO SUBTASK USED
#F3384624 PER MILE CHARGE FOR GSA VEHICLE,BRONCO,LIC#G62 18772 GENERAL SERVICES ADMINISTRATION 208.16

TOTAL 09-9705-0004 FOR Travel 208.16

TOTAL FOR: 09-9705-0004 39,391.69

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number-

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9705-0007 Site Name/Task Desc: FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

Account Code: 06 Computer Usage

TOTAL 09-9705-0007 FOR Computer Usage 18.44

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
4/2/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. _7.6_0_

TOTAL 09-9705-0007 FOR Outside Service 7.60

TOTAL FOR: 09-9705-0007 26.04

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9706-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: PEMECO INC.

TOTAL 09-9706-0003 FOR Computer Usage

Account Code: 07 Communications

Removal Support (PRP/State) NO SUBTASK USED
MCI64099110(1/15-2/14/98)8/0 LOS ANGELES PHONE B/D, 1/15-2/14/98

TOTAL 09-9706-0003 FOR Communications

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
4/2/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.
FROMEX PHOTO LAB SLIDE FILM PROCESSED LOS ANGELES IMPREST
#000106239 COPY SERVICE KINKO'S
FORD GRAPHICS PRESENTATION GRAPHICS OUTPUT SAN FRANCISCO IMPREST ACCOUNT

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
58334 09-9706-0003 NINYO&MOORE

Analytical Services
DL114990 09-9706-0003 INTERTEK TESTING SERVICES
DL114129 09-9706-0003 INTERTEK TESTING SERVICES
DL114485 09-9706-0003 INTERTEK TESTING SERVICES
DL115554 09-9706-0003 INTERTEK TESTING SERVICES
DL114068 09-9706-0003 INTERTEK TESTING SERVICES
DL114726 09-9706-0003 INTERTEK TESTING SERVICES
DL114068 09-9706-0003 INTERTEK TESTING SERVICES
DL114726 09-9706-0003 INTERTEK TESTING SERVICES
DL115555 09-9706-0003 INTERTEK TESTING SERVICES
DL115554 09-9706-0003 INTERTEK TESTING SERVICES
DL114129 09-9706-0003 INTERTEK TESTING SERVICES
DL114990 09-9706-0003 INTERTEK TESTING SERVICES
DL114485 09-9706-0003 INTERTEK TESTING SERVICES
DL115555 09-9706-0003 INTERTEK TESTING SERVICES

TOTAL 09-9706-0003 FOR Outside Service

NO SUBTASK USED

NO SUBTASK USED

TOTAL 09-9706-0003 FOR Subcontractor Service

NO SUBTASK USED

Account Code: 29 Postage & Delivery

Removal Support (PRP/State)
#F9409853 AIRBORNE AIRBORNE EXPRESS
#03310775 AIRBORNE AIRBORNE EXPRESS

Analytical Services NO SUBTASK USED
#4-500-66782 SHIPPING CHARGES,4/14/98,SF OFC.-AIR TOXIC LTD.FOLSOM.CA. FEDERAL EXPRESS CORPORATION

TOTAL 09-9706-0003 FOR Postage & Delivery

152.26

_ip.op_
10.00

80.83
22.57
69.02
12.48

184.90

1,034.42

-675.00
2,840.00

-3,550.00
1,225.00

-2,750.00
-2,130.00
2,750.00
2,130.00
1,765.00

-1,225.00
-2,840.00

675.00
3,550.00

-1,765.00

1,034.42

6.70
14.04

_ _314_5_

24.19

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9706-0003 Site Name/Task Desc: PEMECO INC.

Account Code: 70 Contract Owned Vehicle Repair

Removal Support (PRP/State) NO SUBTASK USED
04/02/1998 FLARE CAP FOR GEOPROBE ERIC HAMRICK - LONG BEACH, CA 04/02/199800:0004/02/199800:00 1.24

TOTAL 09-9706-0003 FOR Contract Owned Vehicle Repair 1.24

TOTAL FOR: 09-9706-0003 1,407.01

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9706-0005 Site Name/Task Desc: LEVIATHAN MINE

Account Code: 06 Computer Usage

TOTAL 09-9706-0005 FOR Computer Usage .92

TOTAL FOR: 09-9706-0005 .92

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9706-0011

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
25 09-9706-0011 AGS, INC.
#26 09-9706-0011 AGS, INC.
#23 09-9706-0011 AGS, INC.
#23 09-9706-0011 AGS, INC.
BILLING NO. 22 09-9706-0011 AGS, INC.
BILLING NO. 22 09-9706-0011 AGS, INC.

Site Name/Task Desc: FRESNO DRUM SITE

TOTAL 09-9706-0011 FOR Computer Usage

NO SUBTASK USED

5.32

901.90
1,036.23
1,227.38

-1,227.38
-126.88
126.88

TOTAL 09-9706-0011 FOR Subcontractor Service

TOTAL FOR: 09-9706-0011

1,938.13

1,943.45

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending.

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9706-0012

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Enforcement - General
25 09-9706-0012 AGS, INC.
BILLING NO. 22 09-9706-0012 AGS, INC.
BILLING NO. 22 09-9706-0012 AGS, INC.
#23 09-9706-0012 AGS, INC.
#23 09-9706-0012 AGS, INC.

Site Name/Task Desc: SAN GABRIEL VALLEY - PUENTE VALLEY

TOTAL 09-9706-0012 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9706-0012 FOR Subcontractor Service

TOTAL FOR: 09-9706-0012

133.36

1,611.91
1,105.63

-1,105.63
3,203.67

-3,203.67

1,611.91

1,745.27

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9706-0013 Site Name/Task Desc: PEMECO INC.

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
QUICKSILVER DELIVERY DELIVERY SERV. SAN FRANCISCO IMPREST ACCOUNT 4.50

TOTAL 09-9706-0013 FOR Postage & Delivery 4.50

TOTAL FOR: 09-9706-0013 4.50

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9706-0014

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

TOTAL 09-9706-0014 FOR Computer Usage

Account Code: 07 Communications

General Project Management NO SUBTASK USED
MCI64174372(2/15-3/14/98) B/D LONG DISTANCE B/D, 2/15-3/14/98, LONG BEACH OFC.
GTE CALIFORNIA MO. FAXLINE FEES LOS ANGELES IMPREST
GTE CALIFORNIA MO. PHONE FEES LOS ANGELES IMPREST
MCI64099110(1/15-2/14/98)8/0 LOS ANGELES PHONE B/D, 1/15-2/14/98
SPRINT CELLULAR LONG DISTANCE FEES LOS ANGELES IMPREST
L.A. CELLULAR CALLS LOS ANGELES IMPREST
L.A. CELLULAR MONTHLY ACCESS LOS ANGELES IMPREST
L.A. CELLULAR MONTHLY ACCESS LOS ANGELES IMPREST
SKYTEL PAGER FEE SAN FRANCISCO IMPREST ACCOUNT
#415 981-2811 206 N 1158 SF OFC.LOCAL LONG DISTANCE, 3/23/98 PACIFIC BELL
#00103007-00001 AT&T TELEPHONE SERVICES,4/1/98,SF OFC. AT&T TELECONFERENCE SERVICES

TOTAL 09-9706-0014 FOR Communications

Account Code: 15 Recruitment Expense

General Project Management NO SUBTASK USED
CAREER MOSAIC AD - INTERNET SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9706-0014 FOR Recruitment Expense

Account Code: 17 Insurance

General Project Management NO SUBTASK USED
111733MMS,POL#RTS456095,PMT#10 COMM AUTO RENEWAL POL#RTS456095,INSTALL#10,LOS ANGELES OFC. S.H. GOW & COMPANY,
INC.
111733MMS,POL#RTS456095,PMT#10 COMM AUTO RENEWAL POL#RTS456095,INSTALL#10,SF OFC. S.H. GOW & COMPANY, INC.

TOTAL 09-9706-0014

NO SUBTASK USED

Account Code: 26 Outside Service

General Project Management
4/2/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

TOTAL 09-9706-0014

Account Code: 27 Subcontractor Service

FOR Insurance

FOR Outside Service

General Project Management
#23 09-9706-0014 AGS, INC.
#23 09-9706-0014 AGS, INC.
BILLING NO. 22 AGS, INC.
BILLING NO. 22 AGS, INC.
2854 AK0401SFDM HERRERA ENVIRONMENTAL CONSULTANTS
#26 09-9706-0014 AGS, INC.
25 09-9706-0014 AGS, INC.

NO SUBTASK USED

3,208.87

104.72
19.53

129.28
168.52

1.01
1.09

41.98
39.53
37.43

526.19
84.95

1,154.23

150.0_0_

150.00

334.00

_83_5.0_0_

1,169.00

. ?19A3_

219.53

-124.82
124.82

-688.75
688.75
380.00
460.55
230.27

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9706-0014

Account Code: 27 Subcontractor Service

General Project Management

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

NO SUBTASK USED
2854 AK0401SFDM HERRERA ENVIRONMENTAL CONSULTANTS

TOTAL 09-9706-0014 FOR Subcontractor Service

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
447660541/803841120486 FEDERAL EXPRESS CORPORATION
UNITED PARCEL SERVICE GROUND UPS SHIPPING FEE LOS ANGELES IMPREST
#4-493-09459 SHIPPING CHARGES,4/8/98,SF OFC.-LONG BEACH OFC. FEDERAL EXPRESS CORPORATION
#63310775 AIRBORNE AIRBORNE EXPRESS
449941482/804733132100 FEDERAL EXPRESS CORPORATION
#61909762 SHIPPING CHARGES,4/6/98,LONG BEACH OFC.-PARAMOUNT.CA. AIRBORNE EXPRESS
#F7920764 SHIPPING CHARGES.3/27/98.SF OFC.-QUANTERA,RICHLAND,WA. AIRBORNE EXPRESS
#F7920764 SHIPPING CHARGES,3/27/98,SF OFC.-QUANTERRA.KARNS.TN. AIRBORNE EXPRESS
QUICKSILVER DELIVERY DELIVERY SERV. SAN FRANCISCO IMPREST ACCOUNT

Account Code: 38 Copy Costs

General Project Management

TOTAL 09-9706-0014 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9706-0014 FOR Copy Costs

Account Code: 41 Expendables

General Project Management NO SUBTASK USED
STAPLES CREDIT PLAN 3M 3.5 HD FMT DISKETTES LOS ANGELES IMPREST
STAPLES CREDIT PLAN ZIP DISK 100MB 3PK LOS ANGELES IMPREST
STAPLES CREDIT PLAN DISKETTE STORAGE BOXES LOS ANGELES IMPREST
AIRTOUCH PAGING PAGER REPLACEMENT PROGRAM LOS ANGELES IMPREST
AIRTOUCH PAGING REGIONAL PAGER SERVICE LOS ANGELES IMPREST

TOTAL 09-9706-0014 FOR Expendables

Account Code: 44 Stationary & Office

General Project Management NO SUBTASK USED
VIKING OFFICE PRODUCTS JET PRINT ULTRA LOS ANGELES IMPREST

TOTAL 09-9706-0014 FOR Stationary & Office

--380.°_0-

690.82

23.75
8.65
5.67

14.04
14.35
5.00
9.18

14.04
6.50

101.18

12.85
-64.21
329.88
447.93
34.64

179.40

940.49

43.29
51.97
6.43
6.00

51.54

159.23

_28/tO_

28.10

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report •
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9706-0014 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

Account Code: 70 Contract Owned Vehicle Repair

General Project Management NO SUBTASK USED
APR'98 RENT APR'98 RENT, SF OFC. KSW PROPERTIES 2.§3A15_

TOTAL 09-9706-0014 FOR Contract Owned Vehicle Repair 2,639.15

TOTAL FOR: 09-9706-0014 10,460.60

*** rnnflHontlnl Rnelnoec Infnrmatlnn . Nnf fnr Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher:

Date:

29

5/26/1998

TDD Number: 09-9706-0015

Account Code: 06 Computer Usage

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

TOTAL 09-9706-0015 FOR Computer Usage

Account Code: 07 Communications

Equipment Management Plan NO SUBTASK USED
MCI64099110(1/15-2/14/98)B/D LOS ANGELES PHONE B/D, 1/15-2/14/98
MCI64174372(2/15-3/14/98) B/D LONG DISTANCE B/D, 2/15-3/14/98, LONG BEACH OFC.
PERSONAL CELLULAR SERVICES INC MONTHLY CELL PHONE BILL SAN FRANCISCO IMPREST ACCOUNT
PACIFIC BELL WAREHOUSE PHONE BIL SAN FRANCISCO IMPREST ACCOUNT
PACIFIC BELL WAREHOUSE PHONE BILL SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9706-0015 FOR Communications

Account Code: 26 Outside Service

Equipment Management Plan
#000106239 COPY SERVICE KINKO'S
PRAXAIR CYLINDER GAS SAN FRANCISCO IMPREST ACCOUNT

NO SUBTASK USED

Account Code: 27 Subcontractor Service

Equipment Management Plan
25 09-9706-0015 AGS, INC.
#23 09-9706-0015 AGS, INC.
#23 09-9706-0015 AGS, INC.
BILLING NO. 22 AGS, INC.
BILLING NO. 22 AGS, INC.
#26 09-9706-0015 AGS, INC.

Account Code: 29 Postage & Delivery

TOTAL 09-9706-0015 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9706-0015

NO SUBTASK USED

FOR Subcontractor Service

Equipment Management Plan
#63310775 AIRBORNE AIRBORNE EXPRESS
449941493/005621236806 FEDERAL EXPRESS CORPORATION
#4-500-66782 SHIPPING CHARGES,4/14/98,SF OFC.-LONG BEACH OFC. FEDERAL EXPRESS CORPORATION
#4-485-40960 SHIPPING CHAR6ES.3/31/98.SF OFC.-TRIMBLE NAVIGATION.SUNNYVALE, CA. FEDERAL EXPRESS CORPORATION
#F7930764 SHIPPING CHARGES.3/26/98.LONG BEACH OFC.-HOU.OFC. AIRBORNE EXPRESS
#F7930764 SHIPPING CHARGES,3/25/98,LONG BEACHO FC.-LUDLUM MEASUREMENTS.SWEETWATERJX. AIRBORNE EXPRESS
446979836/417079542217* FEDERAL EXPRESS CORPORATION
446979836/417079542217* FEDERAL EXPRESS CORPORATION
#F6509613 AIRBORNE AIRBORNE EXPRESS

TOTAL 09-9706-0015 FOR Postage & Delivery

Account Code: 37 Repairs & Maintenance

Equipment Management Plan NO SUBTASK USED
MST MEASUREMENT SYSTEM, INC. H2S OR6ANIC MSTOX SENSOR CELL LOS ANGELES IMPREST
HAZCO SERVICES, INC. RCRA DISPOSAL FEE LOS ANGELES IMPREST
HAZCO SERVICES, INC. MSA 100/260 BATTERY PACK LOS ANGELES IMPREST
HAZCO SERVICES, INC. MSA 260 GAS & OXYGEN FLOW RATE NOT FUNCTIONING' LOS ANGELES IMPREST

*** Confidential Business Information - Not for Release ***

877.09

35.10
20.85

192.50
37.24
39.80

325.49

4.34
5.60

9.94

575.68
-83.21
83.21

-1,232.50
1,232.50
1,112.99

1,688.67

6.05
50.35
3.45
6.42
6.15

13.00
-91.60
91.60
6.70

92.12

165.10
2.96

143.72
180.90



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

TDD Number: 09-9706-0015

Account Code: 37 Repairs & Maintenance

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

Voucher: 29

Date: 5/26/1998

Equipment Management Plan NO SUBTASK USED
LUDLUM MEASUREMENT, INC. CALIBRATION OF EBERLINE MONITOR 1 RAD. METER LOS ANGELES IMPREST
MST MEASUREMENT SYSTEM, INC. BATTERY PACK MSTOX LOS ANGELES IMPREST
MST MEASUREMENT SYSTEM, INC. H2S MSTOX LEVEL 1 REPAIR LOS ANGELES IMPREST
HAZCO SERVICES, INC. MSA SCBA SERVICE LOS ANGELES IMPREST
#6551 REPLACE CD-109 ABD FE-55 SOURCES & MGI DETECTOR ON SPECTRACE 9000.SF OFC. TN TECHNOLOGIES, INC
FOXBORO COMPANY FACTORY SERVICE AND REPAIR SAN FRANCISCO IMPREST ACCOUNT
LUDLUM MEASUREMENTS INC. INSTRUMENT CALIBRATION SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9706-0015 FOR Repairs & Maintenance

Account Code: 41 Expendables

02/26/1998
03/25/1998

Equipment Management Plan NO SUBTASK USED
MIE, INC. REPLACEMENT Z-BAGS 4/PK LOS ANGELES IMPREST
MIE, INC. CHARGER FOR MINIRAM LOS ANGELES IMPREST
COSTCO DURACELL AA BATERIES LOS ANGELES IMPREST
COSTCO 10/PK DURACELL D BATTERIES LOS ANGELES IMPREST
COSTCO 12/PK OF PAPER TOWELS LOS ANGELES IMPREST
MIE, INC. Z-BAG CALIBRATOR LOS ANGELES IMPREST
MSA FACEPIECES AND HOSE ASSEMBLY, LENS SHIELDS SAN FRANCISCO IMPREST ACCOUNT
VEHICLE LOGBOOKS & SUPPLIES STEVEN WALDER - LONG BEACH, CA
STEEL TOE WORK BOOTS MICHAEL K. SCHWENNESEN - LOS ANGELES, CA

02/26/1998 00:00 02/26/1998 00:00
03/25/1998 00:00 03/25/1998 00:00

TOTAL 09-9706-0015 FOR Expendables

Account Code: 43 Travel

Equipment Management Plan NO SUBTASK USED
#F3384624 PER MILE CHARGE OF GSA VEHICLE.4 X 4 TRUCK, LIC#G63 28462 GENERAL SERVICES ADMINISTRATION
#F3384624 MONTHLY LEASE OF GSA VEHICLE.4 X 4 TRUCK,LIC#G63 28462 GENERAL SERVICES ADMINISTRATION
#F3384624 MONTHLY LEASE OF GSA VEHICLE,BRONCO,LIC#G62 18772 GENERAL SERVICES ADMINISTRATION

TOTAL 09-9706-0015 FOR Travel

Account Code: 50 Other Rental Costs

Equipment Management Plan NO SUBTASK USED
APR'98 RENT STORAGE FOR LOS ANGELES OFC.,APR'98 BAY 511 CORPORATION
GTE INSTRUMENTS SERVICES RENTAL LUDLUM 2221 W/GAS FLOW PROBE LOS ANGELES IMPREST

Account Code: 70 Contract Owned Vehicle Repair

TOTAL 09-9706-0015

NO SUBTASK USED

FOR Other Rental Costs

03/18/1998
03/31/1998

Equipment Management Plan
APR'98 RENT APR'98 RENT, SF OFC. AMPCO PARKING
APR'98 RENT APR'98 RENT, SF OFC. CITYPARK
AMPCO SYSTEM PARKING MO. PARKING/START RESPONSE VEHICLES LOS ANGELES IMPREST
GEOPROBE REPAIRS PAUL W. MARTIN - COLMA, CA
OIL, TRANS OIL, WW FLUID ERIC HAMRICK - LONG BEACH, CA

03/18/1998 00:00 03/18/1998 00:00
03/31/1998 00:00 03/31/1998 00:00

TOTAL 09-9706-0015 FOR Contract Owned Vehicle Repair

TOTAL FOR: 09-9706-0015

50.70
31.83
60.50

100.40
14,345.00

455.40
141.44

15,677.95

68.30
26.27
20.55
17.08
10.81

154.12
471.38

16.82
80.00

865.33

15.75
262.00
225.00

502.75

250.00
125.75

375.75

640.00
1,160.00

165.00
100.00

8.95

2,073.95

22,489.04

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number. 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9707-0002 Site Name/Task Desc: DTSC DOCUMENT REVIEWS #1

Account Code: 43 Travel

Training NO SUBTASK USED
CO I02#68843,GEN.SVCS ADM. OCT-NOV 15,'97 MONTHLY LEASE FOR JEEP CHEROKEE r3_2.25_

TOTAL 09-9707-0002 FOR Travel -32.25

TOTAL FOR: 09-9707-0002 _32 25

Confidential Business Information - Not for Release **



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9707-0006

Account Code: 27 Subcontractor Service

Analytical Services
013223 09-9707-0006 APPL, INC.
013223 09-9707-0006 APPL, INC.

Site Name/Task Desc: EAGLE 1 MILL SITE

NO SUBTASK USED

TOTAL 09-9707-0006 FOR Subcontractor Service

TOTAL FOR: 09-9707-0006

200.00
-200.00

.00

.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. f

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

ffi

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9708-0001

Account Code: 27 Subcontractor Service

Analytical Services
026293 09-9708-001 APPL, INC.
026293 09-9708-001 APPL, INC.

Site Name/Task Desc: KNOLL'S LODGE MOBILE HOME PARK

NO SUBTASK USED

TOTAL 09-9708-0001 FOR Subcontractor Service

TOTAL FOR: 09-9708-0001

-440.00
440.00

.00

.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. fjBpl
Other Direct Cost Detail Report 1/5*

By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9708-0004 Site Name/Task Desc: LAVA CAP MINE

Account Code: 06 Computer Usage

TOTAL 09-9708-0004 FOR Computer Usage 513.36

TOTAL FOR: 09-9708-0004 513.35

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9708-0006 Site Name/Task Desc: OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

Account Code: 06 Computer Usage

TOTAL 09-9708-0006 FOR Computer Usage 294.73

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
FORD GRAPHICS PRESENTATION GRAPHICS OUTPUT SAN FRANCISCO IMPREST ACCOUNT 28.32

TOTAL 09-9708-0006 FOR Outside Service 28.32

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
UNITED PARCEL SERVICE 1 16LBS BOX TO SFO E&E OFFICE LOS ANGELES IMPREST 8.04
446979828/005610031652* FEDERAL EXPRESS CORPORATION -41.65
446979828/005610031652* FEDERAL EXPRESS CORPORATION 41.65

TOTAL 09-9708-0006 FOR Postage & Delivery 8.04

TOTAL FOR: 09-9708-0006 331.09

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report * **--'
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9708-0013 Site Name/Task Desc: MESA PESTICIDES

Account Code: 06 Computer Usage

TOTAL 09-9708-0013 FOR Computer Usage 68.26

TOTAL FOR: 09-9708-0013 68.26

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9708-0018

Account Code: 27 Subcontractor Service

Analytical Services
813981 09-9807-0018 GEOTEST
813981 09-9807-0018 GEOTEST

Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION

NO SUBTASK USED

TOTAL 09-9708-0018 FOR Subcontractor Service

TOTAL FOR: 09-9708-0018

-2,415.00
2,415.00

.00

.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. f

Other Direct Cost Detail Report f
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9709-0001

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
4/2/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

03/24/1998 MODEM TO TRANMIT REPORT FOR OS KRISTIN A. SHAEFFER - OAKHURST, CA

Site Name/Task Desc: GILA RIVER INDIAN COMMUNITY TIRE FIRE

03/23/1998 06:30 03/30/1998 19:30

Account Code: 27 Subcontractor Service

Emergency Response
59087 09-9709-0001 NINYO&MOORE
25 09-9709-0001 AGS, INC.
58334 09-9709-001 NINYO & MOORE

TOTAL 09-9709-0001

NO SUBTASK USED

FOR Outside Service

TOTAL 09-9709-0001

Account Code: 29 Postage & Delivery

Emergency Response
447660541/005225965290 FEDERAL EXPRESS CORPORATION

NO SUBTASK USED

TOTAL 09-9709-0001

FOR Subcontractor Service

FOR Postage & Delivery

Account Code: 41 Expendables

Emergency Response NO SUBTASK USED
E02#42975,REPLACE STOLEN ITEMS C.O.DISALLOWANCE OF REPLACEMENT OF STOLEN ITEMS, K.SHAEFFER
E02#42955,REPLACE STOLEN ITEMS C.O.DISALLOWANCE OF REPLACEMENT OF STOLEN ITEMS.CARL PALLADINO

TOTAL 09-9709-0001 FOR Expendables

TOTAL FOR: 09-9709-0001

71.80
28.47

100.27

1,135.01
38.38

491.37

1,664.76

_ -3A6_5-

33.65

-55.31
-134.22

-189.53

1,609.15

Infnrmatinn . Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9709-0002

Account Code: 43 Travel

Removal Assessment
03/24/1998 HOTEL TATIANA BOTELHO - TAHOE, CA

03/24/1998 INCIDENTALS TATIANA BOTELHO -TAHOE, CA

03/25/1998 INCIDENTALS TATIANA BOTELHO - TAHOE, CA

Account Code: 67 Meals

Removal Assessment
03/24/1998 PER DIEM TATIANA BOTELHO - TAHOE, CA

03/25/1998 PER DIEM TATIANA BOTELHO - TAHOE, CA

Site Name/Task Desc: LEVIATHAN MINE

NO SUBTASK USED
03/24/1998 12:00 03/25/1998 17:30

03/24/1998 12:00 03/25/1998 17:30

03/24/1998 12:00 03/25/1998 17:30

TOTAL 09-9709-0002

NO SUBTASK USED

FOR Travel

03/24/1998 12:00 03/25/1998 17:30

03/24/1998 12:00 03/25/1998 17:30

TOTAL 09-9709-0002 FOR Meals

TOTAL FOR: 09-9709-0002

86.90

1.50

1.50

89.90

27.00

27.00

54.00

143.90

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9709-0004 Site Name/Task Desc: SYNTRUM CORP.

Account Code: 07 Communications

Removal Assessment NO SUBTASK USED
MCI640991 10(1/15-2/14/98)8/0 LOS ANGELES PHONE B/D, 1/15-2/14/98

TOTAL 09-9709-0004 FOR Communications 8.20

TOTAL FOR: 09-9709-0004 8.20

*** Confidential Business Information • Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9709-0005

Account Code: 06 Computer Usage

Site Name/Task Desc: BYERS BOMB SITE

TOTAL 09-9709-0005 FOR Computer Usage

Account Code: 07 Communications

Emergency Response NO SUBTASK USED
#00103007-00001 AT&T TELSERVICES,4/1/98,SF OFC. AT&T TELECONFERENCE SERVICES

TOTAL 09-9709-0005 FOR Communications

5.06

_90/l_5_

90.15

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
FORD GRAPHICS PRESENTATION GRAPHICS OUTPUT SAN FRANCISCO IMPREST ACCOUNT

Account Code: 27 Subcontractor Service

Analytical Services
712164E 09-9709-0005 AIR TOXICS LTD.
712164E 09-9709-0005 AIR TOXICS LTD.

Account Code: 29 Postage & Delivery

TOTAL 09-9709-0005 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9709-0005

NO SUBTASK USED

FOR Subcontractor Service

Emergency Response
#63310775 AIRBORNE AIRBORNE EXPRESS
#4-478-10365 SHIPPING CHARGES.3/26/98.SF OFC.-PACE ANALYTICAL SVCS.,PETALUMA,CA. FEDERAL EXPRESS CORPORATION
#4-478-10365 SHIPPING CHARGES,3/26/98,SF OFC.-COLUMBIA ANALYTICAL SVCS.,KELSO,WA. FEDERAL EXPRESS CORPORATION
#4-478-10365 SHIPPING CHARGES,3/26/98,SF OFC.-QUANTERRA,INC.,WEST SACRAMENTO.CA. FEDERAL EXPRESS CORPORATION
#4-478-10365 SHIPPIN6 CHARGES,3/26/98,SF OFC.-SOUND ANALYTICAL SVCS.,TACOMA,WA. FEDERAL EXPRESS CORPORATION
#4-478-10365 SHIPPING CHARGES.3/26/98.SF OFC.-ALTA ANALYTICAL LAB..EL DORADO HILLS.CA. FEDERAL EXPRESS CORPORATION
#4-478-10365 SHIPPING CHARGES,3/26/98,SF OFC.-ZYMAX ENVIROTECHNOL06Y.SAN LUIS OBISPO.CA. FEDERAL EXPRESS
CORPORATION
#4-478-10365 SHIPPIN6 CHARGES.3/26/98.SF OFC.-PACIFIC ANAL.INC..CARLSBAD.CA. FEDERAL EXPRESS CORPORATION
#4-478-10365 SHIPPING CHARGES,3/26/98,SF OFC.-AIR TOXIC LTD.,FOLSOM,CA. FEDERAL EXPRESS CORPORATION
#4-478-10365 SHIPPtNff CHAR6ES,3/26/98,SF OFC.-NEL LABORATORIES.RENO.NV. FEDERAL EXPRESS CORPORATION
#4-478-10365 SHIPPINGCHARGES,3/26/98,SF OFC.-E-MAX LABORATORIES.TORRANCE.CA. FEDERAL EXPRESS CORPORATION
#4-478-10365 SHIPPPING CHARGES,3/26/98,SF OFC.-CURTIS AND TOMPLINS LTD..BERKELEY.CA. FEDERAL EXPRESS CORPORATION
#4-478-10365 SHIPPING CHARGES,3/26/98,SF OFC.-AAPL.INC..FRESNO, CA. FEDERAL EXPRESS CORPORATION

Account Code: 43 Travel

Emergency Response
04/08/1998 INCIDENTALS CARL PALLADINO - TEMPE, AZ

04/08/1998 HOTEL CARL PALLADINO - TEMPE, AZ

04/09/1998 AIRFARE CARL PALLADINO - TEMPE, AZ

04/09/1998 INCIDENTALS CARL PALLADINO - TEMPE, AZ

TOTAL 09-9709-0005

NO SUBTASK USED

FOR Postage & Delivery

04/05/1998 19:00 04/10/1998 23:00

04/05/1998 19:00 04/10/1998 23:00

04/05/1998 19:00 04/10/1998 23:00

04/05/1998 19:00 04/10/1998 23:00

40.04

-505.80
505.80

.00

5.00
3.45
3.45
3.45
3.45
3.45
3.45

3.45
3.45
3.45
3.45
3.45
3.45

46.40

2.00

105.00

132.00

2.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9709-0005

Account Code: 43 Travel

Emergency Response
04/09/1998 HOTEL CARL PALLADINO - TEMPE, AZ •

04/10/1998 GAS FOR RENTAL CAR CARL PALLADINO - TEMPE, AZ

04/10/1998 TAXI CARL PALLADINO - TEMPE, AZ

04/10/1998 RENTAL CAR CARL PALLADINO - TEMPE, AZ

04/10/1998 INCIDENTALS CARL PALLADINO - TEMPE, AZ

Account Code: 67 Meals

Emergency Response
04/08/1998 PER DIEM CARL PALLADINO - TEMPE, AZ

04/09/1998 PER DIEM CARL PALLADINO - TEMPE, AZ

04/10/1998 PER DIEM CARL PALLADINO - TEMPE, AZ

Site Name/Task Desc: BYERS BOMB SITE

NO SUBTASK USED
04/05/1998 19:00 04/10/1998 23:00 105.00

04/05/1998 19:00 04/10/1998 23:00 2.00

04/05/1998 19:00 04/10/1998 23:00 13.50

04/05/1998 19:00 04/10/1998 23:00 94.23

04/05/1998 19:00 04/10/1998 23:00 1.50

TOTAL 09-9709-0005

NO SUBTASK USED

FOR Travel

04/05/1998 19:00 04/10/1998 23:00

04/05/1998 19:00 04/10/199823:00

04/05/1998 19:00 04/10/1998 23:00

TOTAL 09-9709-0005 FOR Meals

TOTAL FOR: 09-9709-0005

457.23

36.00

36.00

27.00

99.00

737.88

*** rnnfiriantinl Rimlnacft Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9709-0006

Account Code: 06 Computer Usage

Account Code: 43 Travel

Removal Support (PRP/State)
03/03/1998 BUSINESS PHONE WILL C.DUNCAN - RENO, NV

03/03/1998 AIRFARE WILL C. DUNCAN - RENO, NV

03/03/1998 INCIDENTALS WILL C. DUNCAN - RENO, NV

03/03/1998 LODGIN6 WILL C. DUNCAN - RENO, NV

03/04/1998 INCIDENTALS WILL C. DUNCAN - RENO, NV

Account Code: 67 Meals

Removal Support (PRP/State)
03/03/1998 PER DIEM WILL C. DUNCAN - RENO, NV

03/04/1998 PER DIEM WILL C. DUNCAN - RENO, NV

Site Name/Task Desc: LEVIATHAN MINE

TOTAL 09-9709-0006 FOR Computer Usage

NO SUBTASK USED
03/03/1998 08:00 03/04/1998 19:00

03/03/1998 08:00 03/04/1998 19:00

03/03/1998 08:00 03/04/1998 19:00

03/03/1998 08:00 03/04/1998 19:00

03/03/1998 08:00 03/04/1998 19:00

TOTAL 09-9709-0006

NO SUBTASK USED

FOR Travel

03/03/1998 08:00 03/04/1998 19:00

03/03/1998 08:00 03/04/1998 19:00

TOTAL 09-9709-0006 FOR Meals

TOTAL FOR: 09-9709-0006

81.48

1.50

81.00

1.50

32.70

1.50

118.20

24.00

24.00

48.00

247.68

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9710-0001 Site Name/Task Desc: K&L PLATING - PERMAIN

Account Code: 27 Subcontractor Service

Emergency Response NO SUBTASK USED
56299 - BALANCE DUE NINYO & MOORE -1,766.45
56299 - BALANCE DUE NINYO & MOORE 1,766.45
BILLING NO. 22 09-9710-0001 AGS, INC. -362.50
BILLING NO. 22 09-9710-0001 AGS, INC. 362.50

Analytical Services NO SUBTASK USED
568013 09-9710-0001 SEQUOIA ANALYTICAL 240.00

TOTAL 09-9710-0001 FOR Subcontractor Service 240.00

Account Code: 41 Expendables

Emergency Response NO SUBTASK USED
BRENTON SAFETY HCI DRAIGERS SAN FRANCISCO IMPREST ACCOUNT 310.46

TOTAL 09-9710-0001 FOR Expendables 310.46

TOTAL FOR: 09-9710-0001 550.46

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number 68-W6-0010 Voucher. 29

Month Ending 05/02/1998 Date 5/26/1998

TDD Number: 09-9710-0003 Site Name/Task Desc: EA6LE 1 MILL SITE

Account Code: 06 Computer Usage

TOTAL 09-9710-0003 FOR Computer Usage 148

TOTAL FOR: 09-9710-0003 143

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number. 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9710-0006 Site Name/Task Desc: KNOLL'S LOD6E MOBILE HOME PARK

Account Code: 06 Computer Usage

TOTAL 09-9710-0006 FOR Computer Usage 3.00

TOTAL FOR: 09-9710-0006 3.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9710-0007 Site Name/Task Desc: LAVA CAP MINE

Account Code: 06 Computer Usage

TOTAL 09-9710-0007 FOR Computer Usage 4.56

TOTAL FOR: 09-9710-0007 455

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F • 8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9710-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: K&L PLATIN6 - 89TH AVENUE

Account Code: 27 Subcontractor Service

Analytical Services
126869 09-9710-0008 APPL, INC.
026929 05-9710-0008 APPL, INC.

Account Code: 41 Expendables

TOTAL 09-9710-0008 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9710-0008 FOR Subcontractor Service

Emergency Response NO SUBTASK USED
HAZCO CHAIN REPLACEMENT SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9710-0008 FOR Expendables

Account Code: 50 Other Rental Costs

Emergency Response NO SUBTASK USED
HAZCO HCN MONITOR RENTAL SAN FRANCISCO IMPREST ACCOUNT
HAZCO HCN MONITOR RENTAL SAN FRANCISCO IMPREST ACCOUNT
U SAVE EQUIPMENT RENTAL CORE DRILL, BIT, AND VACUM RENTAL SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9710-0008 FOR Other Rental Costs

TOTAL FOR: 09-9710-0008

13.97

1,215.00
595.00

1,810.00

. _2A87_

28.87

26.17
499.42
358.70

884.29

2,737.13

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9710-0010

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

General Technical Support
25 09-9710-0010 AGS, INC.
#23 09-9710-0010 AGS, INC.
#23 09-9710-0010 AGS, INC.

Site Name/Task Desc: R&D FOR RESPONSE RELATED INTERNET RESOURCES

TOTAL 09-9710-0010

NO SUBTASK USED

FOR Computer Usage 47.85

95.95
-291.24
291.24

TOTAL 09-9710-0010 FOR Subcontractor Service

TOTAL FOR: 09-9710-0010

95.95

143.80

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9710-0011 Site Name/Task Desc: ENVIROPUR/PRC WEST, INC. (PATTERSON)

Account Code: 06 Computer Usage

TOTAL 09-9710-0011 FOR Computer Usage 4.46

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
4/2/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 19.00

03/20/1998 DREDGE REPAIR KRISTIN A. SHAEFFER - SAN FRANCISCO, CA 03/20/199800:00 03/29/1998 qOjOO_ 15.00_

TOTAL 09-9710-0011 FOR Outside Service 34.00

Account Code: 27 Subcontractor Service

Removal Assessment NO SUBTASK USED
58334 09-9710-0011 NINYO&MOORE ?,42p.60_

TOTAL 09-9710-0011 FOR Subcontractor Service 2,420.60

TOTAL FOR: 09-9710-0011 2,459.06

*** Confidential Business Information • Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9710-0012

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Removal Assessment
25 09-9710-0012 AGS, INC.
58334 09-9610-0009 NINYO & MOORE
59088 09-9710-0012 NINYO & MOORE
#23 09-9710-0012 AGS, INC.
#23 09-9710-0012 AGS, INC.
BILLING NO. 22 09-9710-0012 AGS, INC.
BILLIN6 NO. 22 09-9710-0012 A6S, INC.

Site Name/Task Desc: LEUN6 PROPERTY

TOTAL 09-9710-0012 FOR Computer Usage

NO SUBTASK USED

4.31

76.76
181.10
249.57

-884.70
884.70

-1,316.43
1,316.43

TOTAL 09-9710-0012 FOR Subcontractor Service

TOTAL FOR: 09-9710-0012

507.43

511.74

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9711-0001

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Assessment (Non-Removal)
#000106239 COPY SERVICE KINKO'S

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal)

Site Name/Task Desc: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

TOTAL 09-9711-0001

NO SUBTASK USED

TOTAL 09-9711-0001

FOR Computer Usage

FOR Outside Service

NO SUBTASK USED
449941493/005621236622
449941493/005621236611
449941493/005621236600
449941493/005621236574
449941493/005621236563
449188496/805626079026
449188496/805626079015
449188496/805626079048
449188496/805626079037
449941493/005621236633
449941493/005621236644

FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION

449941493/005621236585 FEDERAL EXPRESS CORPORATION

TOTAL 09-9711-0001 FOR Postage & Delivery

600.68

_17.70_

17.70

96.70
96.70
99.60
99.60
99.60
17.50
21.65
11.50
17.50
99.60
99.60

104.15

863.70

TOTAL FOR: 09-9711-0001 1,482.08

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9712-0001

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Name/Task Desc: LEVIATHAN MINE

TOTAL 09-9712-0001 FOR Computer Usage

General Technical Support
#000106239 COPY SERVICE KINKO'S
4/2/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

NO SUBTASK USED

Account Code: 29 Postage & Delivery

General Technical Support
447660541/803841120475* FEDERAL EXPRESS CORPORATION
447660541/803841120475* FEDERAL EXPRESS CORPORATION

TOTAL 09-9712-0001

NO SUBTASK USED

Account Code: 43 Travel

General Technical Support
03/24/1998 PARKIN6 WILL C. DUNCAN - SOUTH LAKE TAHOE, CA

TOTAL 09-9712-0001

NO SUBTASK USED

03/24/1998 BUSINESS PHONE WILL C. DUNCAN - SOUTH LAKE TAHOE, CA

03/24/1998 BRID6E TOLL WILL C. DUNCAN - SOUTH LAKE TAHOE, CA

03/24/1998 INCIDENTALS WILL C. DUNCAN - SOUTH LAKE TAHOE, CA

03/24/1998 LODGING WILL C. DUNCAN - SOUTH LAKE TAHOE, CA

03/25/1998 FUEL FOR RENTAL CAR WILL C. DUNCAN - SOUTH LAKE TAHOE, CA

03/25/1998 FUEL FOR RENTAL CAR WILL C. DUNCAN - SOUTH LAKE TAHOE, CA

03/25/1998 BRIDGE TOLL WILL C. DUNCAN - SOUTH LAKE TAHOE, CA

03/25/1998 RENTAL CAR WILL C. DUNCAN - SOUTH LAKE TAHOE, CA

03/25/1998 INCIDENTALS WILL C. DUNCAN - SOUTH LAKE TAHOE, CA

Account Code: 67 Meals

General Technical Support
03/24/1998 PER DIEM WILL C. DUNCAN - SOUTH LAKE TAHOE, CA

TOTAL 09-9712-0001

NO SUBTASK USED

FOR Outside Service

FOR Postage & Delivery

03/24/1998 12:00 03/25/1998 20:00

03/24/1998 12:00 03/25/199820:00

03/24/1998 12:00 03/25/1998 20:00

03/24/1998 12:00 03/25/1998 20:00

03/24/1998 12:00 03/25/1998 20:00

03/24/1998 12:00 03/25/1998 20:00

03/24/1998 12:00 03/25/1998 20:00

03/24/1998 12:00 03/25/1998 20:00

03/24/1998 12:00 03/25/199820:00

03/24/1998 12:00 03/25/199820:00

FOR Travel

64.00

299.48
65.33

364.81

-11.25
11.25

.00

21.00

.50

2.00

1.50

86.90

11.08

17.45

2.00

143.38

1.50

03/24/1998 12:00 03/25/1998 20:00

287.31

27.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9712-0001 Site Name/Task Desc: LEVIATHAN MINE

Account Code: 67 Meals

General Technical Support NO SUBTASK USED
03/25/1998 PER DIEM WILL C. DUNCAN - SOUTH LAKE TAHOE, CA 03/24/199812:0003/25/199820:00 27.00

TOTAL 09-9712-0001 FOR Meals 54.00

TOTAL FOR: 09-9712-0001 770.12

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. |
Other Direct Cost Detail Report |

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9712-0002

Account Code: 26 Outside Service

Emergency Response

Site Name/Task Desc: BHP PINTO VALLEY

NO SUBTASK USED
4/2/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

Account Code: 27 Subcontractor Service

Emergency Response
25 09-9712-0002 AGS, INC.
#23 09-9712-0002 AGS, INC.
#23 09-9712-0002 AGS, INC.
BILLING NO. 22 09-9712-0002 AGS, INC.
BILLING NO. 22 09-9712-0002 AGS, INC.

TOTAL 09-9712-0002 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9712-0002 FOR Subcontractor Service

TOTAL FOR: 09-9712-0002

_6_8.36_

68.36

191.90
-1.75
1.75

-475.67
475.67

191.90

260.26

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report IjJ'jj-

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9712-0003 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

Account Code: 06 Computer Usage

TOTAL 09-9712-0003 FOR Computer Usage 256.44

Account Code: 26 Outside Service

Contingency Planning NO SUBTASK USED
4/2/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 13.74

TOTAL 09-9712-0003 FOR Outside Service 13.74

Account Code: 29 Postage & Delivery

Contingency Planning NO SUBTASK USED
QUICKSILVER DELIVERY DELIVERY SERV. SAN FRANCISCO IMPREST ACCOUNT 6.50

TOTAL 09-9712-0003 FOR Postage & Delivery 6.50

Account Code: 33 Temporary Help

Contingency Planning NO SUBTASK USED
STANSBURY STAFFING CONSULTANTS TEMP. HELP - COMPILE BINDERS SAN FRANCISCO IMPREST ACCOUNT 454.47

TOTAL 09-9712-0003 FOR Temporary Help 454.47

Account Code: 41 Expendables

Contingency Planning NO SUBTASK USED
PATRICK & CO. GREASE MARKERS, LEAD REFILLS, ADHESIVE REFILLS SAN FRANCISCO IMPREST ACCOUNT 53.87

TOTAL 09-9712-0003 FOR Expendables 53.87

TOTAL FOR: 09-9712-0003 735.02

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9712-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: BAKERSFIELD CHROME & BUMPER

TOTAL 09-9712-0004 FOR Computer Usage

Account Code: 07 Communications

Removal Support (PRP/State) NO SUBTASK USED
MCI64099110(1/15-2/14/98)B/D LOS ANGELES PHONE B/D, 1/15-2/14/98
MCI64174372(2/15-3/14/98) B/D LONG DISTANCE B/D, 2/15-3/14/98, LONG BEACH OFC.

TOTAL 09-9712-0004

Account Code: 27 Subcontractor Service

Analytical Services
110883 09-9712-0004 COLUMBIA ANALYTICAL SERVICES, INC.

NO SUBTASK USED

TOTAL 09-9712-0004

FOR Communications

FOR Subcontractor Service

Account Code: 29 Postage & Delivery

Analytical Services
447660541/803567058217 FEDERAL EXPRESS CORPORATION

NO SUBTASK USED

TOTAL 09-9712-0004 FOR Postage & Delivery

Account Code: 41 Expendables

Removal Support (PRP/State) NO SUBTASK USED
SKC-WEST, INC. DRAEGER TUBES HCL LOS ANGELES IMPREST
SKC-WEST, INC. DRAEGER TUBES HYDCYNC ACD LOS ANGELES IMPREST
IPCO SAFETY DRUM THIEF 75MLX12MM LOS ANGELES IMPREST

TOTAL 09-9712-0004 FOR Expendables

TOTAL FOR: 09-9712-0004

20.30

2.00
15.02

17.02

1_,495.0p_

1,495.00

9.75

75.40
75.41
96.01

246.82

1,788.89

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher:

Date:

29

5/26/1998

TDD Number: 09-9712-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: START QA MANAGEMENT

Account Code: 27 Subcontractor Service

Quality Management Plan Activities
#23 09-9712-0007 AGS, INC.
#23 09-9712-0007 AGS, INC.
25 09-9712-0007 AGS, INC.

Account Code: 29 Postage & Delivery

TOTAL 09-9712-0007 FOR Computer Usage

NO SUBTASK USED

734.39

-166.42
166.42
38.38

TOTAL 09-9712-0007 FOR Subcontractor Service

Quality Management Plan Activities NO SUBTASK USED
#4-507-54642 SHIPPING CHARGES,4/16/98,TIMELY DISCOUNT TOPOS,BROOMFIELD,CO-SF OFC(PALLADINO) FEDERAL EXPRESS
CORPORATION
#4-507-54642 SHIPPIN6 CHAR6ES,4/17/98,SF OFC.-EL DORADO HILLS, CA. FEDERAL EXPRESS CORPORATION
#4-507-54642 SHIPPING CHARGES,4/17/98,SF OFC.-COLUMBIA ANAL.SVCS..KELSO, WA. FEDERAL EXPRESS CORPORATION
#4-507-54642 SHIPPIN6 CHAR6ES,4/17/98,SF OFC.-AIR TOXICS LTD., FOLSOM, CA. FEDERAL EXPRESS CORPORATION
#4-507-54642 SHIPPIN6 CHAR6ES.4/17/98.SF OFC.-QUANTERRA, KNOXVILLE.TN. FEDERAL EXPRESS CORPORATION
#4-507-54642 SHIPPING CHARGES,4/17/98,SF OFC.-CURTIS & TOMPKINS, BERKELEY, CA. FEDERAL EXPRESS CORPORATION
#4-507-54642 SHIPPIN6 CHAR6ES.4/17/98.SF OFC.-E-MAX LABS.TORRANCE, CA. FEDERAL EXPRESS CORPORATION
#4-507-54642 SHIPPINO CHARGES,4/17/98,SF OFC.-ZYMAX ENVIROTECHNOLOGY.SAN LUIS OBISPO, CA. FEDERAL EXPRESS
CORPORATION
#4-507-54642 SHIPPING CHARGES,4/17/98,SF OFC.-APPL, INC..FRESNO, CA. FEDERAL EXPRESS CORPORATION
#4-507-54642 SHIPPIN6 CHAR6ES,4/17/98,SF OFC.-NEL LABS.,RENO,NV. FEDERAL EXPRESS CORPORATION

TOTAL 09-9712-0007 FOR Postage & Delivery

TOTAL FOR: 09-9712-0007

38.38

3.45

3.57
3.50
3.50
3.57
3.57
3.50
3.57

3.57
3.57

35.37

808.14

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. ^

Other Direct Cost Detail Report 1FVTJ1

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9712-0008 Site Name/Task Desc: LEVIATHAN MINE

Account Code: 06 Computer Usage

TOTAL 09-9712-0008 FOR Computer Usage 130.14

Account Code: 32 Books & Publications

HRS/NPL Package NO SUBTASK USED
09/25/1997 USGS MAPS HOWARD L. COHN - SAN FRANCISCO, CA 04/06/1998 00:00 04/06/1998 00:00 8.50
09/25/1997 USGS MAPS HOWARD L. COHN - SAN FRANCISCO, CA 04/06/1998 00:00 04/06/1998 00:00 8.00
10/09/1997 USGS MAPS HOWARD L. COHN - SAN FRANCISCO, CA 04/06/1998 00:00 04/06/1998 00j0p_ 1_2..5p_

TOTAL 09-9712-0008 FOR Books & Publications 29.00

TOTAL FOR: 09-9712-0008 159.14

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. gjfel
Other Direct Cost Detail Report J ̂ /*

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9712-0010 Site Name/Task Desc: TYPHOON PAKA RESPONSE

Account Code: 26 Outside Service

Federal Disaster Assistance NO SUBTASK USED
4/2/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 15.19

TOTAL 09-9712-0010 FOR Outside Service 15.19

TOTAL FOR: 09-9712-0010 15.19

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9712-0011 Site Name/Task Desc: GAO SURVEY

Account Code: 29 Postage & Delivery

Site Screening NO SUBTASK USED
QUICKSILVER DELIVERY DELIVERY SERV. SAN FRANCISCO IMPREST ACCOUNT 55.54

TOTAL 09-9712-0011 FOR Postage & Delivery 55.54

TOTAL FOR: 09-9712-0011 5554

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9801-0001 Site Name/Task Desc: ALCO PACIFIC LEAD BATTERY SITE

Account Code: 06 Computer Usage

TOTAL 09-9801-0001 FOR Computer Usage 63.53

Account Code: 07 Communications

Removal Support (PRP/State) NO SUBTASK USED
MCI64099110(1/15-2/14/98)B/D LOS ANGELES B/D, 1/15-2/14/98 8.20
MCI64174372(2/15-3/14/98) B/D LON6 DISTANCE B/D, 2/15-3/14/98, LON6 BEACH OFC 10.41 _

TOTAL 09-9801-0001 FOR Communications 18.61

Account Code: 41 Expendables

Removal Support (PRP/State) NO SUBTASK USED
FROMEX PHOTO LAB PHOTO ALBUM LOS AN6ELES IMPREST _5140_

TOTAL 09-9801-0001 FOR Expendables 5.40

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
#F3384624 PER MILE CHARGE OF GSA VEHICLE.4 X 4 TRUCK, LIC#G63 28462 GENERAL SERVICES ADMINISTRATION J3.30_

TOTAL 09-9801-0001 FOR Travel 6.30

TOTAL FOR: 09-9801-0001 93.34

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9801-0002

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Assessment (Non-Removal)
#000106239 COPY SERVICE KINKO'S

Account Code: 29 Postage & Delivery

Site Name/Task Desc: CITY OF MT. SHASTA, CA - ROSEBURG

TOTAL 09-9801-0002 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9801-0002 FOR Outside Service

Site Assessment (Non-Removal) NO SUBTASK USED
#4-500-66782 SHIPPING CHARGES,4/13/98,SISKIYON CO.HEALTH,YREKA,CA.-SF OFC.(C.PALLADINO) FEDERAL EXPRESS
CORPORATION

TOTAL 09-9801-0002 FOR Postage & Delivery

TOTAL FOR: 09-9801-0002

70.51

_17.69_

17.69

3.57

3.57

91.77

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 05/02/1998

Voucher:

Date:

29

5/26/1998

TDD Number: 09-9801-0004 Site Name/Task Desc: SAN FRANCISCO RIVER MINE TAILINGS

Account Code: 06 Computer Usage

TOTAL 09-9801-0004 FOR

Account Code: 26 Outside Service

Site Assessment (Non-Removal) NO SUBTASK USED
4/2/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

TOTAL 09-9801-0004 FOR

Account Code: 41 Expendables

Site Assessment (Non-Removal) NO SUBTASK USED
03/10/1998 PHOTOGRAPHIC SUPPLIES TIMOTHY M. COLEN - PHOENIX, AZ

TOTAL 09-9801-0004 FOR

Account Code: 43 Travel

Site Assessment (Non-Removal) NO SUBTASK USED
02/17/1998 TAXI RIDE FROM E&E TO EPA TIMOTHY M. COLEN - SAN FRANCISCO, CA
03/09/1998 POV: 30 MILES AIRPORT TIMOTHY M. COLEN - PHOENIX, AZ

03/09/1998 AIRFARE TIMOTHY M. COLEN - PHOENIX, AZ

03/09/1998 INCIDENTALS TIMOTHY M. COLEN - PHOENIX, AZ

03/09/1998 HOTEL TIMOTHY M. COLEN - PHOENIX, AZ

03/10/1998 PHONE CALL TIMOTHY M. COLEN - PHOENIX, AZ

03/10/1998 INCIDENTALS TIMOTHY M. COLEN - PHOENIX, AZ

03/10/1998 HOTEL /Just=3 TIMOTHY M. COLEN - PHOENIX, AZ

03/1 1/1998 PARKING @ ADEQ TIMOTHY M. COLEN - PHOENIX, AZ

03/1 1/1998 GASOLINE TIMOTHY M. COLEN - PHOENIX, AZ

03/1 1/1998 GASOLINE TIMOTHY M. COLEN - PHOENIX, AZ

03/1 1/1 998 AIRPORT PARKING TIMOTHY M. COLEN - PHOENIX, AZ

03/11/1998 RENTAL CAR TIMOTHY M. COLEN - PHOENIX, AZ

03/11/1998 POV: 30 MILES HOME TIMOTHY M. COLEN - PHOENIX, AZ

03/11/1998 INCIDENTALS TIMOTHY M. COLEN - PHOENIX, AZ

Computer Usage

Outside Service

03/09/1998 06:30 03/11/1998 22:00

Expendables

02/17/1998 00:00 02/17/1998 00:00
03/09/1998 06:30 03/11/1998 22:00

03/09/1998 06:30 03/1 1/1998 22:00

03/09/1998 06:30 03/11/1998 22:00

03/09/1998 06:30 03/11/1998 22:00

03/09/1998 06:30 03/11/1998 22:00

03/09/1998 06:30 03/1 1/1998 22:00

03/09/1998 06:30 03/1 1/1998 22:00

03/09/1998 06:30 03/11/1998 22:00

03/09/1998 06:30 03/11/1998 22:00

03/09/1998 06:30 03/11/1998 22:00

03/09/1998 06:30 03/11/1998 22:00

03/09/1998 06:30 03/11/1998 22:00

03/09/1998 06:30 03/11/1998 22:00

03/09/1998 06:30 03/11/1998 22:00

215.23

3.80

3.80

16.08

16.08

6.00
9.30

261.00

1.50

105.99

.35

2.00

50.00

2.50

4.72

13.47

2.00

156.13

9.30

1.50

TOTAL 09-9801-0004 FOR Travel 625.76

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9801-0004 Site Name/Task Desc: SAN FRANCISCO RIVER MINE TAILINGS

Account Code: 67 Meals

Site Assessment (Non-Removal) NO SUBTASK USED
03/09/1998 PER DIEM TIMOTHY M. COLEN - PHOENIX, AZ 03/09/1998 06:30 03/11/1998 22:00 27.00

03/10/1998 PER DIEM TIMOTHY M. COLEN - PHOENIX, AZ 03/09/1998 06:30 03/11/1998 22:00 28.00

03/11 /1998 PER DIEM TIMOTHY M. COLEN - PHOENIX, AZ 03/09/1998 06:30 03/11 /1998 22:00 27.00

TOTAL 09-9801-0004 FOR Meals 82.00

TOTAL FOR: 09-9801-0004 94237

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9801-0005 Site Name/Task Desc: MISSION LINEN

Account Code: 06 Computer Usage

TOTAL 09-9801-0005 FOR Computer Usage 48.38

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal) NO SUBTASK USED
#4-493-09459 SHIPPING CHARGES,4/8/98,U OF AZ/FAC M6MTDIV,TUCSON,AZ(E.LOPEZ)-SF OFC. FEDERAL EXPRESS CORPORATION _3.4_5_

TOTAL 09-9801-0005 FOR Postage & Delivery 3.45

TOTAL FOR: 09-9801-0005 51.83

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9801-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: SYNTRUM CORP.

TOTAL 09-9801-0006 FOR Computer Usage

Account Code: 07 Communications

Removal Support (PRP/State) NO SUBTASK USED
MCI64174372(2/15-3/14/98) B/D LONG DISTANCE B/D, 2/15-3/14/98, LON6 BEACH OFC.
MCI64099110(1/15-2/14/98)8/0 LOS ANGELES PHONE B/D, 1/15-2/14/98

TOTAL 09-9801-0006

Account Code: 29 Postage & Delivery

FOR Communications

Removal Support (PRP/State) NO SUBTASK USED
#4-493-09459 SHIPPING CHARGES,4/2/98,SF OFC.-ROB WISE,LOS ANGELES.CA. FEDERAL EXPRESS CORPORATION
#F9409853 AIRBORNE AIRBORNE EXPRESS
#4-507-54642 SHIPPING CHARGES,4/17/98,SF OFC.-ROB WISE.LON6 BEACH.CA, FEDERAL EXPRESS CORPORATION
#63310775 AIRBORNE AIRBORNE EXPRESS
447660541 /803838761545 FEDERAL EXPRESS CORPORATION
446979826/803841120394 FEDERAL EXPRESS CORPORATION
446979826/803841120800 FEDERAL EXPRESS CORPORATION
446979826/803841120383 FEDERAL EXPRESS CORPORATION

TOTAL 09-9801-0006 FOR Postage & Delivery

Account Code: 32 Books & Publications

Removal Support (PRP/State) NO SUBTASK USED
#10058 UPAC CHEMICAL INVENTORY MGMT REFERENCE RESOURCE (10) ONE TIME VENDOR

TOTAL 09-9801-0006 FOR Books & Publications
Account Code: 33 Temporary Help

Removal Support (PRP/State) NO SUBTASK USED
CO |02#69826.PERSONNEL RESOURC CO I02#69826.PERSONNEL RESOURCES (A.PETROTTO,W/P)

TOTAL 09-9801-0006 FOR Temporary Help

Account Code: 41 Expendables

Removal Support (PRP/State) NO SUBTASK USED
03/24/1998 PADLOCKS FOR SYNTRUM SITE ROBERT L. WISE - LON6 BEACH, CA
03/24/1998 6ASOLINE ROBERT L. WISE - LON6 BEACH, CA
04/04/1998 FILM ROBERT L. WISE - LOS ANGELES, CA
04/06/1998 BATTERIES FOR CAMERA CARL PALLADINO - TEMPE, AZ

03/24/1998 00:00 03/24/1998 00:00
03/24/1998 00:00 03/24/1998 00:00
04/04/1998 00:00 04/04/1998 00:00
04/05/1998 19:00 04/10/1998 23:00

TOTAL 09-9801-0006 FOR Expendables

Account Code: 43 Travel
Removal Support (PRP/State) NO SUBTASK USED

#F3384624 PER MILE CHARGE OF GSA VEHICLE.4 X 4 TRUCK, LIC#G63 28462 GENERAL SERVICES ADMINISTRATION
03/20/1998 PARKIN6 - AIRPORT RANDY RANDALL - OAKLAND, CA 03/20/199805:0003/20/199819:00

485.86

6.06
6.35

12.41

3.57
12.57
11.42
46.44
18.55
19.45
11.25
9.75

133.00

50p.00_

500.00

_62.0p_

62.00

18.18
36.50
15.13
8.65

78.46

10.50
10.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9801-0006

Account Code: 43 Travel

Removal Support (PRP/State)
03/20/1998 TAXI RANDY RANDALL - OAKLAND, CA

Site Name/Task Desc: SYNTRUM CORP.

NO SUBTASK USED

03/20/1998 POV: 70 MILES TO/FROM OAKLAN RANDY RANDALL - OAKLAND, CA

03/20/1998 AIRFARE RANDY RANDALL - OAKLAND, CA

03/20/1998 INCIDENTALS RANDY RANDALL - OAKLAND, CA

03/29/1998 POV: 20 MILES AIRPORT CARL PALLADINO - LONG BEACH, CA

03/29/1998 AIRFARE CARL PALLADINO - LON6 BEACH, CA

03/29/1998 INCIDENTALS CARL PALLADINO - LON6 BEACH, CA

03/29/1998 HOTEL /Just=3 CARL PALLADINO - LONG BEACH, CA

03/30/1998 PARKING CARL PALLADINO - LON6 BEACH, CA

03/30/1998 INCIDENTALS CARL PALLADINO - LON6 BEACH, CA

03/30/1998 HOTEL/Just=3 CARL PALLADINO - LONG BEACH, CA

03/31/1998 INCIDENTALS CARL PALLADINO - LONG BEACH, CA

03/31/1998 HOTEL /Just=3 CARL PALLADINO - LONG BEACH, CA

04/01/1998 PARKING CARL PALLADINO - LONG BEACH, CA

04/01/1998 GAS FOR RENTAL CAR CARL PALLADINO - LONG BEACH, CA

04/01/1998 RENTAL CAR CARL PALLADINO - LONG BEACH, CA

04/01/1998 POV: 20 MILES RESIDENCE CARL PALLADINO - LON6 BEACH, CA

04/01/1998 INCIDENTALS CARL PALLADINO - LON6 BEACH, CA

04/05/1998 TAXI CARL PALLADINO - TEMPE, AZ

04/05/1998 AIRFARE CARL PALLADINO - TEMPE, AZ

04/05/1998 INCIDENTALS CARL PALLADINO - TEMPE, AZ

04/05/1998 HOTEL CARL PALLADINO - TEMPE, AZ

04/06/1998 INCIDENTALS CARL PALLADINO - TEMPE, AZ

04/06/1998 HOTEL CARL PALLADINO - TEMPE, AZ

04/07/1998 INCIDENTALS CARL PALLADINO - TEMPE, AZ

03/20/1998 05:00 03/20/1998 19:00

03/20/1998 05:00 03/20/1998 19:00

03/20/1998 05:00 03/20/1998 19:00

03/20/1998 05:00 03/20/1998 19:00

03/29/1998 17:30 04/01/1998 15:30

03/29/1998 17:30 04/01/1998 15:30

03/29/1998 17:30 04/01/1998 15:30

03/29/1998 17:30 04/01/1998 15:30

03/29/1998 17:30 04/01/1998 15:30

03/29/1998 17:30 04/01/1998 15:30

03/29/1998 17:30 04/01/1998 15:30

03/29/1998 17:30 04/01/1998 15:30

03/29/1998 17:30 04/01/1998 15:30

03/29/1998 17:30 04/01/1998 15:30

03/29/1998 17:30 04/01/1998 15:30

03/29/1998 17:30 04/01/1998 15:30

03/29/1998 17:30 04/01/1998 15:30

03/29/1998 17:30 04/01/1998 15:30

04/05/1998 19:00 04/10/1998 23:00

04/05/1998 19:00 04/10/199823:00

04/05/1998 19:00 04/10/199823:00

04/05/1998 19:00 04/10/1998 23:00

04/05/1998 19:00 04/10/1998 23:00

04/05/1998 19:00 04/10/1998 23:00

04/05/1998 19:00 04/10/199823:00

27.00

21.70

180.00

1.50

6.20

205.00

1.50

109.00

6.00

2.00

109.00

2.00

109.00

24.00

5.02

141.50

6.20

1.50

23.00

172.00

1.50

108.49

2.00

108.49

2.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9801-0006

Account Code: 43 Travel

Removal Support (PRP/State)
04/07/1998 HOTEL CARL PALLADINO - TEMPE, AZ

04/08/1998 RENTAL CAR CARL PALLADINO - TEMPE, AZ

Account Code: 50 Other Rental Costs

Site Name/Task Desc: SYNTRUM CORP.

NO SUBTASK USED

TOTAL 09-9801-0006

Removal Support (PRP/State) NO SUBTASK USED
#7370 6 MO LEASE PORTABLE 6AS FLOW RADIATION DETECTOR ONE TIME VENDOR

TOTAL 09-9801-0006

Account Code: 59 Protective Clothing

Removal Support (PRP/State)
#81945540.003 NITRILE 6LOVES SIZE 10 IPCO SAFETY
#31945540.003 TYVEK SHOE COVERS IPCO SAFETY
#81945540.003 NITRILE 6LOVES XL IPCO SAFETY
#81945540.003 LATEX BOOT COVERS XL IPCO SAFETY
#81945540.003 COVERALL TYVKE W/HOOD XXXL IPCO SAFETY
#81945540.003 COVERALL TYVEK XXL IPCO SAFETY
#31945540.001 MSA GME-P100 RESP. CARTRIDGE (17 BX) IPCO SAFETY
#81945540.001 SOLVEX GLOVES (3 DZ) IPCO SAFETY
#31945540.001 COVERHALL SARANEX W/HOOD (6CS) IPCO SAFETY

NO SUBTASK USED

Account Code: 67 Meals

Removal Support (PRP/State)
03/20/1998 PER DIEM RANDY RANDALL - OAKLAND, CA

03/29/1998 PER DIEM CARL PALLADINO - LONG BEACH, CA

03/30/1998 PER DIEM CARL PALLADINO - LONG BEACH, CA

03/31/1998 PER DIEM CARL PALLADINO - LON6 BEACH, CA

04/01/1998 PER DIEM CARL PALLADINO - LON6 BEACH, CA

04/05/1998 PER DIEM CARL PALLADINO - TEMPE, AZ

04/06/1998 PER DIEM CARL PALLADINO - TEMPE, AZ

04/07/1998 PER DIEM CARL PALLADINO - TEMPE, AZ

TOTAL 09-9801-0006

NO SUBTASK USED

04/05/1998 19:00 04/10/1998 23:00

04/05/1998 19:00 04/10/199823:00

FOR Travel

FOR Other Rental Costs

FOR Protective Clothing

03/20/1998 05:00 03/20/1998 19:00

03/29/1998 17:30 04/01/1998 15:30

03/29/1998 17:30 04/01/1998 15:30

03/29/1998 17:30 04/01/1998 15:30

03/29/1998 17:30 04/01/1998 15:30

04/05/1998 19:00 04/10/1998 23:00

04/05/1998 19:00 04/10/199823:00

04/05/1998 19:00 04/10/199823:00

TOTAL 09-9801-0006 FOR Meals

TOTAL FOR: 09-9801-0006

108.49

170.94

1,675.53

_5,895.89_

5,895.89

14.01
67.92
75.77

281.45
205.35
463.44
824.07
43.90

804.17

2,780.08

30.00

30.00

40.00

40.00

30.00

30.00

40.00

40.00

280.00

11,903.23

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9801-0007 Site Name/Task Desc: BROWN & BRYANT-ARVIN

Account Code: 06 Computer Usage

TOTAL 09-9801-0007 FOR Computer Usage 17.02

Account Code: 26 Outside Service

Enforcement - General NO SUBTASK USED
4/2/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 1.33_3.06_

TOTAL 09-9801-0007 FOR Outside Service 1,333.06

Account Code: 27 Subcontractor Service

Enforcement - General NO SUBTASK USED
25 09-9801-0007 AGS, INC. 57.57_

TOTAL 09-9801-0007 FOR Subcontractor Service 57.57

TOTAL FOR: 09-9801-0007 1,407.65

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9801-0009

Account Code: 06 Computer Usage

Account Code: 43 Travel

Emergency Response

Site Name/Task Desc: ONE CAMELBACK/PHOENIX HYDROCARBONS

TOTAL 09-9801-0009 FOR Computer Usage

NO SUBTASK USED
01/15/1998 POV: 20 MILES SFO JOHN B. GREGORY - SAN FRANCISCO, CA

01/15/1998 POV: 20 MILES SFO JOHN B. GRE6ORY - SAN FRANCISCO, CA

01/15/1998 AIRFARE JOHN B. 6RE6ORY - SAN FRANCISCO, CA

01/15/1998 INCIDENTALS JOHN B. 6REGORY - SAN FRANCISCO, CA

01/15/1998 08:00 01/15/1998 21:30

01/15/1998 08:00 01/15/1998 21:30

01/15/1998 08:00 01/15/1998 21:30

01/15/1998 08:00 01/15/1998 21:30

1.30

6.20

6.20

271.00

1.50

Account Code: 67 Meals

Emergency Response
01/15/1998 PER DIEM JOHN B. 6RE6ORY - SAN FRANCISCO, CA

TOTAL 09-9801-0009

NO SUBTASK USED

FOR Travel

01/15/1998 08:00 01/15/1998 21:30

284.90

27.00

TOTAL 09-9801-0009 FOR Meals

TOTAL FOR: 09-9801-0009

27.00

313.20

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. (fittl

Other Direct Cost Detail Report <!», j*
By TDD/PAN Number "*"

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9801-0010 Site Name/Task Desc: ECOLOGICAL ASSESSMENT TRAINING

Account Code: 06 Computer Usage

TOTAL 09-9801-0010 FOR Computer Usage 200.33

TOTAL FOR: 09-9801-0010 200.33

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9802-0001

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Emergency Response
25 09-9802-0001 AGS, INC.

Site Name/Task Desc: SIERRA CHEMICAL PLANT

TOTAL 09-9802-0001

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9802-0001 FOR Subcontractor Service

TOTAL FOR: 09-9802-0001

29.60

594,8_3_

594.83

624.43

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9802-0002

Account Code: 27 Subcontractor Service

Emergency Response
25 09-9802-0002 AGS, INC.

Site Name/Task Desc: CAL-TRANS/LAKE MERRIT OIL SPILL

NO SUBTASK USED

TOTAL 09-9802-0002 FOR Subcontractor Service

TOTAL FOR: 09-9802-0002

_-59_418_3_

-594.83

-594.83

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9802-0003 Site Name/Task Desc: ERCC SCOPING/PLANNING (SO. CA)

Account Code: 06 Computer Usage

TOTAL 09-9802-0003 FOR Computer Usage 2.49

TOTAL FOR: 09-9802-0003 2.49

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9802-0006 Site Name/Task Desc: ESTERO BAY TANK FARM

Account Code: 06 Computer Usage

TOTAL 09-9802-0006 FOR Computer Usage 8.70

Account Code: 07 Communications

Emergency Response NO SUBTASK USED
PERSONAL CELLULAR SERVICES INC MONTHLY CELL PHONE CHARGES SAN FRANCISCO IMPREST ACCOUNT 137.24

TOTAL 09-9802-0006 FOR Communications 137.24

TOTAL FOR: 09-9802-0006 145 94

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9802-0007 Site Name/Task Desc: 8-HOUR RADIATION TRAINING

Account Code: 07 Communications

Training NO SUBTASK USED
AT&T CALL CARD ALLOC 2/10/98 2/10/98 PHONE BILL 3.85

TOTAL 09-9802-0007 FOR Communications 3.85

TOTAL FOR: 09-9802-0007 3.35

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9802-0008

Account Code: 06 Computer Usage

Account Code: 24 Sample Shipment

Site Assessment (Non-Removal)
03/30/1998 ICE FOR SAMPLES JOHN B. GRE6ORY - OAKHURST, CA

Account Code: 26 Outside Service

Site Assessment (Non-Removal)

Site Name/Task Desc: NORTH FORK MILL SITE

TOTAL 09-9802-0008

NO SUBTASK USED

FOR Computer Usage

03/23/1998 06:30 03/30/1998 16:00

TOTAL 09-9802-0008 FOR Sample Shipment

NO SUBTASK USED
4/2/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.
#000106239 COPY SERVICE KINKO'S

TOTAL 09-9802-0008

Account Code: 27 Subcontractor Service

Analytical Services NO SUBTASK USED
0032023580 09-9802-0008 QUANTERRA ENVIRONMENTAL SERVICES

TOTAL 09-9802-0008

FOR Outside Service

FOR Subcontractor Service

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal)
448412120/803841120534 FEDERAL EXPRESS CORPORATION
447660541/803567058206 FEDERAL EXPRESS CORPORATION
447660541/803567058180 FEDERAL EXPRESS CORPORATION
#F6509613 AIRBORNE AIRBORNE EXPRESS

Analytical Services
447660541/803841120501* FEDERAL EXPRESS CORPORATION
447660541/803841120501* FEDERAL EXPRESS CORPORATION

NO SUBTASK USED

NO SUBTASK USED

TOTAL 09-9802-0008 FOR Postage & Delivery

Account Code: 41 Expendables

Site Assessment (Non-Removal) NO SUBTASK USED
#020731 (5) KIT, PETRO SOIL.12TEST STRATE6IC DIA6NOSTICS.INC.
#020731 (3) KIT, PENTA SOIL, 12 TEST STRATE6IC DIA6NOSTICS.INC.
#001354 C.M. CREDIT ON (3) KIT, PENTA SOIL 12 TEST STRATE6IC DIA6NOSTICS.INC.

03/24/1998 BATTERIES FOR 6PS KRISTIN A. SHAEFFER - OAKHURST, CA

03/25/1998 BATTERIES FOR GPS KRISTIN A. SHAEFFER - OAKHURST, CA

03/26/1998 ICE CYNTHIA A.MCLEOD - OAKHURST, CA

03/27/1998 ICE, STRESS BEVS CYNTHIA A.MCLEOD - OAKHURST, CA

03/28/1998 PAINT FOR DRUM LABELLING KRISTIN A. SHAEFFER - OAKHURST, CA

03/23/1998 06:30 03/30/1998 19:30

03/23/1998 06:30 03/30/1998 19:30

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 06:30 03/30/1998 19:30

226.77

1.09

1.09

11.28
17.70

28.98

5,20p.0p_

5,200.00

28.40
33.30
14.65
14.04

-19.25
19.25

90.39

2,299.24
1,727.61

-1,661.03
7.52

10.54

4.47

21.78

13.75

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9802-0008

Account Code: 41 Expendables

Site Assessment (Non-Removal)
03/28/1998 ICE, STRESS BEVS CYNTHIA A.MCLEOD - OAKHURST, CA

Site Name/Task Desc: NORTH FORK MILL SITE

NO SUBTASK USED

03/30/1998 ICE CYNTHIA A.MCLEOD - OAKHURST, CA

03/31/1998 PARKIN6 FOR EQUIPMENT RETURN CYNTHIA A.MCLEOD - OAKHURST, CA

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 07:00 03/30/1998 18:30

Account Code: 43 Travel

Site Assessment (Non-Removal)
03/19/1998 BRIDGE TOLL RANDY RANDALL - SAN FRANCISCO, CA
03/23/1998 INCIDENTALS KRISTIN A. SHAEFFER - OAKHURST, CA

03/23/1998 LODGIN6 KRISTIN A. SHAEFFER - OAKHURST, CA

03/23/1998 INCIDENTALS JOHN B. 6REGORY - OAKHURST, CA

03/23/1998 LODGIN6 JOHN B. GREGORY - OAKHURST, CA

03/23/1998 INCIDENTALS CYNTHIA A.MCLEOD - OAKHURST, CA

03/23/1998 HOTEL CYNTHIA A.MCLEOD - OAKHURST, CA

03/24/1998 INCIDENTALS KRISTIN A. SHAEFFER - OAKHURST, CA

03/24/1998 LODGIN6 KRISTIN A. SHAEFFER - OAKHURST, CA

03/24/1998 INCIDENTALS JOHN B. 6RE6ORY - OAKHURST, CA

03/24/1998 LOD6IN6 JOHN B. 6RE6ORY - OAKHURST, CA

03/24/1998 INCIDENTALS CYNTHIA A.MCLEOD - OAKHURST, CA

03/24/1998 HOTEL CYNTHIA A.MCLEOD - OAKHURST, CA

03/25/1998 INCIDENTALS KRISTIN A. SHAEFFER - OAKHURST, CA

03/25/1998 LOD6ING KRISTIN A. SHAEFFER - OAKHURST, CA

03/25/1998 INCIDENTALS JOHN B. GREGORY - OAKHURST, CA

03/25/1998 LODGIN6 JOHN B. 6RE6ORY - OAKHURST, CA

03/25/1998 INCIDENTALS CYNTHIA A.MCLEOD - OAKHURST, CA

03/25/1998 HOTEL CYNTHIAA.MCLEOD -OAKHURST, CA

03/26/1998 INCIDENTALS KRISTIN A. SHAEFFER - OAKHURST, CA

TOTAL 09-9802-0008 FOR Expendables

NO SUBTASK USED
03/18/1998 00:00 03/19/1998 00:00
03/23/1998 06:30 03/30/1998 19:30

03/23/1998 06:30 03/30/1998 19:30

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 06:30 03/30/1998 19:30

03/23/199806:30 03/30/1998 19:30

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 07:00 03/3D/1998 18:30

03/23/1998 06:30 03/30/1998 19:30

03/23/1998 06:30 03/30/1998 19:30

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 06:30 03/30/1998 19:30

8.52

1.07

21.00

2,454.47

2.00
1.50

55.50

1.50

55.50

1.50

55.50

2.00

55.50

2.00

55.50

2.00

55.50

2.00

55.50

2.00

55.50

2.00

55.50

2.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9802-0008

Account Code: 43 Travel

Site Assessment (Non-Removal)
03/26/1998 LODGING KRISTIN A. SHAEFFER - OAKHURST, CA

Site Name/Task Desc: NORTH FORK MILL SITE

NO SUBTASK USED

03/26/1998 INCIDENTALS JOHN B. GRE6ORY - OAKHURST, CA

03/26/1998 LOD6ING JOHN B. GRE6ORY - OAKHURST, CA

03/26/1998 INCIDENTALS CYNTHIA A.MCLEOD - OAKHURST, CA

03/26/1998 HOTEL CYNTHIA A.MCLEOD - OAKHURST, CA

03/27/1998 INCIDENTALS KRISTIN A. SHAEFFER - OAKHURST, CA

03/27/1998 LOD6IN6 KRISTIN A. SHAEFFER - OAKHURST, CA

03/27/1998 GAS CAN W/GAS TO REFUEL EQUIP JOHN B. GRE6ORY - OAKHURST, CA

03/27/1998 INCIDENTALS JOHN B. 6RE6ORY - OAKHURST, CA

03/27/1998 LOD6IN6 JOHN B. 6RE60RY - OAKHURST, CA

03/27/1998 INCIDENTALS CYNTHIA A.MCLEOD - OAKHURST, CA

03/27/1998 HOTEL CYNTHIA A.MCLEOD - OAKHURST, CA

03/28/1998 INCIDENTALS KRISTIN A. SHAEFFER - OAKHURST, CA

03/28/1998 LOD6IN6 KRISTIN A. SHAEFFER - OAKHURST, CA

03/28/1998 INCIDENTALS JOHN B. 6RE6ORY - OAKHURST, CA

03/28/1998 LOD6IN6 JOHN B. 6REGORY - OAKHURST, CA

03/28/1998 INCIDENTALS CYNTHIA A.MCLEOD - OAKHURST, CA

03/28/1998 HOTEL CYNTHIA A.MCLEOD - OAKHURST, CA

03/29/1998 INCIDENTALS KRISTIN A. SHAEFFER - OAKHURST, CA

03/29/1998 LODGIN6 KRISTIN A. SHAEFFER - OAKHURST, CA

03/29/1998 INCIDENTALS JOHN B. GREGORY - OAKHURST, CA

03/29/1998 LODGIN6 JOHN B. 6RE6ORY - OAKHURST, CA

03/29/1998 INCIDENTALS CYNTHIA A.MCLEOD - OAKHURST, CA

03/29/1998 HOTEL CYNTHIA A.MCLEOD - OAKHURST, CA

03/30/1998 INCIDENTALS KRISTIN A. SHAEFFER - OAKHURST, CA

03/23/1998 06:30 03/30/1998 19:30

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 07.00 03/30/1998 18:30

03/23/1998 06:30 03/30/1998 19:30

03/23/1998 06:30 03/30/1998 19:30

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 06:30 03/30/1998 19:30

03/23/1998 06:30 03/30/1998 19:30

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 06:30 03/30/1998 19:30

03/23/1998 06:30 03/30/1998 19:30

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 06:30 03/30/1998 19:30

55.50

2.00

55.50

2.00

55.50

2.00

55.50

6.29

2.00

55.50

2.00

55.50

2.00

55.50

2.00

55.50

2.00

55.50

2.00

55.50

2.00

55.50

2.00

55.50

1.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9802-0008

Account Code: 43 Travel

Site Assessment (Non-Removal)
03/30/1998 LANDFILL FEE CYNTHIA A.MCLEOD - OAKHURST, CA

03/30/1998 INCIDENTALS CYNTHIA A.MCLEOD - OAKHURST, CA

03/30/1998 INCIDENTALS JOHN B. 6RE6ORY - OAKHURST, CA

03/31/1998 BRIDGE TOLL CYNTHIA A.MCLEOD - OAKHURST, CA

04/01/1998 WASH EPA VEHICLE KRISTIN A. SHAEFFER - OAKHURST, CA

Site Name/Task Desc: NORTH FORK MILL SITE

NO SUBTASK USED
03/23/1998 07:00 03/30/1998 18:30

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 06:30 03/30/1998 19:30

Account Code: 50 Other Rental Costs

TOTAL 09-9802-0008

NO SUBTASK USEDSite Assessment (Non-Removal)
#068-105743 WATER WAGON RENTAL US RENTALS
#068-105743 WASHER RENTAL US RENTALS

03/30/1998 RENT:ROOM FOR OFFICE/TOILET CYNTHIA A.MCLEOD - OAKHURST, CA

Account Code: 67 Meals

Site Assessment (Non-Removal)
03/23/1998 PER DIEM JOHN B. 6RE6ORY - OAKHURST, CA

03/23/1998 PER DIEM KRISTIN A. SHAEFFER - OAKHURST, CA

03/23/1998 PER DIEM CYNTHIA A.MCLEOD - OAKHURST, CA

03/24/1998 PER DIEM KRISTIN A. SHAEFFER - OAKHURST, CA

03/24/1998 PER DIEM JOHN B. GREGORY - OAKHURST, CA

03/24/1998 PER DIEM CYNTHIA A.MCLEOD - OAKHURST, CA

03/25/1998 PER DIEM KRISTIN A. SHAEFFER - OAKHURST, CA

03/25/1998 PER DIEM JOHN B. GREGORY - OAKHURST, CA

03/25/1998 PER DIEM CYNTHIA A.MCLEOD - OAKHURST, CA

03/26/1998 PER DIEM KRISTIN A. SHAEFFER - OAKHURST, CA

03/26/1998 PER DIEM JOHN B. GREGORY - OAKHURST, CA

03/26/1998 PER DIEM CYNTHIA A.MCLEOD - OAKHURST, CA

03/27/1998 PER DIEM KRISTIN A. SHAEFFER - OAKHURST, CA

TOTAL 09-9802-0008

NO SUBTASK USED

FOR Travel

03/23/1998 07:00 03/30/1998 18:30

FOR Other Rental Costs

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 06:30 03/30/1998 19:30

03/23/1998 07:00 03/30/1998 18:30

03/23/199806:30 03/30/1998 19:30

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 06:30 03/30/1998 19:30

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 06:30 03/30/1998 19:30

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 06:30 03/30/1998 19:30

12.00

1.50

1.50

2.00

35.85

1,268.64

301.48
411.00
235.44

947.92

21.00

21.00

21.00

28.00

28.00

28.00

28.00

28.00

28.00

28.00

28.00

28.00

28.00

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ^ :

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9802-0008

Account Code: 67 Meals

Site Assessment (Non-Removal)
03/27/1998 PER DIEM JOHN B. GRE60RY - OAKHURST, CA

03/27/1998 PER DIEM CYNTHIA A.MCLEOD - OAKHURST, CA

03/28/1998 PER DIEM KRISTIN A. SHAEFFER - OAKHURST, CA

03/28/1998 PER DIEM JOHN B. GREGORY - OAKHURST, CA

03/28/1998 PER DIEM CYNTHIA A.MCLEOD - OAKHURST, CA

03/29/1998 PER DIEM KRISTIN A. SHAEFFER - OAKHURST, CA

03/29/1998 PER DIEM JOHN B. GRE6ORY - OAKHURST, CA

03/29/1998 PER DIEM CYNTHIA A.MCLEOD - OAKHURST, CA

03/30/1998 PER DIEM KRISTIN A. SHAEFFER - OAKHURST, CA

03/30/1998 PER DIEM JOHN B. 6RE6ORY - OAKHURST, CA

03/30/1998 PER DIEM CYNTHIA A.MCLEOD - OAKHURST, CA

Site Name/Task Desc: NORTH FORK MILL SITE

NO SUBTASK USED
03/23/1998 06:30 03/30/1998 16:00

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 06:30 03/30/1998 19:30

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 06:30 03/30/1998 19:30

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 07:00 03/30/1998 18:30

03/23/1998 06:30 03/30/1998 19:30

03/23/1998 06:30 03/30/1998 16:00

03/23/1998 07:00 03/30/1998 18:30

TOTAL 09-9802-0008 FOR Meals

TOTAL FOR: 09-9802-0008

28.00

28.00

28.00

28.00

28.00

28.00

28.00

28.00

21.00

21.00

21.00

630.00

10,848.26

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9802-0009

Account Code: 07 Communications

Site Name/Task Desc: SAN JON BARRANCA OIL SPILL

Emergency Response NO SUBTASK USED
SPRINT LON6 DISTANCE FEES FOR START CELLULAR PHONE LOS ANGELES IMPREST
MCI64174372(2/15-3/14/98) B/D LONG DISTANCE B/D, 2/15-3/14/98, LON6 BEACH OFC.

Account Code: 26 Outside Service

TOTAL 09-9802-0009

NO SUBTASK USED

FOR Communications

03/23/1998

Emergency Response
FROMEX PHOTO LAB SLIDE DUPS LOS AN6ELES IMPREST
FROMEX PHOTO LAB SLIDE DUPS LOS ANGELES IMPREST
FROMEX PHOTO LAB REPRINTS 4X6 LOS ANGELES IMPREST
FROMEX PHOTO LAB 4X6 PRINTS LOS ANGELES IMPREST
FROMEX PHOTO LAB PRINT FILM PROCESSED LOS AN6ELES IMPREST
(4X6)PRINTS FROM SLIDES BENJAMIN CASTELLANA - LONG BEACH, CA 03/23/1998 00:00 03/23/1998 00:00

TOTAL 09-9802-0009 FOR Outside Service

Account Code: 29 Postage & Delivery

Emergency Response NO SUBTASK USED
#F7920764 SHIPPING CHARGES,3/27/98,LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS

TOTAL 09-9802-0009 FOR Postage & Delivery

TOTAL FOR:

7.51
34.57

42.08

4.11
8.01

41.05
13.62
15.05
16.19

98.03

09-9802-0009

9.90

150.01

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report "" •*
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9802-0010 Site Name/Task Desc: LANCASTER RAD MUNITIONS

Account Code: 07 Communications

Emergency Response NO SUBTASK USED
MCI64174372(2/15-3/14/98) B/D LONG DISTANCE B/D, 2/15-3/14/97, LONG BEACH OFC. _7.34_

TOTAL 09-9802-0010 FOR Communications 7.34

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
#F3384624 PER MILE CHARGE OF GSA VEHICLE.4 X 4 TRUCK,LIC#G63 28462 GENERAL SERVICES ADMINISTRATION 84-00_

TOTAL 09-9802-0010 FOR Travel 84.00

TOTAL FOR: 09-9802-0010 91.34

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9802-0013 Site Name/Task Desc: GAMBONINI MERCURY MINE

Account Code: 06 Computer Usage

TOTAL 09-9802-0013 FOR Computer Usage 203.39

Account Code: 27 Subcontractor Service

Removal Support (PRP/State) NO SUBTASK USED
#26 09-9802-0013 AGS, INC. 153.51
200316 09-9802-0013 WEEKS DRILLING & PUMP CO., INC. 1.?19A°_

TOTAL 09-9802-0013 FOR Subcontractor Service 5,073.01

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
#4-500-66782 SHIPPING CHARGES,4/13/98,SF OFC.-WEEKS DRILLING & PUMP CO.,SEBASTOPOL,CA. FEDERAL EXPRESS 3.50
CORPORATION
449188496/805626079107 FEDERAL EXPRESS CORPORATION 9.75
449188496/805626079081 FEDERAL EXPRESS CORPORATION 9.75
449188496/805626079070 FEDERAL EXPRESS CORPORATION 9.75

TOTAL 09-9802-0013 FOR Postage & Delivery 32.75

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
03/04/1998 GASOLINE FOR EPA1285 RANDY RANDALL - SAUSALITO, CA 03/04/199800:0003/04/199800:00 41.70
03/18/1998 BRIDGE TOLL RANDY RANDALL - SAN FRANCISCO, CA 03/18/199800:0003/19/199800:00 3.00
03/18/1998 BRIDGE TOLL RANDY RANDALL - SAN FRANCISCO, CA 03/18/1998 00:00 03/19/1998 qO_:0_0_ _2.0p_

TOTAL 09-9802-0013 FOR Travel 46.70

TOTAL FOR: 09-9802-0013 5,355.85

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9802-0014 Site Name/Task Desc: FLORENCE RANGE - AZ ARMY NATIONAL GUARD

Account Code: 06 Computer Usage

TOTAL 09-9802-0014 FOR Computer Usage 43.43

TOTAL FOR: 09-9802-0014 43.43

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9803-0001

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Emergency Response
#63310775 AIRBORNE AIRBORNE EXPRESS

Site Name/Task Desc: LAGOON DRIVE CHEMICALS

TOTAL 09-9803-0001

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9803-0001 FOR Postage & Delivery

TOTAL FOR: 09-9803-0001

359.13

_1_4104_

14.04

373.17

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9803-0003 Site Name/Task Desc: HRS SCREENING MEMORANDA

Account Code: 06 Computer Usage

TOTAL 09-9803-0003 FOR Computer Usage 210.90

TOTAL FOR: 09-9803-0003 210.90

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9803-0004

Account Code: 06 Computer Usage

Account Code: 43 Travel

Enforcement - General
03/24/1998 FUEL FOR RENTAL CAR AMY L. ESTEY - AUBURN, CA

03/24/1998 BRIDGE TOLL AMY L. ESTEY - AUBURN, CA

03/24/1998 RENTAL CAR AMY L. ESTEY - AUBURN, CA

03/24/1998 INCIDENTALS AMY L. ESTEY - AUBURN, CA

Account Code: 67 Meals

Enforcement - General
03/24/1998 PER DIEM AMY L. ESTEY - AUBURN, CA

Site Name/Task Desc: THE CRUZ RANCH/INSPECTION PLATING

TOTAL 09-9803-0004 FOR Computer Usage

NO SUBTASK USED
03/24/1998 05:00 03/24/1998 19:00

03/24/1998 05:00 03/24/1998 19:00

03/24/1998 05:00 03/24/1998 19:00

03/24/199805:00 03/24/1998 19:00

TOTAL 09-9803-0004

NO SUBTASK USED

FOR Travel

03/24/1998 05:00 03/24/1998 19:00

TOTAL 09-9803-0004 FOR Meals

TOTAL FOR: 09-9803-0004

7.22

10.84

2.00

69.96

1.50

84.30

27.00

27.00

118.52

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9803-0005 Site Name/Task Desc: ORLAND CLEANERS

Account Code: 06 Computer Usage

TOTAL 09-9803-0005 FOR Computer Usage 24.72

TOTAL FOR: 09-9803-0005 24 72

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9803-0006

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Site Name/Task Desc: WASTE DISPOSAL INC SITE

TOTAL 09-9803-0006 FOR Computer Usage

Analytical Services NO SUBTASK USED
#4-500-66782 SHIPPING CHARGES,4/14/98,SF OFC.-SOUND ANALYTICAL SERVICES.TACOMA.WA. FEDERAL EXPRESS CORPORATION
449188498/804733300967 FEDERAL EXPRESS CORPORATION

100.52

3.45
215.30

TOTAL 09-9803-0006 FOR Postage & Delivery

TOTAL FOR: 09-9803-0006

218.75

319.27

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9803-0007

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Analytical Services
131674 09-9803-0007 CURTIS & TOMPKINS, LTD.

Account Code: 29 Postage & Delivery

Removal Support (PRP/State)
#F9409853 AIRBORNE AIRBORNE EXPRESS

Account Code: 41 Expendables

Removal Support (PRP/State)
03/10/1998 SLIDES TATIANA BOTELHO - SAN FRANCISCO, CA

Site Name/Task Desc: INDIA BASIN BOATYARD SITE (DONCO FACILITY)

TOTAL 09-9803-0007 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9803-0007 FOR Subcontractor Service

NO SUBTASK USED

TOTAL 09-9803-0007 FOR Postage & Delivery

NO SUBTASK USED
03/10/1998 00:00 03/10/1998 OOjOO_

TOTAL 09-9803-0007 FOR Expendables

TOTAL FOR: 09-9803-0007

273.94

80p100_

800.00

. -12A7_

12.57

_ _6.24_

6.24

1,092.75

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9803-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: PESCADERO DRU6 LAB

TOTAL 09-9803-0008 FOR Computer Usage 95.59

Account Code: 27 Subcontractor Service

Emergency Response NO SUBTASK USED
25 09-9803-0008 A6S, INC. 1,746.24
#26 09-9803-0008 A6S.INC. 3,454.1_1 _

TOTAL 09-9803-0008 FOR Subcontractor Service 5,20035

Account Code: 29 Postage & Delivery

Emergency Response NO SUBTASK USED
449188496/805626079118 FEDERAL EXPRESS CORPORATION _.6_585

TOTAL 09-9803-0008 FOR Postage & Delivery 65.85

Account Code: 41 Expendables

Emergency Response NO SUBTASK USED
04/03/1998 FUEL, 6LOVES.FOLDIN6 RAMP PAUL W. MARTIN - SAN FRANCISCO, CA 04/03/1998 00:00 04/03/1998 00:00_ _ _ _ _4_6.76

TOTAL 09-9803-0008 FOR Expendables 46.76

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
04/01/1998 INCIDENTALS PAUL W. MARTIN - PESCADERO, CA 04/01/199806:0004/01/199818:30 1.50

04/02/1998 INCIDENTALS PAUL W. MARTIN - PESCADERO, CA 04/02/199806:3004/02/199818:45 1.50

TOTAL 09-9803-0008 FOR Travel 3.00

Account Code: 50 Other Rental Costs

Emergency Response NO SUBTASK USED
04/03/1998 STEAMCLEANER RENTAL PAUL W.MARTIN - SAN FRANCISCO, CA 04/03/199800:00 04/03/1998 qO_:00_ 395.00

TOTAL 09-9803-0008 FOR Other Rental Costs 395.00

Account Code: 67 Meals

Emergency Response NO SUBTASK USED
04/01/1998 PER DIEM PAUL W. MARTIN - PESCADERO, CA 04/01/1998 06:00 04/01/199818:30 27.00

04/02/1998 PER DIEM PAUL W. MARTIN - PESCADERO, CA 04/02/199806:3004/02/199818:45 27.00

TOTAL 09-9803-0008 FOR Meals 54.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9803-0008 Site Name/Task Desc: PESCADERO DRU6 LAB

Account Code: 70 Contract Owned Vehicle Repair

Emergency Response NO SUBTASK USED
03/18/1998 GEOPROBE REPAIRS PAUL W.MARTIN - COLMA, CA 03/18/199800:00 03/18/1998 qO_:qp_ 2qO.OO_

TOTAL 09-9803-0008 FOR Contract Owned Vehicle Repair 200.00

TOTAL FOR: 09-9803-0008 6,060.55

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9803-0009 Site Name/Task Desc: WEST CAP ARIZONIA

Account Code: 06 Computer Usage

TOTAL 09-9803-0009 FOR Computer Usage 46.09

TOTAL FOR: 09-9803-0009 46.og

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9803-0010

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Emergency Response
#F9409853 AIRBORNE AIRBORNE EXPRESS

Site Name/Task Desc: ASCON LANDFILL

TOTAL 09-9803-0010

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9803-0010 FOR Postage & Delivery

TOTAL FOR: 09-9803-0010

20.02

_ _7.2-9-

7.29

27.31

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9803-0011 Site Name/Task Desc: SITE SCREENING

Account Code: 06 Computer Usage

TOTAL 09-9803-0011 FOR Computer Usage 498.09

TOTAL FOR: 09-9803-0011 498.09

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9804-0001 Site Name/Task Desc: POMONA PLATIN6

Account Code: 06 Computer Usage

TOTAL 09-9804-0001 FOR Computer Usage 128.41

TOTAL FOR: 09-9804-0001 128.41

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/02/1998

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9804-0002

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Emergency Response
#26 09-9807-0002 AGS, INC.

Site Name/Task Desc: CORAY & SONS CHROME PLATING

TOTAL 09-9804-0002

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9804-0002 FOR Subcontractor Service

TOTAL FOR: 09-9804-0002

179.17

307.0_3_

307.03

486.20

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9804-0004 Site Name/Task Desc: MCMINN STATE SUPERFUND SITE

Account Code: 06 Computer Usage

TOTAL 09-9804-0004 FOR Computer Usage 5.12

TOTAL FOR: 09-9804-0004 512

*** Confidential Bus!"-— 'nformation - Not for Reii»»- "



Contract Number:

Month Ending-

68-W6-0010

05/02/1998

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Voucher: 29

Date: 5/26/1998

TDD Number: 09-9804-0005

Account Code: 06 Computer Usage

Site Name/Task Desc: INTER-TRIBAL COUNCIL OF ARIZONA

TOTAL 09-9804-0005 FOR Computer Usage

TOTAL FOR: 09-9804-0005

3.75

3.75

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
^"j

Other Direct Cost Detail Report ^ *• J

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 29

Month Ending: 05/02/1998 Date: 5/26/1998

TDD Number: 09-9804-0006 Site Name/Task Desc: PLUMAS NATIONAL FOREST (PONDEROSA RESEVOIR)

Account Code: 06 Computer Usage

TOTAL 09-9804-0006 FOR Computer Usage 2.49

TOTAL FOR: 09-9804-0006 2.49

Confidenti--' '^ess Information - Not for Release


